

Minutes

Steering Committee Meeting

Tuesday, January 18, 2005

1:30- 2:45

33 Hazen Drive, IT Conference Room

Meeting called by:

Peter Croteau

Type of meeting:

Scheduled Monthly Meeting

Facilitator:

Peter Croteau

Note taker:

Brian Lumbert & Elaine Merchant

Attendees:

Brian Lumbert – OIT

Peter Croteau – OIT

Glenn Ott – BearingPoint

Dave Czelusniak – BearingPoint

Mary Kurkjian – BearingPoint

Betty Ramspott – Town of Sunapee

Teresa Williams – Town of Wakefield

Larry Brigden – DMV

Sally Gallerani – OIT

Kelly Michael – DMV

Chris Minery – DOS

Linda Farrell – DOS

Sue Smith - DMV

Agenda Topics

I. Testing

Dave

- In User Acceptance there are a total of 33 bugs, Responsible parties Bearing Point 12 still open for UAT that need review and assignment, DOS Users have 12 that still need to be tested, Bearing Point – 1 assigned, OIT – 5 assigned and the management team has 3 Enhancements for negotiation of responsibility.
- Regarding Performance Testing, waiting for IDMS Upgrade.
- Jim Bronson to test XML Interface for Performance Testing.
- Waiting for return of environment to continue Parallel Testing.
- The 56K Performance Testing is completed and the results need to be evaluated.
- MAAP Certification between Concord and Interware will occur in February, 2005.

II. Training

Kelly

- Waiting for a new go-live date for the rescheduling agent training.

III. Implementation Activities

Brian

- The Fallback Contingency to Old Legacy System is being finalized.
- The Fallback Plan sign off will be in mid February, 2005.
- Barnstead is missing their Technical Agreement.
- In the Unapproved Network Topologies there are 8 Towns awaiting approval of plan. 3 Towns have been received (Candia, Hampstead, and Tufonboro) and 5 Towns have not been received. (Bethlehem, Errol, Gorham, Hillsboro, and Woodstock.

IV. Other Activities

Pete

- The Primedia Contract was approved by G&C on January 12, 2005.
- The three Java Programmers have not been replaced as yet.
- Study of MAAP system in other states have been completed and taken off the Agenda.

Next Meeting: [IT Conf Rm [February 15, 2005 [1:00pm]

