

# Minutes

## Steering Committee Meeting

Tuesday, March 15, 2005

1:00- 1:30

33 Hazen Drive, IT Conference Room

<b>Meeting called by:</b>	Peter Croteau
<b>Type of meeting:</b>	Scheduled Monthly Meeting
<b>Facilitator:</b>	Peter Croteau
<b>Note taker:</b>	Brian Lumbert & Elaine Merchant
<b>Attendees:</b>	Brian Lumbert – OIT
	Peter Croteau – OIT
	Dennis Roffman - OIT
	Dave Czelusniak – BearingPoint
	Jim Bronson - OIT
	Linda Farrell – DOS
	Chris Minery – DOS
	Priscilla Vaughan – DMV
	Sally Gallerani – OIT
	Kelly Michael – DMV
	Kirsten Hale - DMV

## Agenda Topics

### I. Testing

Dave/Dennis/Peter

- In User Acceptance, regarding outstanding bugs in development, there are one for BearingPoint, two for Claire and three for Registration.
- Performance Testing is projected for April, 2005 with new software from Vendor.
- Parallel Testing is 85% completed. Projected Completion date is 3/31/05.
- 56K Testing is completed and final report is due 3/31/05.
- MAAP Certification for City of Concord is set for 4/5/05 and Interware is set for 6/5/05.

### II. Training

Kelly

- MA's to receive a minimum of 30 days notification. The plan is to provide 45 days notice due to summer vacations.

### III. Implementation Activities

Brian

- The Fallback Contingency to Old Legacy System is being reviewed, sign off date is 3/31/05.
- There are no missing Technical Agreements.
- Regarding Unapproved Network Topologies there are 8 Towns awaiting approval of plan. 3 Towns have been received (Candia, Hampstead, and Tuftonboro) and 5 Towns have not been received. (Bethlehem, Errol, Gorham, Hillsboro, and Woodstock).
- The projected MAAP Implementation date is scheduled for 7/11/05.

### IV. Other Activities

Dennis

- Awaiting Governor's approval to hire a new JAVA Programmer. Other JAVA position is frozen at this time.

**Next Meeting: [IT Conf Rm [April 19, 2005 [1:00pm]**