

**MAAP Steering Committee Meeting  
January 20, 2004**

- I. Citizen Registration Renewal -Pete
  - A. Logical Design
  - B. Implementation Date
  - C. Determination of Towns/ Vendors
- II. Current Change Request - Dennis
  - A. Implementation Date
- III. Vendor/City Questions Compiled by Craig Dudley – Kelly/Jim
- IV. Training – Kelly
- V. Rollout Plan - Dennis
- VI. Implementation Activities – Brian
  - A. Town LANs
  - B. Town PC Environment
- VII. MAAP Browser Test Towns - Dennis
- VIII. Issues - Dennis
  - A. Infrastructure Order
  - B. Primedia Contract
  - C. Others?

**NEXT MEETING, February 17, 2004, 1:30 P. M.**