

AGENDA
MAAP Steering Committee Meeting
December 12, 2003 9:30 A.M.

- I. Revised Project Plan - Dennis
 - A. October 24, 2003 Change Request
 - B. Delay and Transfer to OIT
 - 1. Boats
 - 2. Legislative Plates
 - 3. Special Registration
- II. Registration Renewal and Dealer Online -Pete
 - A. Dealer Online Postponed
 - B. Registration Renewal User Requirements Completed
 - C. Town Centric and MAAP Centric Approaches being Analyzed
 - D. Registration Renewal is Important for July, 2004
- III. User Acceptance Test Plan - Glenn
- IV. Vendor/City Interface - Jim
 - A. Questions Compiled by Craig Dudley
 - B. Training on New MAAP Functions
- V. Training Plan - Jim
- VI. Rollout Plan - Dennis
- VII. Implementation Plan - Chuck
- VIII. Issues
 - A. Infrastructure Order - Dennis
 - B. Primedia Contract – Chuck
 - C. Others?

NEXT MEETING, January 20, 2004, 1:30 P. M.