

**MAAP Steering Committee Meeting
February 17, 2004**

- I. Citizen Registration Renewal -Pete
 - A. Logical Design
 - B. Implementation Date
 - C. Determination of Towns/ Vendors
- II. Summary Project Schedule (attached) - Dennis
- III. Current BearingPoint Amendment – Dennis
- IV. BearingPoint Activities – Rachel/Glenn
 - A. System Testing
 - B. Formal Risk Management Process
 - C. Infrastructure Coordination/Review
 - D. Upcoming Demos
- V. Vendor/City Questions Compiled by Craig Dudley – Kelly/Jim
- VI. Implementation Activities – Brian
- VII. Training – Kelly
- VIII. Issues - Dennis
 - A. Infrastructure Order
 - B. Others?

NEXT MEETING, March 16, 2004, 1:30 P. M.