## MAAP IMPLEMENTATION TEAM TASKS AS OF 02/25/2003

- Develop a fall back plan, including a date when "go back" is impossible.
  - All 01/2004 03/2004
- Determine dates when legislative and business driven changers to the existing system need to be cut off. Work with management to reduce changes to a minimum.
  - Legislative PC 02/2003 10/2003
  - Department of Safety DR 02/2003 10/2003
- Review options for phased in implementation versus "Big Bang" approach including development of a pro / con list
  - CF, CD, JB, DR, RH 02/2003 12/2003
- Determine the last date for rolling out additional towns on the existing system.
  - DR, KM, VB 04/2003 08/2003
- Determine how long after MAAP deployment the rollout of additional towns can begin.
  - DR, KM, VB 05/2004
- Determine how long after MAAP deployment that a rollout of new printer technology can begin (assumes 6 month minimum after MAAP rollout).
  - DR, CD 12/2003
- Determine how to deploy any needed hardware and software upgrades in Registration and Municipal Agent offices across the State.
  - Determine needs S&CSI, JS, CF, RH 02/2003 04/2003
  - Find funding PC 10/2003 12/2003
  - Finalize specifications and order JS 01/2004 02/2004
  - Deploy JS, CF 03/2004 05/2004
- Determine the need to deploy technical and / or business assistance to offices at deployment. Determine number of people and the length of time the assistance will be needed.
  - Determine requirements KM 02/2003 07/2003
  - Find funding VB 07/2003 12/2003
- Review staffing levels of the IT and business Help Desks short term for deployment and long term.
  - DMV Help Desk KM
    - Determine need 07/2003 09/2003
    - Obtain & develop staff 09/2003 04/2004
  - IT Help Desk JS
    - Determine need 07/2003 09/2003
    - Obtain & develop staff 09/2003 04/2004
  - Application Development Help Desk DR
    - Determine need 07/2003 09/2003
    - Obtain & develop staff 09/2003 04/2004
- Convert 11 existing Municipal Agent towns and Rochester and Gorham substations presently on 19.2 KB SDLC data lines and 1 dial town to frame relay or network dial in.
  - Determine and order equipment and lines CF, JS 08/2003
  - Deploy CF 09/2003 12/2003

- Convert Registration and Title Bureau "dumb" terminals to PC's.
  - Determine numbers CF 01/2004
  - Order equipment JS 01/04/2004
  - Deploy equipment JS, CF 02/2004 04/2004
- Determine what Safety bureaus other than Title and Registration use registration and title data entry or inquiry.
  - Develop list of needs JB 02/2003 04/2003
  - Training requirements JB KM, JB 05/2003 07/2003
  - Convert any "dumb" terminals to PC's. JS, CF 09/2003 03/2004
- Determine Computer Operations needs.
  - Training JL, JB, RH 01/2004 03/2001
  - Documentation JL, RH 01/2004 03/2004
  - Monitoring JL, JB 01/2004 03/2004
  - Schedule JL, RH 01/2004 03/2004
- Develop system standards and procedures agreements PC, Exec Board Pres 10.2003 12/2003
  - Between DOS and the cities with their own registration software
  - Between DOS and the towns using vendor provided software
  - Review the need to modify Municipal Agent agreements.
  - Establish service levels for equipment repair
- Develop a plan for user training. RH, DR, KM 07/2003 09/2003
- User setup and maintenance (passwords, etc.) RH, CD, JL 04/2004 06/2004
- Implementation strategies
  - Data conversion AR 01/2004 06/2004
  - Timing RH, JB, CD 01/2004 06/2004
  - Pilot locations RH, JB, KM 01/2004 06/2004
  - Parallel processing? RH, JB, CD 01/2004 06/2004
  - Model Office? RH, JB 01/2004 06/2004
- Develop (if needed) revised accounting procedures JB, CJ 02/2003 09/2003
- Development of post implementation metrics KM 04/2004 06/2004
  - DMV Help Desk calls
  - Number of users
  - Number of municipal agents
  - DMV Help Desk protocol with towns and vendors
- Plan deployment of new printer technology CD, JS, CF, Vendor 07/2004 10/2004
  - For registrations and plate stickers
  - For validation, short slips, etc.
- Issues when MAAP is not available to towns & DMV Offices
  - How produce & issue stickers & reg cards develop DMV policy JB, VB, 01/2004 03/2004
- How to kill all IDMS Title, Reg, Boat (others?) permissions and be able to go back quickly. CD, AR – 01/2004 – 03/2004

Verify budget after determining hardware and software needs – CD – 07/2003 – 08/2003