

**MAAP PRINTERS PROJECT
STATUS MEETING
November 20, 2007**

- I. Technical Design Status
 - A. Business Requirements Signoff
 - B. Functional Design signoff
 - C. RFI Published – 11/16/07
 - D. Permit Audit Number Printing on Registration Certificates - Kelly

- III. Project Funding -Peter Croteau or Peter Hastings
 - A. Status
 - B. Weekly Funding Status Meetings

- IV. Review Overall Project Schedule – Peter Hastings

- V. Review Open Project Issues List – Dennis

- VI. Next Meeting – Peter Croteau or Hastings
 - A. Next Status Meeting – November 27, 2007, 2:30 P.M., 2nd Floor Conference Room

- VII. Wrap-up