

NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT

ADVERTISING SCHEDULE

Fiscal Year
2011

~ FINAL ~



NH DEPARTMENT OF TRANSPORTATION * DIVISION OF PROJECT DEVELOPMENT
ADVERTISING SCHEDULE

**Fiscal Year
2011**

FINAL

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
October 2010				
CONWAY 15662	Contact Person: David Smith, phone 485-3806 NH 16, PROVIDE EMERGENCY STABILIZATION OF FAILED SLOPE ON WEST SIDE OF NH 16, 2000 FT NORTH OF EASTERN SLOPE TERRACE {Betterment}	05-Oct-10	\$246,800 low-bid	\$0
SALEM TO MANCHESTER 13933D	Contact Person: Pete Stamnas, phone 271-3909 I-93, MAINLINE, EXIT 1 TO STA. 1130 & NH38 (Salem), INCLUDES BRIDGES 073/063 & 077/063 {Both Red List} [Partial Garvee Bonded Project] (Parent = Salem to Manchester 13933*) (14800A = Debt & 13933D = Const)	19-Oct-10	\$30,568,400 low-bid	\$0
October Monthly Total			\$30,815,200	\$0
November 2010				
BETHLEHEM - CARROLL 16105A X-A001(155)	Contact Person: Eric Thibodeau, phone 271-3151 US 3 / US 302, REPAIR AND EXTEND LIFE OF THE PAVEMENT. THIS PROJECT PLACES THE WEARING COURSE PAVEMENT. FROM THE BRIDGE OVER THE AMMONOOSUC RIVER IN BETHLEHEM EAST TO US 3. PORTIONS OF US 3 NO.& SO. OF THE JUNCTION ARE INCLUDED. [SSRR*4148] {Statewide Federal Secondary System Reclamation / Rehab Program}	16-Nov-10	\$952,200 low-bid	\$952,200
BETHLEHEM - CARROLL 16105 X-A001(133)	Contact Person: Eric Thibodeau, phone 271-3151 US 3 / US 302, REPAIR AND EXTEND THE LIFE OF THE PAVEMENT, THIS PROJECT REHABILITATES THE EXISTING PAVEMENT FROM BRIDGE OVER AMMONOOSUC RIVER IN BETHLEHEM EAST TO US 3. PORTIONS OF US 3 NO.& SO. OF THE JUNCTION ARE INCLUDED. [SSRR*4148] {Statewide Federal Secondary System Reclamation / Rehab Program}	16-Nov-10	\$568,300 low-bid	\$568,300
LEE - DURHAM 14461 X-A000(397)	Contact Person: Ron Grandmaison, phone 271-6198 US 4, RESURFACING FROM NH 125 (LEE TRAFFIC CIRCLE) EAST APPROX 6.1 MILES TO 1500' EAST OF NH 108; LEVEL & 1 1/2" OVERLAY, UPGRADE GUARDRAIL, & IMPROVE DRAINAGE [PRRCS*452] {Statewide Federal Resurfacing & [BRPPI *6601] Bridge Programs}	16-Nov-10	\$6,227,600 low-bid	\$6,227,600
PORTSMOUTH 15892	Contact Person: Subramanian Sharma, phone 271-1625 I-95, REPLACING ALUMINUM SIGN STRUCTURES AND ALL SIGNING ALONG I- 95 AND INTERCHANGES WITH NEW BREAKAWAY DEVICES AS NEEDED [TRR*4042] {TRR Program}	16-Nov-10	\$975,300 low-bid	\$0
LYME 15695 X-A000(887)	Contact Person: Craig Green, phone 271-2784 NH 10 & THETFORD ROAD, INTERSECTION SAFETY IMPROVEMENT [HSIP*6767] {Highway Safety Improvement Program}	30-Nov-10	\$188,700 low-bid	\$188,700

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
November 2010				
November Monthly Total			\$8,912,100	\$7,936,800
December 2010				
SALEM TO MANCHESTER 10418F IM-0931(205) One Contract With 14633F	Contact Person: Pete Stamnas, phone 271-3909 I-93, SOUTH ROAD MITIGATION SITE (LONDONDERRY) [Section 115 - Designated Project NH026, NH044, NH063 & NH075]	14-Dec-10	\$1,363,400 low-bid	\$1,188,000
SALEM TO MANCHESTER 14633F One Contract With 10418F	Contact Person: Pete Stamnas, phone 271-3909 I-93, EXIT 5 AREA, RECONSTRUCT INTERCHANGE INCLUDING NORTH BOUND AND SOUTH BOUND MAINLINE AND NORTH BOUND OFF-RAMP, INCLUDES BRIDGES 096/163, 097/163, 099/160, & 100/160 {All Red List} (Londonderry) (Garvee Bonded)	14-Dec-10	\$35,359,400 low-bid	\$3,485,500
EFFINGHAM 16041 X-A001(102)	Contact Person: Craig Green, phone 271-2784 NH 25 & NH 153, IMPROVE INTERSECTION SIGHT DISTANCE [HSIP*6767] {Highway Safety Improvement Program}	14-Dec-10	\$58,500 low-bid	\$58,500
STATEWIDE 15883 X-A001(017)	Contact Person: Bill Oldenburg, phone 271-2604 VARIOUS ROUTES, PLACEMENT OF WARNING SIGNS AND DELINEATION IN THE TOWNS OF EXETER, BARRINGTON, EPPING, FARMINGTON [HSIP*6767] {Highway Safety Improvement Program}	14-Dec-10	\$147,700 low-bid	\$147,700
December Monthly Total			\$36,929,000	\$4,879,700
First Quarter Total			\$76,656,300	\$12,816,500
January 2011				
January Monthly Total			\$0	\$0
February 2011				
DISTRICT 4 16164 One Contract With 16224	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK [BET-RES*581] {Betterment}	01-Feb-11	\$1,505,300 low-bid	\$0
HARRISVILLE 16224 One Contract With 16164	Contact Person: John Kallfelz, phone 352-2302 CHESHAM ROAD, RECLAIM 1.8 MILES OF EXISTING PAVEMENT (FULL DEPTH) AND PAVE W/3" HOT BIT PAVEMENT [BET- RSR*6730] {Betterment}	01-Feb-11	\$354,700 low-bid	\$0
BOW-MANCHESTER-NASHUA 16053	Contact Person: David Smith, phone 485-3806 I-93, RESURFACING NORTHBOUND AND SOUTHBOUND FROM MM 31 TO MM35 [TRR*4042] {TRR Program}	01-Feb-11	\$2,584,200 low-bid	\$0
DISTRICT 1 16161	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK [BET-RES*581, BRSR*6730] {Betterment}	01-Feb-11	\$2,042,900 low-bid	\$0

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2011				
DISTRICT 2 16162	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK [BET-RES*581] {Betterment}	01-Feb-11	\$1,478,400 low-bid	\$0
DISTRICT 3 16163	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK [BET-RES*581, BRSR*6730] {Betterment}	01-Feb-11	\$1,860,000 low-bid	\$0
DISTRICT 5 16165	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK [BET-RES*581] {Betterment}	01-Feb-11	\$1,507,600 low-bid	\$0
DISTRICT 6 16166	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING OF VARIOUS ROUTES & OTHER RELATED WORK [BET-RES*581] {Betterment}	01-Feb-11	\$1,622,800 low-bid	\$0
STATEWIDE 16052	Contact Person: David Smith, phone 485-3806 I-95 AND NH 16, RESURFACING I-95 (No.Hampton) NORTHBOUND AND SOUTHBOUND FROM MM 6.6 TO MM 8.6 AND INLAY NH 16 (Milton) FROM MM 27 TO MM 28 [TRR*4042] {TRR Program}	01-Feb-11	\$1,588,600 low-bid	\$0
ERROL 15925 X-A001(122)	Contact Person: Ron Grandmaison, phone 271-6198 NH 16, RECONSTRUCT / RELOCATE 2750 FEET OF NH 16 ADJACENT TO SLOPE FAILURE 1.7 MILES NORTH OF CAMBRIDGE T/L [SSRR*4148] {Statewide Federal Secondary System Reclamation / Rehab Program}	08-Feb-11	\$1,210,000 low-bid	\$1,210,000
HOLLIS 13488 STP-TE-X-000S(430) {LPA}	Contact Person: Tom Jameson, phone 271-3344 ASH STREET (NH 130), ASH STREET/NH 130; CONSTRUCT NEW SIDEWALK OF 1820' EXTENDING FROM THE POST OFFICE TO APPRX THE INTERSECTION OF MAIN ST AND SILVER LAKE RD (TE Program) [00- 40TE]	08-Feb-11	\$237,600 low-bid	\$190,000
ROLLINSFORD, NH - SOUTH BERWICK, ME 14241 A000(248)	Contact Person: Ron Grandmaison, phone 271-6198 NH 4, PAVEMENT REHABILITATION AND SAFETY WORK FROM DOVER T/L EAST 2.9 MI. INTO SO.BERWICK, ME. INCLUDES BRIDGE REDECKING & APPROACH WORK BR #116/086 {Red List} [PRRCS*452] {Statewide Federal Resurfacing Program}	08-Feb-11	\$2,308,700 low-bid	\$1,712,700
BEDFORD - MANCHESTER - LONDONDERRY - MERRIMACK 11512H A000(257)	Contact Person: Alex Vogt, phone 271-2230 AIRPORT ACCESS ROAD, CONSTRUCT NORTH OF LITTLE COHAS BRIDGE AND FINAL PAVING TO NH 3A (Parent = Bed-Man- Lon-Mer 11512)	15-Feb-11	\$5,415,600 low-bid	\$5,147,800
BEDFORD 13527	Contact Person: Alex Vogt, phone 271-2230 US 3, REPLACE BRIDGE OVER F.E.E.T. - 189/121 & ASSOCIATED APPROACH WORK {Turnpike} {Red List}	17-Feb-11	\$11,467,400 low-bid	\$0
RFP - Design Build short list only.				

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
February 2011				
KEENE 16075	Contact Person: Bill Lambert, phone 271-2291 NH 101 / NH 12 / MAIN ST INTERSECTION, UPGRADE SIGNAL EQUIPMENT, PAVEMENT MARKING & SIGNS [BET-ISU*3833] [BET-HIRI*3639] {Betterment}	22-Feb-11	\$294,400 low-bid	\$0
February Monthly Total			\$35,478,200	\$8,260,500

March 2011

MANCHESTER 14605 X-A000(463)	Contact Person: James Marshall, phone 271-7421 I-93, PAVEMENT REHABILITATION FROM EXIT 6 NORTH 4.3 MILES TO SOUTH OF THE MERRIMACK RIVER BRIDGE, INLAY/OVERLAY FULL WIDTH PAVEMENT TREATMENT [BRPPI*6601, GRR*785 & IPPP*3927] {Statewide Federal Bridge, Guardrail & Interstate Maintenance & Interstate Pavement Preservation Programs}	15-Mar-11	\$6,358,700 low-bid	\$6,358,700
MILFORD - AMHERST 15746 X-A000(941)	Contact Person: James Marshall, phone 271-7421 NH 101, LEVEL AND OVERLAY FROM A POINT 1/2 MILE EAST OF BRIDGE OVER NH 13 EAST TO JUST EAST OF NH 122 / BABOOSIC LAKE RD INTERCHANGE [PRRCS*452] {Statewide Federal Resurfacing & [BRPPI *6601] Bridge Programs}	22-Mar-11	\$6,060,300 low-bid	\$6,060,300
ALTON - WOLFEBORO 16248 One Contract With 16250	Contact Person: Eric Thibodeau, phone 271-3151 NH 28, MICRO SURFACING FROM HANNAFORD DRIVE NORTH 7.9 MILES TO 250 FEET NORTH OF WOLFEBORO T/L [BET-RES*581] {Betterment}	29-Mar-11	\$455,300 low-bid	\$0
HENNIKER - BRADFORD 16250 One Contract With 16248	Contact Person: Eric Thibodeau, phone 271-3151 NH 114, MICRO SURFACING FROM BRIDGE OVER US 202 / NH 9 NORTH 8.5 MILES TO NH 103 [BET-RES*581] {Betterment}	29-Mar-11	\$483,000 low-bid	\$0
GREENFIELD 16249	Contact Person: Eric Thibodeau, phone 271-3151 FOREST ROAD, DOUBLE CHIP SEAL FROM OLD BENNINGTON ROAD EAST 2 MILES TO NH 136 [BET-RES*581] {Betterment}	29-Mar-11	\$117,600 low-bid	\$0
PELHAM 16247	Contact Person: Eric Thibodeau, phone 271-3151 NH 38, 1-1/2" FULL WIDTH OVERLAY FROM MASS S/L NORTH 3 MILES TO 1200 FEET NORTH OF RITA AVE [BET-RES*581] {Betterment}	29-Mar-11	\$879,000 low-bid	\$0
March Monthly Total			\$14,353,900	\$12,419,000
Second Quarter Total			\$49,832,100	\$20,679,500

April 2011

MILTON 16199	Contact Person: Bill Lambert, phone 271-2291 SPAULDING TURNPIKE, REPLACE ALL SIGNS ON SPAULDING TURNPIKE AT EXIT 17 & 18 [TRR*4042] {TRR Program}	05-Apr-11	\$338,500 low-bid	\$0
KEENE 14891 X-A000(586) {LPA}	Contact Person: William Rose, phone 271-2107 NH 9, 10, 12, CONSTRUCT MULTI USE TRAIL BRIDGE OVER NH 9, 10, & 12, 750' SOUTH OF WEST STREET [Section 1702 - Designated Project; Demo Id NH049]	07-Apr-11	\$2,007,600 low-bid	\$558,000

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
April 2011				
CONCORD - WARNER 16173 X-A001(171)	Contact Person: Bill Lambert, phone 271-2291 I-89, SIGN IMPROVEMENTS AT EXITS 1, 3, 8, & 9. UPGRADE SIGNS TO MEET CURRENT STANDARDS [USSS*2735] {Update Signing On State System}	12-Apr-11	\$190,000 low-bid	\$190,000
SWANZEY 14421 X-A000(361) {LPA}	Contact Person: Robert Hudson, phone 271-7866 ASHUELOT RAIL TRAIL, ASHUELOT RAIL TRAIL IMPROVEMENT - IMPROVE 13,000' OF RAIL TRAIL BY IMPROVING EXISTING RR BED TO A CRUSHED GRANITE HARD PACK SURFACE. INSTALL BIKE STORAGE FACILITY AT TOWN-OWNED TRAILHEAD PARKING AREA NEAR CRESSON COVERED BRIDGE (TE Program) [04-61TE]	18-Apr-11	\$179,100 low-bid	\$143,300
HUDSON - WINDHAM 15790 X-A000(950)	Contact Person: James Marshall, phone 271-7421 NH 111, LEVEL AND 1-1/2" OVERLAY FROM GREELY STREET TO NORTH LOWELL ROAD (6.4 MILES) [PRRCS*452] {Statewide Federal Resurfacing Program}	26-Apr-11	\$2,116,700 low-bid	\$2,116,700
ROCHESTER 15863	Contact Person: Ralph Sanders, phone 868-1133 PICKERING ROAD, RECLAIM, EXCAVATE AND REPLACE CRUSHED GRAVEL AND PAVEMENT [BET-FA*789] & [BET-RSR*6730] {Betterment}	26-Apr-11	\$993,500 low-bid	\$0
STATEWIDE 16271	Contact Person: John Corcoran, phone 271-2291 CENTRAL & EASTERN TURNPIKE, GUARDRAIL / FENCE REPAIR OR NEW INSTALLATION AS NEEDED	26-Apr-11	\$136,100 low-bid	\$0
April Monthly Total			\$5,961,500	\$3,008,000

May 2011

NASHUA 15339 X-A000(703) {LPA}	Contact Person: John Corrigan, phone 271-3344 INFRASTRUCTURE: STREETS SURROUNDING LEDGE STREET SCHOOL: PAVEMENT MARKINGS, SIGNAGE, CROSSING IMPROVEMENTS. PURCHASE OF BIKE RACKS [SRTS] {Safe Routes To School Program}	02-May-11	\$48,500 low-bid	\$48,500
EPPING 14567Q	Contact Person: Ron Grandmaison, phone 271-6198 NH 125, EPPING PATROL SHED #608 - UNDERGROUND STORAGE TANK REPLACEMENT	03-May-11	\$436,700 low-bid	\$0
ALSTEAD 14540M X-A000(425)	Contact Person: Bob Landry, phone 271-3921 NH 123, RECONST FROM LAKE WARREN DAM WEST APPROX 1.6 MILES, INCLUDE BRIDGES: 120/123, 107/130 (October 2005 Flood) {Federal Emergency Relief}	17-May-11	\$4,711,000 low-bid	\$3,768,700
LITTLETON - BETHLEHEM 16024 X-A001(091)	Contact Person: James Marshall, phone 271-7421 NH 116, REHAB / REPLACEMENT OF TWO CULVERTS ON NH 116, A TWIN 48" RCP AT THE LITTLETON BETHLEHEM T/L, AND A 15"CMP 0.6 MI EAST OF WEST FOREST LAKE RD [CRDR*4157] {Statewide Federal Culvert Replace/Rehab & Drainage Repairs}	17-May-11	\$167,200 low-bid	\$167,200

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
May 2011				
MANCHESTER - HOOKSETT 15707 X-A000(900)	Contact Person: Ron Grandmaison, phone 271-6198 I-93, INSTALLATION OF BARRIER PROTECTION SYSTEMS ALONG NARROW MEDIANS, MILE MARKER 22.0 TO MILE MARKER 25.2 [HSIP*6767] {Highway Safety Improvement Program}	17-May-11	\$229,500 low-bid	\$229,500
FRANKLIN 15584 X-A000(806) {LPA}	Contact Person: William Rose, phone 271-2107 US 3 (CENTRAL ST), MOVE INTERSECTION OF SMITH ST & US 3 TO THE WEST. WIDEN SMITH ST & CANAL ST TO ACCOMMODATE 2 WAY TRAFFIC [DEMO ID NH078]	24-May-11	\$585,700 low-bid	\$585,700
STATEWIDE 16263 X-A001(219)	Contact Person: Ron Grandmaison, phone 271-6198 VARIOUS, INSTALL RUMBLE STRIPS ALONG VARIOUS STATE ROUTES, TURNPIKES AND INTERSTATES THROUGHOUT THE STATE [HSIP*6767] {Highway Safety Improvement Program}	24-May-11	\$199,600 low-bid	\$183,200
PITTSBURG 16318	Contact Person: Eric Thibodeau, phone 271-3151 US 3, RESURFACING BEGINNING AT THE CONNECTICUT RIVER NORTH 2.25 MILES TO INDIAN STREAM [BRSR*6730] {Betterment}	31-May-11	\$923,700 low-bid	\$0
May Monthly Total			\$7,301,900	\$4,982,800

June 2011

BRISTOL 15776 X-A000(955) {LPA}	Contact Person: John Corrigan, phone 271-3344 BRISTOL ELEMENTARY, NEWFOUND MEMORIAL MIDDLE SCHOOL INFRASTRUCTURE [SRTS 14932*] {Safe Routes To School Program}	01-Jun-11	\$84,200 low-bid	\$84,200
PORTSMOUTH, NH - KITTERY, ME 13678F A000(911)	Contact Person: Keith Cota, phone 271-1615 US 1, MEMORIAL BRIDGE OVER PISCATAQUA RIVER - 247/084 {Red List}, BASED ON CONNECTION STUDY. REPLACEMENT OF SCOTT AVENUE BRIDGE AND REHABILITATION OF THE KITTERY APPROACH SPANS	08-Jun-11	\$81,420,000 low-bid	\$42,798,100
LITTLETON - DALTON 16355	Contact Person: Ted Kitsis, phone 271-3725 NH 135, ROADWAY REPAIRS DUE TO RAIN EVENTS OF MAY 27 AND MAY 30. WORK INCLUDES STABILIZATION AND REPAIR OF THE DRAINAGE DITCH (EAST SIDE) {Betterment}	10-Jun-11	\$467,500 low-bid	\$0
CONCORD / PEMBROKE / MILFORD 16337	Contact Person: Eric Thibodeau, phone 271-3151 VARIOUS ROUTES, RESURFACING I-393 / US 202 (CONCORD), MAIN ST. TO I-93, I-393 / US 4 (PEMBROKE), HORSE HILL RD TO NH 9 AND NH 101 (MILFORD) WILTON T/L TO RAILROAD [BFA*789] & [BRES*581] {Betterment}	14-Jun-11	\$610,300 low-bid	\$0
FRANCONIA - BETHLEHEM 16012 X-001(083)	Contact Person: James Marshall, phone 271-7421 US 3, FROM I-93 IN FRANCONIA NORTH 4.4 MILES TO THE GALE RIVER IN BETHLEHEM [PRRCS*452] {Statewide Federal Resurfacing Program}	14-Jun-11	\$1,950,900 low-bid	\$1,950,900

FINAL

Fiscal Year
2011

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
June 2011				
STATEWIDE 16235	Contact Person: Subramanian Sharma, phone 271-1625 VARIOUS, REPLACE SIGNAL CABINETS AND CONTROLLERS AT 14 INTERSECTIONS THROUGHOUT STATE [BET-HIRI*3639 & BET-ISU*3833] {Betterment}	21-Jun-11	\$341,500 low-bid	\$0
HOOKSETT 12537B X-A001(002)	Contact Person: Donald Lyford, phone 271-2165 US 3 / NH 28, DALTON BROOK, RECONSTRUCTION OF DRAINAGE {Parent=12537A}	22-Jun-11	\$4,444,600 low-bid	\$4,132,200
LANCASTER 14836 X-A000(564) {LPA}	Contact Person: William Rose, phone 271-2107 PLEASANT, PORTLAND AND MECHANIC STREET, SIDEWALK RECONSTRUCT (TE Program) [06-24TE]	23-Jun-11	\$134,900 low-bid	\$107,900
CONCORD 15778 X-A000(958) {LPA}	Contact Person: John Corrigan, phone 271-3344 RUNDLETT MIDDLE SCHOOL, CONANT ELEMENTARY, INFRASTRUCTURE [SRTS] {Safe Routes To School Program}	29-Jun-11	\$78,400 low-bid	\$78,400
June Monthly Total			\$89,532,300	\$49,151,700
Third Quarter Total			\$102,795,700	\$57,142,500

July 2011

GRANTHAM 16342 X-A001(246)	Contact Person: Eric Thibodeau, phone 271-3151 I-89, CRACKSEAL, FROM MILE MARKER 43.6 TO 48. POOLED FUND STUDY, TPF-5 (225) [PRRCS*452] {Statewide Federal Resurfacing Program}	05-Jul-11	\$119,000 low-bid	\$119,000
SALEM TO MANCHESTER 13933Z A001(196)	Contact Person: Pete Stamnas, phone 271-3909 I-93, CORRIDOR WORK ZONE AND CONSTRUCTION STORMWATER MANAGEMENT	12-Jul-11	\$1,239,800 low-bid	\$1,239,800
MANCHESTER 16008 X-A001(078) {LPA}	Contact Person: John Corrigan, phone 271-3344 HENRY WILSON ELEMENTARY SCHOOL, PED/BIKE IMPROVEMENT-INFRASTRUCTURE [SRTS] {Safe Routes To School Program}	13-Jul-11	\$91,300 low-bid	\$63,200
BOW - CONCORD 13742B	Contact Person: Donald Lyford, phone 271-2165 I-93, BRIDGE REPLACEMENT OVER I-89 & TURKEY RIVER - 135/160 & 136/160 [Parent = Bow-Concord 13742] {Both Red List}	19-Jul-11	\$14,725,400 low-bid	\$0
STATEWIDE 15751 X-A000(946)	Contact Person: James Marshall, phone 271-7421 VARIOUS ROUTES, CRACK SEAL NUMBERED ROUTES INCLUDED IN THE 2006 FRP AND VARIOUS OTHER LOCATED TBD [PRRCS*452] {Statewide Federal Resurfacing Program}	26-Jul-11	\$446,600 low-bid	\$446,600
SUNAPEE 15936 X-A001(046)	Contact Person: James Marshall, phone 271-7421 NH 11, APPROX 200' WEST OF HOLMES LN- LINE FLOOR OF EXISTING 8' DIAMETER, METAL CULVERT WITH CONCRET & CONSTRUCT STONE APRONS @ INLET & OUTLET [CRDR*4157] {Statewide Federal Culvert Replace/Rehab & Drainage Repairs}	26-Jul-11	\$229,700 low-bid	\$229,700
July Monthly Total			\$16,851,800	\$2,098,300

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
August 2011				
CLARKSVILLE 16183 X-A001(176)	Contact Person: David Scott, phone 271-2731 US 3, BRIDGE REHABILITATION OVER CONNECTICUT RIVER - 030/066 [BRPPI*6601] {Statewide Federal Bridge Program}	02-Aug-11	\$448,000 low-bid	\$448,000
CANTERBURY 15806	Contact Person: Dave Rodrigue, phone 666-3336 BAPTIST ROAD, REPLACE EXISTING 72" RCP THAT IS IN NEED OF REPAIR, 0.3 MILES WEST OF SHAKER ROAD [BET-FA*789] {Betterment}	09-Aug-11	\$116,800 low-bid	\$0
GILFORD 15903 A001(025)	Contact Person: David Scott, phone 271-2731 US 3 BYP & NH 11, BRIDGE REHABILITATION / DECK REPLACEMENT OVER NH 11A - 160/053 {Red List} [Highways for Life Grant]	16-Aug-11	\$2,097,000 low-bid	\$2,097,000
BERLIN 15911 X-A001(032) One Contract With 15915	Contact Person: Jerry Zoller, phone 271-2731 EAST MILAN ROAD, REMOVE LEAD BASED PAINT, REPAINT STRUCTURAL STEEL, OVER HORNE BROOK - 268/120 [FBRPP*6601] {Statewide Federal Bridge Program} & [BBRP*2092] {Betterment}	23-Aug-11	\$95,500 low-bid	\$95,500
SHELBURNE 15915 X-A001(036) One Contract With 15911	Contact Person: Jerry Zoller, phone 271-2731 US 2, REMOVE LEAD BASED PAINT, RECOAT STRUCTURAL STEEL, OVER CONNOR BROOK AND CLEMENT BROOK - 168/079 & 113/102 [FBRPP*6601] {Statewide Federal Bridge Program} & [BBRP*2092] {Betterment}	23-Aug-11	\$215,900 low-bid	\$215,900
MILAN 16182 X-A001(175)	Contact Person: David Scott, phone 271-2731 BRIDGE STREET, BRIDGE REHABILITATION & PAINTING OF STRUCTURAL STEEL OVER ANDROSCOGGIN RIVER - 201/097 [BBRPI*4212] {Betterment}	30-Aug-11	\$990,700 low-bid	\$990,700
NEW HAMPTON 13876 X-A000(076)	Contact Person: Keith Cota, phone 271-1615 NH 104, CMAQ PARK & RIDE LOT LOCATED AT I-93 EXIT 23 ON D-3 MAINTENANCE FAC. & NH 104 SHOULDER WIDENING IN FRONT OF NH DINER (CMAQ Program) [02-24CM]	30-Aug-11	\$658,600 low-bid	\$421,000
STATEWIDE 16113 X-A001(137)	Contact Person: Ron Grandmaison, phone 271-6198 VARIOUS, PLACEMENT OF WARNING SIGNS AND DELINEATION IN THE TOWNS OF CONWAY, CAMPTON, BELMONT, & NEWPORT (High Risk Rural Road) [HSIP*6767] {Highway Safety Improvement Program}	30-Aug-11	\$191,000 low-bid	\$191,000
August Monthly Total			\$4,813,500	\$4,459,100

September 2011

HARTS LOCATION - BARTLETT 16396	Contact Person: Ted Kitsis, phone 271-3725 US 302, ROADWAY REPAIRS TO MULTIPLE SECTIONS DUE TO FLOOD DAMAGE [AUG 2011 HURRICANE IRENE STORM EVENT] {Betterment}	02-Sep-11	\$712,300 low-bid	\$0
------------------------------------	--	-----------	----------------------	-----

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2011				
CHARLESTOWN 15912 X-A001(033) One Contract With 15914	Contact Person: Jerry Zoller, phone 271-2731 NH 12A, REMOVE LEAD BASED PAINT, RECOAT STRUCTURAL STEEL, OVER LITTLE SUGAR RIVER - 070/092 [FBRPP*6601] {Statewide Federal Bridge Program} & [BBRP*2092] {Betterment}	06-Sep-11	\$111,700 low-bid	\$111,700
LANGDON 15914 X-A001(035) One Contract With 15912	Contact Person: Jerry Zoller, phone 271-2731 NH 12A, REMOVE LEAD BASED PAINT, RECOAT STRUCTURAL STEEL, OVER GREAT BROOK - 117/101 [FBRPP*6601] {Statewide Federal Bridge Program} & [BBRP*2092] {Betterment}	06-Sep-11	\$105,300 low-bid	\$105,300
LACONIA 15691 X-A000(884)	Contact Person: Craig Green, phone 271-2784 US 3 & NH 11B, INTERSECTION SAFETY IMPROVEMENTS [HSIP*6767] {Highway Safety Improvement Program}	06-Sep-11	\$908,600 low-bid	\$787,800
STATEWIDE 16257 X-A001(214)	Contact Person: James Marshall, phone 271-7421 VARIOUS ROUTES, REPLACEMENT OF SUBSTANDARD CABLE GUARDRAIL AND F TERMINAL UNITS THROUGHOUT THE STATE [HSIP*6767] {Highway Safety Improvement Program}	06-Sep-11	\$522,400 low-bid	\$522,400
BARTLETT - GORHAM 16401	Contact Person: Ted Kitsis, phone 271-3725 NH 16, ROADWAY REPAIRS TO EIGHT SECTIONS DUE TO FLOOD DAMAGE [AUG 2011 HURRICANE IRENE STORM EVENT] {Betterment}	09-Sep-11	\$471,200 low-bid	\$0
NORTHFIELD 15705 X-A000(898)	Contact Person: James Marshall, phone 271-7421 I-93, NORTHBOUND & SOUTHBOUND PAVEMENT REHABILITATION FROM EXIT 19 (MM54.3) NORTH TO JUST SOUTH OF EXIT 20 (MM 56.7); COLD PLANE 2" FW AND OVERLAY 3-1/2" (2.4 MILES) [BRPPI*6601, GRR*785 & IPPP*3927] {Statewide Federal Bridge, Guardrail & Interstate Maintenance & Interstate Pavement Preservation Programs}	13-Sep-11	\$3,294,600 low-bid	\$3,294,600
STATEWIDE 21628	Contact Person: David Scott, phone 271-2731 VARIOUS, EMERGENCY RESPONSE FOR DESIGN & CONSTRUCTION AT VARIOUS BRIDGE, ROADWAY AND WATERWAY LOCATIONS UNDERMINED AND/OR UNSTABLE DUE TO HURRICAN IRENE. [AUG 2011 HURRICANE IRENE STORM EVENT] {Betterment}	16-Sep-11	\$759,700 low-bid	\$0
COLUMBIA 15913 X-A001(034)	Contact Person: Jerry Zoller, phone 271-2731 US 3, REMOVE LEAD BASED PAINT, RECOAT STRUCTURAL STEEL, OVER SIMMS STREAM - 108/167 [FBRPP*6601] {Statewide Federal Bridge Program} & [BBRP*2092] {Betterment}	20-Sep-11	\$162,200 low-bid	\$162,200
STATEWIDE 16256 X-A001(213)	Contact Person: James Marshall, phone 271-7421 VARIOUS ROUTES, REPLACEMENT OF SUBSTANDARD TERMINAL UNIT-TYPE F GUARDRAIL THROUGHOUT THE STATE [HSIP*6767] {Highway Safety Improvement Program}	20-Sep-11	\$194,000 low-bid	\$194,000

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
September 2011				
WESTMORELAND - WALPOLE 15749 X-A000(944)	Contact Person: James Marshall, phone 271-7421 NH 12, LEVEL AND OVERLAY FROM NH 63 NORTH TO MAIN STREET (6.7 MILES) [PRRCS*452] {Statewide Federal Resurfacing Program}	20-Sep-11	\$2,286,800 low-bid	\$2,286,800
NEW CASTLE 14827 X-A000(555) {LPA}	Contact Person: Tom Jameson, phone 271-3344 NH 1B, CONSTRUCT MULTI-USE PATH ALONG NH 1B FROM THE WENTWORTH HOTEL TO WILD ROSE LANE [06-35TE]	21-Sep-11	\$56,200 low-bid	\$45,000
EPPING 15693 X-A000(886)	Contact Person: Ron Grandmaison, phone 271-6198 NH 125 & NH 27, INTERSECTION SAFETY IMPROVEMENT [HSIP*6767] {Highway Safety Improvement Program}	27-Sep-11	\$1,189,900 low-bid	\$1,189,900
MANCHESTER-HOOKSETT 16351 X-A001(258)	Contact Person: Tobey Reynolds, phone 271-2291 I-293 / NH 101, SIGNING UPGRADES AT I- 293 / NH 101 EXIT 1 INTERCHANGE AND OVERHEAD SIGNING ON I-93 FROM THE NH 101 INTERCHANGE TO THE RIVER RD OVERPASS [USSS*2735] {Update Signing On State System}	27-Sep-11	\$145,900 low-bid	\$145,900
September Monthly Total			\$10,920,800	\$8,845,600
Fourth Quarter Total			\$32,586,100	\$15,403,000
Fiscal Year 2011 Total			\$261,870,200	\$106,041,500