

Northern Pass Transmission
NH DOT Meeting Agenda
June 28th, 2016
Concord, NH

Attendees: Jerry Fortier – Eversource
Stephanie Labbe – PAR Electric
Mike Pillsbury – Louis Berger
Mark Hodgden – Hodgden Law
Sam Johnson – Burns & McDonnell Engineering

David Rodrigue – NH DOT Director of Operations
Christopher Waszczuk – NH DOT Deputy Commissioner
Melodie Esterberg – NH DOT Chief of Design Services
Lennart Suther – NH DOT Utilities Engineer
Alan Hanscom – NH DOT District 3 Maintenance Engineer
Philip Beaulieu – NH DOT District 1 Maintenance Engineer
Doug King – NH DOT District 2 Maintenance Engineer
Jim Hewitt – NH DOT District 6
Matthew Powers – NHDOT Utility Coordinator
Louis Barker – NHDOT Railroad Planner, Rail & Transit
Charles Schmidt – NHDOT Bureau of Right-of-Way Administrator

Subject: SEC Process Application and Design Update

1. Introductions – Jerry Fortier
2. SEC Timeline Update – Jerry Fortier
3. Clarification of meeting minutes from May 24th, 2016 meeting – Sam Johnson
4. Update on upcoming survey and geotechnical work – Stephanie Labbe
 - Status of permits applications
 - Survey research & anticipated field activity update
5. Impact of SEC Siting Schedule – Jerry Fortier
 - Overall update on design schedule
 - NHDOT review and approval of design deadlines
6. Other