

Detailed Field Work Schedule

Station Location	Town	Address	Station Location	Town	Address	Station Location	Town	Address
Converter Terminal	Franklin	Route 3	Transition Station 1	Pittsburg	Old Canaan Road	Transition Station 4	Stewartstown	45 Heath Road
Deerfield Substation	Deerfield	Cate Road	Transition Station 2	Clarksville	Off Route 3 (Gravel Pit)	Transition Station 5	Bethlehem	1071 Main Street
Scobie Pond Substation	Londonderry	23 Rear Brewster Road	Transition Station 3	Clarksville	Wiswell Road	Transition Station 6	Bridgewater	Route 3

PAR Electric Sub-Contractors				Normandeau Sub-Contractors						
S.W. Cole	NE Boring	Northern Land Clearing	Victoria Bunker Inc.	Preservation Company	Pal	Gray & Pape	Unlocking History	Roxanne Ellis Consulting	VHB	Hunter Research Inc.
Geotechnical	Geotechnical	Land Clearing	Archeological	Historical Resources	Cultural Resources			Historical Resources		

Week	Activity	Location	Notes	Resources
November 20 - 26, 2016 (THANKSGIVING WEEK)	Deerfield (Deerfield Substation) (Monday Only)	Deerfield	NONE	Northumberland (Railroad, from public roadways)
November 27 - December 3, 2016	Bethlehem (Transition Station 5) (Tuesday)	Bethlehem		Stark (Railroad, from public roadways)
December 4 - 10, 2016				
December 11 - 17, 2016				
December 18-24, 2016				
December 25 - 31, 2016				