STATE OF NEW HAMPSHIRE INTER-DEPARTMENT COMMUNICATION

FROM:

Sarah Large

Wetlands Program Analyst

DATE: AT (OFFICE): February 1, 2019
Department of
Transportation

SUBJECT

Permit Amendment Request Northfield-Tilton, 14744A (DES#2016-01552) Bureau of Environment

TO

Gino Infascelli, Public Works Permitting Officer

New Hampshire Wetlands Bureau 29 Hazen Drive, P.O. Box 95 Concord, NH 03302-0095

Forwarded herewith is a permit amendment request prepared by NH DOT for Northfield-Tilton 14744A, (DES #2016-01552), project.

The Department has been informed by the contractor, [Beck & Bellucci], that the impact footprint to build the temporary causeway within the Winnipesaukee River to facilitate the construction of the scour protection work at each of the piers has changed from what was permitted. The updated impact footprint can be seen on the attached amended plan. The temporary impacts labeled 2A and 3A will be phased with the removal of the causeway to ensure the watercourse remains connected and open. See the attached document outlining the removal of the causeway. The total temporary impacts to the channel (impact area F) and temporary impacts to the banks (impact area H) have decreased from what was permitted. Therefore, the overall square feet of impacts for the project have decreased. The updated amended impact footprint can be seen on the attached amended plan.

The proposed amendment results in the following decreases:

Sq. Ft. of Temporary Impact

- Original Impact F (14,062) minus Amended Impact F (12,487) = A reduction of 1,575 sq. ft.
- Original impact H (1,466) minus Amended Impact H (449) = A reduction of 1,017 sq. ft.

The original total impacts were 46,910 sq. ft. The amended total impacts are 44,318 sq. ft.

Total decrease in impacts = 2,592 sq. ft.

A payment voucher had originally been processed for this application (Voucher #443642) in the amount of \$9,382. Since the project has decreased it's footprint an additional payment for impacts is not included.

There was no change in permanent impacts therefore additional mitigation is not needed or required.

If and when this amendment request meets with the approval of the Bureau, please send the permit directly to Sarah Large, Wetlands Program Analyst, Bureau of Environment.

SEL:sel
Enclosures
cc:
BOE Original
Town of Northfield
Town of Tilton
Michael Hicks, US Army Corp of Engineers

S:\Environment\PROJECTS\NORTHFIELD\14744A\Wetlands\Amendment Request.doc













