

NHDOT SPR2 PROGRAM

RESEARCH PROGRESS REPORT

Project # 29729	Report Period Year 2019 <input type="checkbox"/> Q1 (Jan-Mar) <input type="checkbox"/> Q2 (Apr-Jun) <input type="checkbox"/> Q3 (Jul-Sep) <input checked="" type="checkbox"/> Q4 (Oct-Dec)	
Project Title: Statewide Strategic Transit Assessment (SSTA) Study		
Project Investigator: Fred Butler Phone: 603-271-2565 E-mail: frederick.butler@dot.nh.gov		
Project Start Date: 9/21/16	Project End Date: 1/31/20	Project schedule status: <input type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input checked="" type="checkbox"/> Behind schedule (Note: It's now on schedule based on revised extension, but behind as compared to original timeline.)

Brief Project Description:

This comprehensive study inventoried and assessed the needs of NH's public transit systems and intercity bus transportation network, with the primary focus on transit systems that are funded with Federal Transit Administration (FTA) funds. This study also identified statewide transit gaps and needs, evaluated the overall statewide transit system for new routes and transit services, and identified opportunities for improved interconnectivity within the statewide and regional transit network.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

- Final stakeholder meeting held
- Partial first draft of study's final report submitted to NHDOT for review (and subsequently reviewed by NHDOT)

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc.):

- No items needed from M&R at this time.

Anticipated research next 3 months:

- Review complete draft and finalize report by 1/31/20 contract end date.

Tasks (from Work Plan)	Planned % Complete	Actual % Complete
Inventory and evaluation of current statewide system	100	100
Public outreach	100	100
Needs and gap analysis – forecast of future demand	100	100
Park & ride assessment	100	100
Documentation	100	80