

# Epping 29608

## NH Route 125, Capacity Improvement Project



# Agenda

- Introductions
- Project Location and Background
- Project Needs and Objectives
- Project Status
- Project Schedule
- Alternatives Presentation & Discussion




# Project Location (Southern Half)





# Project Location (Northern Half)



# Project Background

- Approx. 2.8-mile portion of NH Route 125
  - Numerous intersections (signalized and un-signalized)
  - Southern section; 5 lane section
  - Northern section; 2 and 3 lane section
- NH Route 125 Average Daily Traffic is approximately 19,000 vehicles per day

# Project Background (Continued)

- Key link in the area's transportation network
- Utilized by commuters to access NH Route 101
- Serves major commercial development
- Congestion and delays greatly impede traffic operations



# Project Needs and Objectives

- **Capacity improvements**
  - Additional lanes; through and/or turning
  - Roadway widening
- **Operational improvements**
  - Signal timing upgrade
  - Signal coordination

# Project Needs and Objectives (Continued)

- **Complete streets and context sensitive solutions; balance the needs of all users (motorized and non-motorized)**
  - Pedestrian facilities (sidewalk/path)
  - Bike lanes/shoulders
- **Access management**
  - Driveway re-alignment and/or consolidation



# Project Status

- **Traffic counts**
  - Existing
  - Future
- **Alternatives investigation**
  - Identification of areas of concern
  - Development of design alternatives
  - Determination of impacts
  - Prepared draft alternatives study

# Project Status (Continued)

- **Public outreach and participation**
  - Public Advisory Committee
  - Public Information and Public Officials meetings
- **Environmental assessment and documentation**
  - Identification of resources
  - Determination of impacts

# Project Schedule

Anticipated Date	Activity/Milestone
Summer 2020 to Fall 2024	PAC Meetings
Spring 2021	Selectboard Meeting
Summer 2021	Public Informational/Public Officials Meeting
Summer 2020 to Fall 2021	Alternatives Development/Evaluation, and Preliminary Design, and Draft NEPA Documentation
Winter 2022	Public Hearing
Spring 2022	Final NEPA Documentation
Spring 2022 to Fall 2024	Final Design, Right of Way acquisition, and Permitting
October 2024	Project Advertisement for Construction
Spring 2025	Begin Construction




# Alternatives Presentation & Discussion

## Proposed Improvement Segments/Components





# Brentwood/Epping Town line to Fresh River Rd/Main St





# Brentwood/Epping Town line to Fresh River Rd/Main St Park and Ride, CVS, & Mobil Drives – Reloc. Park and Ride Drive Alt





## Brentwood/Epping Town line to Fresh River Rd/Main St McDonalds/Toyota Drive





# Fresh River Rd/Main St to Coffin Rd






## Fresh River Rd/Main St to Coffin Rd

### Fresh River Rd to NH 27 (Water St)



## Fresh River Rd/Main St to Coffin Rd






## Fresh River Rd/Main St to Coffin Rd







# Fresh River Rd/Main St to Coffin Rd



13-2024 9:30 PM - (DETA AND COMMISSIONER) ACTION - (PANEL) ISSUE - (PANEL) ISSUE - (PANEL) ISSUE - (PANEL) ISSUE - (PANEL) ISSUE



						DRAWN BY:	REGISTERED PROFESSIONAL	PREPARED BY:	SUBCONSULTANT	SCALE	TITLE	BETA JOB NO.	BETA
						DESIGNED BY:	Not for Construction			AS SHOWN	LAMPREY RIVER BRIDGE WIDENING OPTIONS	ISSUE DATE	6/29/2021 12:31 PM
						CHECKED BY:							
NUMBER	DATE	MADE BY	CHECKED BY	REVISIONS									



## Fresh River Rd/Main St to Coffin Rd

### NH 27 (Water St) to Coffin Rd






## Fogg Rd/Coffin Rd Intersection



NHDOT  
District 6  
Patrol Shed 608



# North of Coffin Rd to NH 87






North of Coffin Rd to NH 87

NH 87 intersection with NH 125






# North of Coffin Rd to NH 87





## North of Coffin Rd to NH 87



## Next Steps

- Incorporation of PAC comments
- Public informational meeting
- Public officials meeting
- Finalize engineering study w/ preferred alts.
- Draft environmental document
- Preliminary Plans
- Public Hearing – Winter 2022



Questions?