









	11512	2005 - 2012	LIMITED/CONTROLLED ACCESS HIGHWAY LINKING F.E.E. TURNPIKE, US 3, AND NH3A WITH MANCHESTER AIRPORT
	12537A	02/2011 - 07/2012	US 3 / NH 28 BYPASS, WIDEN N OF BENTON RD S 0.41 MILES TO INTERSECTION OF MARTIN'S FERRY ROAD
	12537B	04/2010 - 01/2011	US 3 / NH 28 BYPASS DALTON BROOK RECONSTRUCTION OF DRAINAGE
	14048	08/2011 - 09/2013	I-293 BRIDGE REPLACEMENT OVER BLACK BROOK WITH IMPROVEMENTS TO NB ON RAMP AT EXIT 6
	14604	05/2010 - 06/2013	I-93; SB/NB BRIDGE DECK REPLACEMENT OVER MERRIMACK RIVER, NB/SB BRIDGE DECK REHAB OVER NH 3A, ROADWAY REHAB FROM SOUTH OF RIVER BRIDGES TO I-293.
	14605	01/2011 - 09/2011	I-93 FROM EXIT 6 NORTH 4.3 MILES TO JUST SOUTH OF THE MERRIMACK RIVER BRIDGE. INLAY/OVERLAY FULL WIDTH PAVEMENT TREATMENT.
	14966	02/2012 - 10/2014	I-293 / FE TPK. BR. REHAB BETWEEN NH 101 & GRANITE ST. BRIDGES 144/066, 146/065, 149/063 & 153/061
	14966A	02/2011 - 06/2013	I-293 / FE TPK. EXIT 4 NB OFF RAMP & BRIDGE WORK
	15803	02/2011 - 07/2011	THE HOOKSETT I-93 CONSTRUCT OPEN ROAD TOLLING AT TOLL PLAZA AT EXIT 11. (CONTRACT 1)
	15803	08/2011 - 05/2012	THE HOOKSETT I-93 CONSTRUCT OPEN ROAD TOLLING AT TOLL PLAZA AT EXIT 11. (CONTRACT 2)
	15849	04/2010 - 09/2010	I-293 IN MANCHESTER AND HOOKSETT - REPLACE MEDIAN BOX BEAM BARRIER WITH CONCRETE BARRIER FROM MILE MARKER 8.5 TO 10.8.