

Pelham 14491 Town Center

Working Group Meeting #9

October 23, 2008

Thursday, 6:00 pm – 8:00 pm

Pelham Police Conference Room

6 Village Green, Pelham, NH

AGENDA

1. Introduction (Chris) 6:00 – 6:15
2. Review Project Status (Chris) 6:15 – 6:30
 - Fire Station Issue
 - Selectmen Meeting (10/14/08)
 - Updated Project Schedule
 - Updated Public Involvement Plan
3. Review Alternatives (Trent) 6:30 – 7:00
 - Primary Differences of Alternative B
 - Critical Cross-Sections
 - Updated Project Costs
4. Review Fire Station Options (Jeff) 7:00 – 7:30
5. Steps Necessary to Progress Project (Chris) 7:30 – 7:45
 - Working Group Concurrence
6. Action Items (Chris) 7:45 – 8:00

Project Website: www.nh.gov/dot/projects/pelham14491/index.htm

Context Sensitive Solutions (CSS)

“A collaborative interdisciplinary approach that involves all stakeholders to develop a transportation facility that fits its physical setting and preserves scenic, aesthetic, historic and environmental resources, while maintaining safety and mobility.”

Contact Information:

Chris Waszczuk, PE
Chief Project Manager
NHDOT

7 Hazen Drive

PO Box 483

Concord, NH 03302-0483

Tel: 271-6675

Fax: 271-7025

Email: cwaszczuk@dot.state.nh.us