

06/20/11

Supersedes Spec. Prov. dated 10/11/83, 1/11/91, 11/20/97 & 09/01/10

Page 1 of 1

**PORTSMOUTH-KITTERY
16189B**

February 1, 2021

SPECIAL PROVISION**AMENDMENT TO SECTION 108 -- PROSECUTION AND PROGRESS****AMENDING SUBSECTION 108.07 - DETERMINATION CONTRACT TIME
EXTENSION FOR EXCUSABLE, NONEXCUSABLE, NONCOMPENSABLE AND
COMPENSABLE DELAYS****** See Book 1 – Request for Proposals for applicable completion date(s). ******Amend** the fourth paragraph to read:

The Contractor's plea that insufficient time was specified is not a valid reason for an extension of time. When the contract sets forth a calendar completion date, due consideration will have been given to the Saturdays, Sundays, legal holidays, and the period between December 1 and April 1 inclusive in the anticipated period of construction. **No extension of the contract completion date will be allowed due to such days.** When the contract stipulates a completion date that falls on a Saturday, Sunday, or legal holiday, or when the time as extended by the Engineer falls on a date that is a Saturday, Sunday, or legal holiday, the contract time will be extended to the next working day. **No consideration will be given for unfavorable weather or ground conditions.**

Delete 108.07.B.2.