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APPENDIX 1

ABBREVIATIONS AND ACRONYMS
DEFINED TERMS

Unless otherwise specified, wherever the following abbreviations or terms are used in the
Contract and the Technical Provisions, they shall have the meanings set forth below.
References to Sections and Appendices shall mean Sections and Appendices of the Contract
unless otherwise specified.

The titles and headings of the Sections and Subsections are intended for convenience and do
not bear on the meaning of the text.

When a publication is specified, it refers to the most recent date of issue, including all current
updates and official interpretations, prior to the date of submission of the Technical and Price
Proposals for the Project unless a specific issue date or year is specified herein.

Wherever the following abbreviations, terms, or pronouns are used in the Contract, the intent
and meaning shall be interpreted as follows:

ABBREVIATIONS:
AAN American Association of Nurserymen
AAR Association of American Railroads
AASHTO American Association of State Highway and Transportation Officials
ACI American Concrete Institute
AGC Associated General Contractors of America
AlA American Institute of Architects
AISC American Institute of Steel Construction
AlISI American Iron and Steel Institute
ANSI American National Standards Institute
ARA American Railway Association
AREMA American Railway Engineering and Maintenance-of-Way Association
ASCE American Society of Civil Engineers
ASLA American Society of Landscape Architects
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
AWPA American Wood-Preservers’ Association
AWWA American Water Works Association
AWS American Welding Society
CFR Code of Federal Regulations
CGP Construction General Permit
CPM Critical Path Method
EPA Environmental Protection Agency
FHWA Federal Highway Administration
FSS Federal Specifications and Standards, General Services Administration
LRFD Load and Resistance Factor Design
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MUTCD
NEC
NEMA
NETTCP
NTPEP
NHDOT
NPDES
OSHA
QA

QC
QCP
QMP
RFI
RFC
RFP
RFQ
RSA

SAE
S0Q
SSPC
uL
USACOE

RFP

Volume Il - Book 1
Design-Build Contract
April 27, 2011

Manual on Uniform Traffic Control Devices

National Electric Code

National Electrical Manufacturers Association

Northeast Transportation Technician Certification

National Transportation Product Evaluation Program

The State of New Hampshire Department of Transportation
National Pollutant Discharge Elimination system
Occupational Safety and Health Administration

Quality Assurance

Quality Control

Quality Control Plan

Quality Management Plan

Request for Information

Release for Construction

Request for Proposals

Request for Qualifications

The New Hampshire Revised Statutes Annotated, 1955 together with all
revisions amending same to date of submission of Technical and Price
Proposals

Society of Automotive Engineers

Statement of Qualifications submitted in response to RFQ
Steel Structures Painting Council

Underwriter’s Laboratory

United States Army Corps of Engineer
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DEFINITIONS:

Acceptance All factors used by NHDOT to evaluate the degree of compliance with contract
requirements and to determine the corresponding value for a given product. Acceptance
activities for Design include reviews of plans, specifications, and other documents prepared by
the Design Builder. Construction Acceptance activities include sampling, testing, and inspection
of DB Work by the Department. Unless otherwise explicitly stated, Acceptance refers to the
Department's acceptance of work or materials for the purpose of initiating a Progress
Payment(s) to the Design-Builder.

Additional Properties Shall have the meaning set forth in Section 6.1.3.

Adjustment Increase or decrease in the Contract Time or Contract Amount.

Advertisement A public announcement inviting statements of qualifications.

Affidavit of [Project Completion] Shall mean the affidavit described in Section 20.3.1.

Affiliate Shall mean (a) any Person which directly or indirectly through one or more
intermediaries controls, or is controlled by, or is under common control with, Design-Builder or
any of its members, partners or shareholders holding a 10% or greater interest in Design-
Builder; and (b) any Person for which 10% or more of the equity interest in such Person is held
directly or indirectly, beneficially or of record by (i) Design-Builder, (ii) any of Design-Builder’s
members, partners or 10% or greater shareholders or (iii) any Affiliate of Design-Builder under
part (a) of this definition. For purposes of this definition the term "control® means the
possession, directly or indirectly, of the power to cause the direction of the management of a
Person, whether through voting securities, by contract, family relationship or otherwise. Work
performed by Affiliates shall be deemed performed by Design-Builder's own organization.

Alternative Technical Concepts Concepts that deviate from the requirements set forth in the
RFP and that have been included in the Proposal with the Department’s prior approval.

Amendment Revision to the RFP.

Angle of Crossing The right or acute angle formed by the intersection of the centerline of the
upper roadway with a line parallel to the face of the abutment of a bridge or with the centerline
of a culvert.

Application for Final Payment Shall mean Design-Builder's written request for Final Payment
of the Contract Price including reconciliation of all partial payments, claims, changes or other
proper adjustments to the Contract Documents, as described in Section 12.4.1.

Approved Material Material accepted by the Department for use in the work.

Authorized Representative Shall have the meaning set forth in Section 24.5.1.

Award The acceptance of a proposal from a Proposer that provides the best value to the
Department pending Governor and Council approval.
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Base Course One or more layers of specified or selected material of designed thickness
placed on a properly prepared subbase or subgrade to support a surface course.

Baseline Schedule Shall mean the approved initial Project Schedule provided in accordance
with Technical Provisions Section 2 following issuance of NTP 1.

Basic Configuration Shall mean the following elements defining the Project as set forth in the
Project Schematics:

(a) the Planned ROW Limits and control of access as shown in the Project Schematics; and
(b) the number of lanes for the Project Schematics;

Best Value The overall combination of quality, price and other gualitative elements of the
required services that are used to determine the successful Proposer.

Bid Bond See Proposal Guaranty.
Bid (Total) Total dollar amount of the Proposal.

Bid Documentation All writings, working papers, computer printouts, charts, and all other data
or compilations of data that contain or reflect information or calculations used by the Proposer to
determine the Total Bid and Lump Sum Bid Price indicated in a submitted and opened Proposal,
including but not limited to information relating to the determination and application of:

e Equipment rates
Overhead rates and related time schedules
Labor rates
Efficiency or productivity factors
Arithmetic extensions
Subcontractor and material supplier quotes

Any manuals standard to the industry that are used by the Proposer in determining the Proposal
may be included in the bid documentation by reference and shall show the name and date of
the publication and the publisher.

The term “Bid Documentation” does not include documents provided by the Department for the
Proposer’s use in the preparation of the Proposal.

Bid Schedule The schedule included in the Proposal, if requested, containing the estimated
guantities of contract pay items for which Lump Sum Bid Price is invited.

Book 1 Shall mean the Contract and all appendices thereto.

Book 2 Shall mean the technical provisions entitled “Design-Build Technical Provisions for
Design-Build Contract Book 2.”

Bridge As provided by RSA 234:2, a structure having a clear span of 10 feet (3.048 m) or
more measured along the center line of the roadway at the elevation of the bridge seats,
spanning a water course or other opening or obstruction.
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Business Day Shall mean each day on which the New Hampshire Department of
Transportation is officially open for business.

Calendar Day A day shown on the calendar.

CCl or ENR New England Region Cost Index Shall mean the New England Region
Construction Cost Index published by Engineering News Record.

Cement Unless otherwise designated, this term will refer to Portland cement.

Certificate of Compliance A document in the format prescribed in the Contract certifying that
material incorporated in the Work complies with the Contract.

Certificate of Final Acceptance Shall mean the formal written acknowledgment issued by
NHDOT to Design-Builder that, except for Plant Establishment, all Work has been fully
completed in accordance with the Contract Documents.

Certificate of Project Completion Shall mean the formal written acknowledgment issued by
NHDOT to Design-Builder that Design-Builder has achieved Project Completion.

Certificate of Substantial Completion Shall mean the formal written acknowledgment issued
by NHDOT to Design-Builder that Design-Builder has achieved Substantial Completion.

Change Notice Shall mean a notice delivered by NHDOT to Design-Builder pursuant to
Section 13.2.1.1.

Change Order Shall have the meaning set forth in Section 13.1.1. A Change Order is a
revision to the Contract issued after Award. The Change Order establishes the increase or
decrease to the Contract Quantities, Contract Amount or Contract Time, if any.

Change in Law Shall mean the enactment, adoption, modification, repeal or other change in
any Governmental Rule that occurs after the Proposal Date (including any change in the judicial
or administrative interpretation of any Governmental Rule, or adoption of any new
Governmental Rule) which is materially inconsistent with Governmental Rules in effect on the
Proposal Date, but excluding any such change in or new Governmental Rule which was passed
or adopted but not yet effective as of the Proposal Date. The term “Change in Law” specifically
excludes changes in Utility Standards.

Change of Control Shall mean any assignment, sale, financing, grant of security interest,
transfer of interest or other transaction of any type or description, including by or through voting
securities, asset transfer, contract, merger, acquisition, succession, dissolution, liquidation or
otherwise, that results, directly or indirectly, in a change in possession of the power to direct or
control or cause the direction or control of the management of Design-Builder or a material
aspect of its business. A Change of Control of a shareholder, member, partner or joint venture
member of Design-Builder may constitute a Change of Control of Design-Builder if such
shareholder, member, partner or joint venture member possesses the power to direct or control
or cause the direction or control of the management of Design-Builder. Notwithstanding the
foregoing, the following shall not constitute a Change of Control:
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(&) A change in possession of the power to direct or control the management of Design-
Builder or a material aspect of its business due solely to a bona fide transaction
involving beneficial interests in the ultimate parent organization of a shareholder,
member, partner or joint venture member of Design-Builder, (but not if the
shareholder, member, partner or joint venture member is the ultimate parent
organization), unless the transferee in such transaction is at the time of the
transaction suspended or debarred or subject to a proceeding to suspend or debar
from bidding, proposing or contracting with any federal or State department or
agency;,

(b) An upstream reorganization or transfer of direct or indirect interests in Design-Builder
so long as no change occurs in the entity with ultimate power to direct or control or
cause the direction or control of the management of Design-Builder;

(c) A transfer of interests between managed funds that are under common ownership or
control other than a change in the management or control of a fund that manages or
controls Design-Builder; or

(d) The exercise of minority veto or voting rights (whether provided by applicable
Governmental Rules, by Design-Builder's organizational documents or by related
member or shareholder agreements or similar agreements) over major business
decisions of Design-Builder, provided that if such minority veto or voting rights are
provided by shareholder or similar agreements, NHDOT has received copies of such
agreements.

City or Cities Shall mean the cities that have roads, streets and other facilities that lie adjacent
to, cross, or otherwise have interfaces with, the Project.

Claim Shall mean a separate demand by Design-Builder for (a) a time extension which is
disputed by NHDOT, or (b) payment of money or damages arising from work done by or on
behalf of Design-Builder in connection with this Contract which is disputed by NHDOT.

Closures Shall mean those instances during which (a) the Memorial Bridge is closed by
Design-Builder to facilitate construction of the Project, or (b) ingress to or egress from the
Memorial Bridge is completely blocked by Design-Builder to facilitate construction of the Project
and no alternate access is provided. Any such instance shall be deemed a “Closure” during its
duration regardless of whether facility users are still able to access or travel on a portion of the
Memorial Bridge.

Commissioner The Commissioner of The State of New Hampshire Department of
Transportation.

Completion Deadline Shall mean the Substantial Completion Deadline, Project Completion
Deadline, and/or Final Acceptance Deadline, as the case may be.

Completion (Project) Completion of the Project occurs when the Design-Builder has
completed all work required by the Contract; has satisfactorily executed and delivered all
documents, certificates, and proofs of compliance required by the Contract, and has received
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Final Acceptance from the Commissioner. The Maintenance or Warranty Bonds are normally
activated at the Completion of the Project.

Conduit Unless the connotation is to the contrary, a tube intended to carry electrical or other
utilities.

Construction Certificate Shall mean the certificate to be provided with each invoice in the
form included in Appendix 9.

Construction Documents Shall mean all shop drawings, working drawings and samples
necessary for construction of the Project in accordance with the Contract Documents.

Construction Project Manager The Design-Builder’'s individual responsible for managing all
construction activities during the construction process, including QC self-checks of work by
construction production personnel.

Construction QC Manager The Design-Builder’s individual responsible for implementation of
all Construction Quality Control procedures and activities as established in the Quality
Management Plan to ensure that all materials used and work performed meet contract
requirements.

Construction Work Shall mean all Work to build or construct, make, form, manufacture,
furnish, install, supply, deliver or equip the Project and/or the Utility Relocations. Construction
Work includes landscaping.

Contaminated Groundwater Shall mean any extracted, pumped and/or ponded groundwater
that contains Contaminated Materials.

Contaminated Material (toxic waste) Material as defined by RSA 147-A.

Contaminated Materials Management Shall mean sampling, stock-piling, storage, backfilling
in place, asphalt batching, recycling, treatment, clean-up, remediation, transportation and/or off-
Site disposal of Contaminated Materials, whichever is the most cost-effective approach
authorized under applicable Governmental Rules.

Contaminated Waste Shall mean material that is hazardous waste that is required to be
removed to a Class |, Class IlI, or Class lll disposal site in accordance with applicable
Governmental Rules.

Contract Shall mean, depending on the context, (a) that certain design-build agreement to
which this Appendix 1 is attached, executed by NHDOT and Design-Builder, including any and
all amendments thereto, or (b) collectively, the Contract Documents, which establish the
respective rights and obligations of NHDOT and Design-Builder.

Contract Administrator (CA) The field representative of the NHDOT having direct supervision
of the administration of the Contract for the State.

Contract Amount The original amount Bid by the Design-Builder, shown as the "Bid Total" in
the Price Proposal.
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Contract Bond The accepted form of security, in compliance with NHDOT Standard
Specifications 103.05, executed by the Design-Builder and the Surety or Sureties, guaranteeing
complete execution of the Contract, including the payment of all legal debts pertaining to the
construction of the project.

Contract Date Shall mean the date of the Contract.

Contract Documents Shall have the meaning set forth in Section 1.2.

Contract Pay Iltem A specifically described item of work for which a price is provided in the
Contract.

Contract Price Shall have the meaning set forth in Section 12.1.1.

Contract Time The Working Days (time) allowed for completion of the Work, or phase of work,
or the Completion Date stated in the RFP including authorized time extensions.

Contract Total The Contract Amount plus any amount added or subtracted by contract
revisions.

Contractor See Proposer and Design-Builder.

Controlled Access Highway See right-of-way terms.

Cost_and Schedule Proposal Shall mean each Submittal serving to identify price and
schedule modifications associated with Change Orders issued pursuant to Section 13, meeting
all applicable requirements set forth in Section 13.

Critical Path Shall mean each critical path on the Project Master Schedule which ends on the
Completion Deadline or the deadline for Final Acceptance, as applicable (i.e. the term shall
apply only following consumption of all available Float in the schedule for Substantial
Completion or Final Acceptance, as applicable). The lower case term "critical path" shall mean
the sequence of activities on the Project Master Schedule that shows the shortest time path for
completion of the Project. The Critical Path is the longest continuous sequence of work for
which the combined duration of the work's individual scheduled activities produces the minimum
overall project duration. Activities on the critical path that control the project's completion:

a. Critical Activity Any activity on the critical path

b. Controlling Activity A Critical Activity that would normally be in progress at a given
moment.

c. Milestone Fixed date marking the beginning or end of specific work; phases of work; or
completion date(s) as specified in the Contract.

Cul-De-Sac A local street open at one end only and with special provision for turning around.

Culvert Any structure not classified as a Bridge that provides an opening under any roadway.
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Day Unless designated as a Working Day, or unless otherwise indicated, this term will mean a
Calendar Day.

DBE Performance Plan Shall have the meaning set forth in Appendix 14.

DBE Regulations Shall have the meaning set forth in Section 7.1.

Disputes Review Board (*DRB”) Shall have the meaning set forth in Section 19.

DB-Related Entities Shall mean Design-Builder, Subcontractors, their employees, agents and
officers and all other Persons for whom Design-Builder may be legally or contractually
responsible.

Delay Any event, action, force, or factor that would cause the established Contract Time to be
exceeded for performance of the Contract.

a. Compensable Delay An excusable delay for which the Design-Builder may be entitled
to compensation.

b. Excusable Delay A delay beyond the Design-Builder's control and not caused by the
Design-Builder's fault or negligence, which the Design-Builder could not have
reasonably foreseen, and for which a Contract or phase time extension may be granted.

c. Noncompensable Delay Excusable delay for which the Design-Builder may be entitled
to an extension of time but no additional compensation.

d. Nonexcusable Delay A delay that was reasonably foreseeable and within control of the
Design-Builder for which no compensation or time extension will be granted.

Department The State of New Hampshire Department of Transportation, designated as the
party of the first part to the Contract.

Design-Builder The individual, partnership, firm, corporation, or any combination thereof, or
joint venture, contracting with the State to perform both the design and construction of
prescribed work. Said person or persons, acting directly or through an authorized agent or
employee, shall be designated as the party of the second part to the Contract. See Proposer
and Contractor. Design-Builder shall mean the Person identified as Design-Builder on Page 1
of the Contract.

Design-Build Project Manager The individual responsible for the overall management,
scheduling, design, construction, quality management and contract administration for the
Project.

Design-Builder Default Shall have the meaning set forth in Section 16.1.1.

Design-Builder Initiated VECP Shall have the meaning set forth in Section 22.1.

Design-Builder’s Safety Program Shall have the meaning set forth in Section 5.2.

RFP Appendix 1 Defined Terms
Volume Il - Book 1
Design-Build Contract Page 9

April 27, 2011 Industry Review



NHDOT
Memorial Bridge Replacement Project
13678F

Design Documents Shall mean all drawings (including plans, elevations, sections, details and
diagrams), specifications, reports, calculations, records and submittals necessary for design of
the Project in accordance with the Contract Documents, following acceptance thereof by
NHDOT and others as required by the Contract Documents.

Design Firm Shall mean the qualified Registered Professional Engineer’s firm responsible for
the design of the Project.

Design Manager The individual responsible for all aspects of the design, including QC self-
checks of all design documents by design production personnel. This individual shall be a
licensed, Professional Engineer in the State of New Hampshire and State of Maine.

Design QC Manager The Design-Builder’s individual responsible for implementation of all
Design Quality Control procedures and activities as established in the Quality Management
Plan.

Design Review Shall mean the formal review of an existing or proposed design for the purpose
of detection and remedy of design deficiencies that would affect fitness-for-use and
environmental aspects of the product, process or service, and/or identification of potential
improvements of performance, safety and economic aspects.

Deviation Shall mean any change, deviation, modification or alteration from the requirements
of the Contract Documents (including deviations from standards referenced in the Contract
Documents).

Differing Site Condition Shall mean (a) subsurface or latent physical conditions that differ
from those reasonably assumed by Design-Builder based on incorrect boring data provided by
NHDOT, to the extent that correct boring data would have resulted in accurate assumptions, or
(b) physical conditions of an unusual nature, differing materially from those ordinarily
encountered in the area and generally recognized as inherent in the type of work provided for in
the Contract, provided in all cases that Design-Builder had no actual or constructive knowledge
of such conditions as of the date of execution of the Contract by Design-Builder. The term
“Differing Site Condition” specifically excludes Utilities, Contaminated Materials and any
differences in groundwater depth from the depths noted in the Reference Materials. The term
“Differing Site Condition” specifically includes:

Q) the discovery at, near or on the Site of any archaeological, paleontological or
cultural resource; provided that the existence of such resource was not disclosed
in the RFP Documents, was not otherwise known to Design-Builder prior to the
Contract Date and would not have become known to Design-Builder by
undertaking reasonable investigation prior to the Contract Date; and

(i) the discovery at, near or on the Site of any species listed as threatened or
endangered under the federal or State Endangered Species Act, except to the
extent that the Approvals noted in Section 6.5 provide for mitigation measures to
be undertaken with respect thereto (regardless of whether the species is listed as
threatened or endangered as of the Contract Date), and also subject to the risk
allocation provisions contained in Section 6.4 (relating to Design-Builder’'s
obligation to obtain environmental approvals under certain circumstances).
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Directive Letter Shall mean a letter issued by NHDOT pursuant to Section 13.1.1.

Disadvantaged Business Enterprise (DBE) Shall have the meaning set forth in 23 CFR Part
313.

Dispute Shall mean a disagreement between the parties as to the merits, amounts, or remedy
arising out of an issue in controversy, including a disagreement regarding a Claim.

DRB Shall have the meaning set forth in Section 19.2.

Drive and Entrance See Right-of-Way terms.

Early Start of Construction Shall have the meaning set forth in Technical Provisions
Section 2.

Easement A right acquired by public authority to use or control property for a designated
highway purpose.

Effective Date Shall mean the date of the Contract or such other date as shall be mutually
agreed upon in writing by NHDOT and Design-Builder.

Engineer A New Hampshire Licensed Professional Engineer, who is an employee of the
Design-Builder, or a subcontractor, with the responsibility and authority to require that the Work
be performed in conformity with the Contract.

Engineer of Record Shall mean Design-Builder's engineer in charge of the Project. The
Engineer of Record shall initially be the individual designated in the Proposal and is considered
a key person.

Environmental Laws Shall mean all Governmental Rules now or hereafter in effect regulating,
relating to, or imposing liability or standards of conduct concerning the environment or to
emissions, discharges, releases or threatened releases of hazardous, toxic or dangerous waste,
substance or material into the environment including into the air, surface water or ground water
or onto land, or relating to the manufacture, processing, distribution, use, re-use, treatment,
storage, disposal, transport or handling of Contaminated Materials or otherwise relating to the
protection of public health, public welfare or the environment (including protection of nonhuman
forms of life, land, surface water, groundwater and air).

Equipment All machinery and attachments, together with the necessary supplies for upkeep
and maintenance, and all tools and apparatus necessary for the proper construction and
acceptable completion of the Work.

Erosion “Wearing away of land by running water, waves, wind, ice, abrasion, and
transportation.” (New Hampshire Stormwater Manual (Published by NH Department of
Environmental Services)).

Error Shall mean an error, omission, inconsistency, inaccuracy, deficiency or other defect.
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Escrowed Proposal Documents or EPDs Shall have the meaning set forth in Section 21.1.
EPDs are the preservation of the Proposal Documents by the successful Proposer for use by
the Department and Proposer in any claims or litigation between the two parties arising out of
the Contract.

Event of Default Shall have the meaning set forth in Section 16.2.

Executive Council Five-member governing body that approves NH State Contracts.

Expression: By, or to the Engineer, the Design-Builder, or the Department In order to
avoid cumbersome and confusing repetition of expressions in these specifications, it is hereby
provided that any and all of the following words or any form of such words, unless clearly
indicated otherwise, shall be understood to be followed by the words “by the Engineer, by the
Design-Builder, or by the Department” or “to the Engineer, to the Design-Builder, or to the
Department”, unless the intent is clearly meant to refer to the Department:

Accepted, approved, authorized, condemned, considered, deemed necessary, contemplated,
designated, determined, directed, disapproved, established, given, indicated, insufficient,
ordered, permitted, rejected, required, reserved, satisfactory, specified, sufficient, suitable,
suspended, unacceptable, or unsatisfactory.

Extra Work Shall mean the Work described in Appendix 2.

Federal Requirements Shall mean the provisions required to be part of federal-aid
construction contracts, including the provisions set forth in Appendix 14 to the Contract.

FHWA Shall mean the Federal Highway Administration.

Final Acceptance Shall mean acceptance of the Project by NHDOT as evidenced by issuance
of a Certificate of Final Acceptance in accordance with Section 20.3.

Final Acceptance Date Shall mean the date on which Final Acceptance occurs.

Final Acceptance Deadline Shall have the meaning set forth in Section 4.2.3.

Final Design Documents Shall mean the complete final construction plans (including
drawings, elevations, sections, details and diagrams) and specifications needed by Design-
Builder to build the Project.

Final Payment Shall mean payment by NHDOT of the final installment of the Contract Price.

Float Shall generally mean the difference between early completion times and late completion
times for activities as shown on the Project Schedule, and shall include any float contained
within an activity as well as any period containing an artificial activity (that is, one which is not
encompassed within the meaning of the word "Work").

Floodplain A nearly flat, alluvial lowland bordering a stream, that is subject to inundation by
floods.
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Floodway Channel of a stream plus any adjacent flood plain areas that must be kept free of
encroachment in order that the 100 year flood be carried without increases in flood heights of up
to a maximum of 1.0 foot (0.3 m).

Force Majeure Event Shall mean any of the events listed in clauses (a) through (j) below,
subject to the exclusions listed in clauses (i) through (viii) below, which materially and adversely
affects Design-Builder’s obligations, provided such events are beyond the control of the DB-
Related Entities and are not due to an act, omission, negligence, recklessness, intentional
misconduct, breach of contract or Law of any of the DB-Related Entities, and further provided
that such events (or the effects of such events) could not have been avoided by the exercise of
caution, due diligence, or reasonable efforts by any DB-Related Entity:

€)) Any earthquake, tornado, hurricane or other natural disaster that causes direct physical
damage to the Project;

(b) Any epidemic in the Portsmouth, NH / Kittery, Maine area;

© Any blockade, rebellion, war, riot, act of sabotage or civil commotion that causes direct
physical damage to the Project;

(d) Any major new State or federal environmental approval necessitated by the discovery at,
near or on the Project ROW (excluding Design-Builder-Designated ROW) of any archaeological,
paleontological or cultural resources provided that the existence of such resources or
substances was not disclosed in, or ascertainable from, the RFP Documents, was not otherwise
known to Design-Builder prior to the Proposal Date and would not have become known to
Design-Builder by undertaking reasonable investigation prior to the Proposal Date;

(e) Any major new State or federal environmental approval necessitated by the discovery at,
near or on the Project ROW (excluding Design-Builder-Designated ROW) of any species listed
as a threatened or endangered species (regardless of whether the species is listed as
threatened or endangered as of the Proposal Due Date), provided that the presence of such
species was not disclosed in, or ascertainable from, the RFP Documents, was not otherwise
known to Design-Builder prior to the Proposal Date and would not have become known to
Design-Builder by undertaking reasonable investigation prior to the Proposal Date;

() Any Change in Law, which (1) requires a material modification of the Project design, (2)
requires Design-Builder to obtain a new major State or federal environmental approval not
previously required for the Project, (3) results in an increase in Design-Builder's costs directly
attributable to the Change in Law of at least $250,000, (4) results in imposition of additional
mitigation requirements on the Project due to impacts on archaeological, paleontological,
biological or cultural resources, or (5) specifically targets the Project or Design-Builder;

(9) Any spill of Contaminated Material by a third party who is not acting in a capacity of, on
behalf or under the authority of a DB-Related Entity which: (1) occurs after the Proposal Date,
(2) is required to be reported to a Governmental Entity and (3) renders use of the roadway or
construction area unsafe or potentially unsafe absent assessment, containment and/or
remediation;
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(h) Issuance of a temporary restraining order or other form of injunction by a court that
prohibits prosecution of a material portion of the Work;
@ The suspension, termination, interruption, denial or failure to obtain or non-renewal of

any NHDOT-Provided Approval, except to the extent that such suspension, termination,
interruption, denial or failure to obtain or non-renewal arises from failure by any DB-Related
Entity to locate or design the Project or carry out the Work in accordance with the NHDOT-
Provided Approvals or other Governmental Approval; and

)] The addition of any new condition or requirement in the NEPA Approval or the final
USACE Nationwide Permit based on the Project Schematics and the Planned ROW Limits,
subject to the limitations and conditions described in Section 6.4.

The term “Force Majeure Event” shall be limited to the matters listed above and specifically
excludes from its definition the following matters which might otherwise be considered a force
majeure event;

0] Any fire or other physical destruction or damage, or delays to the Project which occur by
action of the elements, including lightning, explosion, drought, rain, flood, snow, storm, except
as specified in clause (a) above;

(i) Except as provided in clause (b) above, malicious or other acts intended to cause loss or
damage or other similar occurrence, including vandalism or theft;

(i) Any strike, labor dispute, work slowdown, work stoppage, secondary boycott, walkout or
other similar occurrence;

(iv) The suspension, termination, interruption, denial, failure to obtain, non-renewal or
change in any requirements of any Governmental Approval, except for any such matter falling
within the scope of clause (e), (h), (i) or (]) above;

(V) Any increased costs or delays related to Relocations or failure to obtain any approval,
work or other action from a Utility Owner, except to the extent directly due to any of the matters
listed in clauses (a) through (j) above;

(vi) The presence at, near or on the Site, of any Contaminated Material, including
substances disclosed in the Reference Materials as well as any substances contained in any
structure required to be demolished in whole or in part or relocated as part of the Work;

(vii)  Any Change in Law which has the effect of modifying a Utility Owner’s Utility Standards;
and

(viii)  Any matters not caused by NHDOT or beyond the control of NHDOT and not listed in
clauses (a) through (j) above.
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Good Industry Practice Shall mean the exercise of the degree of skill, diligence, prudence,
and foresight which would reasonably and ordinarily be expected from time to time from a
skilled and experienced designer, engineer, or constructor seeking in good faith to comply with
its contractual obligations, complying with all applicable Governmental Rules and engaged in
the same type of undertaking under circumstances and conditions similar to those within the
same geographic area as the Project.

Governmental Approval Shall mean any approval, authorization, certification, consent,
exemption, filing, lease, license, permit, registration or ruling, required by or with any
Governmental Entity in order to perform the Work or any Relocation work being performed by a
Utility Owner, including any modification or supplement to any of the foregoing, but excluding
(a) any such approvals relating to the work to be performed by other contractors as specifically
described in the Contract Documents and (b) any such approvals required by or with a
Governmental Entity in its capacity as a Utility Owner.

Governmental Entity Shall mean any federal, state, local or foreign government and any
political subdivision or any governmental, quasi-governmental, judicial, public or statutory
instrumentality, administrative agency, authority, body or entity other than NHDOT.

Governmental Rule Shall mean any statute, law, regulation, ordinance, rule, judgment, order,
decree, permit, concession, grant, franchise, license, agreement, directive, guideline, policy
requirement or other governmental restriction or any similar form of decision of or determination
by, or any interpretation or administration of any of the foregoing by, any Governmental Entity,
which is applicable to the Work, the Project, the Site or any Relocation work being performed by
a Utility Owner, whether now or hereafter in effect.

Highway, Street, or Road A public way designated for purposes of vehicular travel or
vehicular and pedestrian travel, including the entire area within the right-of-way.

Holidays The following days are legal holidays in the State of New Hampshire used in
determination of working days:
e New Year's Day
Martin Luther King, Jr./Civil Rights Day
Washington'’s Birthday (The third Monday in February)
Memorial Day
Independence Day
Labor Day
Columbus Day
Veterans Day
Thanksgiving Day
e Christmas Day
If any holiday listed above falls on Sunday, the following Monday shall be considered a holiday.
If any holiday listed above falls on Saturday, the preceding Friday shall be considered a holiday.

Indemnified Claim Shall have the meaning set forth in Section 18.1.1.

Indemnified Parties Shall have the meaning set forth in Section 18.1.1.

RFP Appendix 1 Defined Terms
Volume Il - Book 1
Design-Build Contract Page 15

April 27, 2011 Industry Review



NHDOT
Memorial Bridge Replacement Project
13678F

Independent Assurance (IA) Activities that are an unbiased and independent evaluation of all
the sampling and testing (or inspection) procedures used in the Quality Assurance program. IA
provides an independent verification of the reliability of the Acceptance (or Verification) data
obtained by the Agency and the QC data obtained by the Design-Builder. The results of IA
testing or inspection are not to be used as a basis of acceptance. IA provides information for
Quality System management. The Independent Assurance for the Project will be performed by
NHDOT or NHDOT's representative.

Independent Assurance Testing (IAT) A test conducted to check the calibration of the testing
equipment and processes being used.

Inspector The Design-Builder’'s authorized representative assigned to make inspections of the
Work or related activities.

Instructions to Proposers Shall mean the RFP Document entitled “Instructions to Proposers.”

Intellectual Property Shall mean all current and future legal and/or equitable rights and
interests in know-how, patents (including applications), copyrights (including moral rights), trade
marks (registered and unregistered), service marks, trade secrets, designs (registered and
unregistered), utility models, circuit layouts, plant varieties, business and domain names,
inventions, solutions embodied in technology, and other intellectual activity, and applications of
or for any of the foregoing, subsisting in or relating to the Project, Project design data or Project
traffic data. Intellectual Property includes toll-setting and traffic management algorithms, and
software used in connection with the Project (including but not limited to software used for
management of traffic on the Project), and Source Code. Intellectual Property is distinguished
from physical construction and equipment itself and from drawings, plans, specifications,
layouts, depictions, manuals and other documentation that disclose Intellectual Property.

Invasive Species An alien species whose introduction caused or is likely to cause economic or
environmental harm or harm to human health (RSA 430:52 VII).

Key Personnel Shall mean the following positions:

(1) Project Manager; (2) Construction Manager; (3) Design Manager; (4) Lift Design Manager;
(5) Safety Manager; (6) Quality Manager; (7) Design Quality Control Manager; (8) Construction
Quality Control Manager; (9) Environmental Compliance Manager; (10) Permitting Coordinator;
(11) Public Relations Officer; (12) Project Control Manager; (13) Project Schedule Manager; and
(14) Document Control Manager.

Lane The portion of the traveled way for the movement of a single line of vehicles.

Lien Shall mean any pledge, lien, security interest, mortgage, deed of trust or other charge or
encumbrance of any kind, or any other type of preferential arrangement (including any
agreement to give any of the foregoing, any conditional sale or other title retention agreement,
any lease in the nature of a security instrument and the filing of or agreement to file any
financing statement under the Uniform Commercial Code of any jurisdiction).

Limited Access Highway See Right-of-Way terms.
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Limits of Construction An area with established boundaries, identified within the highway
right-of-way or construction easements, where the construction is permitted.

Liguidated Damages Shall have the meaning set forth in Section 17.1.

Listed Subcontractors Shall have the meaning set forth in Section 7.2.1.

Local Agencies Shall mean the Cities and Towns, and any other state or local agency owning
property within the Planned ROW Limits or with jurisdiction over any such property, or that
otherwise has interfaces with the Project, other than Maine DOT and NHDOT.

Losses Shall mean shall mean any loss, damage, injury, liability, obligation, cost, response
cost, expense (including attorneys’, accountants’ and expert witnesses’ fees and expenses
(including those incurred in connection with the enforcement of any indemnity or other provision
of the Contract)), fee, charge, judgment, penalty, fine or Third Party Claims. Losses include
injury to or death of persons, damage or loss of property, and harm or damage to natural
resources.

Lump Sum Price A single amount basis of payment contained in the Price Proposal Form for
completion of all Work as defined by the Contract.

Maintenance Work Plan Shall mean the plan to be provided by Design-Builder and accepted
by NHDOT as described in Technical Provisions Section 2.

Major Participant The Design-Builder and any Related Legal Entities, Affiliates, and/or
Subsidiaries; The Builder and all Related Legal Entities, Affiliates, and/or Subsidiaries; The
Designer and all Related legal Entities, Affiliates, and/or Subsidiaries; Any firm providing more
than the percentage specified in the Project Requirements in the RFP of the value of the on-site
construction work; And firm providing more than the percentage specified in the Project
Requirements in the RFP of the value of the design work.

Major Subcontractor Shall mean any Subcontractor that is a party to a Major Subcontract.

Major Subcontract Shall mean any Subcontract or combination of Subcontracts with a single
Subcontractor for construction of the Project or for special fabrication and installation of a
portion of the Work with a price in excess of $9,000,000.

Materials Any substances specified for use in the construction of the Project and its
appurtenances.

Median That portion of a divided highway separating the traveled ways for traffic in opposite
directions.

Mitigation Monitoring Plan Shall mean the plan set forth in Technical Provisions Section 6.

Modified Standard Specifications Shall mean Appendix 2.

Necessary Basic Configuration Change Shall mean a change in the Basic Configuration
which is necessary to meet the requirements of the Contract Documents as the result of an
Error in the Project Schematics (with the understanding that a change shall be deemed
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"necessary" only if the Error creates a problem in which Design-Builder is unable to meet the
requirements of the Contract Documents without a material change in the Basic Configuration.

New Approval Shall mean any of the following: (a) a new Governmental Approval of the same
type as noted in Section 6.5; and (b) a revision, modification, or amendment to one or more of
the approvals noted in Section 6.5.

New Hampshire Standard Specifications Shall have the meaning set forth in Section 1.4.1.

NHDOT Shall mean the New Hampshire Department of Transportation.

NHDOT-Caused Delays Shall mean unavoidable delays, to the extent that they directly affect
a Critical Path, arising from the following matters and no others: (a) NHDOT-Directed Changes;
(b) failure or inability of NHDOT to make NHDOT-Provided Property available as provided in
Section 6.1.2; (c) failure or inability of NHDOT to provide responses to proposed schedules,
plans, Design Documents, Construction Documents and other submittals and matters for which
response by NHDOT is required, within the time periods indicated in the Contract Documents;
and (d) uncovering, removing and restoring Work, to the extent provided in Section 5.5.3.

NHDOT-Directed Changes Shall mean any changes in the Work (including changes in the
standards applicable to the Work) which NHDOT has directed Design-Builder to perform as
described in Section 13.1, and any order to suspend for convenience exceeding 48 hours per
order or more than a total of 144 hours for all such orders pursuant to Section 14.1.

NHDOT Documents Shall mean the NHDOT Standard Plans, the NHDOT Standard
Specifications and all other provisions of publications, manuals, handbooks, rules and
regulations of NHDOT that are applicable to the type of Work required hereunder.

NHDOT-Initiated VECP Shall have the meaning set forth in Section 22.1.

NHDOT's Project Manager Shall mean the individual designated by NHDOT to manage the
Project and to receive delivery of notices to NHDOT under Section 24.11.

NHDOT-Provided Property Shall mean (a) the property within the Planned ROW Limits, (b) all
easements identified on the Right of Way Appraisal Maps as property that will be acquired by
NHDOT (including Utility Easements identified thereon (if any) which NHDOT is required to
acquire pursuant to the applicable Project Utility Agreement), and (c) [include any additional
temporary easements etc. to be provided by NHDOT], as shown on the layout plans. In this
context, “parcels” refers to easements as well as fee interests.

NHDOT Standard Plans Shall mean the Standard Plans, current edition, published by New
Hampshire Department of Transportation.

Nonconforming Work Shall mean Work that does not conform to the requirements of the
Contract Documents, the Governmental Approvals, applicable Governmental Rules or the
Design Documents.

Non-Participating Item As used on the Plans for Federal-aid projects, an item in which the
cost is not shared by the Federal Government.
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Notice of Partial Termination for Convenience Shall mean written notice issued by NHDOT
to Design-Builder terminating part of the Work of Design-Builder for convenience.

Notice of Project Completion Shall mean written notice issued by Design-Builder to NHDOT
for the Project as a condition to Project Acceptance pursuant to Section 20.3.

Notice of Termination for Convenience Shall mean written notice issued by NHDOT to
Design-Builder terminating the Work of Design-Builder for convenience.

Notice to Owner Shall mean the notice sent by NHDOT to a Utility Owner demanding a
Relocation of one or more of its facilities in order to accommodate the Project, as the same may
be amended from time to time.

Notice to Proceed or NTP Shall mean the written authorization issued by NHDOT that permits
Design-Builder to proceed with the Work and starts the Contract time, when applicable.

NTP1 Shall mean a written notice issued by NHDOT to Design-Builder authorizing Design-
Builder to proceed with the portion of the Work described in Section 4.1.2 of the Contract.

NTP1 Payment Bond Shall have the meaning set forth in Section 8.1.2.

NTP1 Performance Bond Shall have the meaning set forth in Section 8.1.1.

NTP2 Shall mean a written notice issued by NHDOT to Design-Builder pursuant to Section
4.1.3 of the Contract authorizing Design-Builder to proceed with the remaining Work and other
activities pertaining to the Project.

NTP2 Payment Bond Shall have the meaning set forth in Section 8.1.4.

NTP2 Performance Bond Shall have the meaning set forth in Section 8.1.3.

NTP2 Payment Bond Amount Shall have the meaning set forth in Section 8.1.4.

NTP2 Performance Bond Amount Shall have the meaning set forth in Section 8.1.3.

Occurrence of Bridge Closure Shall mean each day or partial day in which vehicular or
pedestrian/bicyclist access between Portsmouth, NH, and Kittery, Maine, via Route 1 (i.e. the
combination of Scott Avenue Bridge, Memorial Bridge, and Kittery Approach Spans) is
prohibited, other than when the Memorial Bridge is closed for the navigation of vessels.

Open Book Basis Shall mean providing NHDOT all underlying assumptions and data
associated with pricing or compensation (whether of Design-Builder or NHDOT) or adjustments
thereto, including assumptions as to costs of the Work, schedule, composition of equipment
spreads, equipment rates, labor rates, productivity, estimating factors, design and productivity
allowance, contingency and indirect costs, risk pricing, discount rates, interest rates, and other
items reasonably required by NHDOT to satisfy itself as to the reasonableness of the amount.

Operational Construction Signs Warning signs used to advise and guide motorists through or
around areas within a construction zone. Typically these signs are mounted on portable
supports for short-term, short-duration, and mobile conditions.
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Party Shall mean Design-Builder or NHDOT, as the context may require, and “Parties” shall
mean Design-Builder and NHDOT, collectively.

Pavement Structure The combination of subbase, base courses, and surface courses placed
on a subgrade to support the traffic load and distribute it to the roadbed.

Payment Bond Shall mean the NTP1 Payment Bond and/or the NTP2 Payment Bond, as
applicable.

Performance Bond Shall mean the NTP1 Performance Bond and/or the NTP2 Performance
Bond, as applicable.

Permanent Construction Signs Warning signs used to advise motorists approaching a
construction zone. Typically, these signs are mounted on posts and are in place for the duration
of the project.

Person Shall mean any individual, corporation, company, voluntary association, partnership,
trust, unincorporated organization or Governmental Entity.

Planned ROW Limits Shall mean the boundaries of the real property that NHDOT intends to
make available for permanent improvements included in the Project (excluding Utility
Easements), as described in the Project Schematics.

Points of Access See right-of-way terms.

Prequalification Statement A completed form on which the Design-Builder has furnished
information as to its ability to perform and finance the Work.

Price Proposal The component of the Proposal that includes pricing information, specifically
the Price Proposal Form and other submission requirements.

Professional Services Shall mean all Work performed under the Contract other than
construction work, including the following services and Work: (a) design and engineering; (b)
right of way acquisition services; (c) surveying; (d) Utility relocation design; and (e)
environmental permitting and compliance services.

Profile Grade The trace of a vertical plane intersecting the top surface of the proposed wearing
surface, usually along the longitudinal centerline of the roadbed. Profile grade means either
elevation or gradient of such trace according to the context.

Progress Meeting Shall have the meaning set forth in Technical Provisions Section 2.

Project Shall initially mean all the permanent facilities to be constructed by Design-Builder in
accordance with the Contract Documents, unless the context requires otherwise, including
Utility Relocations as well as the roadway improvements.

Project (Project Site) The specific section(s) of the proposed work together, with all
appurtenances to be constructed under the Contract, and other locations designated by and in
which the Department will allow construction activity or disturbance and may include the
following, as accepted by the Contract Administrator.
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a.
rom the beginning to the ending station(s) of the project between the slope stakes;

b. area within the defined boundaries of a Construction Permit(s);

c. material sources;

d. disposal sites;

e. designated haul roads;

f. plant sites;

g. staging areas;

h. stockpiling sites; and

i.

other locations identified or accepted by the Engineer.

Project Completion Shall mean the occurrence of all of the events and satisfaction of all of the
conditions for Project Completion set forth in Sections 20.2 of the Contract as the case may be.

Project Completion Shall mean the occurrence of all of the events and satisfaction of all of the
conditions set forth in Section 20.2, as and when confirmed by NHDOT's issuance of a
Certificate of Project Completion.

Project Completion Shall mean the occurrence of all of the events and satisfaction of all of the
conditions set forth in Section 20.2, as and when confirmed by NHDOT's issuance of a
Certificate of Project Completion.

Project Completion Deadline Shall have the meaning set forth in Section 4.2.2.

Project Management Plan Shall mean the document complying with 1ISO 9001:2008 and
accepted by NHDOT, describing quality assurance and quality control activities necessary to
manage the development, design, construction, operation and maintenance of the Project,
containing the NHDOT-accepted component parts, plans and documentation described in
Technical Provisions Section 2.

Project Manager Shall mean the individual designated as such by Design-Builder pursuant to
the Proposal or such other individual as is designated by Design-Builder to undertake such role,
following acceptance of the change by NHDOT.

Project ROW Shall mean the property within the Planned ROW Limits and the Additional
Properties, but excluding therefrom (a) any Utility Easements and (b) any portion of the Planned
ROW Limits eliminated from the Project by a Change Order.

Project Schedule or Project Master Schedule Shall mean the most current project schedule
accepted by NHDOT as described in Technical Provisions Section 2.

Project Schematics Shall mean Reference Documents, Appendix A and B.

Proposal Shall mean the written offer of Design-Builder submitted in response to the Request
for Proposals, as it may have been supplemented in accordance with the Instructions to
Proposers.

Proposal Date Shall mean [to be filled in with the date the Proposal was
submitted].
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Proposal Guarantee The bond or other acceptable security furnished with the Proposal to
guaranty that the successful Proposer will enter into the Contract if the Proposal is accepted.

Proposal Price Shall mean the total price for performance of the Work set forth in the Proposal
documents.

Proposer An individual, partnership, firm, corporation, or any combination thereof, or joint
venture, submitting a Design-Build Proposal in response to a Request for Proposal. After
execution of the contract, the Proposer is known as the Design-Builder.

Proprietary Intellectual Property Shall mean Intellectual Property created, used, applied or
reduced to practice in connection with the Project or the Work that derives commercial value
from its protection as a trade secret under applicable Governmental Rules or from its protection
under patent law.

Public Records Act Shall have the meaning set forth in Section 21.6.1.

Punch List Shall mean the list of Work that remains to be completed after achievement of
Substantial Completion or Project Completion, as applicable, and shall be limited to minor
incidental items of Work necessary to correct imperfections which have no adverse effect on the
safety, use or operability of the Project.

QC Audit Team Manager Shall mean the person named as such in the Proposal or such other
individual as is designated in writing by Design-Builder to undertake the duties of the QC Audit
Team, following acceptance of the change by NHDOT.

Quality Quality is: (1) The degree of excellence of a product or service; (2) The degree to
which a product or service satisfies the needs of a specific customer; (3) The degree to which a
product or service conforms with a given requirement; or (4) Conformance to requirements.
Quiality criteria shall include, but may not be limited to, quality of design, constructability, long-
term maintenance costs, aesthetics, local impacts, traveler and other user costs, service life,
time to construct, and other factors that the Department considers to be in the best interest of
the State, and also to minimize unintended deviations from the contract requirements.

Quality Assurance (QA) All those planned and systematic actions necessary to provide
confidence that a product or facility will perform satisfactorily in service; or making sure the
quality of a product is what it should be. QA includes Quality Control performed by the Design-
Builder, Acceptance activities performed by NHDOT, Independent Assurance, Dispute
Resolution, Laboratory Accreditation and Qualification, and Personnel Qualification/Certification.

Quality Control or QC shall mean those functions that provide a means to control and
measure characteristics, as related to established system design requirements. It shall also
mean the techniques and activities that sustain the quality of an item to satisfy given needs; also
the use of such techniques and activities. QC is a production tool.

Quality Control Plan (QC Plan) A project specific document prepared by the Design-Builder
which identifies all Construction QC personnel and procedures that will be used to maintain all
production and placement processes “in control” and meet the specification requirements for an
individual Work Item in the DB Price Proposal.
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Quality Management Plan (QMP) A written document that describes the overall Quality
Control operating procedures of the Design-Builder and all DB Contractor parties (e.g. Design
Subconsultant, Prime Contractor, Subcontractor, Producer, Fabricator, Manufacturer) to ensure
quality of the design and construction. The QMP documents the internal policies for achieving
Quality and the assignment of responsibility and accountability for Quality Control within the
Design-Builder’'s organization and by its Contractors. It may also describe the minimum QC
requirements expected of upper or lower tier Contractor parties preparing design documents or
who supply constituent materials or who are involved in handling or processing of the
Contractor’s products.

Qualified Products List (QPL) A list of products prequalified by the Department as meeting
the Contract requirements for specified materials to be incorporated into the Work. The list is
maintained and updated yearly by the Bureau of Materials and Research.

Record Drawings Shall mean construction drawings and related documentation revised to
show significant changes made during the construction process; usually based on marked-up
Final Design Documents furnished by Design-Builder; also known as as-built plans.

Recovery Schedule Shall mean the schedule Design-Builder is required to provide under
Section 4.5.

Reference Materials Shall mean the documents and information contained in Volume Ill of the
RFP.

Referenced Standard Shall mean any standard or specification applicable to the Project
established by reference contained in the Contract Documents.

Registered Professional Engineer Shall mean a person who is duly licensed and registered
by the New Hampshire Board of Professional Engineers to engage in the practice of
engineering in the State.

Requlations Shall have the meaning set forth in Section 19.7.6, except as used in Section 7.1
and Appendix 14 it shall mean the DBE Regulations.

Released for Construction (RFC) Documents Those documents certified to have met all
requirements for design quality management and construction and have been stamped and
sealed “Released for Construction” by the Design Build Team. The Design Quality Assurance
Manager shall certify that these documents are compliant with the Contract Requirements.

Release of Contaminated Materials Shall mean any spill, leak, emission, release, discharge,
injection, escape, leaching, dumping or disposal of Contaminated Materials into the soil, air,
water, groundwater or environment, including any exacerbation of an existing release or
condition of Contaminated Materials contamination.

Relocate Shall mean action to undertake a Relocation.

Relocation Shall mean each removal, relocation, reconstruction, abandonment, Phased
Relocation, provision of temporary services, and/or Protection in Place (whether permanent or
temporary) of any existing Utility facility that is necessary in order to accommodate or permit
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construction of the Project, including backfilling, pavement restoration and any other work
described in Technical Provisions.

Request for Change Order Shall mean a document submitted by Design-Builder in
accordance with Section 13.3 requesting that a Change Order be issued.

Request for Proposal (RFP) The document issued by the Department asking for Proposals,
such as when soliciting for an anticipated Design-Build Contract, and all other documents
issued by the department and identified as part of the RFP.

Request for Qualifications (RFQ) Document issued by the Department as a solicitation for the
qualifications of interested Design-Build teams.

Responsible Proposer A Proposer that the Department determines has the ability to perform
the requirements of the Contract.

Responsible Proposer Questionnaire Shall mean the RFP Document entitled “Responsible
Proposer Questionnaire.”

Retainage Shall have the meaning set forth in Section 12.3.1.
RFEC Notice Shall have the meaning set forth in Section 13.3.2.
RFP See Request for Proposals.

RFP Documents Shall mean the documents issued as part of the RFP, including all addenda.

Right of Entry Agreement Shall mean a written agreement between the record title owner and
Design-Builder granting NHDOT, Design-Builder or assignees permission to enter the
applicable parcel that is to be acquired.

Right-of-Way A general term denoting land, property, or interest therein, usually in a strip,
acquired for or devoted to transportation purposes.

Right-of-Way Terms
Limited Access Highway A highway laid out under the provisions of RSA 230:45 and to
which all ingress and egress from abutting tracts of land is prohibited after completion of the
work.

Controlled Access Highway A highway laid out under the provisions of RSA 230:45 and
to which ingress and egress from abutting tracts of land may be permitted.

Point of Access An opening in the right-of-way line through which ingress and egress from
the highway to abutting tracts of land may be made. RSA 236:13.

Drive and Entrance The roadway over which a vehicle must operate for ingress and
egress from the highway to abutting tracts of land. RSA 236:13.

Roadbed The graded portion of a highway prepared as a foundation for the pavement structure
and shoulders.
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Roadside A general term denoting the area adjoining the outer edge of the roadway.
Extensive areas between the roadways of a divided highway may also be considered roadside.

Roadside Development Those items necessary for the preservation or replacement of
landscape materials and features that may include suitable plantings and other improvements or
ground cover to preserve and enhance the appearance and stability of the highway right-of-way
or acquired easements.

Roadway The portion of a highway within the limits of construction.

Rock Where used in these specifications, this term shall be construed to mean igneous,
metamorphic, or sedimentary rock.

Shoulder The portion of the roadway contiguous with the traveled way for lateral support of
base and surface courses and for accommodation of stopped vehicles, for emergency use.

Sidewalk That portion of the roadway primarily constructed for the use of pedestrians.

Sieve U.S.A. Standard Sieve, as defined in AASHTO M 92. Measure percent passing sieve by
weight.

Site Shall mean those areas designated in writing by NHDOT for performance of the Work and
such additional areas as may, from time to time, be designated in writing by NHDOT for Design-
Builder’'s use in performance of the Work. For purposes of insurance (subject to any notification
and other requirements imposed by the insurer(s) for approval), indemnification, safety and
security requirements, the prevailing wage requirements, and payment for use of equipment, the
term "Site" shall also include (a) the field office sites, (b) any property used for bonded storage
of material for the Project accepted by NHDOT under Section 12.3.3, (c) staging areas
dedicated to the Project, and (d) areas where activities incidental to the Project are being
performed by Design-Builder or Subcontractors covered by the worker's compensation policy
included in the insurance described in Section 9, but excluding any permanent locations of
Design-Builder or such covered Subcontractors.

Solid Waste Material as defined by RSA 149-M.

Source Code and Source Code Documentation Shall mean shall mean software written in
programming languages, such as C and Fortran, including all comments and procedural code,
such as job control language statements, in a form intelligible to trained programmers and
capable of being translated into object or machine readable code for operation on computer
equipment through assembly or compiling, and accompanied by documentation, including flow
charts, schematics, statements of principles of operations, architectural standards, and
commentary, explanations and instructions for compiling, describing the data flows, data
structures, and control logic of the software in sufficient detail to enable a trained programmer
through study of such documentation to maintain and/or modify the software without undue
experimentation. Source Code and Source Code Documentation also include all modifications,
additions, substitutions, updates, upgrades and corrections made to the foregoing items.

Specified Site Contaminated Materials Allowance Shall have the meaning set forth in
Technical Provisions Section 6.6.

State Shall mean the State of New Hampshire.
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State Arbitration Act Shall have the meaning set forth in Section 19.6.

State Highway Shall mean US Route 1.

Statement of Qualifications Shall mean the Statement of Qualifications submitted by
Proposer in response to NHDOT'’s Request for Qualifications.

Stipend A fee that the Department may pay unsuccessful Proposers that submit responsive
Proposals and that are otherwise in compliance with the requirements of the RFP.

Stipulated Damages Shall have the meaning set forth in Section 17.

Structures Bridges, conduits, culverts, catch basins, drop inlets, retaining walls, cribbing,
manholes, headwalls, end sections, buildings, sewers, service pipes, underdrains, and other
features that may be encountered in the Work and not otherwise classed herein.

Stump The part of a tree remaining in the earth after the stem or trunk falls or is cut off; a
standing tree trunk from which the upper part and the branches have been removed.

Subbase Layers of specified material thickness placed on a subgrade to support a base
course.

Subcontract Shall mean an agreement between Design-Builder and one or more third parties
providing for such third party to perform any part of the Work or provide any materials,
equipment or supplies for any part of the Work, or any such agreement between a
Subcontractor and its lower tier Subcontractor or a Supplier and its lower tier Supplier, at any
tier.

Subcontractor Shall mean any Person with whom Design-Builder has entered into any
Subcontract and any other Person with whom any Subcontractor has further subcontracted any
part of the Work, at any tier.

Subgrade The top surface of a roadbed upon which the pavement structure and shoulders are
constructed.

Submittal Shall mean shall any document, work product or other written or electronic end
product or item required under the Contract Documents to be delivered or submitted to NHDOT.

Substantial Completion Shall mean the satisfaction of the criteria for completion of
construction of the facility, set forth below and when confirmed by NHDOT’s issuance of a
certificate in accordance with the procedures:

a. All lanes of traffic set forth in the design documents are in their final configuration and
available for normal and safe use and operation;

b. All major safety features are installed and functional, such major safety features to
include shoulders, guard rails, striping and delineations, concrete traffic barriers, bridge
railings, safety end treatments, terminal anchor sections and crash attenuators;

c. All required illumination is installed and functional in accordance with the Contract

documents;
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d. All required signs and signals are installed and functional in accordance with the
Contract documents;

e. The need for temporary traffic controls or for lane closures at any time has ceased
(except for any required for routine maintenance, and except for temporary lane closures
during hours of low traffic volume in accordance with and as permitted by the Traffic
Management Plan solely in order to complete Punch List items);

f. The movable bridge is installed, functional, and NHDOT has been trained in its
operation;

g. Design-Builder has otherwise completed the construction work in accordance with the
Contract documents, design documents and construction documents, such that the
facility is in a condition that can be used for normal and safe vehicular travel in all lanes
and at all points of entry and exit, with a fully operable movable bridge meeting the
Technical Provisions, subject only to Punch List items and other items of work that do
not affect the ability to safely open for such normal use by the traveling public.

Substructure All of that part of a Bridge below the bearings of simple and continuous spans,
skewbacks of arches, and tops of footings of rigid frames, together with the footing, piles,
backwalls and wingwalls.

Superintendent The Design-Builder’'s authorized representative in responsible charge of the
construction work.

Superstructure The entire Bridge and approach slabs (if applicable) except the substructure.

Supplier Shall mean any Subcontractor that supplies machinery, equipment, materials or
systems to Design-Builder or any Subcontractor in connection with the performance of the Work
and that does not perform Work at the Site. Persons who merely transport, pick up, deliver or
carry materials, personnel, parts or equipment or any other items or persons to or from the Site
shall not be deemed to be performing Work at the Site. The term "Supplier" includes fabricators
and material dealers.

Surcharge Temporary load placed for the purpose of consolidating the underlying soil.

Surety Shall mean each properly licensed surety company, insurance company or other
Person accepted by the New Hampshire State Insurance Commissioner to do business in the
State and accepted by NHDOT, which has issued the Proposal Bond, Payment Bond or the
Performance Bond.

Surface Course One or more layers of a specified material of designed thickness, to
accommodate the traffic load, placed on base courses. The top layer is sometimes called the
“wearing course.”

Technical Proposal The part of a Proposal detailing, among other things, schedule,
management, organization, design, project approach and construction of the project.

Technical Provisions or TP Shall mean the RFP documents identified as Technical
Provisions.
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Termination for Convenience Shall mean a termination of the Contract pursuant to Section
15.

Third Party Claims Shall mean any and all claims, disputes, disagreements, causes of action,
demands, suits, actions, judgments, investigations or proceedings brought by a Person that is
not a Party with respect to damages, injuries, liabilities, obligations, losses, costs, penalties,
fines or expenses (including attorneys’ fees and expenses) sustained or incurred by such
Person.

Time and Materials Change Order Shall have the meaning set forth in Section 13.7.

Time and Materials Work Shall mean Work performed pursuant to a Time and Materials
Change Order.

Topsoil The surface layer of soil and sod encountered during construction.

Traffic The movement of vehicles, pedestrians, animals, and any other conveyance either
singly or together through an area of the project or along a route.

Traffic Control Device As defined in the MUTCD, all signs, signals, markings, and devices
placed on, over, or adjacent to a street or highway by authority of a public body or official having
jurisdiction to regulate, warn, or guide traffic.

Traffic Lane See Lane.

Traffic Management Plan (TMP) Shall mean the plan developed by Design-Builder for
maintenance of traffic during construction in accordance with TP Section 7.9 and NHDOT Work
Zone Safety and Mobility Policy.

Traveled Way The portion of the roadway provided for the movement of vehicles, exclusive of
shoulders.

Uniform Act Shall mean the Federal Uniform Relocation Assistance and Real Property
Acquisition Policies Act of 1970, 42 U.S.C. Chapter 61, as amended, and all associated
regulations and policies.

USACE Nationwide Permit Shall mean US Coast Guard Permit.

Utility or utility Shall mean a privately, publicly, or cooperatively owned line, facility or system
(including municipal and/or government lines, faciliies and systems) for transmitting or
distributing communications, cable television, power, electricity, gas, oil, crude products, water,
steam, waste, or any other similar commodity, including any irrigation system and any fire or
police signal system as well as streetlights. However, when used in the context of the
Relocation of facilities to accommodate the Project, the term "Utility" or "utility" excludes (a)
storm water facilities that provide drainage solely for the Project Right of Way, and (b) traffic
signals, ramp metering systems, flashing beacon systems, and lighting systems for the SR-91
portion of the Project. The necessary appurtenances to each Utility facility (including fire
hydrants as appurtenances to water lines) shall be considered part of such Utility. Without
limitation, any Service Line connecting directly to a Utility shall be considered an appurtenance
to that Utility, regardless of the ownership of such Service Line.
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Utility Adjustment means each relocation (temporary or permanent), abandonment, protection
in place, removal (of previously abandoned Utilities as well as of newly abandoned Utilities),
replacement, reinstallation, and/or modification of existing Utilities necessary to accommodate
construction, operation, maintenance and/or use of the Project; provided, however, that the term
“Utility Adjustment” shall not refer to any of the work associated with facilities owned by any
railroad. For any Utility crossing the Project Right of Way, the Utility Adjustment Work for each
crossing of the Project Right of Way by that Utility shall be considered a separate Utility
Adjustment. For any Utility installed longitudinally within the Project Right of Way, the Utility
Adjustment Work for each continuous segment of that Utility located within the Project Right of
Way shall be considered a separate Utility Adjustment.

Utility Easement shall mean a permanent replacement easement and/or other interest in real
property (excluding a franchise) located outside of the Planned ROW Limits that is necessary
for a Relocation.

Utility Owner Shall mean any private entity or public body (including city, county, state, public
corporation or public district) that owns and/or operates a Utility, including cooperative utilities.

Utility Owner Project Shall mean the design and construction by or at the direction of a Utility
Owner of a new Ultility other than as part of a Relocation. Utility Owner Projects shall be entirely
the financial obligation of the Utility Owner.

Value Engineering Change Proposal or VECP Shall have the meaning set forth in
Section 22.

Warranty or_Warranties Shall mean the express warranties of Design-Builder set forth in
Section 11.1.

Wetland “An area that is inundated or saturated by surface or ground water at a frequency and
duration sufficient to support and that under normal conditions does support, a prevalence of
vegetation typically adapted for life in saturated soil conditions. Wetlands include, but are not
limited to swamps, marshes, bogs, and similar areas.” (NH Code of Administrative Rules,
Chapter Wt 101.87, 1997)

Work Shall mean all of the administrative, design, engineering, real property acquisition
support services, Utility support services, procurement, legal, professional, manufacturing,
supply, installation, construction, supervision, management, testing, verification, labor,
materials, equipment, maintenance, documentation and other duties and services to be
furnished and provided by Design-Builder as required by the Contract Documents, including all
efforts necessary or appropriate to achieve Final Acceptance of the Project and to fulfill the
Warranties, except for those efforts which the Contract Documents specify will be performed by
NHDOT or other Persons. In certain cases the term is also used to mean the products of the
Work.
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Working Day Any calendar day, except (1) Saturdays, Sundays, and Contract designated legal
Holidays; (2) the period from December 1 to April 1, inclusive; (3) days where conditions
identified in the Contract that require the Design-Builder to suspend construction operations; (4)
days where inclement weather or other conditions beyond the Design-Builder’s control, prevent
prosecution of the scheduled work with at least 75 percent of the normal daily labor and
equipment force on the controlling activity for at least 60 percent of the daily hours routinely
worked.

Should the Design-Builder prepare to begin work on any day on which inclement weather, or the
conditions resulting from the weather, prevent the work from beginning at the usual starting
time, and the crew is dismissed as a result, the Design-Builder will not be charged for a working
day whether or not conditions change during the day and the rest of the day becomes suitable
for construction operations.

Working Drawings Working Drawings may be submitted for acceptance or transmitted for
documentation. All submittals to the Department must be certified by the Design Quality
Manager.
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PREFACE

This project shall be constructed in accordance with NHDOT Standard Specifications for Road and Bridge
Construction, 2010 Edition (hereafter referred to as the 2010 Standard Specifications). The 2010 Standard
Specifications shall control the work on the Project except where modified by these Division 100 General
Provisions, the Request for Proposal, the contract Special Provisions, or other Design-Build Contract Documents.

The 2010 Standard Specifications are written to govern work on Design-Bid-Build unit price construction
projects. Design-Build projects are contracted on a Lump Sum basis with no allowances for any additional
payment, except when specifically identified by the Contract.

The purpose of this page, which is part of the Design-Build General Provisions, is to modify the 2010 Standard
Specifications. References and requirements contained in Division 100 of the 2010 Standard Specifications are
modified to conform to a Lump Sum contract. References and requirements contained in Division 200-700 of the
2010 Standard Specifications are modified as follows:

The subsections “Methods of Measurement” and “Basis of Payment” are hereby deleted from each Section of
Divisions 200-600 of the 2010 Standard Specifications and Supplemental Specifications because they do not apply
to Lump Sum contracts. Payment for the Work on the Project will be made under a Lump Sum Bid Price except
where specifically identified by the Contract.
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DIVISION 100 - GENERAL PROVISIONS FOR DESIGN-BUILD PROJECTS

SECTION 101 -- DEFINITIONS AND TERMS
101.01 -101.30 Blank (See Contract Appendix 1).

SECTION 102 -- BIDDING REQUIREMENTS AND CONDITIONS
102. Blank (See ITP section of document).

SECTION 103 - EVALUATION OF PROPOSALS AND AWARD AND EXECUTION OF
CONTRACT

103. Blank (See ITP section of document).
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SECTION 104 -- SCOPE OF WORK
104.01 Intent of the Contract. The intent of the Contract is to provide for the design, construction,
and completion of a functional and complete Project in conformity with the Contract. The Design-
Builder shall furnish all Work to achieve this intent including all Work that may be reasonably inferred to
be required from the Contract or from prevailing industry or trade custom, whether or not specifically
called for.

104.01.1  Project Scope. The anticipated scope of work to be performed by the successful
Design-Builder under the Design-Build Contract for this Project may include, but not be limited to, the
following:
interpretation and evaluation of geotechnical data,
design development, documentation, coordination with public & private entities.
compliance with all necessary permits and approvals,
coordination and execution of required utility relocations and adjustments,
bridge construction,
roadway construction,

Quality Control for design and construction, including:
@) QC inspection and testing
(b) documentation of all design QC review activity
(©) documentation for all QC inspection, sampling, and testing
(d) documentation of administrative activities
8. demolition and removal of the existing bridge,
9. maintenance and protection of traffic during construction,
10. proper implementation of all temporary and permanent environmental commitments, and
11. overall project management.

NoogkrwdpE

Brief descriptions of this anticipated work are set forth below, with more detailed requirements
provided in the Project Requirements in the RFP.

104.01.1.1  Anticipated Design Services. Unless otherwise specified in the Project
Requirements in the RFP, design services may include, but are not limited to:

surveying;
geotechnical investigation and analysis;
bridge design;
pavement design;
highway design and traffic engineering;
utility coordination, protection and relocation; and
design of any other necessary elements, such as:
signs,
pavement markings,
drainage facilities,
stormwater management facilities,
lighting, and
landscape treatments.

NogkrwdpE
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Design and subsurface information provided by the NHDOT is for reference purposes only and
must be validated and augmented as necessary to provide the final design. Any additional investigative
information that the Design-Builder may need for its particular design shall be included in the Design-
Builder’s Technical Proposal and Price Proposal.

104.01.1.2  Anticipated Construction Services. Unless otherwise specified in the Project
Requirements in the RFP, construction services may include, but are not limited to:

roadway,

civil/site,

bridge and structures work;

traffic control devices;

the demolition and removal of the existing bridge and approaches;

all necessary foundation work, substructure work, and excavation;

drainage;

utility relocations and coordination, erosion and sediment control; and

compliance with all Federal, state, and local rules and regulations applicable to the Work.
Design-Builders will also be expected to provide construction management services, work
zone traffic management, and Quality Control inspection and testing.

©CoNO~wWNE

104.01.1.3  Anticipated Environmental Services. Unless otherwise specified in the Project
Requirements in the RFP, environmental services shall include, but are not limited to, any permit
amendments required by the Proposal.
The selected Design-Builder shall be responsible for compliance with all permit terms and
conditions, including the costs incurred in performing compliance activities. Fines associated with
environmental permit or other regulatory violations shall be the sole responsibility of the Design-Builder.

104.03 Blank

104.04 Rights In and Use of Materials Found on the Project. The NHDOT may authorize the
use of materials, not previously described in the contract documentation, found in the limits of excavation
that are suitable for completing the work. The removed material shall be replaced with acceptable
material at no cost to the NHDOT. The authorization of such work shall be considered under 104.02 or
considered as a Value Engineering Proposal under 104.11

It is expressly understood that the Design-Builder is not entitled to any compensation whatsoever,
including anticipated profits on the expected use of any materials anticipated by the Design-Builder, but
found to be nonexistent or unfit for use.

Unless otherwise provided, the material from any structures scheduled for demolition or removal
may be used temporarily by the Design-Builder in the erection of the new structure. Such material shall
not be modified or otherwise damaged without approval.

Unless otherwise specified, or except as stated in 202 and 502, the Design-Builder shall not take
title to structures found on the highway. Such structures, including but not limited to, catch basin frames
and grates, drop inlet frames and grates, and manhole frames and covers, curbing, beam guardrail,
guardrail fittings, pipe, traffic control devices, and all other materials designated to be salvaged, unless
otherwise specified in Contract documentation or directed, shall be carefully salvaged and stored within
approved portions of the right-of-way or in other approved locations for loading by the Design-Builder
onto State owned vehicles as directed. Care shall be taken during removal operations so as not to damage
any salvaged materials. The Design-Builder shall remove and properly dispose of existing guardrail not
to remain as an integral part of the highway as directed.
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Structures and obstructions no longer an integral part of the work and not designated or directed for
salvage, including guardrail posts, railroad ties, delineators, markers, cables, wire, light pole bases, signs,
fence, gates, and any other visible obstruction to the Work, shall become the property of the Design-
Builder, who shall use, recycle, or dispose of them properly at no expense to the State. Materials to be
reused on the project shall be identified and approved by the NHDOT prior to the reinstallation.

Removal and disposal of man-made materials that are not visible or designated for removal found
within the limits of the project and that are not suitable for fill within the limits of the project or at a
disposal site in accordance with 106.10, shall be the responsibility of the Design-Builder. Compensation
for such removal and disposal will be in accordance with 104.02. All other work under this section,
unless specifically provided for herein, or in other sections of the Contract, will not be paid for separately,
but shall be included in the lump sum price.

104.05 Final Cleaning Up. Before final inspection and acceptance of the Work, the Project Site,
borrow areas, and local material sources and all elements used and areas occupied by the Design-Builder
in connection with the Work shall be cleaned of all rubbish, excess materials, temporary structures, and
equipment and all parts of the Work shall be left in an acceptable condition. The cost of final cleanup
shall be included in the lump sum price.

104.06 Restoration of Surfaces Opened by Permit. Any individual, firm or corporation may be
issued a permit by the proper authorities for entering the Project for the purpose of constructing or
reconstructing any utility service. The Design-Builder shall allow the permit holder to enter and work
within the Project limits for this purpose.

104.08 Construction Over or Adjacent to Navigable Waters. Work over, on, or adjacent to
navigable waters shall be conducted without interfering with free navigation of the waterways and so that
the existing navigable depths will not be impaired except as allowed by permit issued by the U.S. Coast
Guard or the U.S. Army Corps of Engineers, as applicable.

104.10 Blank

104.12 Blank

104.13 Blank

104.14 Blank

104.15 Project Design.

104.15.1 Design Documents. The Design-Builder shall prepare design documents in a format
and in accordance with the standard requirements of the NHDOT and the RFP. Design Documents shall
include preparation and furnishing of plans, special provisions, reports, and other documents as required
for the Work.

104.15.1.1 Format of Documents. Design Documents shall be prepared in the U.S.
Customary (USC) units and shall follow the conventions used by the NHDOT as specified in the NHDOT
Highway Design Manual and Bridge Design Manual or as described in the RFP.

104.15.1.2 Design Standards. Project design plans shall be prepared in accordance with the
requirements and standards of the NHDOT, utility and facility owners, and local agencies as required.
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The Design-Builder shall be responsible for identification and application of the standards to be used in
preparation of design documents for layout and delineation format.

104.15.1.3 Codes, Standards, and Specifications. All Work, to the extent applicable, shall
conform to the Contract and the applicable Supplemental Specifications and Special Provisions that are
identified in the Appendices.
For utility work and work within the railroad Right-of-Way, the Design-Builder shall be
responsible for obtaining and ensuring adherence of design and construction to the respective standards.

104.15.1.4 Project Coordination. Throughout the duration of the Project, and, except for
those coordination activities specifically reserved for the NHDOT, the Design-Builder shall be
responsible for coordination with local agencies, governmental approval agencies, community groups,
adjacent landowners and businesses, and utility companies.
The Design-Builder shall review design plans, coordinate, and monitor adjacent work of any entity
performing or proposing work on or adjacent to the Project and shall make the NHDOT aware of any
impacts such work would have on the Project.

104.15.1.5 Design Exceptions. The Design-Builder may propose design exceptions to
required standards as part of an Alternate Technical Concept submittal. The NHDOT may withhold
approval of any and all design exceptions at its sole discretion. The Design-Builder shall allow sufficient
time in the Project schedule to account for the design exception approval process (30 days) and the
possibility that the exception is not approved.

Final submittal of Design Documents shall include proper documentation of approval by the
NHDOT of any design exceptions.

The Design-Builder shall maintain an approved procedure for “Document Control”. The NHDOT
shall have access to the tracked documents to confirm the latest revision is being supplied and constructed
from.

The Design-Builder shall submit a final set of design documents (plans and special provisions) that
is inclusive of early Released for Construction (RFC) plans. This submittal will be the final submittal and
shall supersede all previous RFC packages.

104.15.1.6  Design Notes and Computations. Design notes and computations generated by
the Design-Builder during preparation of the design documents (plans and specifications) shall become
the property of the NHDOT and be submitted to the NHDOT with the final as-built plans.

At the Final Design Submittal, two final sets of the design notes and computations, sealed by a New
Hampshire licensed Professional Engineer shall be submitted with the record set of plans, shop drawings,
and special provisions.

Design notes and calculations, which shall be recorded on 8-1/2" x 11" computation sheets,
appropriately titled, numbered, dated, indexed, and signed by the designer and checker. Computer output
forms and other oversized sheets shall be folded or legibly reduced for submittal to 8-1/2" x 11" size. The
data shall be bound in a hard-back folder for submittal to the NHDOT along with an electronic copy in
Adobe Acrobat format, and shall include the following data:

Field survey notes and computations;

Primary and Secondary Survey Control used for Design and Construction;
Geometric design computations for horizontal alignment;

Vertical geometry computations;

Traffic capacity analysis (as required);

Drainage computations;

Structural design computations for each structure;

NogkrwdE
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Geotechnical Report and geotechnical analysis for each substructure unit;

Bridge LRFR load ratings;

0. Documentation of decisions reached resulting from meetings, telephone conversations,
site visits, or otherwise.

= © ©

104.15.1.7 Design Plans. The Design-Builder shall prepare design submittals for NHDOT
review in accordance with 104.15.2.
Plans shall be in accordance with the NHDOT’s Bridge Design Manual, Highway Design Manual,
Standard Plans, and the Standard Details, which may include, but not be limited to, the following:

1 Title Sheet

2 Key Plan, and Index Sheet

3 Typical Sections and Miscellaneous Details
4, General Layout and Geometry

5. General Notes

6 Survey Plans

7 Construction Staging and Traffic Management Plans
8 Bridge Notes

9. Plan and Elevation

10. Roadway Profiles

11.  Approach Cross Sections

12.  Abutment Plans and Elevations

13.  Abutment Sections and Details

14. Pier Plans and Elevations

15. Pier Sections and Details

16. Pile/Drilled Shaft Group Plans and Elevations
17. Pile/Drilled Shaft Sections and Details

18. Superstructure

19.  Superstructure Details

20.  Span Framing Plans and Girder Elevations
21. Bearings

22. Drainage Details

23. Railing and Barrier Details

24, Expansion Joint Details

25. Bearing Details

26. Reinforcing Steel Schedules

217. Roadway Plans, Drainage Plans, Roadway Profiles, and Details
28.  Cross Sections

29. Utility Plans and Details

30. Street Lighting and Traffic Signal Plans

31.  Sign and Pavement Marking Plans

32. Standard Detail Sheets

33. Landscaping Plan
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104.15.2  Design Submittals and Reviews.

104.15.2.1 Design Submittals. Design plans may be developed in stages to allow construction
activities to begin without having a full set of final design plans completed and approved. The Design-
Builder has the option of submitting a complete set of bridge, roadway, traffic or other plans or a partial
set of plans for RFC on particular highway or bridge elements. Should the Design-Builder choose to
submit partial sets of plans, such staged design submittals shall consist of logically grouped Project
elements that can be designed, reviewed, and constructed as a self-contained package. Breakout of design
packages should be done so that an orderly progression of work can be scheduled by the Design-Builder.
The NHDOT shall review and concur with the proposed breakout of design packages that are intended to
be Released for Construction (RFC). This proposed breakout shall be prepared as part of a Design
Package Work Plan submitted in conjunction with the schedule of work required. The NHDOT will issue
any objections to the Work Plan within fourteen (14) Days after receiving it from the Design-Builder. A
limit of three (3) design submittals per week will be under the specified timeframe. Design Builder shall
updated priority of all the submittals weekly in line with their projected CPM.

The Design Package Work Plan shall identify the following:

1. The Project elements that will make up each Design Package, including physical and scope of
work limits and interface points;

2. The sequencing and scheduling of the design and construction of each Design Package in
relation to the Schedule of Work;

3. Planned stages for the NHDOT’s review of each Design Package, including:

4. the specific information the NHDOT must review (e.g., preliminary design, final design,
special provisions, etc.), including the percent complete represented by the submittal;

a. planned timeframe for the review (measured from Notice to Proceed), including the
requested turnaround time from the NHDOT (note that as a minimum, the NHDOT will
require fourteen (14) Days for design reviews);

b.  any stakeholders that need to be consulted regarding the design; and

C. planned stage at which the Design Package can be Released for Construction.

5. Every Design Package shall also be submitted as an electronic file in Adobe Acrobat format.

The Design Package Work Plan shall be updated as necessary throughout the Project to provide the
NHDOT advance indication of when formal design reviews will take place. The NHDOT will use this
plan to allocate its design resources accordingly to expedite the review process.

104.15.2.2 Department Reviews. Department reviews of design plans and specifications will
consist mainly of checks to ensure that Contract requirements and design criteria are being followed, and
that the Design QC section of the Design-Builder’s Quality Management Plan (QMP) is being followed
as the design is developed. The reviews may, at the Department’s discretion, include, but are not limited
to, design plans, special provisions, reports, geotechnical information, and other relevant design
information.
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At its discretion, the Department may make periodic visits to the Design-Builder’s project
administration office and off-site design offices to discuss and verify the design and that the QMP is
being adhered to in these offices. The Department reserves the right to not give advance warning for
these reviews. Should the Design-Builder request an oversight visit by the Department to an off-site
office, the Design-Builder shall give the Department seven (7) Days advance notice of its requested
oversight visit.

104.15.2.3  Over-the-Shoulder Reviews. Over-the-shoulder reviews are intended to be reviews
by the NHDOT of design documents during the design process. These reviews will be conducted in the
presence of the Design-Builder’s design and construction personnel with the intent to minimize disruption
of ongoing design efforts. The review may be of progress prints, computer images, draft documents,
working calculations, draft special provisions, reports, or other desigh documents.

104.15.2.4 Design Submittal Review Process. Formal design package submittals shall be made
to the NHDOT. Formal review submittals shall be required at the fifty percent (50%) and eighty percent
(80%) design development stage of any design package intended to be RFC. Plans and required QC
documentation shall be included with the submittal for review. Within fourteen (14) Days after the
submittal has been made or a timeframe agreed upon in the Design Package Work Plan, the NHDOT may
submit to the Design-Builder comments on the design documents and QC documents. The Design-
Builder shall schedule a comment resolution meeting for all parties to discuss and resolve any comments.

The fifty percent (50%) review shall require that all comments from the design detail check
completed by the Design-Builder be addressed and signed off by a senior experienced engineer and
included with the fifty percent (50%) design submittal. The eighty percent (80%) submittal shall include
all comments from the fifty percent (50%) review made by the NHDOT addressed and initialed by a
senior experienced engineer assigned to the Project as well as comments addressed and signed off from
the Design-Builders final detail check of the eighty percent (80%) plan submittal. The eighty percent
(80%) submittal shall include special provisions and QC regarding the special provisions for the plan set
submitted. Failure to submit the appropriate QC documentation with either the fifty percent (50%) or
eighty percent (80%) submittal will result in a rejection of the submittal and require a re-submittal by the
Design-Builder.

Upon successful completion of this process through the eighty percent (80%) design stage, the
Design-Builder is then responsible for ensuring that all final comments to the plan package based upon
the eighty percent (80%) review by the NHDOT have been incorporated into the final design documents
and that required QC has been completed prior to approving the plans and special provisions to be RFC.

104.15.2.4.1 Preliminary Design. The Technical Proposal will be considered the
Preliminary Plan Submission for the bridge and highway.

104.15.2.4.2 Early Release for Construction. The Design-Builder has the option to
provide ERC design plans for a particular bridge or highway element. Early release can be, for example,
driving piles, constructing the footings and or foundation, and submission and approval of the
superstructure in order to meet procurement schedules.

The Early Release process requires submission of the design plans of the particular bridge or
highway element, associated computations, and QC documentation as described in the Design-Build
General Provisions and a description of the elements to be released. The plans and computations shall be
sealed by a New Hampshire Licensed Professional Engineer. Plans should note that they represent an
early release submittal and shall identify exactly what element is to be released. Any items shown on the
design plans that are not to be RFC shall be clouded and cross-hatched within the clouds.
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The Early Release for Construction process does not relieve the Design-Builder from the
requirements of the Design Submittal Process indicated in Section 104.15.2.1 and Section104.14.2.4.
Specifically, a 50% Design Submittal and an 80% Design Submittal are still required.

Upon submittal of the design documents, the NHDOT will determine if all the necessary
documentation is present. If all the information is included in the submittal, the submittal will be
reviewed. If all the required documentation is not included in the submittal, the Design-Builder will be
asked to supply the necessary information. Review of the submittal will not commence until all of the
required documentation has been submitted. After a fourteen (14) Day review period, the review team
may notify the Design-Builder that the review is complete and the particular bridge or highway element
may be RFC. If there are comments and questions, the comments will be provided to the Design-Builder.
The Design-Builder is then responsible for ensuring that all final comments to the plan package based
upon the review have been incorporated into the design documents and that required QC has been
completed prior to approving the plans and special provisions to be RFC. The NHDOT may at its
discretion require a re-submittal.

104.15.2.4.3 Release for Construction - Final Design Documents. RFC for the entire
package consists of the final set of design plans, computations, special provisions, and QC documentation
for the complete design package. The plans shall be in accordance with the Bridge Design Manual and
NHDOT’s standard MicroStation/InRoads policies and practices. The plans and computations shall be
sealed by a New Hampshire Licensed Professional Engineer.

Upon submittal of the design documents, the NHDOT will determine if all necessary
documentation is present. If all the information is included, the submittal will be reviewed. If all the
required documentation is not included, the Design-Builder will be asked to supply the necessary
information. Review of the submittal will not commence until all of the required documentation has been
submitted. After a fourteen (14) Day review period, the NHDOT will notify the Design-Builder that the
review is complete and the final bridge design may be RFC. If there are comments, the comments will be
provided to the Design-Builder. The Design-Builder is then responsible for ensuring that all final
comments to the plan package based upon the review have been incorporated into the design documents
and that required QC has been completed prior to approving the plans and special provisions to be RFC.
At its discretion, the NHDOT may require a re-submittal.

104.15.2.5 As-Built Drawings. The Design-Builder shall submit As-Built drawings within
thirty (30) days of receiving Final Acceptance from the NHDOT stamped by the Design-Builder’s
Engineer.

104.15.3  Re-submittal Process. Re-submittal of any design review submittal may be required if
deemed necessary by the NHDOT. Each re-submittal shall address all comments from the prior review
and corresponding QC documentation shall be included. The Design-Builder shall not be entitled to any
additional compensation or time extensions due to a re-submittal request by the NHDOT.

The Design-Builder acknowledges and agrees that re-submittal of design packages including the
final design plans may be required. The Design-Builder shall resubmit as many times as necessary to
obtain concurrence from the NHDOT regarding the design submittal.

104.15.4 Release for Construction. Upon completion of the eighty percent (80%) review
comment responses to the design plans and special provisions for roadway or partial or final design plans
and special provisions for bridge structures, a final QC review shall be completed by the Design QC
Manager. When the review is completed the design package may be approved for RFC by the QC
Administrator.
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The Design-Builder is responsible to release the plans to field personnel and is responsible to
ensure that there is a tracking mechanism in place so that all parties, field and office, have the same set of
plans. The process for the final audit prior to RFC shall be included in the Design Quality Management
Plan and shall include a method of tracking plans for RFC. The Design-Builder’s construction QC shall
include the method for tracking plans RFC to field personnel.

104.15.5 Design Changes. The NHDOT or the Design-Builder may initiate changes to the design
after a design package has been RFC or to the final plan set. If these changes require amendments to
environmental permits and/or additional Right-of-Way and other activities, they shall be addressed prior
to implementing the change. If such design changes are at the sole option of the Design-Builder, they are
not scope changes and shall not be cause for additional time or compensation.

Design changes to segments that have been RFC or to the final plans shall be approved in writing
by the designer responsible for the original design or by a New Hampshire Licensed Professional
Engineer of equal or greater experience than the original designer, if the original designer is no longer
available. The changes shall be tracked and documented accordingly. This process shall be included in
the Design Quality Management Plan and the NHDOT shall be given the time specified for a review of
RFC to comment on these changes.

All plans, special provisions and calculations prepared for design changes shall be sealed, signed
and dated by a New Hampshire Licensed Professional Engineer who possesses the requirements stated in
the preceding paragraph. The Design QC Manager shall certify through the audit process that the design
change has been designed in accordance with the contract and appropriate design criteria and checked in
accordance with the Design Quality Management Plan process for design. Once approved by the QC
Administrator, the change will be issued for RFC and must be tracked as described in 104.15.4. The
Design-Builder is responsible to send the change to the NHDOT and appropriate field personnel and
ensure that it is tracked via the process as described in Section 104.15.4.

The NHDOT reserves the right, but not the duty, to review and approve all design changes.
104.15.6  Administration and Coordination.

104.15.6.1  Project Administrative Coordination. The Design-Builder shall, at a minimum,
provide project administrative coordination during the design phase and prior to any construction activity.
Such coordination shall include the coordination of design and construction disciplines and the NHDOT.
To accomplish this task, the Design-Builder shall provide a central location in New Hampshire for the
review and coordination of the Work. Such location shall include space for conference and office space
for review of the designs by the NHDOT.

When construction activities commence, the Design-Builder shall provide Project Administrative
Coordination from an office located convenient to the Project site.

104.15.6.2  Project Administration Office. Provide a Project administration office meeting the
requirements for a Type A Field Office as specified in Section 698 of the Standard Specifications. The
Design-Builder shall notify the NHDOT of the location of the Project Administration Office within two
weeks after Notice to Proceed.

104.15.7 Blank

104.15.8 Blank

104.15.9 Blank
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104.15.10 Blank
104.15.11 Blank
104.15.12 Blank
104.15.13 Blank
104.15.15Blank

SECTION 105 -- CONTROL OF THE WORK
105. Blank (See VVolume 2, Contract, of the documents)

SECTION 106 -- CONTROL OF MATERIAL/QUALITY
106. Blank. (See Volume 2, Contract, of the documents)

SECTION 107 -- LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC
107. Blanks. (See Volume 2, Contract, of the documents)

SECTION 108 -- PROSECUTION AND PROGRESS
108. Blank (See Volume 2, Contract, of the documents)

SECTION 109 -- MEASUREMENT AND PAYMENT
109. Blank. (See Volume 2, Contract, of the documents)

SECTION 110- GENERAL RIGHTS AND RESPONSIBILITIES
110. Blank. (See Volume 2, Contract, of the documents)
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APPENDIX 4

ON-THE-JOB TRAINING (OJT) SPECIAL PROVISIONS

As part of the Contractor's specific Equal Employment Opportunity Affirmative
Action Program, training shall be provided as follows:

The Contractor shall provide on-the-job training aimed at developing full
journeyworker workers in the type of trade or job classification involved.

The number of trainees to be trained under the special provision willbe_8 .

In the event that a Contractor subcontracts a portion of the contract work, it shall
determine how many, if any, of the trainees are to be trained by the Subcontractor,
provided, however, that the Contractor shall retain the primary responsibility for
meeting the training requirements imposed by this special provision. The
Contractor shall also insure that this training special provision is made applicable to
such subcontract.

The number of trainees shall be distributed among the work classifications on the
basis of the Contractor's needs and availability of journeyworkers in the various
classifications within a reasonable area of recruitment. Prior to commencing
construction, the Contractor shall submit to the NHDOT Labor Compliance Office
for approval the number of trainees to be trained in each selected classification and
training program to be used. Furthermore, the Contractor shall specify the starting
time for training in each of the classifications. The Contractor will be credited for
each trainee employed on the contract work who is currently enrolled or becomes
enrolled in an approved program and will be reimbursed for such trainees as
provided hereinafter.

Training and upgrading of minorities and women toward journey worker status is a
primary objective of this Training Special Provision. Accordingly the Contractor
shall make every effort to enroll minority and women trainees (e.g. by conducting
systematic and direct recruitment through public and private sources likely to yield
minority and women trainees) to the extent that such persons are available within a
reasonable area of recruitment. The Contractor will be responsible for
demonstrating the steps that have been taken in pursuance thereof, prior to a
determination as to whether the Contractor is in compliance with this Training
Special Provision. This training commitment is not intended, and shall not be used,
to discriminate against any applicant for training, whether a member of minority
group or not.

No employee shall be employed as a trainee in any classification in which they
have successfully completed a training course leading to journeyworker status or in
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which they have been employed as a journeyworker. The Contractor should satisfy
this requirement by including appropriate questions in the employee application or
by other suitable means. Regardless of the method used, the Contractor's records
should document the findings in each case.

The minimum length and type of training for each classification will be as
established in the training program selected by the Contractor and approved by the
New Hampshire Department of Transportation and the Federal Highway
Administration. The New Hampshire Department of Transportation and the Federal
Highway Administration shall approve a program if it is reasonably calculated to
meet the equal employment opportunity obligations of the Contractor and to qualify
the average trainee for journeyworker status in the classification concerned by the
end of the training period. Furthermore, apprenticeship programs registered with
the U.S. Department of Labor, Bureau of Apprenticeship and Training shall also be
considered acceptable provided it is being administered in a manner consistent with
the equal employment obligations of Federal-aid highway construction contracts.
Approval or acceptance of a training program shall be obtained from the NHDOT
Labor Compliance Office prior to commencing work on the classification covered by
the program. It is the intention of these provisions that training is to be provided in
the construction crafts rather than clerk-typists or secretarial-type positions. Training
Is permissible in lower level management positions such as office engineers,
estimators, timekeepers, etc., where the training is oriented toward construction
applications. Training in the laborer classification may be permitted provided that
significant and meaningful training is provided and approved by the division office.
Some off-site training is permissible as long as the training is an integral part of an
approved training program and does not comprise a significant part of the overall
training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per
hour of training given an employee on this contract in accordance with an approved
training program. As approved by the engineer, reimbursement will be made for
training persons in excess of the number specified herein. This reimbursement will
be made even though the Contractor received additional training program funds
from other sources, provided such other source does not specifically prohibit the
Contractor from receiving other reimbursement. Reimbursement for off-site training
indicated above may only be made to the Contractor where they do one or more of
the following and the trainees are concurrently employed on a Federal-aid project:
contributes to the cost of the training, provides the instruction to the trainee or pays
the trainee's wages during the off-site training period.

No payment shall be made to the Contractor if either the failure to provide the
required training, or the failure to hire the trainee as a journeyworker, is caused by
the Contractor and evidences a lack of good faith on the part of the Contractor in
meeting the requirements of this Training Special Provision. It is normally expected
that a trainee will begin training on the project as soon as feasible after start of work
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utilizing the skill involved and remain on the project as long as training opportunities
exist in this work classification or until the training program is completed. It is not
required that all trainees be on board for the entire length of the contract. A
Contractor will have fulfilled their responsibilities under this Training Special
Provision if they have provided acceptable training to the number of trainees
specified. The number trained shall be determined on the basis of the total number
enrolled on the contract for a significant period.

Trainees will be paid at least 60 percent of the appropriate minimum
journeyworker’s rate specified in the contract for the first half of the training period,
75 percent for the third quarter of the training period, and 90 percent for the last
guarter of the training period, unless apprentices or trainees in an approved
existing program are enrolled as trainees on this project. In that case, the
appropriate rates approved by the Departments of Labor or Transportation in
connection with the existing program shall apply to all trainees being trained for the
same classification who are covered by this Training Special Provision.

The Contractor shall furnish the trainee a copy of the program to be followed in
providing the training. The Contractor shall provide each trainee with a certification
showing the type and length of training satisfactorily completed. The Contractor will
provide for the maintenance of records and furnish weekly reports documenting
performance under this Training Special Provision.
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APPENDIX 5
LISTED SUBCONTRACTORS

[from Proposal]

Appendix 5 Listed Subcontractors
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APPENDIX 6

MEMORIAL BRIDGE REPLACEMENT PROJECT

SUBCONTRACTOR IDENTIFICATION FORM

Subcontractor

Name, Address, Teleph
No.,

License Number

Description of
Subcontract
Work

Dollar Amount
of Subcontract

Est. Time of
Performance

Contractor:

DATE:
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APPENDIX 7

KEY PERSONNEL

Project Manager

Construction Manager

Design Manager

Lift Design Manager

Safety Manager

Quality Control Manager

Design Quality Control Manager
Construction Quality Manager
Environmental Compliance Manager
Permitting Coordinator

Public Relations Officer

Project Control Manager
Project Schedule Manager
Document Control Manager
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APPENDIX 8

BONDS

8-A FORM OF NTP1 PERFORMANCE BOND
8-B FORM OF NTP2 PERFORMANCE BOND
8-C FORM OF NTP1 PAYMENT BOND
8-D FORM OF NTP2 PAYMENT BOND
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APPENDIX 8-A
FORM OF NTP1 PERFORMANCE BOND

[EXECUTED COPY OF NTP1 PERFORMANCE BOND TO BE ATTACHED TO EXECUTED
CONTRACT AS APPENDIX 8-A]

Memorial Bridge Replacement Project

Bond No.

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded
to ,a (“Principal”), a Design-Build Contract for the
Memorial Bridge Replacement Project dated as of , 2011 (the “Contract”), on the
terms and conditions set forth therein; and

WHEREAS, Principal is required to furnish a bond guaranteeing the faithful performance
of its obligations under the Contract Documents (as defined in the Contract) concurrently with
delivery to Obligee of the executed Contract.

NOW, THEREFORE, Principal and , a (the “Surety”
or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held and firmly
bound unto Obligee in the amount of $ [Insert bond amount] (the “Bonded Sum”),

for payment of which sum Principal and the Surety jointly and severally firmly bind themselves
and their successors and assigns.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1 If Principal shall faithfully perform all of its obligations under the Contract Documents,
including any and all amendments and supplements thereto, and shall indemnify and hold
harmless Obligee, then this obligation shall be null and void; otherwise it shall remain in full force
and effect.

2. The Contract Documents are incorporated by reference herein.

3. This bond specifically guarantees the performance of each and every obligation of Principal
under the Contract Documents, as they may be amended and supplemented, including but not
limited to the obligation to provide the NTP2 Performance Bond and NTP2 Payment Bond and the
insurance thereunder; provided that, Principal’s obligation to provide the NTP2 Performance Bond
and NTP2 Payment Bond is subject to the Surety’s approval of changes to the Contract between
issuance of NTP1 and issuance of NTP2 that would materially reduce Principal’s rights or enlarge
Principal’s responsibilities under the Contract.

4. In the event that Principal is in default, is declared by Obligee to be in default under the
Contract Documents, and provided that Obligee is not then in material default thereunder, the
Surety (or Co-Sureties) shall:

a. remedy such default; or
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b. complete the Contract in accordance with the terms and conditions of the
Contract Documents then in effect; or

C. select a contractor or contractors to complete all Work for which a notice to
proceed has been issued in accordance with the terms and conditions of the Contract
Documents then in effect, using a procurement methodology approved by Obligee, arrange for a
contract between such contractor or contractors and Obligee, and make available as work
progresses (even though there should be a default or a succession of defaults under such
contract or contracts of completion arranged under this paragraph) sufficient funds to pay the
cost of completion less the unpaid balance of the Contract Price, accounting for Obligee’s right
to defer payments set forth in the Contract; but not exceeding, including other costs and
damages for which the Surety (or Co-Sureties) are liable hereunder, the Bonded Sum.

5. No alteration, modification or supplement to the Contract Documents or the nature of the
work to be performed thereunder, including without limitation any extension of time for
performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond
and the Surety (or Co-Sureties) hereby waive notice thereof.

6. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single
representative with responsibility for coordinating among all of the Co-Sureties with respect to this
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder. All
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to
such designated representative. The designated representative may be changed only by delivery
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee
designating a single new representative, signed by all of the Co-Sureties. The initial representative
shall be , and the initial agent for service of process shall be

7. No right of action shall accrue on this bond to or for the use of any entity other than Obligee
or its successors and assigns.

IN WITNESS WHEREOF, Principal and the Surety have caused this bond to be

executed and delivered as of , 2011.
Principal:
By:
Its:
(Seal)
Surety:
By:
Its:
(Seal)
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NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )

On before me, , & hotary public,
personally appeared , who proved to me
on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , @& notary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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FORM OF ADDITIONAL OBLIGEE RIDER
(NTP1 Performance Bond)
TO BE ATTACHED TO AND FORM PART OF Performance Bond No. dated

, 2011, issued by (“Principal”), and

(the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the
"Primary Obligee").

IT IS HEREBY UNDERSTOOD AND AGREED THAT the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION [and ], are hereby added as
Additional Obligees under the above-described bond.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable
under the above-described bond to the Primary Obligee, the Additional Obligees, or any of
them, unless the Primary Obligee, the Additional Obligees, or any of them, shall make payments
to the Principal (or in the case the Surety arranges for completion of the Contract, to the Surety)
in accordance with the terms of the Contract as to payments and shall perform all other
obligations to be performed under the Contract in all material respects at the time and in the
manner therein set forth such that no material default by the Primary Obligee shall have
occurred and be continuing under the Contract.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is
hereby amended to include the following Additional Obligee clause:

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it
be liable except for a single payment for each single breach or default. The total liability of the
Surety shall in no event exceed the amount recoverable from the Principal by the Primary
Obligee under the Contract. At the Surety's election, any payment due to any Obligee may be
made by its check issued jointly to all.”

IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights
hereunder are subject to the same defenses Principal and/or Surety have against the Primary
Obligee, provided that the Additional Obligees have received notice and 30 days prior
opportunity to cure breach or default by the Primary Obligee under the Contract.

IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be
held to change, alter or vary the terms of the above-described bond except as hereinbefore set
forth.

SIGNED, SEALED AND DATED this day of , 2011.
"SURETY"
By:
Its:
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"PRINCIPAL"
By:
Its:
"OBLIGEE" NEW HAMPSHIRE DEPARTMENT OF
TRANSPORTATION
By:
Its:
NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ nhotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the

foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , & hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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APPENDIX 8-B
FORM OF NTP2 PERFORMANCE BOND

[EXECUTED COPY OF NTP2 PERFORMANCE BOND TO BE ATTACHED TO EXECUTED
CONTRACT AS APPENDIX __8-B]

Memorial Bridge Replacement Project

Bond No.

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded
to ,a (“Principal”), a Design-Build Contract for the
Memorial Bridge Replacement Project dated as of , 2011 (the “Contract”), on the
terms and conditions set forth therein; and

WHEREAS, Principal is required to furnish a bond guaranteeing the faithful performance
of its obligations under the Contract Documents (as defined in the Contract) concurrently with
delivery to Obligee of the executed Contract.

NOW, THEREFORE, Principal and , a (the “Surety”
or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held and firmly
bound unto Obligee in the amount of $ [Insert bond amount] (the “Bonded Sum”),

for payment of which sum Principal and the Surety jointly and severally firmly bind themselves
and their successors and assigns.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1 If Principal shall faithfully perform all of its obligations under the Contract Documents,
including any and all amendments and supplements thereto, and shall indemnify and hold
harmless Obligee, then this obligation shall be null and void; otherwise it shall remain in full force
and effect.

2. The Contract Documents are incorporated by reference herein.

3. This bond specifically guarantees the performance of each and every obligation of Principal
under the Contract Documents, as they may be amended and supplemented, including but not
limited to its liability for Liquidated Damages and Warranties as specified in the Contract
Documents, but not to exceed the Bonded Sum.

4, The guarantee contained herein shall survive the Final Acceptance of the design and
construction called for in the Contract Documents with respect to those obligations of Principal
which survive such Final Acceptance.

5. In the event that Principal is in default, is declared by Obligee to be in default under the
Contract Documents, and provided that Obligee is not then in material default thereunder, the
Surety (or Co-Sureties) shall:
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a. remedy such default; or

b. complete the Contract in accordance with the terms and conditions of the
Contract Documents then in effect; or

C. select a contractor or contractors to complete all Work for which a notice to
proceed has been issued in accordance with the terms and conditions of the Contract
Documents then in effect, using a procurement methodology approved by Obligee, arrange for a
contract between such contractor or contractors and Obligee, and make available as work
progresses (even though there should be a default or a succession of defaults under such
contract or contracts of completion arranged under this paragraph) sufficient funds to pay the
cost of completion less the unpaid balance of the Contract Price, accounting for Obligee’s right
to defer payments set forth in the Contract; but not exceeding, including other costs and
damages for which the Surety (or Co-Sureties) are liable hereunder, the Bonded Sum.

6. No alteration, modification or supplement to the Contract Documents or the nature of the
work to be performed thereunder, including without limitation any extension of time for
performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond
and the Surety (or Co-Sureties) hereby waive notice thereof.

7. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single
representative with responsibility for coordinating among all of the Co-Sureties with respect to this
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder. All
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to
such designated representative. The designated representative may be changed only by delivery
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee
designating a single new representative, signed by all of the Co-Sureties. The initial representative
shall be , and the initial agent for service of process shall be

8. No right of action shall accrue on this bond to or for the use of any entity other than Obligee
or its successors and assigns.

IN WITNESS WHEREOF, Principal and the Surety have caused this bond to be

executed and delivered as of , 2011.
Principal:
By:
Its:
(Seal)
Surety:
By:
Its:
(Seal)
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NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ notary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , @ nhotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the

foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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FORM OF ADDITIONAL OBLIGEE RIDER
(NTP2 Performance Bond)
TO BE ATTACHED TO AND FORM PART OF Performance Bond No. dated

, 2011, issued by (“Principal”), and

(the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the
"Primary Obligee").

IT IS HEREBY UNDERSTOOD AND AGREED THAT the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION [and ], are hereby added as
Additional Obligees under the above-described bond.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable
under the above-described bond to the Primary Obligee, the Additional Obligees, or any of
them, unless the Primary Obligee, the Additional Obligees, or any of them, shall make payments
to the Principal (or in the case the Surety arranges for completion of the Contract, to the Surety)
in accordance with the terms of the Contract as to payments and shall perform all other
obligations to be performed under the Contract in all material respects at the time and in the
manner therein set forth such that no material default by the Primary Obligee shall have
occurred and be continuing under the Contract.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is
hereby amended to include the following Additional Obligee clause:

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it
be liable except for a single payment for each single breach or default. The total liability of the
Surety shall in no event exceed the amount recoverable from the Principal by the Primary
Obligee under the Contract. At the Surety's election, any payment due to any Obligee may be
made by its check issued jointly to all.”

IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights
hereunder are subject to the same defenses Principal and/or Surety have against the Primary
Obligee, provided that the Additional Obligees have received notice and 30 days prior
opportunity to cure breach or default by the Primary Obligee under the Contract.

IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be
held to change, alter or vary the terms of the above-described bond except as hereinbefore set
forth.

SIGNED, SEALED AND DATED this day of , 2011.
"SURETY"
By:
Its:
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"PRINCIPAL"
By:
Its:
"OBLIGEE" NEW HAMPSHIRE DEPARTMENT OF
TRANSPORTATION
By:
Its:
NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ nhotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the

foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , & hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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APPENDIX 8-C
FORM OF NTP1 PAYMENT BOND

[EXECUTED COPY OF NTP1 PAYMENT BOND TO BE ATTACHED TO EXECUTED
CONTRACT AS APPENDIX 8-C]

Memorial Bridge Replacement Project
Bond No.

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded
to , a (“Principal”), a Design-Build Contract for the

Memorial Bridge Replacement Project dated as of , 2011 (the “Contract”), on the
terms and conditions set forth therein; and

WHEREAS, it is one of the conditions of the Contract that Principal furnish this bond
concurrently with delivery to Obligee of the executed Contract.

NOW, THEREFORE, Principal and , a , (the
“Surety” or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held
and firmly bound unto Obligee in the amount of $ [Insert Bond Amount] (the “Bonded

Sum?”), for payment of which sum Principal and the Surety jointly and severally firmly bind
themselves and their successors and assigns.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:
1 If Principal shall fail to pay:

(@) any of the persons named in Civil Code section 3181, or

(b) any amounts due under the Unemployment Insurance Code, or

(© any amounts required to be deducted, withheld and paid over to the Employment
Development Department from the wages of employees of Principal and subcontractors
pursuant to the Unemployment Insurance Code section 13020, with respect to the Work

(d) anyone required to be paid by law
then the Surety (or Co-Sureties) shall pay for the same in an amount not to exceed the Bonded
Sum; otherwise this obligation shall be null and void. In case suit is brought upon this bond, the
Surety (or Co-Sureties) will pay reasonable attorney’s fees to be fixed by the court.
2. The Contract Documents (as defined in the Contract) are incorporated by reference herein.
3. No alteration, modification or supplement to the Contract Documents or the nature of the
work to be performed thereunder, including without limitation any extension of time for

performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond
and the Surety (or Co-Sureties) hereby waives notice thereof.
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4. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single
representative with responsibility for coordinating among all of the Co-Sureties with respect to this
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder. All
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to
such designated representative. The designated representative may be changed only by delivery
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee
designating a single new representative, signed by all of the Co-Sureties. The initial representative
shall be , and the initial agent for service of process shall be

5. This bond shall inure to the benefit of the persons named in Civil Code section 3181 so as
to give a right of action to such persons and their assigns in any suit brought upon this bond.

IN WITNESS WHEREOF, Principal and Surety have caused this bond to be executed
and delivered as of , 2011.

Principal:
By:
Its:
Surety:
By:
Its:
(Seal)

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ nhotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the

foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , & hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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FORM OF ADDITIONAL OBLIGEE RIDER
(NTP1 Payment Bond)

TO BE ATTACHED TO AND FORM PART OF Payment Bond No. dated

, 2011, issued by (“Principal”), and

(the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the
"Primary Obligee").

IT ISHEREBY UNDERSTOOD AND AGREED THAT [the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION and |, are hereby added as Additional
Obligees under the above-described bond.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable
under the above-described bond to the Primary Obligee, the Additional Obligees, the claimants
under the above-described bond, or any of them, unless the Primary Obligee, the Additional
Obligees, or any of them, shall make payments to the Principal (or in the case the Surety
arranges for completion of the Contract, to the Surety) in accordance with the terms of the
Contract as to payments and shall perform all other obligations to be performed under the
Contract in all material respects at the time and in the manner therein set forth such that no
material default by the Primary Obligee shall have occurred and be continuing under the
Contract.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is
hereby amended to include the following Additional Obligee clause:

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it
be liable except for a single payment for each single breach or default. The total liability of the
Surety shall in no event exceed the amount recoverable from the Principal by the Primary
Obligee under the Contract. At the Surety's election, any payment due to any Obligee may be
made by its check issued jointly to all.”

IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights
hereunder are subject to the same defenses Principal and/or Surety have against the Primary
Obligee, provided that the Additional Obligees have received notice and 30 days prior
opportunity to cure breach or default by the Primary Obligee under the Contract.

IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be
held to change, alter or vary the terms of the above-described bond except as hereinbefore set
forth.

SIGNED, SEALED AND DATED this day of , 2011.
"SURETY"
By:
Its:
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"PRINCIPAL"

"OBLIGEE"

By:

Its:

NEW HAMPSHIRE DEPARTMENT OF
TRANSPORTATION

By:

Its:

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)
NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , & hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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APPENDIX 8-D
FORM OF NTP2 PAYMENT BOND

[EXECUTED COPY OF NTP2 PAYMENT BOND TO BE ATTACHED TO EXECUTED
CONTRACT AS APPENDIX 8-D]

Memorial Bridge Replacement Project
Bond No.

WHEREAS, the New Hampshire Department of Transportation (“Obligee”), has awarded
to , a (“Principal”), a Design-Build Contract for the

Memorial Bridge Replacement Project dated as of , 2011 (the “Contract”), on the
terms and conditions set forth therein; and

WHEREAS, it is one of the conditions of the Contract that Principal furnish this bond
concurrently with delivery to Obligee of the executed Contract.

NOW, THEREFORE, Principal and , a , (the
“Surety” or “Co-Sureties”), an admitted surety insurer in the State of New Hampshire, are held
and firmly bound unto Obligee in the amount of $ [Insert Bond Amount] (the “Bonded

Sum?”), for payment of which sum Principal and the Surety jointly and severally firmly bind
themselves and their successors and assigns.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT:
1 If Principal shall fail to pay:

(@) any of the persons named in Civil Code section 3181, or

(b) any amounts due under the Unemployment Insurance Code, or

(© any amounts required to be deducted, withheld and paid over to the Employment
Development Department from the wages of employees of Principal and subcontractors
pursuant to the Unemployment Insurance Code section 13020, with respect to the Work

(d) anyone required to be paid by law
then the Surety (or Co-Sureties) shall pay for the same in an amount not to exceed the Bonded
Sum; otherwise this obligation shall be null and void. In case suit is brought upon this bond, the
Surety (or Co-Sureties) will pay reasonable attorney’s fees to be fixed by the court.
2. The Contract Documents (as defined in the Contract) are incorporated by reference herein.
3. No alteration, modification or supplement to the Contract Documents or the nature of the
work to be performed thereunder, including without limitation any extension of time for

performance, shall in any way affect the obligations of the Surety (or Co-Sureties) under this bond
and the Surety (or Co-Sureties) hereby waives notice thereof.
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4. [Use in case of multiple or co-sureties] The Co-Sureties agree to empower a single
representative with responsibility for coordinating among all of the Co-Sureties with respect to this
bond, so that Obligee will have no obligation to deal with multiple sureties hereunder. All
correspondence from Obligee to the Co-Sureties and all claims under this bond shall be sent to
such designated representative. The designated representative may be changed only by delivery
of written notice (by personal delivery or by certified mail with return receipt requested) to Obligee
designating a single new representative, signed by all of the Co-Sureties. The initial representative
shall be , and the initial agent for service of process shall be

5. This bond shall inure to the benefit of the persons named in Civil Code section 3181 so as
to give a right of action to such persons and their assigns in any suit brought upon this bond.

IN WITNESS WHEREOF, Principal and Surety have caused this bond to be executed
and delivered as of , 2011.

Principal:
By:
Its:
Surety:
By:
Its:
(Seal)

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ nhotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the

foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , & hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC
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FORM OF ADDITIONAL OBLIGEE RIDER
(NTP2 Payment Bond)

TO BE ATTACHED TO AND FORM PART OF Payment Bond No. dated

, 2011, issued by (“Principal”), and

(the “Surety” or “Co-Sureties”), in favor of the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION, a public entity of the State of New Hampshire (the
"Primary Obligee").

IT ISHEREBY UNDERSTOOD AND AGREED THAT [the NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION and |, are hereby added as Additional
Obligees under the above-described bond.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the Surety shall not be liable
under the above-described bond to the Primary Obligee, the Additional Obligees, the claimants
under the above-described bond, or any of them, unless the Primary Obligee, the Additional
Obligees, or any of them, shall make payments to the Principal (or in the case the Surety
arranges for completion of the Contract, to the Surety) in accordance with the terms of the
Contract as to payments and shall perform all other obligations to be performed under the
Contract in all material respects at the time and in the manner therein set forth such that no
material default by the Primary Obligee shall have occurred and be continuing under the
Contract.

IT IS FURTHER UNDERSTOOD AND AGREED THAT the above-described bond is
hereby amended to include the following Additional Obligee clause:

"In no event shall the Surety be liable to the Primary Obligee or Additional Obligee in the
aggregate for more than the Bonded Sum as a result of the Additional Obligee Rider, nor shall it
be liable except for a single payment for each single breach or default. The total liability of the
Surety shall in no event exceed the amount recoverable from the Principal by the Primary
Obligee under the Contract. At the Surety's election, any payment due to any Obligee may be
made by its check issued jointly to all.”

IT IS FURTHER UNDERSTOOD AND AGREED that the Additional Obligees’ rights
hereunder are subject to the same defenses Principal and/or Surety have against the Primary
Obligee, provided that the Additional Obligees have received notice and 30 days prior
opportunity to cure breach or default by the Primary Obligee under the Contract.

IT IS FURTHER UNDERSTOOD AND AGREED that nothing herein contained shall be
held to change, alter or vary the terms of the above-described bond except as hereinbefore set
forth.

SIGNED, SEALED AND DATED this day of , 2011.
"SURETY"
By:
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"PRINCIPAL"

"OBLIGEE"

Its:

By:

Its:

NEW HAMPSHIRE DEPARTMENT OF
TRANSPORTATION

By:

Its:

NOTE: Signatures of those executing for the Surety (or Co-Sureties) must be properly
acknowledged, and a Power of Attorney attached.
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NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT
STATE OF NEW HAMPSHIRE )
) ss.
COUNTY OF )
On before me, , @ hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)
NOTARY PUBLIC

NEW HAMPSHIRE ALL PURPOSE ACKNOWLEDGEMENT

STATE OF NEW HAMPSHIRE )

) ss.
COUNTY OF )
On before me, , & hotary public,
personally appeared , who proved to me

on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the
within instrument and acknowledged to me that he/she/they executed the same in his/her/their
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument.

| certify under PENALTY OF PERJURY under the laws of the State of New Hampshire that the
foregoing paragraph is true and correct.
WITNESS my hand and official seal.

(AFFIX NOTARIAL SEAL)

NOTARY PUBLIC

RFP Appendix 8-D Form of NTP1 Payment Bond
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APPENDIX 9
INVOICE AND CONSTRUCTION CERTIFICATE
(Memorial Bridge Replacement Project)

[INSERT FORMS OF INVOICE AND CONSTRUCTION CERTIFICATE]

Appendix 9 Invoice and Construction Certificate
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APPENDIX 10
DISPUTES REVIEW BOARD AGREEMENT

[See attached]

Appendix 10 Disputes Review Board Agreement
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NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

DISPUTES REVIEW BOARD THREE PARTY AGREEMENT

THIS THREE PARTY AGREEMENT, is made and entered into  this
, between:

The New Hampshire Department of Transportation, hereinafter called NHDOT, and
, hereinafter called the Design-Builder, and the Disputes Review Board,
hereinafter called the DRB, and consisting of three members,

The total value of this Agreement is Not-To-Exceed Dollars ($ ), for all
three DRB Members. This amount may be increased by mutual agreement of NHDOT and
Design-Builder.

WITNESSETH, that

WHEREAS, NHDOT is now engaged in the design and construction of the Memaorial Bridge
Replacement Project; and

WHEREAS, Contract [ ] (Contract)
provides for the establishment and operation of a DRB to assist in resolving Disputes; and

WHEREAS, the DRB is composed of three members, one selected by NHDOT, one selected by
the Design-Builder, and the third party member selected by the other two members;

NOW THEREFORE, in consideration of the terms, conditions, covenants and agreements
contained herein, or attached hereto and incorporated and made a part herein, the parties
hereby agree as follows:

1. PURPOSE OF DRB

The purpose of the DRB is to fairly and impartially consider Disputes within its authority,
that are placed before it and to provide written decisions to both NHDOT and the
Design-Builder for settlement of Disputes. The members of the DRB shall perform
services in accordance with the scope of work as described below.

2. SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following items of work:
A. Site Visits

Under the rules governing the DRB, members shall visit the Worksite during the
regularly scheduled meetings described in Article 8 herein, unless otherwise agreed to
by NHDOT and the Design-Builder, to keep abreast of design and construction activities
and to develop a familiarity with the work in progress. The frequency, exact time, and
duration of these visits shall be mutually agreed upon among the DRB, NHDOT, and the
Design-Builder. DRB hearings shall be counted as a regular meeting.

In the case of an alleged differing site condition(s) or construction problem(s), it will be
advantageous but not absolutely necessary for the DRB to personally view such
conditions. If viewing by the DRB would negatively impact the Project Schedule,

RFP Appendix 10 Disputes Review Board Agreement
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photographs, videos and descriptions of these conditions provided by both parties will
suffice.

Recommend Settlement of Disputes

Upon receipt by the DRB of a written request to hear a Dispute, dealing with a matter
within the jurisdiction of the DRB as set forth in Section 19 of the Contract either from
NHDOT or the Design-Builder, the DRB shall timely convene a hearing to review and
consider the Dispute. Both NHDOT and the Design-Builder shall be given the
opportunity to present their evidence at this hearing. Both NHDOT and the Design-
Builder are required to provide exhibits, calculations, and any other pertinent material to
the DRB for review prior to the hearing. All such material shall be given in the same
form and content to all parties to this Agreement.

It is expressly understood that all the DRB members are to act impartially and
independently in the consideration of facts and conditions surrounding any Dispute
presented by NHDOT or the Design-Builder, and that the recommendations concerning
any such Disputes for which the amount in controversy is less than or equal to
$1,000,000 are binding. All the DRB members shall execute a Certificate of Impartiality.

The DRB decisions shall be based on the pertinent Contract provision(s), and the facts
and circumstances involved in the Dispute. The DRB decision shall only settle issues
involving monetary compensation or granting of additional time. The decisions shall be
furnished in writing to NHDOT and the Design-Builder.

NHDOT and the Design-Builder will not solicit advice or consultation from the DRB
members on matters dealing with the conduct of the Work or settlement of problems
other than Disputes referred to the DRB as herein provided.

Member Replacement

The DRB members may withdraw from the DRB by providing a 30 day notice to their
original appointer. The DRB members may be terminated for convenience only by the
mutual consent of NHDOT and the Design-Builder unless a member has been found to
have violated any portion of the Code of Ethics for Arbitrators, any criminal law, or
NHDOT Ethics or Lobbying Policies. The DRB member shall then be terminated by
NHDOT, for cause, without mutual consent.

Should the need arise to appoint a replacement DRB member, the replacement member
shall be selected in the same manner as the original member requiring replacement was
appointed. The selection of a replacement DRB member shall begin upon notification of
the necessity for a replacement and shall be completed within four weeks of the
notification. The Three Party Agreement will be amended in writing to indicate a change
in the DRB membership.

DRB RESPONSIBILITIES

The DRB is solely organized to settle Disputes between NHDOT and the Design-Builder arising
from the Contract which have not been otherwise resolved. The DRB shall only consider
Disputes for which it has jurisdiction under Section 19 of the Contract.

The DRB and its individual members shall refrain from giving any advice to either NHDOT or
Design-Builder on the conduct of the Work or settlement of issues other than on Disputes
referred to the DRB as herein provided. Lack of adherence to this condition may be cause for
termination.

RFP
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The DRB members agree to the following:

A. No member shall be an Affiliate or otherwise have a financial interest in the
Contract or in the outcome of any Dispute decided hereunder, except for the right
to receive payment for serving on the DRB.

B. No member shall currently be, or within two years of the selection date have
been, an officer, director or employee of, or have had financial ties to: (a) the
Design-Builder, any Affiliate or any Subcontractor or affiliate of a Subcontractor,
(b) NHDOT or any agency represented on the NHDOT Commission, or (c) any
firm under contract to the Design-Builder, any Affiliate, any Subcontractor or
affiliate of a Subcontractor, NHDOT or any agency represented on the NHDOT
Commission; provided that eligibility shall not be affected by past fee-based
consulting services on other projects which are disclosed to all parties.

C. No member shall have had substantial prior involvement in the Project or
relationship with any party or Affiliate of a nature which could compromise his or
her ability to impartially resolve Disputes.

D. No member shall accept employment with NHDOT, any agency represented on
the NHDOT Commission, Design-Builder, any Affiliate or any Subcontractor or
affiliate of a Subcontractor during the term of the Contract, and for so long
thereafter as any obligations remain outstanding under the Contract, except as a
member of other DRBs.

E. No member shall discuss employment with NHDOT, any agency represented on
the NHDOT Commission, Design-Builder, any Affiliate or any Subcontractor or
affiliate of a Subcontractor or any consultants working on the Project during the
term of the Contract and for so long thereafter as any obligations remain
outstanding under the Contract.

4. DESIGN BUILDER RESPONSIBILITY

The Design-Builder shall furnish to each DRB member and NHDOT one copy of all documents it
deems relevant to the issue in dispute, for the DRB member's review and use. The DRB may
share Design-Builder-furnished documents with its experts, otherwise, the DRB members shall
not release any documents they possess to any party unless they have sought and obtained
written approval from NHDOT and the Design-Builder.

5. LACMTA'S RESPONSIBILITY
NHDOT shall furnish the following:
A. Contract Related Documents

NHDOT, in coordination with the Design-Builder, shall furnish each DRB member with
one copy of all Contract Documents for the Contract, including, but not limited to, the
Technical Specifications, Drawings, all revisions to the Technical Specifications and
Drawings, Geotechnical Design Summary Report, approved project and progress
schedule including schedule updates, progress reports, and other available documents
pertinent to the performance of the Contract and reasonably related to the DRB's work.
The DRB may share NHDOT-furnished documents with its expert consultants.
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B. Coordination

NHDOT, with assistance and cooperation of the Design-Builder, will coordinate the
operations of the DRB.

C. Services

NHDOT will arrange for, or provide administrative services, such as conference facilities
at or near the Site and provide reasonable routine secretarial services (not including a
court reporter) and copying services for the DRB meetings, and will have the right to
require Design-Builder to pay for half of the cost of these services. If the Design-Builder
or its Subcontractor requires use of a court reporter, they shall bear the entire cost and
shall have no recourse for payment of these costs against NHDOT.

6. PERIOD OF PERFORMANCE

The DRB shall operate throughout the duration of the Contract. It shall begin operating
upon written authorization of NHDOT following execution of this Agreement and the DRB
operations and this Agreement shall terminate upon close-out of the Contract.

With the exception of choosing a third member by the first two members, the DRB
members shall not begin any work under the terms of this Agreement until authorized in
writing by NHDOT.

7. PROCEDURE AND SCHEDULE FOR DISPUTES RESOLUTION

Disputes shall be considered as quickly as possible, taking into consideration the
particular circumstances and the time required to prepare detailed documentation. As
circumstances arise, steps may be omitted as agreed by both parties and the time
periods stated below may be shortened to hasten settlement.

A. In accordance with the Section 19 of the Contract, if the Design-Builder objects to
a final NHDOT decision regarding a Dispute within the jurisdiction of the DRB, it
may request review of the Dispute by the DRB. The Design-Builder shall submit
the claim to the DRB, within thirty (30) calendar days of receipt of the final
NHDOT decision regarding the Dispute, including documents and all other
information the Design-Builder believes necessary to substantiate its Claim.
Failure of the Design-Builder to submit the Dispute to the DRB within the time
specified above shall be construed as the Design-Builder's acceptance and
agreement with NHDOT's decision and waiver of all its rights and obligations to
challenge the Dispute.

B. When a Dispute is presented to the DRB, the DRB shall first decide when to
conduct the hearing. If the matter is not urgent, the hearing may be scheduled
for the time of the next regularly scheduled DRB meeting. For an urgent matter,
the DRB shall meet at its earliest convenience.

C. The Design Builder and NHDOT shall each be afforded an opportunity to be
heard by the DRB and to offer evidence. The DRB's decisions for settlement of
Disputes will be given in writing, to both NHDOT and the Design-Builder, within
two weeks of completing the hearings.
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D. NHDOT and the Design-Builder shall use their best efforts to settle all disputes
prior to utilization of a DRB. The DRB's final recommendation on a Dispute with
an amount in controversy less than or equal to $1,000,000 heard by the DRB is

binding.
8. CONDUCT OF REGULARLY SCHEDULED MEETINGS
A. Regular scheduled meetings shall be conducted in accordance with Section 19 of

the Contract and as provided herein.

B. The field inspection will cover all active segments of the Work. The DRB shall be
accompanied by representatives of both NHDOT and Design-Builder unless
either party waives its right to attend. Seeking the DRB members' ex parte
advice or consultation or other interference with the operation of the DRB
is expressly prohibited and may be cause for termination of the DRB.

C. During site visits, regular meetings, or hearings, no DRB member shall express
any opinion concerning the merit or lack of merit of any portion of a disputed
claim.

9. CONDUCT OF HEARINGS

A Each Dispute under the Contract involving $375,000 or less shall be heard by the
DRB or, subject to approval of both parties, the third Board Member, acting in
their/his/her capacity as arbitrator(s) under the State Arbitration Act and the
Regulations, as they may be amended from time to time. NHDOT and Design-
Builder shall stipulate that the Board members (or third member, as appropriate)
be appointed as such arbitrator(s). The Board (or third member, as appropriate)
has jurisdiction to determine whether the requirements of the Contract, the State
Arbitration Act and the Regulations have been met. For the convenience of the
Board Members, current pertinent provisions of the State Arbitration Act and
statutes referenced therein and of the Regulations are attached hereto as
Exhibits B and C. If the third member is appointed as the sole arbitrator, he or
she shall consult with both of the other Board Members in making his or her
decision.

B Each Dispute involving more than $375,000 shall be heard by the Board in
accordance with the procedures set forth in Section 19 of the Contract.

C In general, the DRB shall have the right to establish its own procedures and time
limits, including the right to establish or to waive evidentiary rules and
procedures, except for evidentiary rules pertaining to privilege. Each party shall
retain the right to discovery as provided in the Contract and to present its
witnesses and evidence in its own discretion, within the parameters established
by the DRB.

10. PAYMENT

Fees and expenses invoiced by the DRB members shall be paid by the Design-Builder.
Payments shall be full compensation for the work performed, services rendered, and for all
material, supplies, and incidentals necessary to serve on the DRB but not provided by NHDOT
or the Design-Builder. Invoices for payment must be approved by NHDOT and Design-Builder.
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A. Payment for Services and Expenses

Payment for the services of members of the DRB will be at the rate set by
NHDOT and agreed to by the Design-Builder upon award of the Contract of the
attached individual rates of each DRB Member. Changes in the billing rates are
subject to agreement between NHDOT and the Design-Builder.

Direct, non-salary expenses will be reimbursed per NHDOT's travel and expense
guidelines (attached hereto), which are hereby incorporated by reference into this
Three Party Agreement.

B. Payment for Experts

Payments for the services of the DRB's experts shall be at the rates agreed by
the DRB and approved by NHDOT and the Design-Builder at the time of the
expert's engagement. Changes in the billing rates are subject to the agreement
of the DRB responsible for the expert's selection and subject to the approval of
NHDOT and the Design-Builder.

C. Invoicing

Each DRB member and experts may submit an invoice to the Design-Builder with
a copy to NHDOT for payment for work completed no more than once per month
during the progress of work. Such invoices shall be in a format approved by
NHDOT and Design-Builder, and accompanied by a general description of
activities performed during the billing period. The value of the work
accomplished for payment shall be established from the billing rate and hours
expended by the DRB member together with direct, non-salary expenses.
Design-Builder shall pay the invoices of all DRB members after approval by both
parties. Design-Builder will then bill NHDOT for 50% of such invoices, as part of
the Design-Builder's monthly invoice for progress payments. Design-Builder
shall pay the DRB members within 15 calendar days from receipt of the approved
invoices.

D. Inspection and Audit of Cost Record

The DRB members and experts shall permit authorized representatives of
NHDOT, Design-Builder or any other government agency to inspect and audit all
records and accounts relating to their performance under this Agreement for a
period of three years after final payment or final termination of this Agreement.

11. INTERACTION WITH THE MEDIA AND THE PUBLIC

No material or data prepared by the DRB under this Agreement is to be released by the
DRB to any other person or agency. The DRB shall not prepare any press releases or
information to be published in newspapers, magazines, or electronic media.

12. ASSIGNMENT

The DRB members shall not assign, sublet, transfer or otherwise substitute their interest
in this Agreement or their obligations hereunder.
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13.

14.

15.

16.

RFP

TERMINATION OF AGREEMENT

This Agreement may be terminated at any time for convenience by either party to the
Contract upon not less than four weeks written notice to the other party.

In the event of termination of this Agreement, the DRB members shall be reimbursed for
expenses incurred in accordance with Article 10, up to the effective date of the notice of
termination.

INTERPRETATION OF AGREEMENT
A. Definitions

Capitalized terms used but not defined herein shall have the meanings set forth in the
Contract.

B. Contract Provisions

1. The parties intend for the Contract terms and conditions relating to Claims
and Disputes and the other terms of this Agreement to be
complementary. Except as otherwise specifically provided herein, in the
event of any conflict between this Agreement and the Contract provisions,
the Contract terms and conditions shall control.

2. With respect to Claims and Disputes up to $375,000, the parties intend
for this Agreement and the exhibits attached hereto to be complementary
with the terms of the Arbitration Act and Regulations. With respect to
Disputes up to $375,000, in the event of any conflict between this
Agreement and the terms of the Arbitration Act and Regulations, this
Agreement shall control to the extent that the requirements of the
Arbitration Act and Regulations are waivable; otherwise the Arbitration
Act and Regulations shall control.

LEGAL RELATIONS

The parties hereto mutually understand and agree that all the DRB members, in the
performance of their duties on the DRB, are acting in the capacity of independent
contractors and not as employees of NHDOT, or the Design-Builder.

The DRB members shall have no personal or professional liability arising from the
services provided under this Agreement.

DISPUTES REGARDING THIS THREE PARTY AGREEMENT

Any dispute among the parties hereto arising out of the work or other items of this
Agreement shall be submitted for either mediation or arbitration. If the dispute cannot be
settled by negotiation and mutual concurrence among the parties, it may be referred to a
court of competent jurisdiction of the State of New Hampshire in Riverside County.
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17. GOVERNING LAW

This agreement shall be governed by and interpreted in accordance with the laws of the
State of New Hampshire.

By entering into this agreement, the DRB members consent and submit to the
jurisdiction of the Courts of the State of New Hampshire over any action at law, suit in
equity, and/or other proceeding that may arise out of the agreement.

18. ENTIRE AGREEMENT

The Agreement, and any attachments or documents, incorporated herein by inclusion or
by reference, constitutes the complete and entire agreement between NHDOT, the
Design-Builder and the DRB members and supersedes any prior representations,
understandings, communications, commitments, agreements or proposals, either oral or
written.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and
year first above written.

DRB MEMBER DRB MEMBER DRB MEMBER

By: By: By:

DESIGN BUILDER NHDOT

By: By:

Title: Title:
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NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

ATTACHMENT 1- CERTIFICATE OF IMPARTIALITY

I as a member of the DRB for Contract No.[
will remain impartial to both NHDOT and the Design-Builder in making my decisions and that |
shall adhere to the following code of Code of Ethics:

1. Shall uphold the integrity and fairness of the DRB process;

2. Shall disclose any interest or relationship likely to affect impartiality or which might
create an appearance of partiality or bias;

3. Shall avoid impropriety or the appearance of impropriety in communicating with NHDOT
or the Design-Builder;

Shall conduct the proceedings fairly and diligently;
Shall make decisions in a just, independent and deliberate manner; and

Shall be faithful to the relationship of trust and confidentiality inherent as a member of
the DRB.

By attesting to the above day of 19 , | hereby acknowledge that | have
read the copy of the "Code of Conduct for NHDOT contractors and consultants" [determine
NHDOT equivalent] and the "Code of Ethics for Arbitrators in Commercial Disputes” provided
to me and agree to follow the codes.

(Signature)
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APPENDIX 11

VECP SAMPLE CALCULATION

[DISCUSS WHETHER TO RETAIN THIS APPENDIX]

The following example concerns a proposal by Design-Builder to acquire additional right of way
in lieu of wall construction.

Estimated Net Savings from VECP

Cost of wall

Less cost of preparing VECP

Less costs of implementing proposal
Design-Builder's expenses
NHDOT's cost of personnel
NHDOT's cost of property

Subtotal

Total estimated net savings from VECP
Contract Adjustment

NHDOT's total cost
Plus NHDOT's share of VECP savings

Total Reduction in Contract Price

RFP

Volume Il - Book 1
Design-Build Contract
April 27, 2011

$250,000
(10,000)

15,000

10,000
150,000

(175,000)
$65,000 [greater than $50,000]

$160,000
32,500

$192,500
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APPENDIX 12

DESIGNATION OF INITIAL AUTHORIZED REPRESENTATIVES

NHDOT Representatives:

. Additional representatives designated in writing by for

specific matters

Design-Builder Representative:

. [to be designated in executed Contract]
RFP Appendix 12 Designation of Initial Authorized Representatives
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APPENDIX 13

DESIGN-BUILDER’S PROPOSAL SCHEMATIC, COMMITMENTS AND CLARIFICATIONS
[To be completed after Proposal is received]

The following pages summarize certain commitments made by Design-Builder in its Proposal
submitted for the Project, which Design-Builder agrees either meet or exceed the requirements
of the other Contract Documents. The commitments set forth herein are included in the scope
of the Work. This summary is an overview of certain Design-Builder commitments and is not
intended to be an exhaustive list of commitments made in the Proposal that meet or exceed the
requirements of the other Contract Documents. In accordance with Section 1.3, the Proposal,
to the extent that it meets or exceeds the requirements of the other Contract Documents, shall
be included as a Contract Document, even if a particular Design-Builder commitment is not
summarized herein. Nothing contained herein shall limit, modify, eliminate or reduce the
requirements of the other Contract Documents listed in Section 1.3.

Appendix 13 Design-Builder’s Proposal Schematic,
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Proposal Commitments & Clarifications

Design Concepts
1 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:
2 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:
3 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:
4 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:

Environmental / Community Concerns

1 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:
2 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:
Appendix 13 Design-Builder’s Proposal Schematic,
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3 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:

4 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:

5 REFERENCE: TP
Design-Builder’'s Proposal Commitment:

Clarification:

6 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:

7 REFERENCE: TP
Design-Builder’s Proposal Commitment:

Clarification:
Appendix 13 Design-Builder’s Proposal Schematic,
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APPENDIX 14
FEDERAL REQUIREMENTS
[NOTE: THIS APPENDIX WILL BE REVISED]
Exhibit Description No. of Pages
Attachment 1 — Summary of Federal Requirements for Federal-Aid 3
Construction Projects
Attachment 2 - FHWA Form 1273 25
Attachment 3 — Federal Wage Rate 14
Attachment 4 — Disadvantaged Business Enterprise (DBE) 5
Attachment 5 — Affirmative Action 5
Attachment 6 — Debarment and Suspension Certification 2
Attachment 7 — Lobbying Certification 3
Attachment 8 — Compliance with Buy America Requirements 2
RFP Appendix 14 Federal Requirements
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ATTACHMENT 1 TO APPENDIX 14 SUMMARY OF REQUIREMENTS FOR FEDERAL-AID
PROJECTS

1. Subletting On Federal-aid Contracts.

a. On Federal-Aid projects, the following documents are required to be incorporated
in and made a part of every subcontract agreement (including lower-tier
subcontract agreements):

¢ NH DOT Policy on Subcontracting

¢ Required Contract Provisions (FHWA-1273)

e Disadvantaged Business Enterprise (DBE) Policy (SPECIAL
ATTENTION item)

o DBE Program Requirements (Standard Spec 103.06)

e *41 CFR 60-4.2 — Solicitations
*41 CFR 60-4.3 — Equal Opportunity Clauses

e Payroll/Wage Requirements Summary

o **U.S. Department of Labor wage rates entitled “GENERAL WAGE
DECISION?” (as contained in the contract)

*Applicable only to contracts or subcontracts in excess of $10,000
**Does not apply to Material Suppliers, unless performing work on site

b. Contractors shall not be approved/authorized to work until the Department’s
Annual Assurances requirements have been fulfilled.

c. In accordance with Form FHWA 1273, Required Contract Provisions, Section I,
Paragraph 2, the Prime Contractor shall be responsible for compliance by any
subcontractor or lower-tier subcontractor. This shall include any unpaid wages
found to be owed that is not paid by a subcontractor or lower-tier subcontractor.

d. Municipally Managed Projects Only: NH DOT Office of Federal Compliance is the
sole approval authority for all Municipally managed construction projects.
Consents to sublet shall be submitted directly to the Office of Federal
Compliance.

2. FHWA Form 1273, Required Contract Provisions. The Department will furnish copies of
the Required Contract Provisions, notices, report forms, Acknowledgment Certification and
Transmittal Requests for subcontractor approval to the apparent low bidder following bid
openings.

3. OFC Form 1, Monthly Employment Utilization Report. Contractors performing $10,000 or
more work on Federal-aid construction projects are required to submit a completed Monthly
Employment Utilization Report, OFC Form 1, on a monthly basis. Reports will be sent directly
to the NHDOT Office of Federal Compliance no later than the 15" of each month for any such
month work is performed. When the 15" falls on a weekend or a holiday, the completed
report is due no later than the next business day. Prime Contractors are responsible for the
collection and submission of monthly utilization reports for all subcontractors and lower-tier

subcontractors.
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4. Temporary Suspensions.

a.

Any Contractor, Subcontractor, or Lower-tier Subcontractor found to be in
violation of FHWA Form 1273, Required Contract Provisions, made part of its
contract, or has failed to comply with OFC Field Audit requirements, shall be
required to take corrective action before participating in future projects funded by
the Department. Corrective action shall include, but is not limited to, the
submission of certified payrolls or other records and reports necessary to verify
compliance with the Provisions.

Any Contractor, Subcontractor or Lower-tier Subcontractor found to have
repeatedly violated the FHWA Form 1273, Required Contract Provisions, may be
required to complete 4-hours of Federal Contract Compliance Training conducted
by the NH DOT Office of Federal Compliance. When mandated, a principal
owner and/or company executive and his/her payroll accountant shall attend.
Federal Contract Compliance Training must be completed before participation on
future projects is authorized. This requirement does not relieve the Contractor of
its obligations under the prime contract, nor does it prevent the Department from
seeking other remedies or enforcement action, as provided by the governing
Rules, Laws, and Federal Regulations.

Companies are notified of suspensions in writing. Actions the company must
take to have participation privileges restored will be clearly indicated.
Companies will also be advised that if a satisfactory response is not received
within 30 days of receipt of the suspension notice, the company will be
considered “non-responsive.” In cases where companies are non-responsive,
and unpaid wages on the part of the subcontractor or lower-tier subcontractor are
involved, the matter will then be deferred to the Prime Contractor for payment of
wages as provided in Form FHWA 1273, Required Contract Provisions, Section
I, Paragraph 2.

5. Right To Withhold Payments. The Department may withhold payments claimed by the

Contractor on account of:

a.
b.

C.

Failure of the Contractor to make payments to Subcontractors for materials or labor.
Regulatory non-compliance or enforcement.

Failure to comply with NH DOT Office of Federal Compliance Field Audit Report
requirements.

Failure to comply with monthly reporting requirements, as applicable.

For projects with an OJT requirement, failure to submit OJT 1, On-The-Job Training
Acknowledgement and Statement of Intent within 30 days of the project start date.

Failure to submit closeout documentation.

All other causes that the Department reasonably determines negatively affect the
State’s interest.
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6. Final Payment Release. Once final project records are transferred to the NH DOT Office
of Federal Compliance, a final review shall be performed to determine compliance with the
Federal provisions. Release of any final payment shall not be made to the Contractor until
the Office of Federal Compliance issues a payment release letter (ok to pay) certifying:

a. All required payrolls, labor, and EEO documentation have been received and
deemed complete and correct.

b. DBE requirements stipulated in the Contract and/or the Required Contract
Provisions have been fulfilled.

7. Deposits and Escrows: Every attempt is made to complete compliance actions and
resolve any disputes before the project is completed and final payments are made.
Sometimes, however, corrective actions or disputes continue after completion and
provisions must be made to ensure that funds are available to pay any wage restitution
that is ultimately found due. In these cases, the project can proceed to final closing
provided the Prime Contractor, from payments already provided him/her, provides written
evidence a deposit of an amount equal to the potential liability for wage restitution and
liquidated damages, if applicable, has been deposited in a escrow account. When a final
decision is rendered, the Prime Contractor makes disbursements from the account in
accordance with the decision. Deposit/escrow accounts are established for one or more of
the following reasons:

a) Where the parties have agreed to amounts of wage restitution that are due but
the employer has not yet furnished evidence that all the underpaid workers
have received their back wages. The deposit is equal to the amount of
restitution due to workers lacking payment evidence. As proper documentation
is received, an amount corresponding to the documentation is returned to the
depositor. Amounts for any workers who cannot be located are held in the
escrow account for three (3) years. Amounts remaining in the account not
disbursed by the end of this three-year period shall be returned to the Prime
Contractor.

b) Where underpayments are suspected or alleged and an investigation has not
yet been completed. The deposit is equal to the amount of wage restitution
and liguidated damages, if applicable, that is estimated to be due. If the final
determination of wages due is less than the amount estimated and placed in
the escrow account, the escrow will be reduced to the final amount and the
difference will be returned to the depositor. If the parties agree to the
investigative findings, the amounts due to workers will be disbursed from the
escrow account in accordance with the schedule of wages due. Amounts for
unfound workers will be retained for a period of three (3) years and
subsequently disbursed to the depositor as described above in Paragraph 7a.

¢) Where the parties are waiting for the outcome of an administrative hearing that
has been or will be filed contesting a final determination of wages due. The
deposit shall be equal to the amount of wage restitution and liquidated dates, if
applicable, that have been determined to be due. Once the final decision is
rendered, disbursements from the escrow account are made in accordance
with the decision.
Direct questions relating to any of the information above to the NH DOT Office of
Federal Compliance (603-271-6752).
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I GENERAL

1. These contract provisions shall apply to all work performed on the contract by the
contractor's own organization and with the assistance of workers under the
contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in
each subcontract all of the stipulations contained in these Required Contract
Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall
not be incorporated by reference in any case. The prime contractor shall be
responsible for compliance by any subcontractor or lower tier subcontractor with
these Required Contract Provisions.

3. A breach of any of the stipulations contained in these Required Contract
Provisions shall be sufficient grounds for termination of the contract.

4, A breach of the following clauses of the Required Contract Provisions may also
be grounds for debarment as provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except
paragraph 5) and Section V of these Required Contract Provisions shall not be
subject to the general disputes clause of this contract. Such disputes shall be
resolved in accordance with the procedures of the U.S. Department of Labor
(DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this
clause include disputes between the contractor (or any of its subcontractors) and
the contracting agency, the DOL, or the contractor's employees or their
representatives.

6. Selection of Labor: During the performance of this contract, the contractor shall
not:

a. discriminate against labor from any other State, possession, or territory of
the United States [Note: Not applicable to Project (except for employment
preference for Appalachian contracts, when applicable, as specified in
Attachment A)], or

b. employ convict labor for any purpose within the limits of the project unless
it is labor performed by convicts who are on parole, supervised release,
or probation.
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Il NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of
$10,000 or more.)

1. Equal Employment Opportunity: Equal employment opportunity (EEO)
requirements not to discriminate and to take affirmative action to assure equal
opportunity as set forth under laws, executive orders, rules, regulations (28 CFR
35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as
modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C.
140 shall constitute the EEO and specific affirmative action standards for the
contractor's project activities under this contract. The Equal Opportunity
Construction Contract Specifications set forth under 41 CFR 60-4.3 and the
provisions of the American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set
forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor agrees to comply with
the following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the
Federal Government in carrying out EEO obligations and in their review of
his/her activities under the contract.

b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed,
and that employees are treated during employment, without regard to
their race, religion, sex, color, national origin, age or disability. Such
action shall include: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination; rates of pay
or other forms of compensation; and selection for training, including
apprenticeship, preapprenticeship, and/or on-the-job training."

2. EEO Officer: The contractor will designate and make known to the SHA
contracting officers an EEO Officer who will have the responsibility for and must
be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility
to do so.

3. Dissemination of Policy: All members of the contractor's staff who are
authorized to hire, supervise, promote, and discharge employees, or who
recommend such action, or who are substantially involved in such action, will be
made fully cognizant of, and will implement, the contractor's EEO policy and
contractual responsibilities to provide EEO in each grade and classification of
employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be
conducted before the start of work and then not less often than once
every six months, at which time the contractor's EEO policy and its
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implementation will be reviewed and explained. The meetings will be
conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a
thorough indoctrination by the EEO Officer, covering all major aspects of
the contractor's EEO obligations within thirty days following their reporting
for duty with the contractor.

C. All personnel who are engaged in direct recruitment for the project will be
instructed by the EEO Officer in the contractor's procedures for locating
and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be
placed in areas readily accessible to employees, applicants for
employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy
will be brought to the attention of employees by means of meetings,
employee handbooks, or other appropriate means.

4. Recruitment: When advertising for employees, the contractor will include in all
advertisements for employees the notation: "An Equal Opportunity Employer." All
such advertisements will be placed in publications having a large circulation
among minority groups in the area from which the project work force would
normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement,
conduct systematic and direct recruitment through public and private
employee referral sources likely to vyield qualified minority group
applicants. To meet this requirement, the contractor will identify sources
of potential minority group employees, and establish with such identified
sources procedures whereby minority group applicants may be referred to
the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for
exclusive hiring hall referrals, he is expected to observe the provisions of
that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of discriminating
against minorities or women, or obligates the contractor to do the same,
such implementation violates Executive Order 11246, as amended.)

C. The contractor will encourage his present employees to refer minority
group applicants for employment. Information and procedures with regard
to referring minority group applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and employee benefits shall be
established and administered, and personnel actions of every type, including
hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be
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taken without regard to race, color, religion, sex, national origin, age or disability.
The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure
that working conditions and employee facilities do not indicate
discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within
each classification to determine any evidence of discriminatory wage
practices.

C. The contractor will periodically review selected personnel actions in depth

to determine whether there is evidence of discrimination. Where evidence
is found, the contractor will take corrective action. If the review indicates
that the discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will investigate all complaints of alleged discrimination
made to the contractor in connection with his obligations under this
contract, will attempt to resolve such complaints, and will take appropriate
corrective action within a reasonable time. If the investigation indicates
that the discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon completion
of each investigation, the contractor will inform every complainant of all of
his avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills
of minority group and women employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as
permissible under Federal and State regulations, the contractor shall
make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance.
Where feasible, 25 percent of apprentices or trainees in each occupation
shall be in their first year of apprenticeship or training. In the event a
special provision for training is provided under this contract, this
subparagraph will be superseded as indicated in the special provision.

C. The contractor will advise employees and applicants for employment of
available training programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential
of minority group and women employees and will encourage eligible
employees to apply for such training and promotion.

7. Unions: If the contractor relies in whole or in part upon unions as a source of
employees, the contractor will use his/her best efforts to obtain the cooperation of
such unions to increase opportunities for minority groups and women within the
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unions, and to effect referrals by such unions of minority and female employees.
Actions by the contractor either directly or through a contractor's association
acting as agent will include the procedures set forth below:

a. The contractor will use best efforts to develop, in cooperation with the
unions, joint training programs aimed toward qualifying more minority
group members and women for membership in the unions and increasing
the skills of minority group employees and women so that they may
qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into
each union agreement to the end that such union will be contractually
bound to refer applicants without regard to their race, color, religion, sex,
national origin, age or disability.

C. The contractor is to obtain information as to the referral practices and
policies of the labor union except that to the extent such information is
within the exclusive possession of the labor union and such labor union
refuses to furnish such information to the contractor, the contractor shall
so certify to the SHA and shall set forth what efforts have been made to
obtain such information.

d. In the event the union is unable to provide the contractor with a
reasonable flow of minority and women referrals within the time limit set
forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without
regard to race, color, religion, sex, national origin, age or disability;
making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that
the union with which the contractor has a collective bargaining agreement
providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the
obligations pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the SHA.

8. Selection of Subcontractors, Procurement of Materials and Leasing of
Equipment: The contractor shall not discriminate on the grounds of race, color,
religion, sex, national origin, age or disability in the selection and retention of
subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of
his/her EEO obligations under this contract.

b. Disadvantaged business enterprises (DBE), as defined in 23 CFR 23,
shall have equal opportunity to compete for and perform subcontracts
which the contractor enters into pursuant to this contract. The contractor
will use his best efforts to solicit bids from and to utlize DBE
subcontractors or subcontractors with meaningful minority group and
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female representation among their employees. Contractors shall obtain
lists of DBE construction firms from SHA personnel.

C. The contractor will use his best efforts to ensure subcontractor
compliance with their EEO obligations.

9. Records and Reports: The contractor shall keep such records as necessary to
document compliance with the EEO requirements. Such records shall be
retained for a period of three years following completion of the contract work and
shall be available at reasonable times and places for inspection by authorized
representatives of the SHA and the FHWA.

a. The records kept by the contractor shall document the following:

i. The number of minority and non-minority group members and
women employed in each work classification on the project;

il. The progress and efforts being made in cooperation with unions,
when applicable, to increase employment opportunities for
minorities and women;

iii. The progress and efforts being made in locating, hiring, training,
qualifying, and upgrading minority and female employees; and

iv. The progress and efforts being made in securing the services of
DBE subcontractors or subcontractors with meaningful minority
and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the
duration of the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is to be
reported on Form FHWA-1391. If on-the job training is being required by
special provision, the contractor will be required to collect and report
training data.

Il. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of
$10,000 or more.)

1. By submission of this bid, the execution of this contract or subcontract, or the
consummation of this material supply agreement or purchase order, as
appropriate, the bidder, Federal-aid construction contractor, subcontractor,
material supplier, or vendor, as appropriate, certifies that the firm does not
maintain or provide for its employees any segregated facilities at any of its
establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the
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EEO provisions of this contract. The firm further certifies that no employee will be
denied access to adequate facilities on the basis of sex or disability.

2. As used in this certification, the term "segregated facilities” means any waiting
rooms, work areas, restrooms and washrooms, restaurants and other eating
areas, timeclocks, locker rooms, and other storage or dressing areas, parking
lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees which are segregated by explicit
directive, or are, in fact, segregated on the basis of race, color, religion, national
origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override
(e.g. disabled parking).

3. The contractor agrees that it has obtained or will obtain identical certification from
proposed subcontractors or material suppliers prior to award of subcontracts or
consummation of material supply agreements of $10,000 or more and that it will
retain such certifications in its files.

V. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related
subcontracts, except for projects located on roadways classified as local roads or rural
minor collectors, which are exempt.)

1. General:

a. All mechanics and laborers employed or working upon the site of the work
will be paid unconditionally and not less often than once a week and
without subsequent deduction or rebate on any account [except such
payroll deductions as are permitted by regulations (29 CFR 3) issued by
the Secretary of Labor under the Copeland Act (40 U.S.C. 276c)] the full
amounts of wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment. The payment shall be computed at wage
rates not less than those contained in the wage determination of the
Secretary of Labor (hereinafter "the wage determination”) which is
attached hereto and made a part hereof, regardless of any contractual
relationship which may be alleged to exist between the contractor or its
subcontractors and such laborers and mechanics. The wage
determination (including any additional classifications and wage rates
conformed under paragraph 2 of this Section IV and the DOL poster (WH-
1321) or Form FHWA-1495) shall be posted at all times by the contractor
and its subcontractors at the site of the work in a prominent and
accessible place where it can be easily seen by the workers. For the
purpose of this Section, contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section 1(b)(2) of the
Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are
considered wages paid to such laborers or mechanics, subject to the
provisions of Section IV, paragraph 3b, hereof. Also, for the purpose of
this Section, regular contributions made or costs incurred for more than a
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weekly period (but not less often than quarterly) under plans, funds, or
programs, which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such laborers
and mechanics shall be paid the appropriate wage rate and fringe
benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and
5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification for the
time actually worked therein, provided, that the employer's payroll records
accurately set forth the time spent in each classification in which work is
performed.

C. All rulings and interpretations of the Davis-Bacon Act and related acts
contained in 29 CFR 1, 3, and 5 are herein incorporated by reference in
this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or
mechanics employed under the contract, which is not listed in the wage
determination, shall be classified in conformance with the wage
determination.

b. The contracting officer shall approve an additional classification, wage
rate and fringe benefits only when the following criteria have been met:

i. the work to be performed by the additional classification requested
is not performed by a classification in the wage determination;

ii. the additional classification is utilized in the area by the
construction industry;

ili. the proposed wage rate, including any bona fide fringe benefits,
bears a reasonable relationship to the wage rates contained in the
wage determination; and

iv. with respect to helpers, when such a classification prevails in the
area in which the work is performed.

C. If the contractor or subcontractors, as appropriate, the laborers and
mechanics (if known) to be employed in the additional classification or
their representatives, and the contracting officer agree on the
classification and wage rate (including the amount designated for fringe
benefits where appropriate), a report of the action taken shall be sent by
the contracting officer to the DOL, Administrator of the Wage and Hour
Division, Employment Standards Administration, Washington, D.C.
20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional
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classification action within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-day
period that additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers
or mechanics to be employed in the additional classification or their
representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe
benefits, where appropriate), the contracting officer shall refer the
qguestions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour
Administrator for determination. Said Administrator, or an authorized
representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the
30-day period that additional time is necessary

The wage rate (including fringe benefits where appropriate) determined
pursuant to paragraph 2c or 2d of this Section IV shall be paid to all
workers performing work in the additional classification from the first day
on which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of
laborers or mechanics includes a fringe benefit which is not expressed as
an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay
another bona fide fringe benefit or an hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make
payments to a trustee or other third person, he/she may consider as a
part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan
or program, provided, that the Secretary of Labor has found, upon the
written request of the contractor, that the applicable standards of the
Davis-Bacon Act have been met. The Secretary of Labor may require the
contractor to set aside in a separate account assets for the meeting of
obligations under the plan or program.

4, Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.
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Apprentices:

i. Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or
with a State apprenticeship agency recognized by the Bureau, or if
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a person is employed in his/her first 90 days of probationary
employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has
been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

ii. The allowable ratio of apprentices to journeyman-level employees
on the job site in any craft classification shall not be greater than
the ratio permitted to the contractor as to the entire work force
under the registered program. Any employee listed on a payroll at
an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate listed in the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio
permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work
actually performed. Where a contractor or subcontractor is
performing construction on a project in a locality other than that in
which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program
shall be observed.

iii. Every apprentice must be paid at not less than the rate specified
in the registered program for the apprentice's level of progress,
expressed as a percentage of the journeyman-level hourly rate
specified in the applicable wage determination. Apprentices shall
be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not
specify fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the applicable
classification. If the Administrator for the Wage and Hour Division
determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with
that determination.

iv. In the event the Bureau of Apprenticeship and Training, or a State
apprenticeship agency recognized by the Bureau, withdraws
approval of an apprenticeship program, the contractor or
subcontractor will no longer be permitted to utilize apprentices at
less than the applicable predetermined rate for the comparable
work performed by regular employees until an acceptable program

is approved.
b. Trainees:
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i. Except as provided in 29 CFR 5.16, trainees will not be permitted
to work at less than the predetermined rate for the work performed
unless they are employed pursuant to and individually registered
in a program which has received prior approval, evidenced by
formal certification by the DOL, Employment and Training
Administration.

ii. The ratio of trainees to journeyman-level employees on the job
site shall not be greater than permitted under the plan approved
by the Employment and Training Administration. Any employee
listed on the payroll at a trainee rate who is not registered and
participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable
wage rate on the wage determination for the classification of work
actually performed. In addition, any trainee performing work on the
job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on
the wage determination for the work actually performed.

iii. Every trainee must be paid at not less than the rate specified in
the approved program for his/her level of progress, expressed as
a percentage of the journeyman-level hourly rate specified in the
applicable wage determination. Trainees shall be paid fringe
benefits in accordance with the provisions of the trainee program.
If the trainee program does not mention fringe benefits, trainees
shall be paid the full amount of fringe benefits listed on the wage
determination unless the Administrator of the Wage and Hour
Division determines that there is an apprenticeship program
associated with the corresponding journeyman-level wage rate on
the wage determination which provides for less than full fringe
benefits for apprentices, in which case such trainees shall receive
the same fringe benefits as apprentices.

iv In the event the Employment and Training Administration
withdraws approval of a training program, the contractor or
subcontractor will no longer be permitted to utilize trainees at less
than the applicable predetermined rate for the work performed
until an acceptable program is approved.

C. Helpers:

d. Helpers will be permitted to work on a project if the helper classification is
specified and defined on the applicable wage determination or is
approved pursuant to the conformance procedure set forth in Section
IV.2. Any worker listed on a payroll at a helper wage rate, who is not a
helper under an approved definition, shall be paid not less than the
applicable wage rate on the wage determination for the classification of
work actually performed.
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5. Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training
programs which have been certified by the Secretary of Transportation as
promoting EEO in connection with Federal-aid highway construction programs
are not subject to the requirements of paragraph 4 of this Section IV. The straight
time hourly wage rates for apprentices and trainees under such programs will be
established by the particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of the particular
program.

6. Withholding:

The SHA shall upon its own action or upon written request of an authorized
representative of the DOL withhold, or cause to be withheld, from the contractor
or subcontractor under this contract or any other Federal contract with the same
prime contractor, or any other Federally-assisted contract subject to Davis-Bacon
prevailing wage requirements which is held by the same prime contractor, as
much of the accrued payments or advances as may be considered necessary to
pay laborers and mechanics, including apprentices, trainees, and helpers,
employed by the contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any laborer or mechanic,
including any apprentice, trainee, or helper, employed or working on the site of
the work, all or part of the wages required by the contract, the SHA contracting
officer may, after written notice to the contractor, take such action as may be
necessary to cause the suspension of any further payment, advance, or
guarantee of funds until such violations have ceased.

7. Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which
may require or involve the employment of laborers, mechanics, watchmen, or
guards (including apprentices, trainees, and helpers described in paragraphs 4
and 5 above) shall require or permit any laborer, mechanic, watchman, or guard
in any workweek in which he/she is employed on such work, to work in excess of
40 hours in such workweek unless such laborer, mechanic, watchman, or guard
receives compensation at a rate not less than one-and-one-half times his/her
basic rate of pay for all hours worked in excess of 40 hours in such workweek.

8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of
the clause set forth in paragraph 7 above, the contractor and any subcontractor
responsible thereof shall be liable to the affected employee for his/her unpaid
wages. In addition, such contractor and subcontractor shall be liable to the
United States (in the case of work done under contract for the District of
Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in violation of the
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clause set forth in paragraph 7, in the sum of $10 for each calendar day on which
such employee was required or permitted to work in excess of the standard work
week of 40 hours without payment of the overtime wages required by the clause
set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized
representative of the DOL withhold, or cause to be withheld, from any monies
payable on account of work performed by the contractor or subcontractor under
any such contract or any other Federal contract with the same prime contractor,
or any other Federally-assisted contract subject to the Contract Work Hours and
Safety Standards Act, which is held by the same prime contractor, such sums as
may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the
clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related
subcontracts, except for projects located on roadways classified as local roads or rural
collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of
Labor which are herein incorporated by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the
contractor and each subcontractor during the course of the work and
preserved for a period of 3 years from the date of completion of the
contract for all laborers, mechanics, apprentices, trainees, watchmen,
helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and
address of each such employee; his or her correct classification; hourly
rates of wages paid (including rates of contributions or costs anticipated
for bona fide fringe benefits or cash equivalent thereof the types
described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly
number of hours worked; deductions made; and actual wages paid. [Note:
Not applicable to Project - In addition, for Appalachian contracts, the
payroll records shall contain a notation indicating whether the employee
does, or does not, normally reside in the labor area as defined in
Attachment A, paragraph 1.] Whenever the Secretary of Labor, pursuant
to Section IV, paragraph 3b, has found that the wages of any laborer or
mechanic include the amount of any costs reasonably anticipated in
providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor
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shall maintain records which show that the commitment to provide such
benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the
laborers or mechanics affected, and show the cost anticipated or the
actual cost incurred in providing benefits. Contractors or subcontractors
employing apprentices or trainees under approved programs shall
maintain written evidence of the registration of apprentices and trainees,
and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any
contract work is performed, to the SHA resident engineer a payroll of
wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section 1V, paragraphs 4 and 5, and watchmen and
guards engaged on work during the preceding weekly payroll period). The
payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section
V. This information may be submitted in any form desired. Optional Form
WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029-005-0014-1),
U.S. Government Printing Office, Washington, D.C. 20402. The prime
contractor is responsible for the submission of copies of payrolls by all
subcontractors.

Each payroll submitted shall be accompanied by a "Statement of
Compliance," signed by the contractor or subcontractor or his/her agent
who pays or supervises the payment of the persons employed under the
contract and shall certify the following:

i. that the payroll for the payroll period contains the information
required to be maintained under paragraph 2b of this Section V
and that such information is correct and complete;

ii. that such laborer or mechanic (including each helper, apprentice,
and trainee) employed on the contract during the payroll period
has been paid the full weekly wages earned, without rebate, either
directly or indirectly, and that no deductions have been made
either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in the Regulations, 29 CFR 3;

iii that each laborer or mechanic has been paid not less than the
applicable wage rate and fringe benefits or cash equivalent for the
classification of worked performed, as specified in the applicable
wage determination incorporated into the contract.

The weekly submission of a properly executed certification set forth on
the reverse side of Optional Form WH-347 shall satisfy the requirement
for submission of the "Statement of Compliance" required by paragraph
2d of this Section V.
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f. The falsification of any of the above certifications may subject the
contractor to civil or criminal prosecution under 18 U.S.C. 1001 and 31
U.S.C. 231.
g. The contractor or subcontractor shall make the records required under

paragraph 2b of this Section V available for inspection, copying, or
transcription by authorized representatives of the SHA, the FHWA, or the
DOL, and shall permit such representatives to interview employees during
working hours on the job. If the contractor or subcontractor fails to submit
the required records or to make them available, the SHA, the FHWA, the
DOL, or all may, after written notice to the contractor, sponsor, applicant,
or owner, take such actions as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds.
Furthermore, failure to submit the required records upon request or to
make such records available may be grounds for debarment action
pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1. On all Federal-aid contracts on the National Highway System, except those
which provide solely for the installation of protective devices at railroad grade
crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final
construction cost for roadway and bridge is less than $1,000,000 (23 CFR 635)
the contractor shall:

a. Become familiar with the list of specific materials and supplies contained
in Form FHWA-47, "Statement of Materials and Labor Used by Contractor
of Highway Construction Involving Federal Funds,” prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased
for and incorporated in the work, and also of the quantities of those
specific materials and supplies listed on Form FHWA-47, and in the units
shown on Form FHWA-47.

C. Furnish, upon the completion of the contract, to the SHA resident
engineer on Form FHWA-47 together with the data required in paragraph
1b relative to materials and supplies, a final labor summary of all contract
work indicating the total hours worked and the total amount earned.

2. At the prime contractor's option, either a single report covering all contract work
or separate reports for the contractor and for each subcontract shall be
submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1. The contractor shall perform with its own organization contract work amounting to
not less than 30 percent (or a greater percentage if specified elsewhere in the
contract) of the total original contract price, excluding any specialty items
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designated by the State. Specialty items may be performed by subcontract and
the amount of any such specialty items performed may be deducted from the
total original contract price before computing the amount of work required to be
performed by the contractor's own organization (23 CFR 635).

a. "lts own organization” shall be construed to include only workers
employed and paid directly by the prime contractor and equipment owned
or rented by the prime contractor, with or without operators. Such term
does not include employees or equipment of a subcontractor, assignee,
or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires
highly specialized knowledge, abilities, or equipment not ordinarily
available in the type of contracting organizations qualified and expected
to bid on the contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of
Section VIl is computed includes the cost of material and manufactured products
which are to be purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is
employed by the firm, has full authority to direct performance of the work in accordance
with the contract requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its own organizational
resources (supervision, management, and engineering services) as the SHA contracting
officer determines is necessary to assure the performance of the contract.

4, No portion of the contract shall be sublet, assigned or otherwise disposed of
except with the written consent of the SHA contracting officer, or authorized
representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written
consent will be given only after the SHA has assured that each subcontract is
evidenced in writing and that it contains all pertinent provisions and requirements
of the prime contract.

VIII.  SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable
Federal, State, and local laws governing safety, health, and sanitation (23 CFR
635). The contractor shall provide all safeguards, safety devices and protective
equipment and take any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to protect the life
and health of employees on the job and the safety of the public and to protect
property in connection with the performance of the work covered by the contract.

2. It is a condition of this contract, and shall be made a condition of each
subcontract, which the contractor enters into pursuant to this contract, that the
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contractor and any subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions which are unsanitary,
hazardous or dangerous to his/her health or safety, as determined under
construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours
and Safety Standards Act (40 U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of
Labor or authorized representative thereof, shall have right of entry to any site of
contract performance to inspect or investigate the matter of compliance with the
construction safety and health standards and to carry out the duties of the
Secretary under Section 107 of the Contract Work Hours and Safety Standards
Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved
plans and specifications and a high degree of reliability on statements and
representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the Project perform their
functions as carefully, thoroughly, and honestly as possible. Willful falsification,
distortion, or misrepresentation with respect to any facts related to the project is a
violation of Federal law. To prevent any misunderstanding regarding the seriousness of
these and similar acts, the following notice shall be posted on each Federal-aid highway
project (23 CFR 635) in one or more places where it is readily available to all persons
concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON
FEDERAL-AID HIGHWAY PROJECTS
18 U.S.C. 1020 reads as follows:

. "Whoever, being an officer, agent, or employee of the United States, or of any
State or Territory, or whoever, whether a person, association, firm, or
corporation, knowingly makes any false statement, false representation, or false
report as to the character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be performed, or the
cost thereof in connection with the submission of plans, maps, specifications,
contracts, or costs of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

. Whoever knowingly makes any false statement, false representation, false report
or false claim with respect to the character, quality, quantity, or cost of any work
performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by
the Secretary of Transportation; or

° Whoever knowingly makes any false statement or false representation as to
material fact in any statement, certificate, or report submitted pursuant to
provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as
amended and supplemented;
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° Shall be fined not more than $10,000 or imprisoned not more than 5 years or
both.”
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION

CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of
$100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as
appropriate, the bidder, Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract,
unless such contract is exempt under the Clean Air Act, as amended (42 U.S.C.
1857 et seq., as amended by Pub. L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.
L. 92-500), Executive Order 11738, and regulations in implementation thereof (40
CFR 15) is not listed, on the date of contract award, on the U.S. Environmental
Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the
requirements of Section 114 of the Clean Air Act and Section 308 of the Federal
Water Pollution Control Act and all regulations and guidelines listed thereunder.

3. That the firm shall notify the SHA of the receipt of any communication from the
Director, Office of Federal Activities, EPA, indicating that a facility that is or will
be utilized for the contract is under consideration to be listed on the EPA List of
Violating Facilities.

4, That the firm agrees to include or cause to be included the requirements of
paragraph 1 through 4 of this Section X in every nonexempt subcontract, and
further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions
(Applicable to all Federal-aid contracts - 23 CFR 29)

a. By signing and submitting this proposal, the prospective primary
participant is providing the certification set out below.

b. The inability of a person to provide the certification set out below will not
necessarily result in denial of participation in this covered transaction. The
prospective participant shall submit an explanation of why it cannot
provide the certification set out below. The certification or explanation will
be considered in connection with the department or agency's
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determination whether to enter into this transaction. However, failure of
the prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in this
transaction.

The certification in this clause is a material representation of fact upon
which reliance was placed when the department or agency determined to
enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in
addition to other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice
to the department or agency to whom this proposal is submitted if at any
time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of
changed circumstances.

non non "o

The terms "covered transaction,” "debarred,” "suspended,” "ineligible,"
"lower tier covered transaction," "participant,” "person," "primary covered
transaction,” "principal,” "proposal,” and "voluntarily excluded," as used in
this clause, have the meanings set out in the Definitions and Coverage
sections of rules implementing Executive Order 12549. You may contact
the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal
that, should the proposed covered transaction be entered into, it shall not
knowingly enter into any lower tier covered transaction with a person who
is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the
department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this
proposal that it will include the clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction,” provided by the department or agency entering
into this covered transaction, without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a
prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant may decide the method and frequency by which it determines
the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From
Federal Procurement or Nonprocurement Programs" (Nonprocurement
List) which is compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j- Except for transactions authorized under paragraph f of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for
cause or default.

* k k k%

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--
Primary Covered Transactions

1. The prospective primary participant certifies to the best of its knowledge and
belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from covered transactions by
any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of
or had a civil judgment rendered against them for commission of fraud or
a criminal offense in connection with obtaining, attempting to obtain, or
performing a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen

property;

C. Are not presently indicted for or otherwise criminally or civilly charged by
a governmental entity (Federal, State or local) with commission of any of
the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had
one or more public transactions (Federal, State or local) terminated for
cause or default.

2. Where the prospective primary participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach an
explanation to this proposal.

* k k% %
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3. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions
of $25,000 or more - 23 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier
participant is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon
which reliance was placed when this transaction was entered into. If it is
later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies
available to the Federal Government, the department, or agency with
which this transaction originated may pursue available remedies,
including suspension and/or debarment.

C. The prospective lower tier participant shall provide immediate written
notice to the person to which this proposal is submitted if at any time the
prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred,” "suspended," "ineligible,"

"primary covered transaction,” ‘“participant,” "person,” "principal,"

"proposal,” and "voluntarily excluded," as used in this clause, have the

meanings set out in the Definitions and Coverage sections of rules

implementing Executive Order 12549. You may contact the person to
which this proposal is submitted for assistance in obtaining a copy of
those regulations.

e. The prospective lower tier participant agrees by submitting this proposal
that, should the proposed covered transaction be entered into, it shall not
knowingly enter into any lower tier covered transaction with a person who
is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the
department or agency with which this transaction originated.

f. The prospective lower tier participant further agrees by submitting this
proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions and in all solicitations for lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a
prospective participant in a lower tier covered transaction that is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A
participant may decide the method and frequency by which it determines
the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.
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Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of
participant is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

Except for transactions authorized under paragraph e of these
instructions, if a participant in a covered transaction knowingly enters into
a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

* k k k%

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--

Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission of this proposal,
that neither it nor its principals is presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from participation in this
transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the
statements in this certification, such prospective participant shall attach an
explanation to this proposal.

* k k k%

XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which
exceed $100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or
proposal, to the best of his or her knowledge and belief, that:

a.
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No Federal appropriated funds have been paid or will be paid, by or on
behalf of the undersigned, to any person for influencing or attempting to
influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal
loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.
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b. If any funds other than Federal appropriated funds have been paid or will
be paid to any person for influencing or attempting to influence an officer
or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-
LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this
certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for
each such failure.

The prospective participant also agrees by submitting his or her bid or proposal
that he or she shall require that the language of this certification be included in all
lower tier subcontracts, which exceed $100,000 and that all such recipients shall
certify and disclose accordingly.
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ATTACHMENT 3 TO APPENDIX 14

WAGE RATES

FEDERAL AID PROJECTS

This proposal contains minimum wage determinations as specified by the U.S. Secretary
of Labor. Copies of the attached wage determination(s) shall be posted on the bulletin board at
the work site and furnished to employees upon request. Furthermore, the wage determination(s)
shall be incorporated into all subcontract agreements.

If the Contractor, any subcontractor or lower-tier contractor intends to employ a
classification of labor not listed in the attached determination(s), it shall submit a Request for
Additional Work Classification(s) to the New Hampshire Department of Transportation, Office of
Federal Compliance at (603) 271-6795. The Contractor is responsible for ensuring that a
Request is submitted for any additional classification of work to be employed by itself, any
subcontractor or lower-tier contractor 5-6 weeks before the classification is utilized.

This contract is subject to the Work Hours Act of 1962, P.L. 87-581 and implementing
regulations.

The prevailing wage rates for the Work through Final Acceptance shall be those set forth
under the general wage decision for highway and heavy construction projects in New
Hampshire and Maine as published by the Davis-Bacon wage determination. The Davis-Bacon
General Decision County Index for New Hampshire and Maine Counties are included herein.

GENERAL DECISION: NH20100020 10/22/2010 NH20

Date: October 22, 2010
General Decision Number: NH20100020 10/22/2010

Superseded General Decision Number: NH20080020

State: New Hampshire

Construction Type: Highway

County: Rockingham County in New Hampshire.

Highway construction projects (does not include major bridges
(for example, bascule, suspension and spandrel arch bridges;
bridges bridging waters presently navigable or to be made
navigable; bridges involving marine construction in any

degree); tunnels; building structures in rest areas; railroad
construction)

Modification Number Publication Date
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0 0371272010

1 08/20/2010

2 10/22/2010
LAB0O0327-003 06/01/2010

Does not include the town of Salem:

Rates Fringes

Laborers:

_Guardrail installer........ $ 19.38 15.50

Work with hazardous waste, and handling of hazardous

material, including acids, chlorine, epoxies, asbestos, and

lead abatement: $2.50 per hour additional.

SUNH2005-016 12/01/2005

Rates Fringes

Carpenter (includes form
work) oo $ 16.35 1.06

Cement MasoN. .. c e cecaaaaann- $ 24.05

Electrician. ... . ... ...... $ 22.00 2.78

Laborers:
_Concrete saw.......cocooo.. $ 17.85
_Flagger. .. ... ... $ 10.18 1.37
_General...... ... ... ........ $ 12.72
_Highway linestriper........ $ 10.38
_Landscape laborer.......... $ 11.18
_Pipelayer.... ... ... ... ... $ 13.29 4.33
_Screed person. . ............ $ 15.50

Power equipment operators:
_Backhoe.... .. .. ... .. ... .... $ 19.28 3.17
_Bulldozer.................. $ 18.31 1.42
Crane. ... ... $ 18.29 2.03
_Excavator.................. $ 17.66 1.90
_Front end loader........... $ 17.00 1.84
Grader..... ... ... ... .... $ 19.93 5.08
_Mechanic................... $ 16.92 3.44
_Paver. ... L. $ 15.69
_Pounder.... ... ... ... ... .... $ 22.05 6.05
Roller.... ... .. ... .. ....... $ 14.17
Screed. . ... ... $ 16.25 4.32

Truck driver
_includes single, double

and triple-axle trucks...$ 14.36 1.40

WELDERS - Receive rate prescribed for craft performing

RFP
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operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the

classifications listed may be added after award only as
provided in the labor

standards contract clauses (29 CFR 5.5(@) (D) (ii)).

In the listing above, the "'SU" designation means that rates
listed under the

identifier do not reflect collectively bargained wage and
fringe benefit

rates. Other designations indicate unions whose rates have
been determined

to be prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

an existing published wage determination

a survey underlying a wage determination

a Wage and Hour Division letter setting forth a position on
wage

determination matter
* a conformance (additional classification and rate) ruling

VRN

On survey related matters, initial contact, including requests
for summaries

of surveys, should be with the Wage and Hour Regional Office
for the area in

which the survey was conducted because those Regional Offices
have

responsibility for the Davis-Bacon survey program. If the
response from this

initial contact is not satisfactory, then the process described
in 2.) and

3.) should be followed.

With regard to any other matter not yet ripe for the formal
process

described here, initial contact should be with the Branch of
Construction

Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
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200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party

(those affected by the action) can request review and
reconsideration from

the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).

Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested

party®s position and by any information (wage payment data,
project

description, area practice material, etc.) that the requestor
considers

relevant to the issue.

3.) ITf the decision of the Administrator is not favorable, an
interested

party may appeal directly to the Administrative Review Board
(formerly the

Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210
4_) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

GENERAL DECISION: NH20100029 10/08/2010 NH29

Date: October 8, 2010
General Decision Number: NH20100029 10/08/2010

Superseded General Decision Number: NH20080029
State: New Hampshire

Construction Type: Heavy

County: Rockingham County in New Hampshire.
HEAVY CONSTRUCTION PROJECTS

Modification Number Publication Date
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0 0371272010
1 03/26/2010
2 05/14/2010
3 07/02/2010
4 1070872010
BOIL0029-006 10/01/2009
Rates
BOILERMAKER. . . ¢ oo o e e e e e e e e o $ 32.14
CARP0111-009 0370172010
TOWN OF SALEM:
Rates
Millwright. . ... ... ... ...... $ 31.73

* CARP0118-005 04/01/2010
DOES NOT INCLUDE THE TOWN OF SALEM:
Rates
Millwright. . ... ... ... ........ $ 24.72

Welding: $1.00 per hour additional.

ENG10004-012 06/01/2010
Rates

Power equipment operators:

_Backhoe; crane and truck

crane, boom length

including jib up to and

including 150 ft.;

excavator;

forklift; front end

loader (except when

pushing)................. $ 24.97
_Bulldozer; mechanic........ $ 24.78
_Crane and truck crane,

boom length including

Jib over 150 ft. up to

and including 185 ft..... $ 25.94
_Crane and truck crane,

boom length including

Jib over 185 ft. up to

and including 210 ft..... $ 26.83
_Crane and truck crane,

boom length including

Jib over 210 ft. up to

and including 250 ft..... $ 27.80

RFP
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26.6% + 8.96

Fringes

15.66

Fringes

22.07
22.07

22.07

22.07

22.07
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_Crane and truck crane,
boom length including
Jib over 250 ft. up to
and including 350 ft..... $ 28.65 22.07
_Crane and truck crane,
boom length including
Jib over 350 ft.......... $ 29.88 22.07
PAID HOLIDAYS:
New Year®s Day, President"s Day, Memorial Day, Fourth of
July, Labor Day, Columbus Day, Veteran®s Day, Thanksgiving
Day and Christmas Day.
SUNH2006-007 03/01/2006
Rates Fringes
Carpenter
_includes form work......... $ 19.90 3.90
Laborer, general............... $ 13.85 3.75
Truck driver, dump............. $ 14.04 2.21
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.
Unlisted classifications needed for work not included within
the scope of the
classifications listed may be added after award only as
provided in the labor
standards contract clauses (29 CFR 5.5(@) (D) (ii)).
In the listing above, the "SU" designation means that rates
listed under the
identifier do not reflect collectively bargained wage and
fringe benefit
rates. Other designations indicate unions whose rates have
been determined
to be prevailing.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage

determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries

of surveys, should be with the Wage and Hour Regional Office
for the area in

which the survey was conducted because those Regional Offices
have

responsibility for the Davis-Bacon survey program. If the
response from this

initial contact is not satisfactory, then the process described
in 2.) and

3.) should be followed.

With regard to any other matter not yet ripe for the formal
process

described here, initial contact should be with the Branch of
Construction

Wage Determinations. Write to:
Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party

(those affected by the action) can request review and
reconsideration from
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the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR
Part 7).

Write to:
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N._W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested

party"s position and by any information (wage payment data,
project

description, area practice material, etc.) that the requestor
considers

relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested

party may appeal directly to the Administrative Review Board
(formerly the

Wage Appeals Board). Write to:
Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

GENERAL DECISION: ME20100009 09/03/2010 ME9

Date: September 3, 2010
General Decision Number: ME20100009 09/03/2010

Superseded General Decision Number: ME20080009
State: Maine

Construction Type: Highway
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Counties: Aroostook, Franklin, Hancock, Kennebec, Knox,
Lincoln, Oxford, Piscataquis, Sagadahoc, Somerset, Waldo and
York Counties in Maine.
HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for
example: bascule, suspension and spandrel arch bridges; those
bridging waters presently navigating or to be navigatable; and
those involving marine construction in any degree); tunnels,
building structures in rest area projects and railroad
construction.
Modification Number Publication Date
0 03/12/2010
1 03/26/2010
2 05/14/2010
3 09/03/2010
* ENGI10004-015 04/01/2010
Rates Fringes
Power equipment operators:
Asphalt Roller.............. $ 19.43 9.06
Pavers. ... ..o aaaaaa.. $ 19.43 9.06
SUME2000-008 10/24/2000
Rates Fringes
CARPENTER. - - oo i e e e e o $ 11.60 1.51
Ironworkers:
Structural .. ... ... ... ._.... $ 12.03 1.58
Laborers:
Drillers... ... .. .. .. ....... $ 10.00 2.50
Flaggers. ... ... $ 7.25
Guardrail Installers........ $ 7.92
Landscape. . ..o $ 7.87 .16
Line Stripper............... $ 8.69 .23
Pipelayers. .. ... ... _........ $ 9.21 2.31
Rakers. .. ... ..o $ 9.00 1.51
Sign Erectors............... $ 10.00
Unskilled. ... ... ... ... .... $ 8.66 1.38
Wheelman. .. ... ... ... ...... $ 8.50 .43
Power equipment operators:
Backhoes. ... .. .. .. ... ... ... $ 11.87 2.05
Bulldozers. ... ... ... ... .... $ 12.33 2.88
Cranes. . .o oo i i e eaaaan $ 14.06 1.75
Excavators....... .. ... ...... $ 12.38 2.48
Graders. . ... aea e $ 13.06 3.73
Loaders. ... ... ... $ 11.41 2.87
Mechanics. ... ... ... ....... $ 13.18 2.57
Truck drivers:
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] o $ 9.35 3.10
Tri axle. ..o e oo $ 8.70 1.18
Two axle. ... e e o $ 8.56 2.19

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).-

In the listing above, the "'SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. IT the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

2.) ITf the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
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(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N._W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party®s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) IT the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION

GENERAL DECISION: ME20100008 11/05/2010 MES8

Date: November 5, 2010
General Decision Number: ME20100008 11/05/2010

Superseded General Decision Number: ME20080008
State: Maine
Construction Type: Heavy
Counties: Franklin, Oxford and York Counties in Maine.
HEAVY CONSTRUCTION PROJECTS
ModiFication Number Publication Date

0 03/12/2010

1 07/23/2010

2 09/03/2010

3 11/05/2010
BO1L0029-003 10/01/2009

Rates Fringes

BOILERMAKER. - - . oo oo o oo $ 32.14 8.96+26.6%
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CARP1996-003 04/01/2010
Rates Fringes
Carpenters:
Carpenter......_ .. ... ... .... $ 22.47 15.66
Millwright, Piledriver...... $ 25.20 15.66
ELEC0490-002 09/01/2009
YORK COUNTY (Townships of Alfred, Lebanon, Sanford, Wells and
area south thereof)
Rates Fringes
ELECTRICIAN. . .. e e aa $ 24.90 12.40
Teledata System Installer........ $ 20.06 12.40
ELEC0567-004 09/01/2010
FRANKLIN COUNTY: Entire County excluding Carthage, Perkins
Plantation, Temple Farmington, and Industry Township and are
south thereof; OXFORD COUNTY; YORK COUNTY: Entire County
excluding Alfred, Lebanon, Sanford and Wells Township and area
south thereof
Rates Fringes
ELECTRICIAN. . .. e e ae $ 27.83 13.88
* ELEC1253-003 06/01/2010
FRANKLIN COUNTY: Townships of Carthage, Chesterville,
Farmington, Industry, Jay, Perkins Pl., New Sharon, Temple,
Washington PI., Wilton
Rates Fringes
ELECTRICIAN. . ..o e e ae o $ 26.80 12.85
SUME2000-007 10/24/2000
Rates Fringes
Laborers:
Landscape Laborers........._. $ 12.00
Pipelayers. ... .. _........ $ 13.98
Unskilled. .. .. .. . .. ........ $ 10.66 5.85
Power equipment operators:
Backhoes. ... ... .. ... ... .... $ 13.52 2.95
Bulldozers. ... ... ... ....... $ 12.34 2.51
Excavators. ... ... ... ...... $ 13.43
Lloader..... ... ... $ 11.40
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WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii)).-

In the listing above, the "'SU" designation means that rates
listed under the identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determined to be
prevailing.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. 1T the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N._W.

Washington, DC 20210

2.) ITf the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N._W.
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Washington, DC 20210
The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:
Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N._W.
Washington, DC 20210
4.) All decisions by the Administrative Review Board are final.
END OF GENERAL DECISION
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ATTACHMENT 4 TO APPENDIX 14

Disadvantaged Business Enterprise Policy

THIS PROJECT WILL REQUIRE A SPECIFIC DBE CONTRACT GOAL OF 4%.

Disadvantaged Business Enterprise Policy. It shall be the policy of the New Hampshire
Department of Transportation (NHDOT) to ensure nondiscriminatory opportunity for
Disadvantaged Business Enterprises (DBE’s) to participate in the performance of all contracts
and subcontracts financed with Federal funds as specified by the regulations of the United
States Department of Transportation (USDOT), Federal Highway Administration and as set forth
below.

1. Palicy. It is the policy of the United States Department of Transportation to ensure
nondiscriminatory opportunity for disadvantaged business enterprises, as defined in 49 Code of
Federal Regulation (CFR) Part 26, to participate in the performance of contracts and
subcontracts financed in whole or in part with Federal funds. Consequently, the DBE
requirements of 49 CFR Part 26 applies to this contract.

2. Disadvantaged Business Enterprise (DBE) Obligation. The State and its Contractors
agree to ensure nondiscriminatory opportunity for disadvantaged business enterprises, as
defined in 49 CFR Part 26, to participate in the performance of contracts and subcontracts
financed in whole or in part with Federal funds. Each subcontract the prime contractor signs with a
subcontractor must include this assurance: The contractor, sub recipient or subcontractor shall not
discriminate on the basis of race, color, national origin, or sex in the award and performance of
this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the
award and administration of USDOT-assisted contracts. Failure by the contractor to carry out
these requirements is a material breach of this contract, which may result in the termination of
this contract or such other remedy, as the NHDOT deems appropriate.

3. Sanctions of Non-Compliance. The Contractor is hereby advised that failure of the
Contractor, or any Subcontractor performing work under this contract, to carry out the
requirements set forth in paragraphs 1 and 2 above shall constitute a breach of contract and,
after notification of the United States Department of Transportation, may result in termination of
this contract or such remedy as the State deems appropriate.

Disadvantaged Business Enterprise (DBE) Program Goals. The New Hampshire Department of
Transportation is required to set an overall DBE goal for participation in all transportation related
Federal-aid projects. The goal is determined following guidelines set forth in 49 CFR 26.45, and based on
the availability of ready, willing and able DBE’s who submitted bids for transportation related projects,
compared as a percentage of all available contractors who submitted bids for transportation related
projects during the same time period. The DBE goal may be adjusted to take into account other factors
impacting DBE utilization, in an effort to narrowly tailor the overall DBE goal. The detailed goal setting
methodology and current overall DBE goal may be viewed on the NHDOT website at www.nh.gov/dot.

The NHDOT currently utilizes a race/gender neutral policy to fulfill its overall DBE goals, and relies on
the voluntary participation of contractors to utilize certified DBE’s on every project sufficient to obtain
the Departments overall DBE goal. In order for this practice to continue, contractors must be proactive
and solicit bids and quotes from certified DBE’s for use when submitting their own bids, and employ
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certified DBE’s when participating on transportation related projects. Otherwise, the Department may
have to implement specified contract goals on all projects to ensure the overall DBE goals are met. The
Department may include specific DBE contract goals in certain cases to ensure DBE participation, if
failure to obtain the project DBE goal would negatively impact the Departments overall DBE goal
because of the size of the contract.

Disadvantaged Business Enterprise (DBE) Definition. A DBE is defined as a business that is owned
and controlled by one or more socially and economically disadvantaged person(s). For the purpose of this
definition:

(1) “Socially and economically disadvantaged person” means an individual who is a citizen
or lawful permanent resident of the United States and who is a Woman, Black,
Hispanic, Portuguese, Native American, Asian American, or a member of another
group, or an individual found to be disadvantaged by the Small Business
Administration pursuant to Section 3 of the Small Business Act.

(2) “Owned and controlled” means a business which is:

(a) A sole proprietorship legitimately owned and controlled by an individual who is a
disadvantaged person.

(b) A partnership, joint venture or limited liability Company in which at least 51% of
the beneficial ownership interests legitimately is held by a disadvantaged
person(s).

(c) A corporation or other entity in which at least 51% of the voting interest and 51%
of the beneficial ownership interests legitimately are held by a disadvantaged
person(s).

The disadvantaged group owner(s) or stockholder(s) must possess control over management,
interest in capital, and interest in earnings commensurate with the percentage of ownership.
Disadvantaged participation in a joint venture must also be based on the sharing of real
economic interest and must include proportionate control over management, capital, and
earnings, as above. If the disadvantaged group ownership interests are real, substantial and
continuing and not created solely to meet the requirements of this program, a firm is considered
a bona fide DBE. A current listing of certified DBEs that may wish to participate in the
highway construction program and the scope of work for which they are certified may be
viewed at http://www.nh.gov/dot/business/contractors.htm

Certified DBE Directory. The current New Hampshire Unified Disadvantaged Business Enterprise
(DBE) Directory is available online at www.nh.gov/dot/business/contractors.htm. This directory contains
all currently certified DBE’s available for work in New Hampshire, and is updated monthly. Only firm’s
listed in this directory are eligible for DBE credit on NH Federal-aid projects. If you have questions about
DBE certification, or do not have access to the Internet, please call the DBE Coordinator at (603) 271-
6612 for assistance.

Counting DBE Participation Towards Project Goals. In order for DBE contractor payments to be
counted toward DBE goals, the DBE contractors must perform a commercially useful function (CUF).
The DBE must be responsible for execution of the work of the contract and must carry out its
responsibilities by actually performing, managing, and supervising the work involved, consistent with
standard industry practices.

This means that:
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o The DBE must also be responsible for ordering its own materials and supplies, determining
guantity and quality, negotiating price, installing (where applicable) and paying for the material
itself;

e The DBE must perform work commensurate with the amount of its contract;

o The DBE’s contribution cannot be that of an extra participant or a conduit through which funds are
passed in order to obtain the appearance of DBE participation;

o The DBE must exercise responsibility for at least fifty percent of the total cost of its contract with
its own work force;

¢ None of the DBE’s work can be subcontracted back to the prime contractor, nor can the DBE
employ the prime’s, or other subcontractor’s supervisors currently working on the project;

e The DBE’s labor force must be separate and apart form that of the prime contractor or other
subcontractors on the project. Transferring crews between primes, subcontractors, and DBE
contractors is not acceptable;

e The DBE owner must hold a Public Works license and any other professional or craft licenses
required for the type of work he/she performs on the project;

e The DBE may rent or lease, at competitive rates, equipment needed on the project from
customary leasing sources or from other subcontractors on the project.

Allowable credit for payments made to DBEs for work performed. A contractor may
take credit for payments to a certified DBE that satisfies (CUF) requirements at the
following rate.

A. A DBE Prime Contractor; count 100% of the value of work performed by own forces, equipment
and materials count towards DBE goals.

B. An approved DBE subcontractor; count 100% of the value of work performed by the DBE’s own
forces, equipment and materials, excluding the following:

e The cost of materials/supplies purchased from the Prime Contractor.
e The value of work provided by non-DBE lower tier subcontractors,
including non-DBE trucking to deliver asphalt to a DBE contractor.

C. A DBE owner-operator of construction equipment; count 100% of expenditures
committed.

D. A DBE manufacturer; count 100% of expenditures committed. The manufacturer must
be a firm that operates or maintains a factory or establishment that produces on the
premises the materials or supplies obtained by the Contractor.

E. A regular DBE dealer/supplier; count 60% of expenditures committed.

A regular dealer/supplier is defined as a firm that owns, operates, or maintains a store,
warehouse or other establishment, in which the materials or supplies required for the
performance of the contract are bought, kept in stock, and regularly sold or leased to the
public in the usual course of business. A person may be a dealer in such bulk items as
petroleum products, steel, cement, gravel, stone or asphalt without owning, operating or
maintaining a place of business, if the person both owns and operates distribution
equipment for the products, by the means of a long term agreement, and not by a
contract by contract basis.

F. A DBE Broker; count for DBE credit only the fees or commissions charged for assistance
in the procurement, or, fees and transportation charges for the delivery of materials or
supplies required at the job site, but not the cost of materials procured.

A broker is defined as any person(s) or firm who arranges or expedites transactions for
materials or supplies, and does not take physical possession of the materials or supplies

RFP Appendix 14 Federal Requirements
Volume Il - Book 1
Design-Build Contract Page 45

April 27, 2011 Industry Review



NHDOT
Memorial Bridge Replacement Project
13678F

at their place of business for resale.

G. A DBE renter of construction equipment to a contractor; count 20% of expenditures
committed, with or without operator.

H. A bona fide DBE service provider; count 100% of reasonable fees or commissions.
Eligible services include professional, technical, consultant, or managerial, services and
assistance in the procurement of essential personnel, facilities, equipment, materials or
supplies required for the performance of the contract.

Eligible services also include agencies providing bonding and insurance specifically
required for the performance of the contract.

I. A trucking, hauling or delivery operation, count 100% of expenditures committed when
trucks are owned, operated, licensed and insured by the DBE and used on the contract
and, if applicable, includes the cost of the materials and supplies. 100% of expenditures
committed when the DBE leases trucks from another DBE firm including an owner-
operator. 100% of reasonable fees, or commissions, the DBE receives as a result of a
lease arrangement for trucks from a non-DBE, including an owner-operator.

I.  Any combination of the above.

Prompt payment to subcontractors. Standard Specifications for Road and Bridge Construction, Section
109.09, Payments to Subcontractors:

“Within 21 days of the issuance of progress payments, the Contractor shall pay, in full, all subcontractors
and suppliers for the value of satisfactorily completed work and materials placed under the contract and
for materials in accordance with 109.09 or 109.08 paid for in the progress payments. If the Contractor
withholds any portion of payment from a subcontractor, the Contractor shall, within the same timeframe,
demonstrate to and obtain acknowledgement from the NHDOT Compliance Review Officer that the
Contractor has reasonable cause that the subcontractor failed to satisfactorily complete work, or portions
thereof; or that the supplier failed to provide materials as specified above. When the Contractor is found
in noncompliance with this specification, sanctions will be imposed as determined by the Department.

For the purposes of this Section, satisfactorily completed means:
The subcontractor has fulfilled the Contract requirements including the submission of all documentation
required by the Specifications and the Contract.”

Reporting Requirements for Payments Made To DBE’s: On all Federal-aid projects, the
Prime Contractor is required to report payments made to DBE’s during the life of the contract,
on a quarterly basis, for the periods covering January 1st—March 31st, April 1st-June 30th, July
1st-September 30th and October 1st-December 31st, The NHDOT will provide the Contractor
with a quarterly DBE payments report, detailing all DBE’s subcontracted by the Contractor, per
project. The Contractor shall report any payments made to DBE’'s during the requested
reporting period. This documentation shall be submitted to the Office of Federal Compliance
within the time period stated on the NHDOT quarterly request. Failure of the Contractor to
submit this information may result in the Department withholding progress payments.

Removal of Approved DBE From Transportation Related Project: Contractors may not
terminate for convenience, any approved DBE subcontractor and perform the work with their
own forces, without prior written consent from the NHDOT.

On Federal-aid projects which specify a DBE contract goal in the Information Report,
Bidders during the bidding stage and the low Bidder after the opening of the bids, shall make
every reasonable good faith effort to use certified disadvantaged business enterprises for work
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to be performed under the proposed Contract. In addition, the following is also required on
Federal-aid projects, which specify a DBE contract goal.

Within 3 working days after the bid opening date, the low Bidder shall file with the NHDOT Office of
Federal Compliance, a Disadvantaged Business Enterprise (DBE) Commitment Form provided by the
Department. This form will list the DBE firms that will be used during the execution of the Work. The
name and address of the firm, the item numbers and description of work to be completed or materials
supplied, and the estimated dollar value of DBE participation. The estimated dollar value of each DBE
commitment shall be totaled and a percentage determined. In addition to the commitment form, letters of
intent signed by principals of the low bidder and each DBE firm listed, shall be submitted prior to
Department approval of the DBE commitment.

If the low bidder cannot provide the list and accepted letters of intent showing DBE participation in the
Work, within the above time frame, the Contractor may request additional time through the Department’s
DBE Coordinator to comply or to provide written documentation of efforts to obtain participation.
Acceptable documentation showing all good faith efforts made to obtain participation may be reason to
waive the goal requirement of the project.

Failure to provide the required listing with the dollar participation total or acceptable documentation of
good faith efforts to obtain DBE participation within 3 working days after the bid opening date, or by
another deadline established by the DBE Coordinator will be considered a lack of responsiveness on the
part of the low bidder.

The submission and approval of the above forms does not constitute a formal subcontract. If for any
reason during the progress of the Work the Contractor finds that DBEs included on the list are unable to
perform the proposed work, the Contractor, with written approval from the Department, may substitute
other DBE firms for those named on the list. If the Contractor is able to clearly document his inability to
find qualified substitute firms to meet the project goal, the Contractor may request in writing a waiver of
that goal.

If at any time during the life of the Contract it is determined that the Contractor is not fulfilling the goal or
commitment(s) and is not making a good faith effort to fulfill the DBE requirement, the Department may
withhold progress payments. Failure of the Contractor to meet the project goal or the specified DBE
commitment(s), whichever is the lowest, will result in a reduction in Contract payment by an amount
equal to the difference between the actual Contract dollars multiplied by the applicable commitment
percentage and the dollar value of the work actually performed by the DBEs. If the Contractor's failure to
meet the DBE goal or commitment(s) in the Contract is the result of circumstances clearly documented to
be beyond the control of the Contractor, a written request for waiver of the goal or commitment(s) must
be received. The Office of Federal Compliance may waive, in whole or part, the reduction in contract
payments specified herein. Fulfillment of the goal percentage shall be determined by dividing the dollars
committed to the DBEs by the actual contract dollars.
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ATTACHMENT 5 TO APPENDIX 14

AFFIRMATIVE ACTION

In accordance with the section “NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO
ENSURE EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246)", the New
Hampshire Department of Transportation has the authority and responsibility to notify the Office
of Federal Contract Compliance Programs of the United States Department of Labor if they
become aware of any possible violations of Executive Order 11246 and 41 Code of Federal
Regulation Chapter 60.

The Office of Federal Contract Compliance Programs is the sole authority for determining
compliance with Executive Order 11246 and 41 Code of Federal Regulation Chapter 60 and the
Contractor should contact them regarding related compliance issues.
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Source 41 CFR 60-4 Affirmative Action Requirements

Source: 41 CFR 60-4.2 Solicitations

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY
(EXECUTIVE ORDER 11246)

The Offeror’s or Bidder's attention is called to the
“Equal Opportumty Clause™ and the “Standard Federal
Equal Employment Specifications™ set forth herem.

The goals and timetables for minority and female
participation, expressed in percentage terms for the
Contractor's aggregate workforce in each trade on all
construction work in the covered area, are as follows:

Goals for minority Goals for female
participation for participation in
each trade each trade

STANDARD METROPOLITAN
STATISTICAL AREAS (SMSA)

SALEM-PLAISTOW: 4.0 6.9

MANCHESTER-NASHUA 0.7 6.9

COOS, GRAFTON,

SULLIVAN: 0.8 6.9
BELKNAP, MERRIMACK,

CARROLL. STRAFFORD: 3.6 6.9
CHESHIRE: 5:9 6.9
ROCKINGITAM: 4.0 6.9
HILLSBOROUGH: 0.7 6.9

These goals are applicable to all the Contractor's
construction work (whether or not it is Federal or
federally assisted) performed in the covered area. If the
contractor  performs  construction work I a
geographical area located outside of the covered area,
it shall apply the goals established for such
geographical area where the work 15 actually
performed. With regard to this second area, the
contractor also is subject to the goeals for both its
federally involved and nonfederally mvolved
construction.
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The Contractor's compliance with the Executive
Order and the regulations m 41 CFR Part 60-4 shall
be based on its implementation of the Equal
Opportumty  Clause, specific  affirmative  action
obligations required by the specifications set forth in
41 CFR 60:-4.3(a), and its efforts to meet the goals.
The hours of minority and female employment and
training must be substantially uniform throughout the
length of the contract, and in each trade, and the
contractor shall make a good faith effort to employ
minorities and women evenly on each of its projects.
The transfer of mmonty or female employees or
trainees from Contractor to Contractor or from project
to project for the sole purpose of meeting the
Contractor's goals shall be a violation of the contract,
the Executive Order and the regulations in 41 CFR
Part 60-4. Compliance with the goals will be measured
against the total work hours performed.

The Contractor shall provide written notification to
the Director of the Office of Federal Contract
Compliance Programs within 10 working days of
award of any construction subcontract 1n excess of
310,000 at any tier for construction work under the
contract resulting from this solicitation addressed as
follows:

Director

Federal Contract Compliance Program
US Department of Labor

JFK Building, Room 1612-C

Boston, MA 02203

The notification shall list the name, address and
telephone number of the subcontractor; employer
identification number of the subcontractor; estimated
dollar amount of the subcontract; estimated starting and
completion dates of the subcontract; and the
geographical area in which the subcontract is to be
performed as noted within _the Contract Special
Provisions for Affirmative Action to ensure Equal
Employment Cpportunity..
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Source 41 CFR 60-4 Affirmative Action Requirements

Source 41 CFR 60-4.3 Equal Opportunity Clauses

Standard Federal Equal Employment Opportunity
Construction Contract Specifications (Executive Order 11246)

[1]. As used in these specifications:

a "Covered area" means the geographical area described
in the solicitation from which this contract resulted;

b. "' Director” means Director, Office of Federal Contract
Compliance Programs, United States Department of Labor,
or any person to whom the Director delegates authority;

¢. "Employer identification number” means the Federal
Social Security number used on the Employer's Quarterly
Federal Tax Return, U.S. Treasury Department Form 941,

d. " Minority" meludes:

(i) Black (all persons having origins in any of the Black
African racial groups not of Hispanic ongin);

() Hispamc (all persons of Mexican, Puerto Rican,
Cuban, Central or South American or other Spamish Culture
or origin, regardless of race),

(1ii) Asian and Pacific Islander (all persons having origins
in any of the original peoples of the Far East, Southeast Asia,
the Indian Subcontinent, or the Pacific Islands); and

() American Indian or Alaskan Native (all persons
having ongins in any of the oniginal peoples of North
Amenica and mamtaming dentifiable tnbal affihations
through membership and participation or community
identification),

[2]. Whenever the Contractor, or any Subcontractor at any
tier, subcontracts a portion of the work wwolving any
construction trade, 1t shall physically melude in each
subcontract in excess of $10,000 the provisions of these
specifications and the Notice wlich contains the applicable
goals for minority and female participation and which is set
forth in the solicitations from which this contract resulted.

[3]. If the Contractor is participating (pursuant to 41 CFR
60-45) in a Hometown Plan approved by the U.5.
Department of Labor in the covered area either individually
or through an association, its affirmative action obligations
on all work in the Plan area (including goals and timetables)
shall be in accordance with that Plan for those trades which
have unions participating in the Plan. Contractors must be
able to demonstrate thewrr participation in and compliance
with the provisions of any such Hometown Plan. Each
Contractor or Subcontractor participating in an approved Plan
is individually required to comply with its cobligations under
the EEO clause, and to make a good faith effort to achieve
each goal under the Plan in each trade in which it has
employees. The overall good fmth performance by other
Contractors or Subcontractors toward a goal in an approved
Plan does not excuse any covered Contractor's or
Subcontractor's failure to take good faith efforts to achieve
the Plan goals and timetables.

[4]. The Contractor shall mmplement the specific
affirmative action standards provided in paragraphs 7 a
through p of these specifications. The goals set forth in the
solicitation from which this contract resulted are expressed
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as percentages of the total hours of employment and training
of mmority and female utilization the Contractor should
reasonably be able to achieve in each construction trade in
which it has employees in the covered area, Covered
Construction contractors performing construction work in
geographical areas where they do not have a Federal or
federally assisted construction contract shall apply the
minority and [emale goals established for the geographical
area where the work 15 being performed. Goals are published
pertodically in the Federal Register in notice form, and such
notices may be obtained from any Office of Federal Contraet
Compliance Programs office or from Federal procurement
contracting officers. The Contractor 15 expected to make
substantially uniform progress in meeting its goals in each
craft during the period specified.

[5] Neither the provisions of any collective bargaining
agreement, nor the failure by a union with whom the
Contractor has a collective bargaining agreement, to refer
either minorities or women shall excuse the Contractor's
obhgations under these specifications, Executive Order
11246, or the regulations promulgated pursuant thereto.

[6]. In order for the nonworking training hours of
apprentices and trainees to be counted in meeting the goals,
such apprentices and trainees must be employed by the
Contractor during the training period, and the Contractor
must have made a commitment to employ the apprentices
and trainees at the completion of their training, subject to the
availability of employment opportumities. Trainees must be
trained pursuant to training programs approved by the 1.5,
Department of Labor.

[7]. The Contractor shall take specific aflirmative actions
to ensure equal employment opportunity. The evaluation of
the Contractor's compliance with these specifications shall
be based upon its effort to achieve maximum results from its
actions. The Contractor shall document these efforts fully,
and shall implement affirmative action steps at least as
extensive as the following:

a. Ensure and maintain a working environment free of
harassment, mtimidation, and coercion at all sites, and in all
facilities at which the Contractor's employees are assigned to
work. The Contractor, where possible, will assign two or
more women to each construction project. The Contractor
shall specifically ensure that all foremen, superintendents,
and other onsite supervisory persornnel are aware of and
carry out the Contractor's obligation to maintain such a
working environment, with specific attenhon to minority or
female individuals working at such sites or in such facilities.

b. Establish and maintain a current list of minonty and
female recrutment sources, provide written nobfication to
minority and female recruitment sources and to community
organizations when the Contractor or its unions have
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employment opportumties available, and mamtam a record recruitment area and employment needs. Not later than one
of the organizations' responses. month prior to the date for the acceptance of applications for
c. Mamtam a current file of the names, addresses and apprenticeship or other tramming by any recruttment source, the
telephone numbers of each minority and female off-the-street Contractor shall send written notification to organizations such
applicant and minority or female referral from a union, a as the above, describing the openings, screening procedures,
recruitment source or community organization and of what and tests to be used in the selection process.
action was taken with respect to each such individual. If such j Encourage present minority and female employees to
individual was sent to the umon hiring hall for referral and was recruit other minority persons and women and, where
not referred back to the Contractor by the umon or, if referred, reasonable, provide after school, summer and vacation
not employed by the Contractor, this shall be documented in employment to minority and female youth both on the site and
the file with the reason therefore, along with whatever i other areas of a Contractor's work [oree,
additional actions the Contractor may have taken. k. Validate all tests and other selection requirements where
d. Provide immediate written notification to the Director there
when the union or unions with which the Contractor has a I. Conduet, at least annually, an inventory and evaluation at
collective bargaining agreement has not referred to the least of all minority and female personnel for promotional
Contractor a minority person or woman sent by the Contractor, opportumties and encourage these employees to seek or to
or when the Contractor has other information that the union prepare for, through appropriate training, etc., such
referral process has impeded the Contractor's efforts to meet its opportunities.
obligations. m. Ensure that senionty practices, job classifications, work
e. Develop on-the-job training opportunities and/or assignments and other personnel practices, do not have a
participate i traming programs for the area which expressly chseriminatory effect by continually momtoring all persommel
include minerities and women, including upgrading programs and employment related activities to ensure that the EEO
and apprenticeship and trainee programs relevant to the policy and the Contractor's obligations under these
Contractor's employment needs, especially those programs specifications are being carred out.
funded or approved by the Department of Labor. The n. Ensure that all facilities and company activities are
Contractor shall provide notice of these programs to the nonsegregated except that separate or single-user toilet and
sources compiled under 7b above. necessary changing facilities shall be provided to assure
f. Disseminate the Contractor's EEO policy by providing privacy between the sexes.
notice of the policy to umons and tramng programs and o. Document and maintain a record of all solicitations of
requesting their cooperation in assisting the Contractor in offers for subcontracts from minerity and female construction
meeting its EEO obligations; by including it in any policy contractors and suppliers, including circulation of solicitations
manual and collective bargaining agreement; by publicizing it to minority and female contractor associations and other
i the company newspaper, annual report, etc.. by specific business associations.
review of the policy with all management personnel and with p- Conduet a review, at least annually, of all supervisors'
all minority and female employees at least once a year; and by adherence to and performance under the Contractor's EEO
posting the company EEO policy on bulletin boards accessible policies and affirmative action obligations.
to all employees at each location where construction work 1s 8. Contractors are encouraged to participate in voluntary
performed. associations which assist in fulfilling one or more of their
g. Review, at least annually, the company’s EEO pohcy and affirmative action obligations (7a through p). The efforts of a
affirmative action obligations under these specifications with contractor association, joint contractor-union, contractor-
all emplovees having any responstbility for hiring, community, or other similar group of which the contractor is a
assignment, layofl, termination or other employment decisions member and participant, may be asserted as fulfilling any one
including  specific review of these items with onsite or more of its obligations under 7a through p of these
supervisory personnel such as  Supenntendents, General Specifications provided that the contractor actively participates
Foremen, etc., prior to the mutiation of construction work at m the group, makes every effort to assure that the group has a
any job site. A written record shall be made and maimntained positive impact on the employment of minorities and women
wdentifying the time and place of these meetings, persons mn the industry, ensures that the concrete benefits of the
attending. subject matter discussed, and disposition of the program are reflected in the Contractor's minority and female
subject matter, workforce participation, makes a good faith effort to meet its
h. Disseminate the Contractor's EEO poliey externally by individual goals
including it in any advertising in the news media, specifically and timetables, and can provide access to documentation
incliding minority and female news media, and providing which demonstrates the effectiveness of actions taken on
written notification to and discussing the Contractor's EEO behalf of the Contractor. The obligation to comply, however, is
policy with other Contractors and Subcontractors with whom the Contractor's and failure of such a group to [ulfill an
the Contractor does or anticipates doing business. obhgation shall not be a defense for the Contractor's
i. Direct its recruitment efforts, both oral and written, to noncompliance.
minority, female and commumty orgamizations, to schools with 9. A single goal for minontes and a separate single goal for
minority and female students and to minority and female women have been established The Contractor, however, is
recruitment and training organizations serving the Contractor's required to provide equal employment opportunity and to take
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alfirmative action for all minonty groups, both male and
female, and all women, both minority and nen-minority,
Consequently, the Contractor may be in violaton of the
Executive Order if a particular group is employed in a
substantially disparate manner (for example, even though the
Contractor has achieved its goals for women generally, the
Contractor may be in violation of the Executive Order if a
specilic minority group of women 1s underutilized).

10. The Contractor shall not use the goals and timetables or
affirmative action standards to discriminate against any person
because of race, color, religion, sex, or national ongin.

11. The Contractor shall not enter into any Subcontract with
any person or finrm debarred from Government contracts
pursuant to Executive Crder 11246.

12. The Contractor shall carry out such sanctions and
penalties for violation of these specifications and of the Equal
Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or
ordered pursuant to Executive Order 11246, as amended, and
its implementing regulations, by the Office of Federal Contract
Comphance Programs. Any Contractor who fails to carry out
such sanctions and penmalties shall be in violation of these
specifications and Executive Order 11246, as amended.

13. The Contractor, m fulfilling its obligations under these
specifications, shall implement specific affirmative action
steps, at least as extensive as those standards prescribed in
paragraph 7 of these specifications, so as to achieve maximum
results from its efforts to ensure equal employment
opportumty. If the Coniractor fmls to comply with the
requirements of the Executive Order, the implementing
regulations, or these specifications, the Director shall proceed
in accordance with 41 CFR 60-4.8.

14. The Contractor shall designate a responsible official to
monitor all employment related activity to ensure that the
company EEC policy iz being carried out, to submit reports
relating to the provisions hereof as may be required by the
Government and to keep records. Records shall at least include
for each employee the name, address, telephone numbers,
construction  trade, wmon  affihation if any, employee
identification number when assigned, social security number,
race, sex, status (e.g., mechanic, apprentice trainee, helper, or
laborer), dates of changes in status, hours worked per week in
the indicated trade, rate of pay, and locations at which the
work was performed. Records shall be mamtained m an easily
understandable and retrievable form; however, to the degree
that existing records satisfy this requirement. contractors shall
not be required to maimntamn separate records,

15. Nothing herein provided shall be construed as a
limitation upon the application of other laws which establish
different standards of compliance or upon the application of
requirements for the hiring of local or other area residents
(e.g., those under the Public Woiks Employment Act of 1977
and the Community Development Block Grant Program ).

(b) The notice set forth in 41 CFR 60-4.2 and the
specifications set forth in 41 CFR 60-4.3 replace the New
Form for Federal Equal Employment Opportunity Bid
Conditions for Federal and Federally Assisted Construction
published at 41 FR 32482 and commonly known as the Model
Federal EEO Bid Conditions, and the New Form shall not be
used after the regulations in 41 CFR Part 60-4 become
effective.

[43 FR 49254, Oct. 20, 1978, 43 FR 51401, Nov. 3, 1978, as
amended at 45
FR. 65978, Oct, 3, 1980]
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ATTACHMENT 6 TO APPENDIX 14

CONTRACT AFFIDAVIT - CERTIFICATION REGARDING DEBARMENT SUSPENSION

The separate form entitled, CONTRACT AFFIDAVIT (As Required by Section 112(c) of
Title 23 USC) has been deleted from this proposal.

Bidders are advised that the last page of the bidding proposal has been revised to
include the same reference, IN BOLD PRINT, relative to the non-collusion statement included
on the discontinued form.

The Contractor is advised that 49 CFR 29.510, Appendix A, requires that the Contractor,
including all principals, certify that they are not currently under debarment or suspension or
have not been under debarment or suspension within the past three years. (For certification
instructions see next page).

The certification has been added, IN BOLD PRINT, onto the next to the last page of the
bidding proposal.

The Contractor is further advised that Appendix B of 49 CFR 29.510 regarding
certification of lower tier transactions has been added to Form FHWA-1273.

Appendix A - Certification regarding Debarment, Suspension, and other Responsibility
Matters - Primary Covered Transactions.

Instruction for Certification

1. By signing and submitting this proposal, the prospective primary participant is
providing the certification set out below.

2. The inability of a person to provide the certification required below will not necessarily
result in denial of participation in this covered transaction. The prospective participant shall
submit an explanation of why it cannot provide the certification set out below. The certification
or explanation will be considered in connection with the department or agency’s determination
whether to enter into this transaction. However, failure of the prospective primary participant to
furnish a certification or an explanation shall disqualify such person from participation in this
transaction.

3. The certification in this clause is a material representation of fact upon which reliance
was placed when the department or agency determined to enter into this transaction. If it is
later determined that the prospective primary participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal Government, the department
or agency may terminate this transaction for cause of default.

4. The prospective primary participant shall provide immediate written notice to the
department or agency to whom this proposal is submitted if at any time the prospective primary
participant learns that its certification was erroneous when submitted or has become erroneous
by reason of changed circumstances.

5. The terms *“covered transaction,” “debarred,” “suspended,” “ineligible,” “lower tier
covered transaction,” “participant,” “person,” “primary covered transaction,” “principal,”
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“proposal,” and “voluntarily excluded,” as used in this clause, have the meanings set out in the
Definitions and Coverage sections of the rules implementing Executive Order 12549. You may
contact the department or agency to which this proposal is being submitted for assistance in
obtaining a copy of these regulations.

6. The prospective primary participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the
department or agency entering into this transaction.

7. The prospective primary participant further agrees by submitting this proposal that it
will include the clause titled “Certification” Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction,” provided by the department or agency
entering into this covered transaction, without modification, in all lower tier covered transactions
and in all solicitations for lower tier covered transactions.

8. A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it knows that the certification is
erroneous. A participant may decide the method and frequency by which it determines the
eligibility of its principals. Each participant may, but is not required to, check the
Nonprocurement List.

9. Nothing contained in the foregoing shall be construed to require establishment of a
system of records in order to render in good faith the certification required by this clause. The
knowledge and information of a participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

10. Except for transactions authorized under paragraph 6 of these instructions, if a
participant in a covered transaction knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the department
or agency may terminate this transaction for cause or default.
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ATTACHMENT 7 APPENDIX 14

LOBBYING

UNITED STATES DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION

SUBJECT: LIMITATION ON USE OF GRANT OR CONTRACT FUNDS FOR LOBBYING

The lobbying restrictions were established by Section 319 of Public Law 101-121
(Department of the Interior and Related Agencies Appropriations Act for Fiscal Year 1990).

The law prohibits Federal funds from being expended by the recipient or any lower tier
subrecipients of a Federal contract, grant, loan, or cooperative agreement to pay any person for
influencing or attempting to influence a Federal agency or Congress in connection with the
awarding of any Federal contract, the making of any Federal grant or loan, or the entering into
of any cooperative agreement. The extension, continuation, renewal, amendment or
modification of any Federal contract, grant, loan, or cooperative agreement is also covered.

Federal-aid contractors, and consultants, as well as lower tier subcontractors and
subconsultants are also subject to the lobbying prohibition. To assure compliance, a
certification provision is included in all Federal-aid construction solicitations and contracts, and
consultant agreements exceeding $100,000 in Federal funds.

The Contractor shall be aware that by signing and submitting this proposal, he or she is
attesting to the requirements of the certification provisions.

During the period of performance of a grant or contract, recipients and subrecipients
must file disclosure form (Standard Form LLL) at the end of each calendar year quarter in which
there occurs any event that requires disclosure or that materially affects the accuracy of the
information contained in any previously filed disclosure form.

Lower tier certifications should be maintained by the next tier above (i.e., prime
contractors will keep the subcontractors’ certification on file, etc.). Copies of Standard Form LLL
will be included in the subcontract package for distribution to successful bidders.
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DISCLOSURE OF LOBBYING ACTIVITIES Approved by OMB
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 0248-0046
(See reverse for public burden disclosure.)
1. Type of Federal Action: 2. Status of Federal Action: 3. Report Type:
[ a. contract [ a. bid/offer/application a. initial filing
J b, grant —]b. initial award u b. material change

¢. cooperative agreement
d. loan

e. loan guarantee

f. loan insurance

c. post-award

For Material Change Only:
year quarter
date of last report

4. Name and Address of Reporting Entity:
D Prime D Subawardee
Tier

Gongressional District, /f known: 4c

if known

5. If Reporting Entity in No. 4 is a Subawardee, Enter Name
and Address of Prime:

Congressional District, if known:

6. Federal Department/Agency:

7. Federal Program Name/Description:

CFDA Number, if applicable:

8. Federal Action Number, if known:

$

9. Award Amount, if known:

10. a. Name and Address of Lobbying Regi
(if individual, fast name, first name, Mi):

strant b. Individuals Performing Services (including address if
different from No. 10a)
(fast name, first name, MI).

not more than $100 000 for each such fallure

SCosection | Sjgnature:

abon at

Print MName:

Title:

Telephone No.:

Date:

Federal Use Only:

Authorized for Local Reproduction
Standard Form LLL (Rev, 7-97)

PRINT
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or receipt of a covered Federal
action, or a material change to a previousfiling, pursuant to title 31 U.S.C. section 1352, The filing of a form is required for each payment or agreementto make
paymentto any lobbying entity for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of
Congress, or an employeeof a Memberof Congress in connection with a covered Federalaction. Complete all items that applyfor both the initial filing and material
change report. Refer to the implementing guidance published by the Office of Management and Budget for additional information.

-

. Identify the type of covered Federal action for which lobbying activity is and/or has been secured to influence the cutcome of a covered Federal action.

L]

Identify the status of the covered Federal action.

v

Identify the appropriate classification of this report. If this is a followup report caused by a material change to the information previously reported, enter
the year and quarter in which the change occurred, Enter the date of the last previously submitted report by this reporting entity for this covered Federal
action.

=

Enter the full name, address, city, State and zip code of the reporting entity. Include Congressional District, if known. Check the appropriate classification
of the reporting entity that designatesif itis, or expectsto be, a prime or subaward recipient. Identifythe tier of the subawardee, e.g., the first subawardee
of the prime is the 1st tier. Subawards include but are not limited to subcontracts, subgrants and contract awards under grants.

o

If the organization filing the report in item 4 checks "Subawardee."then enter the full name, address, city, State and zip code of the prime Federal
recipient. Include Congressional District, if known.

@

Enter the name of the Federal agency makingthe award or loan commitment. Include at least one organizationallevel below agency name, if known. For
example, Department of Transportation, United States Coast Guard,

=

Enter the Federal program name or description for the covered Federal action (item 1). If known, enter the full Catalog of Federal Domestic Assistance
(CFDA) number for grants, cooperative agreements, loans, and loan commitments.

L

Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (2.9., Request for Proposal (RFFP) number;
Invitation for Bid (IFB) number; grant announcement number; the contract, grant, or loan award number; the application/proposal control number
assigned by the Federal agency). Include prefixes, e.g., "RFP-DE-90-001."

o

For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the Federal amount of the awardioan
commitment for the prime entity identified in item 4 or 5.

10. (a) Enter the full name, address, city, State and zip code of the lobbying registrant under the Lobbying Disclosure Act of 1995 engaged by the reporting
entity identified in item 4 to influence the covered Federal action.

(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a). Enter Last Mame, First Name, and
Middle Initial (MI).

11. The certifying official shall sign and date the form, print his/her name, title, and telephone number.

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a valid OME Control|
Number. The valid OMB control number for this information collection is OMB No. 0348-00468. Public reporting burden for this collection of information is
estimated to average 10 minutes per response, including time for reviewing instructions, searching existing data sources, gathering and maintaining the datal
needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of|
information, including suggestions for reducing this burden, to the Office of Managementand Budget, Paperwork Reduction Project (0348-0046), Washington,
DC 20503,
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ATTACHMENT 8 TO APPENDIX 14

COMPLIANCE WITH BUY AMERICA REQUIREMENTS

In accordance with the BUY AMERICA requirements of the Federal regulations, all
manufacturing processes for steel and iron materials furnished for permanent incorporation into
the work on this project shall occur in the United States. The only exception to this requirement
is the production of pig iron and the processing, pelletizing and reduction of iron ore, which may
occur in another country. Other than these exceptions, all melting, rolling, extruding, machining,
bending, grinding, drilling, coating, etc. must occur in the United States.

Products of steel include, but are not limited to, such products as structural steel, piles,
reinforcing steel, structural plate, steel culverts, guardrail and steel supports for signs, signals
and luminaires. Products of iron include, but are not limited to, such products as cast iron
frames and grates. Coatings include, but are not limited to, the applications of epoxy,
galvanizing and paint. The coating material is not subject to this clause, only the application
process.

A Certificate of Compliance, conforming to the requirements of Section 106.04, shall be
furnished for steel and iron materials. Records to be maintained by the contractor for this
certification shall include a signed mill test report and a signed certification by each supplier,
distributor, fabricator, and manufacturer that has handled the steel or iron product affirming that
every process, including the application of a coating, performed on the steel or iron product has
been carried out in the United States of America, except as allowed by this Special Attention.
The lack of these certifications will be justification for rejection of the steel or iron product.

The requirements of said law and regulations do not prevent a minimal use of foreign steel
and iron materials if the cost of such materials used does not exceed one-tenth of one percent
(0.1%) of the total contract price or $2,500.00, whichever is greater.

Upon completion of the project, the Contractor shall certify in writing as to compliance with
this Special Attention and also provide the total project delivered cost of all foreign steel and/or
iron permanently incorporated into the project. The form for this certification is entitled “Buy
America Certificate of Compliance” and can be found at www.NHDOT.com.
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STATE OF NEW HAMPSHIRE

DEPARTMENT OF TRANSPORTATION
BUY AMERICA
CERTIFICATE OF COMPLIANCE

Date , 20

WE,

(Prime Contractor)
Address:

Hereby certify that we are in compliance with the “Buy America” requirements of this

project.

Project Name Federal No. State No.

As required, we will maintain all records and documents pertinent to the Buy America
requirement, at the address given above, for not less than 3 years from the date of project
completion and acceptance. These files will be available for inspection and verification by
the Department and/or FHWA.

We further certify that the total value of foreign steel as described in the Buy America

requirements for this project is $ , said value being less than 0.1% of the

total contract price or $2,500.00, whichever is greater.

Signed by ' Title

(Officer of Organization)
Subscribed and sworn to before me this day of ,

My Commission Expires:

Notary Public/Justice of the Peace
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