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Why was it studied? 

Our infrastructure is aging and many bridges will need to be replaced or 

rehabilitated in the near future.   Work on these bridges oŌen requires road 

closures and detours.  Accelerated Bridge ConstrucƟon (ABC) methods can reduce 

how long roads and bridges are closed and would save Ɵme and money lost to 

traffic delays and inconvenience.  Because bridge decks are made of concrete, on 

site construcƟon takes more Ɵme to ensure curing of the concrete.   

What was done? 

This project evaluated the process to building a bridge deck offsite and the 

necessary measures of transporƟng it to the project locaƟon.  Building the new 

deck off site reduces the amount of the Ɵme the exisƟng bridge would be out 

service.  The constructed deck would be full‐

width slabs that would run across the girders 

of the bridge.  The study considered a variety 

of challenges relaƟng to cost, safety, and 

technical feasibility.   

What did we learn? 

It is technically feasible to build a bridge deck specific to the project locaƟon off 

site that has the strength needed.  TransporƟng the deck to the bridge locaƟon 

requires special handling and equipment.    Using a complete road closure, a 

bridge can be removed and replaced during a short‐Ɵme frame (e.g. < 3 days).  

With a complete closure,  there is no traffic immediately adjacent to the 

construcƟon.  This is safer for both the travelling public and the construcƟon 

crew.   This non‐tradiƟonal technique may cost more to construct, but it reduces 

costs put on the traveling public and neighborhood in the form of traffic delay 

and inconvenience respecƟvely. 

How can we use it? 

Bridges to be replaced in the same locaƟon are 

candidates for ABC methods.  This replacement 

opƟon saves costs for detours and is less disrupƟve 

to the local community.  This new method takes 

advantage of all that pre‐cast concrete has offer. 
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