
 

 

 

Asset Management Plan 
for 

Pavements & Bridges on the  
National Highway System 

 
June 21, 2019 

(Version 2) 

 
 
  



  

 

 

  





  

 

 

  



  

 

 

i | P a g e  

June 21, 2019 

List of Tables  iii 

List of Figures  v 

List of Acronyms  vii 

Executive Summary 1 

ES-1 Overview 1 
ES-2 NHDOT’s Strategic Approach 1 
ES-3 Asset Management Governance Structure 1 
ES-4 State of the System 3 
ES-5 Lifecycle Planning 6 
ES-6 Risk Assessment 7 
ES-7 Financial Plan 7 
ES-8 Asset Valuation 8 
ES-9 External Engagement & Coordination 8 

1 Introduction 9 

1.1 Overview 9 
1.2 Strategic Approach 9 
1.3 Purpose and AM/AMP Process 11 
1.4 Benefits of Asset Management 13 
1.5 Scope and Structure of the AMP 14 

2 Asset Management 15 

2.1 Introduction 15 
2.2 Asset Management Vision 15 
2.3 Asset Management Governance Structure 15 
2.4 External Engagement and Collaboration 19 
2.5 Continual Process Improvement 21 

3 State of the System 22 

3.1 System Overview 22 
3.2 Demand 23 
3.3 Pavements 24 
3.4 Bridges 29 

4 Lifecycle Planning 35 

4.1 System Needs 35 
4.2 Work Types 36 
4.3 Pavement Whole Life 36 
4.4 Bridge Whole Life 40 

5 Risk Assessment 45 

5.1 Risk Management Process 45 
5.2 Risks 47 
5.3 Risk Register 52 
5.4 Monitoring and Mitigating Risk 56 
5.5 Assets Damaged by Successive Events (Part 667) 59 

6 Financial Plan 61 

6.1 Revenue Acquisition 62 
6.2 Investment in Highway Infrastructure 67 



  

 

 

ii | P a g e  

June 21, 2019 

6.3 Revenue Distribution Process 72 
6.4 Future Funding Levels 73 
6.5 Asset Valuation Process 74 

7 Investment Strategies 80 

7.1 Overview 80 
7.2 Gap Analysis 86 

8 AM Enhancements 88 

8.1 Introduction 88 
8.2 AM Process Areas and Enhancement Actions 89 

Appendix A – Glossary 91 

Index 94 

 



  

 

 

iii | P a g e  

June 21, 2019 

List of Tables 
Table ES-1 NHDOT Strategic Objectives 2 

Table ES-2 Asset Register – NHS Pavement Inventory by Jurisdiction 3 

Table ES-3 Pavement Performance Gap Analyses 4 

Table ES-4 Pavement Minimum Condition Gap Analysis 4 

Table ES-5 Asset Register - Bridge Count and Percent by Owner of the Facility 5 

Table ES-6 Bridge Performance Gap Analyses 6 

Table ES-7 Bridge Minimum Condition Gap Analysis 6 

Table ES-8 NHS Pavement and Bridge Valuation 8 

Table 1-1 NHDOT Strategic Objectives 11 

Table 3-1 Asset Register – NHS Pavement Inventory by Jurisdiction 24 

Table 3-2 NHPP Pavement Performance Metrics and Transition Timeline 25 

Table 3-3 Current (2018) Pavement Conditions 26 

Table 3-4 NHPP Pavement Condition Rating Procedure 27 

Table 3-5 Pavement Performance Goal 27 

Table 3-6 Pavement Condition Targets 28 

Table 3-7 Asset Register - Bridge Area and Percent by Owner of the Facility 29 

Table 3-8 Current (2018) NHS Bridge Condition (Federal Definition) by Deck Area 32 

Table 3-9 Bridge Performance Goal 32 

Table 3-10 Bridge Condition Targets 33 

Table 5-1 Explanation of Scoring for Likelihood and Consequence of Risks 53 

Table 5-2  Risk Register 54 

Table 5-3  Identified Mitigation Strategies for High-Priority Risks 58 

Table 6-1 Bridge Ten Year Plan Future Funding Levels (Millions) 74 

Table 6-2 Pavement Ten Year Plan Future Funding Levels (Millions) 74 

Table 6-3 Unit Replacement Costs by Roadway Tier and Structure Type 77 

Table 6-4 Results of Bridge Valuation 79 

Table 7-1 Pavement Strategy Decision Matrix 82 

Table 7-2 Typical Yearly Pavement Need (Millions) 83 

Table 7-3 Bridge Strategy Decision Matrix 84 

Table 7-4 NHDOT's Bridge Recommended Investment Schedule (girder-type) 85 

Table 7-5 Typical Yearly Bridge Need (Millions) 86 

Table 8-1 Asset Management Plan Elements 88 

Table 8-2 Asset Management Plan Components 88 



  

 

 

iv | P a g e  

June 21, 2019 

Table 8-3 AMP Required Processes 89 

Table 8-4 State of the System and Enhancement Actions 89 

Table 8-5 Lifecycle Planning and Enhancement Actions 89 

Table 8-6 Risk Assessment and Enhancement Actions 90 

Table 8-7 Financial Planning and Enhancement Actions 90 

Table 8-8 Investment Planning and Enhancement Actions 90 

 



  

 

 

v | P a g e  

June 21, 2019 

List of Figures 
Figure ES-1 AM Governance Structure 2 

Figure ES-2 NHS Pavements Classified "Good" and "Poor" by IRI 3 

Figure ES-3 NHS Bridge (Deck Area) “Good” Historic Condition Trend 5 

Figure ES-4 NHS Bridge (Deck Area) “Poor” Historic Condition Trend  5 

Figure 1-1 NHDOT AMP Integration 12 

Figure 2-1 NHDOT Organizational Structure 16 

Figure 2-2 NHDOT TAMP Organizational Approach 17 

Figure 2-3 Asset Management Governance Structure 18 

Figure 2-4 AM Focus Areas and Responsibilities 19 

Figure 3-1 VMT Trend in New Hampshire 23 

Figure 3-2 NHS Pavements Classified "Good" and "Poor" by IRI 26 

Figure 3-3 NBI Condition Rating Scale 30 

Figure 3-4 Total NHS Bridge (Deck Area) Trend 31 

Figure 3-5 NHS Bridge (Deck Area) “Good” Historic Condition Trend 31 

Figure 3-6 NHS Bridge (Deck Area) “Poor” Historic Condition Trend 32 

Figure 4-1 Work Order Throughout the Life Cycle of an Asset 36 

Figure 4-2 Pavement Treatment Deteriorations 38 

Figure 4-3: Preservation Strategy 38 

Figure 4-4: Reconstruction Strategy 38 

Figure 4-5: Maintenance Strategy on Poor Performing Road 39 

Figure 4-6: Maintenance Strategy on Moderately Performing Road 39 

Figure 4-7 Pavement Treatments by Strategy 40 

Figure 4-8 Bridge Deck Performance 42 

Figure 4-9: Bridge Performance without Preservation and Maintenance 42 

Figure 4-10: Bridge Performance with Preservation and Maintenance 42 

Figure 4-11: Complete Maintenance and only Roadway Preservation 43 

Figure 4-12: Complete Maintenance and Preservation 43 

Figure 4-13 Five Major Types of Bridges (NHS) 44 

Figure 5-1 Erosion Prevention Along NH 9 in Roxbury 60 

Figure 6-1 FY2018 Revenue for NHDOT Funds (millions) 62 

Figure 6-2 Flow of Funds (millions) through NHDOT in FY2018  63 

Figure 6-3 Highway Fund Revenue (FY2018) by Restriction (millions) 66 

Figure 6-4 Turnpike Fund Revenue (FY2018) by Restriction (millions) 66 



  

 

 

vi | P a g e  

June 21, 2019 

Figure 6-5 Distribution of NHDOT Funding, 2009-2018 (2019$ millions) 67 

Figure 6-6 Investment in Operations and Maintenance 68 

Figure 6-7 Investment in Project Development (Highway Only) 69 

Figure 6-8 Investment in Administration 70 

Figure 6-9 Investment in Betterment 70 

Figure 6-10 Investment in Construction 71 

Figure 6-11 Investment in Debt Service 72 

Figure 6-12 Distribution of Revenue for Highway and Bridge in the 2019-2028 TYP (millions) 72 

Figure 6-13 Pavement Valuation Methodology 76 

 



  

 

 

vii | P a g e  

June 21, 2019 

List of Acronyms 
A/B  New Hampshire State funding reserved for municipalities under two programs: 

Apportionment A and Apportionment B 

AIP  Airport Improvement Program 

AM  Asset Management 

AMPS  Asset Management, Performance, and Strategies Office within NHDOT 

ARR  Asset Renewal Ratio 

BLS  United States Bureau of Labor Statistics 

BME  Bridge Management Elements 

BMS  Bridge Management System 

BOPR  Bridge Overweight Permit Review 

CCI  Construction Cost Index 

CFR  Code of Federal Regulations 

CMAQ  Congestion Management and Air Quality Program (federal program) 

CoRe  Commonly Recognized  

CPI  Consumer Price Index  

CPI-U  Consumer Price Index-All Urban Consumers  

DMV  New Hampshire Department of Motor Vehicles 

DOS  New Hampshire Department of Safety 

DOT  United States Department of Transportation  

DRC  Depreciated Replacement Cost 

ERB  Estimate Review Board 

FAST  Fixing America’s Surface Transportation Act (federal law) 

FHWA  Federal Highway Administration  

FY  Fiscal Year 

GACIT  Governor’s Advisory Commission on Intermodal Transportation  

GO  General Obligation  

GRC  Gross Replacement Cost 

GSP  Gross State Product 

HIB  High Investment Bridges 

HPMS  Highway Performance Monitoring System 

HSIP  Highway Safety Improvement Program (federal program) 

ICAP  Indirect Cost Allocation Plan 

IRI  International Roughness Index  



  

 

 

viii | P a g e  

June 21, 2019 

MAP-21  Moving Ahead for Progress in the 21st Century (federal law) 

MPOs  Metropolitan Planning Organizations 

NBE  National Bridge Elements 

NBI  National Bridge Inventory 

NBIS  National Bridge Inspection Standards 

NHDOT  New Hampshire Department of Transportation 

NHPP  National Highway Performance Program (federal program) 

NHS  National Highway System 

PM 2  Federal rule defining metrics to assess pavement and bridge conditions 

PMS  Pavement Management System 

RPC  Regional Planning Commission 

RSA  Revised Statutes Annotated, the codified law of the State of New Hampshire 

SD  Structurally Deficient 

SOA  Statement of Appropriations 

STIP  Statewide Transportation Improvement Program 

STBG  Surface Transportation Block Grant (federal program) 

AM  Asset Management 

AMP  Asset Management Plan 

TIFIA  Transportation Infrastructure Finance and Innovation Act (federal law) 

TIGER  Transportation Investment Generating Economic Recovery (federal funding 
program) 

TIP  Transportation Improvement Program 

TSMO  Transportation Systems Management and Operations 

TYP  New Hampshire Ten Year Transportation Improvement Plan  

USC  United States Code 

VMT  Vehicle-Miles Travelled 

WR  Weight Restricted 



  

 

 

1 | P a g e  

June 21, 2019 

Executive Summary 

ES-1 Overview  

The purpose of Asset Management (AM) is to help decision makers use good data to 
prioritize strategies that minimize the lifecycle cost of assets while managing 
performance and potential risks toward the achievement of a State of Good Repair 
(SOGR).  The NHDOT AM process is guided by this risk-based Asset Management Plan 
(AMP), which documents business, engineering, and data-driven processes supporting 
resource allocation, performance, and risk management decisions.  The AMP has been 
developed in accordance with the requirements of the Moving Ahead for Progress in the 
21st Century (MAP-21) and Fixing America’s Surface Transportation (FAST) Acts, in 
collaboration with the 4 metropolitan planning organizations (MPOs) in NH.  This AMP 
serves as a tactical document outlining a 10-year roadmap to guide the strategic 
management of the pavement and bridge assets on the National Highway System 
(NHS).  Requirements for the NHS AMP are outlined in 23 CFR parts 515 and 667. 

ES-2 NHDOT’s Strategic Approach 

NHDOT’s strategic approach to business decision-making is supported by the 
Department’s mission, vision, and strategic goals and objectives.  NHDOT integrates AM 
into these strategic goal areas to improve decision-making and to facilitate the 
achievement of the Department’s mission and goals.  AM is considered an enabler to 
NHDOT’s strategic approach providing a wide range of strategies to guide the allocation 
of available resources and aid the achievement of desired performance outcomes. 

Table ES-1 shows the strategic relationship among four strategic goals and the 12 
strategic objectives. 

ES-3 Asset Management Governance Structure 

The AM governance structure consists of cross-functional membership throughout the 
Department.  The Commissioners are the final decision-making authority on all AM 
matters.  The overall AM coordination responsibilities reside in the Asset Management, 
Performance, and Strategies (AMPS) office of the Commissioner’s Office at NHDOT.  
The AM Coordinator for the Department is the AMPS Administrator and this position 
serves as a focal point for technical and day-to-day advancement of AM within the 
Department.  AMPS is also responsible for management and update of the AMP.  Table 
ES-1 illustrates the NHDOT’s AM governance structure. 
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Table ES-1 NHDOT Strategic Objectives 

Customer 
Satisfaction Increase Customer Satisfaction 

Performance 
Improve Asset Conditions 

Increase Mobility 

Improve System Safety & Security 

Improve Department Efficiency 

Identify, Communicate, & Collaborate with Partners 

Effective 
Resource 
Management 

Effectively Manage Financial Resources 

Implement Strategic Workforce Planning 

Protect and Enhance the Environment 

Employee 
Development 

Increase Bench Strength 

Optimize Employee Health & Safety 

Align Employees Around the Department’s Mission 

Source: https://www.nh.gov/dot/org/commissioner/balanced-scorecard/goals.htm 
 

 

Figure ES-1 AM Governance Structure 

 

Source: NHDOT Policy EX-2 
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ES-4 State of the System 

ES-4.1 Pavement 

Table ES-2 presents a summary of New Hampshire’s NHS pavement distribution by 
management responsibility.  The categories include the centerline miles of Interstate and 
non-Interstate NHS pavements. 

 
Table ES-2 Asset Register – NHS Pavement Inventory by Jurisdiction 

Category 
State Maintained 

Turnpike 
Maintained 

Municipal 
Maintained Total 

Miles 
Miles % Miles % Miles % 

Interstate 484   83 102 17 0 0 586 

Non-Interstate NHS 666 74 151 17 80 9 897 

Total NHS 1149 78 253 17 80 5 1,483 

Source: GISOWNER.ASSET_2019_ROADS, NHDOT 

 

Figure ES-2 illustrates a historical trend for the condition of New Hampshire’s NHS 
pavements.  The figure uses the PM2 Rule reporting criteria of “Good” and “Poor” 
condition on the Interstate and non-Interstate systems, with pavement roughness (IRI) as 
the underlying measure.  Intermittent problems with the data collection vehicle in 2005 
manifested as problems with the 2006 data submission to HPMS.  Engineers determined 
that erroneously high roughness values overinflated the number of roads in poor 
condition and underestimated the number of roads in good condition.    

 

Figure ES-2 NHS Pavements Classified "Good" and "Poor" by IRI 

 

Source: HPMS, Table HM-47. 
 

  

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

%
 O

F 
P

A
V

EM
EN

T

CALENDAR YEAR

Interstate - Good Interstate - Poor

Non-Interstate - Good Non-Interstate - Poor



  

 

 

4 | P a g e  

June 21, 2019 

ES-4.2 Pavement Gap Analyses  

Performance Gap Analyses for NHS pavements compare current conditions to targets and 
national-level minimum condition requirements as well as to the Department’s long-term 
SOGR. Performance gaps occur when current conditions are not aligned with targets. 
Targets are developed through the process described in section 3.3.5.  Current conditions 
and trends outperform all targets. 

The Department also monitors gaps between estimated funding needs to achieve the SOGR 
(7.1.3) and anticipated funding levels (described in Table 6-1). For NHS pavements no such 
gap currently exists. 

Table ES-3 Pavement Performance Gap Analyses 

Measure 
Baseline 
Condition 

2 yr. Target 4 yr. Target 
SOGR 
Target 

Gap 

Interstate 
Good 

96.7% 
Not 

Applicable 
95.0% 95.0% Outperform 

Interstate 
Poor 

0.2% 
Not 

Applicable 
0.8% 0.8% Outperform 

Non-
Interstate 
NHS Good 

73.1% 65.0% 65.0% 65.0% Outperform 

Non-
Interstate 
NHS Poor 

9.1% 12.0% 12.0% 12.0% Outperform 

 

According to a nationally established minimum condition threshold for pavements, a state 
may not have 5% or more poor condition pavements on the interstate. In this area, a gap 
would occur if poor conditions exceeded this amount and would be measured by how much 
it exceeds. As shown in Table ES-4, poor conditions in NH are significantly lower than the 
threshold. 

 

Table ES-4 Pavement Minimum Condition Gap Analysis 

Measure 
Baseline 
Condition 

Threshold Gap 

Interstate 
Poor 

0.1% 5.0% Outperform 

 

ES-4.3 Bridges 

Table ES-5 illustrates the distribution by count of NHS bridges in New Hampshire by 
owner of the facility.  The entire interstate and most of the non-interstate NHS is 
managed by either DOT Districts or the Bureau of Turnpikes.  A small portion of the non-
interstate NHS is managed by municipalities.  
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Table ES-5 Asset Register - Bridge Count and Percent by Owner of the Facility 

Owner Area Percentage 

State 4,677,004 64% 

Turnpikes 2,055,306 28% 

Municipal 549,928 8% 

Total 7,282,238 100% 

Source: NBI Submission (2018) 

Figure ES-5 and ES-4 show the historic condition trend, presented as the percentage of 
deck area in Good and Poor conditions, respectively. 

Figure ES-3 NHS Bridge (Deck Area) “Good” Historic Condition Trend 

 

Source: NBI data 
 

Figure ES-4 NHS Bridge (Deck Area) “Poor” Historic Condition Trend 

 

              Source: NBI data 
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ES-4.4 Bridge Gap Analyses 

Performance Gap Analyses for NHS bridges compare current conditions to targets and 
national-level minimum condition requirements as well as to the Department’s long-term 
SOGR. Performance gaps occur when current conditions are not aligned with targets.  
Targets are developed through the process described in section 3.4.5.  As shown in Table 
ES-6, there are no performance gaps for NHS bridges because current baseline conditions 
are aligned with targets. Trends (see Figures ES-3 and ES-4) are moving toward 
outperforming the targets. 

The Department also monitors gaps between estimated funding needs to achieve the 
SOGR (7.1.5) and planned funding levels (described in Table 6-2). A gap between funding 
needs and levels exists for maintenance and preservation on Tier 1 & 2 bridges which 
could lead to a long-term performance gap. The Department recognizes the gap and will 
continue to advocate for the importance of bridge preservation while monitoring conditions. 

 

Table ES-6 Bridge Performance Gap Analyses 

Measure Baseline 
Conditions 

2 yr. 
Target 

4 yr. 
Target 

SOGR 
Target 

Gap 

NHS Good 57.0% 57.0% 57.0% 57.0% None 

NHS Poor 7.0% 7.0% 7.0% 7.0% None 

 

According to nationally established minimum condition thresholds for bridges, a state may 
not have 10% or more structurally deficient bridge area. In this area, a gap would occur if 
structurally deficient conditions exceeded this amount and would be measured by how 
much it exceeds. As shown in Table ES-7, structurally deficient conditions are lower than 
the threshold.  

 

Table ES-7 Bridge Minimum Condition Gap Analysis 

Measure 
Baseline 
Condition 

Threshold Gap 

NHS 
Structurally 
Deficient 

7.0% 10.0% Outperform 

 

ES-5 Lifecycle Planning 

Transportation assets go through different phases over their whole life including 
planning, designing, construction, operation (i.e., maintenance, preservation, and 
rehabilitation or reconstruction), and disposal.  Lifecycle planning considerations, or 
whole life management of assets, recognizes that assets have varying needs at every 
phase of their lifespan.   

Assets require different treatment due to age, remaining service life, purpose, or 
criticality.  Over the years, the transportation system in New Hampshire has developed 
organically, through new additions, modifications, and expansions.  The evolution has 
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contributed to a complicated system that requires NHDOT to employ various 
management standards and methods to minimize cost, maximize system performance, 
and manage risks.  NHDOT applies five work types to pavement and bridge assets.  
They include initial construction, maintenance, preservation, rehabilitation, and 
reconstruction.  After assets are constructed investments keep them operational at the 
appropriate level of service for as long as possible.  Preservation activities keep good 
and fair condition assets in a state of good repair.  Maintenance activities reduce 
deterioration and may address specific deficiencies.  Rehabilitation activities restore poor 
assets to conditions that can be preserved. 

ES-6 Risk Assessment 

The Federal Highway Administration (FHWA) defines risk as “the positive or negative 
effects of uncertainty or variability upon agency objectives.”1 Accounting for this 
uncertainty is essential to Whole Life Asset management.  Planning for risk will not only 
allow the NHDOT to engage in educated preparation for future conditions, but will also 
allow the Department to communicate sources of uncertainty to stakeholders and the 
public.   

A Risk Register was developed and refined through discussions within NHDOT’s asset 
management team.  The Department also collected input from subject matter experts 
during a risk workshop attended by personnel from maintenance, finance, pavement, 
bridge, traffic and safety, and other groups that have some specific asset-related 
expertise.  During the workshop, participants quantitatively assessed the likelihood of 
each risk as well as five elements of its consequence: Public Safety, Asset Condition, 
Geographic Scope, Mobility, and Finance.  The risk analysis considered different types 
of risks - Asset, Program, and Department wide.   

The analysis also reviewed positive risks.  The resultant risk analysis along with the 
ratings for each risk is contained in Chapter 5.  A mitigation strategy was also 
incorporated for each risk. 

A requirement of 23 CFR Part 667 is to identify portions of the NHS that have been 
damaged by more than one declared disaster. Chapter 5 includes a description of the 
methodology utilized by NHDOT as well as the one location that was identified on NH 9 
in Roxbury. 

ES-7 Financial Plan 

NHDOT’s overall financial portfolio as stated in this document comes from the Statement 
of Appropriations for the State of New Hampshire and follows the State fiscal year.  This 
portfolio is subdivided into four individual pools of funds.  These funds do not conform to 
modes, types of assets, or to tier system.  Rather, they reflect the way financial 
resources flow throughout the Department.  They include: 

 General Fund: The General Fund is reserved for non-highway functions of 
NHDOT (aeronautics, rail, and transit).  Its revenues are primarily restricted 
grants from several Federal modal agencies; 

 Highway Fund: A portion of the Highway Fund flows to NHDOT and supports 
construction, maintenance, and operations of NHDOT’s highways, including 
pavement and bridges.  Its primary sources of revenue are the State Road Tolls 
(gas tax), driver fees, such as vehicle registration, and Federal-Aid programs.  
The Highway Fund also covers expenses that are mandated by the Legislature 

                                                
1 Risk-Based Transportation Asset Management – Report 1, June 2012 
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for NHDOT, primarily municipal aid, debt service and labor costs (e.g., salaries, 
salary increases, healthcare coverage, benefits, and overtime); 

 Turnpike Fund: The Turnpike Fund exclusively supports capital, operations, 
maintenance and debt service spending on the New Hampshire Turnpike 
System.  Its primary source of revenue is tolls from Turnpike users, collected and 
managed by NHDOT’s Bureau of Turnpikes; and 

 Capital Fund: The Capital Fund represents State of New Hampshire General 
Obligation bonds that support a limited number of non-Highway NHDOT 
construction and other projects.  

In Fiscal Year (FY) 2018, NHDOT received approximately $732 million in revenue.  Of 
that total, approximately $704 million accumulated in the Highway Fund and the Turnpike 
Fund; those dedicated to highways, pavements, and bridges. 

ES-8 Asset Valuation  

Asset valuation remains a critical component in AM because it enables a transparent 
approach to reporting the financial value of NHDOT’s transportation infrastructure.  
NHDOT has adopted a cost valuation approach that recognizes existing conditions and 
the expected future condition of the NHS assets.  Table ES-8 shows the current and 
estimated future value of NHS pavements and bridges in NH (in 2018 dollars). The future 
value is based on an analysis of the 2019 TYP. 

Table ES-8 NHS Pavement and Bridge Valuation 

Asset Category Current Value Future Value (2029) 

NHS Pavements $8.68B $8.69B 

NHS Bridges $6.66B $6.64B 

 

ES-9 External Engagement & Coordination 

The NHDOT, MPOs, non-MPO RPCs, municipalities, and elected officials are partners in 
the continuous and coordinated planning process in NH.  The planning process includes 
routine attendance at joint meetings between the MPOs, non-MPO RPCs, and NHDOT, 
including policy and technical meetings, executive director meetings, interagency 
consultation, SHRP2 and Partnering for Performance in NH, and the Transportation 
Planners Collaborative.  Through those meetings many components of this AMP have 
been discussed and reviewed.  In addition, the planning process includes the 
development of the 10-Year Transportation Improvement Plan (TYP) which 
encompasses many of the investment strategies outlined in this AMP.  The Initial AMP 
was reviewed over several months with the MPOs and finally with FHWA. This version of 
the AMP includes revisions in specific areas and was reviewed for 30 days with the 
MPOs and public. 

 

https://www.nh.gov/dot/org/projectdevelopment/planning/typ/index.htm
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1 Introduction 

1.1 Overview 

The Moving Ahead for Progress in the 21st Century (MAP-21) Act became effective in 
June 2012.  The requirements of MAP-21 were reinforced with the passing of the Fixing 
America’s Surface Transportation (FAST) Act in December 2015.  Under section 23 
U.S.C 119(e) of MAP-21, State Departments of Transportation are required to develop a 
risk-based transportation asset management plan (AMP).  The AMP documents the 
processes and procedures the New Hampshire Department of Transportation (NHDOT) 
uses to guide National Highway System (NHS) spending and manage performance of 
NHS assets.  NHDOT’s AMP describes the strategic and systematic process of 
operating, maintaining, and improving physical assets, with a focus on both engineering 
and economic analysis based upon quality information to identify a structured sequence 
of maintenance, preservation, repair, rehabilitation, and replacement actions that will 
achieve and sustain a desired state of good repair over the lifecycle of assets at 
minimum practicable cost.  This is the AMP for New Hampshire as described in the asset 
management final rule. 

The development of the AMP considers and builds on existing strategic and business 
goals in the Department.  This chapter documents the following as it relates to the AMP: 

 NHDOT’s Strategic Approach: this section describes how the AMP aligns with 
the Department’s approach to strategic planning including the Department’s 
vision, mission, and strategic goals and objectives.  

 Purpose and AM/AMP Process: this section describes the purpose of the AMP 
and the planning process of asset management (AM) in conjunction with other 
strategic plans guiding business decisions at NHDOT. 

 The Benefits of AM: this section summarizes how formal AM practice and this 
AMP benefit the citizens of New Hampshire. 

 Scope and Structure of the AMP: this section describes the assets and 
systems covered under this version of the AMP.  The remainder of the section 
will preview the contents of each chapter in the AMP. 

1.2 Strategic Approach 

NHDOT’s strategic approach to business decision-making is supported by the 
Department’s mission, vision, and strategic goals and objectives.  NHDOT integrates AM 
into these strategic goal areas to improve decision-making and to facilitate the 
achievement of the Department’s mission and goals.  AM is considered an enabler to 
NHDOT’s strategic approach providing a wide range of strategies to guide the allocation 
of available resources and aid the achievement of desired performance outcomes. 
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1.2.1 Mission 

Transportation excellence enhancing the quality of life in New Hampshire. 

1.2.2 Vision 

Transportation in New Hampshire is provided by an accessible, multimodal system 
connecting rural and urban communities.  Expanded transit and rail services, a well-
maintained highway network and airport system provide mobility that promotes smart 
growth and sustainable economic development, while reducing transportation impacts on 
New Hampshire's environmental, cultural, and social resources.  Safe bikeways, 
sidewalks, and trails link neighborhoods, parks, schools, and downtowns.  Creative and 
stable revenue streams fund an organization that uses its diverse human and financial 
resources efficiently and effectively. 

1.2.3 Strategic Goals 

NHDOT has four strategic goals supported by 12 strategic objectives to help accomplish 
the Department’s mission.  The four strategic goals are: 

 Increase Customer Satisfaction providing transparent communication and being 
responsive to the citizens of New Hampshire and users of the systems. 

 Improve Performance in all business operations including asset conditions, 
mobility, system safety and security, department efficiency, and stakeholder 
engagement.  

 Improve Resource Management by effectively managing financial resources, 
protecting and enhancing the environment, and implementing strategic workforce 
planning.  

 Implement Employee Development strategies that increase bench strength, 
optimize employee health and safety, and align employees around the 
department’s mission.  

NHDOT has developed 12 strategic objectives to monitor performance towards the 
achievement of the goals.  Many of the strategic objectives form the foundation of AM 
practice and the use of the AMP.  In particular, the strategic objectives identified as, 
customer satisfaction, improve asset condition, improve department efficiency, and 
effectively manage financial resource are among the central components of AM.  Table 
1-1 shows the strategic relationship among NHDOT’s mission, the four strategic goals, 
and the 12 strategic objectives2. 

  

                                                
2 https://www.nh.gov/dot/org/commissioner/balanced-scorecard/goals.htm#ed 
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Table 1-1 NHDOT Strategic Objectives 

Customer 
Satisfaction Increase Customer Satisfaction 

Performance 
Improve Asset Conditions 

Increase Mobility 

Improve System Safety & Security 

Improve Department Efficiency 

Identify, Communicate, & Collaborate with Partners 

Effective 
Resource 
Management 

Effectively Manage Financial Resources 

Implement Strategic Workforce Planning 

Protect and Enhance the Environment 

Employee 
Development 

Increase Bench Strength 

Optimize Employee Health & Safety 

Align Employees Around the Department’s Mission 

Source: https://www.nh.gov/dot/org/commissioner/balanced-scorecard/goals.htm#ed 

1.3 Purpose and AM/AMP Process 

1.3.1 Purpose of AM/AMP 

The purpose of AM is to help decision makers use good data, economic inputs, expert 
knowledge, and systematic approaches to make investment choices that achieve desired 
performance outcomes at minimal practicable cost.  The NHDOT AM process overall is 
guided by a Strategic Plan for Asset Management.  This risk-based AMP, which 
documents business, engineering, and analytics supporting the allocation of resources, 
system performance, and risk-based management decisions, is focused on the NHS and 
strongly tied to the Strategic Plan (see Chapter 2 for more detail).  As previously stated, 
the AMP serves to outline a 10-year roadmap to guide the management of the NHS 
assets.  Specifically, the AMP is expected to enable NHDOT to accomplish the 
Department’s mission by: 

 Tracking inventory and condition of assets, 

 Identifying existing opportunities and risks, 

 Providing transparent and consistent information to the citizens and customers as 
stewards of a heritage system, and 

 Identifying and applying efficient resource management strategies to minimize 
cost while achieving a state of good repair.  
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1.3.2 AM/AMP Process  

NHDOT initiated a formal AM practice by undertaking AM self-assessment and gap 
analysis through a pilot effort with FHWA.  This action provided a means for NHDOT to 
understand the current practice of AM in many different areas including inventory and 
condition, lifecycle planning, availability and sharing of data that support better decision 
making, the state of AM systems that support analytical analysis, the management of 
risk, etc.  The outcome of the effort was a strategic analysis that outlined initiatives to 
improve the practice of AM at NHDOT.  One of the priorities was to develop an AMP that 
fulfills the Federal mandate. 

1.3.3 AMP Development Process 

The AMP development process is a structured, coordinated, and collaborative process 
led by the Asset Management, Performance, and Strategies (AMPS) Office.  This 
process draws from technical analysis, expert knowledge, stakeholder engagement, and 
workshop discussions and consensus building to generate meaningful information in 
support of the developed strategies to improve asset performance.  The AMP is 
expected to transcend all divisions within the Department and key external agencies.  
The process involved individuals from policy and executive level, finance office, 
pavement and bridge divisions, maintenance division, and external stakeholders.  
NHDOT will continue to refine and update the AMP according to the federal timelines, 
which has been documented in various sections of the AMP.   

1.3.4 Integrating the AMP 

The planning, construction, operation, and disposal of transportation assets at NHDOT 
are guided by different processes such as the Department’s Long-range Transportation 
Plan (LRTP), the TYP, the Statewide Transportation Improvement Program (STIP), and 
annual work plans.  In concert with those planning activities, the Department has initiated 
business processes to enhance and formalize the integration of asset management 
practices on a day to day basis.  The AMP is not expected to function in isolation, but to 
benefit from and inform these two areas. 

Figure 1-1 NHDOT AMP Integration 
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1.4 Benefits of Asset Management 

Developing and enhancing programs and processes using the asset management 
philosophy will produce many benefits for the Department, partnering stakeholders, and 
the citizens, businesses, and visitors to New Hampshire: 

 Transparency and repeatability – the decision-making processes will be clear and 
well documented enabling consistent and straightforward communication about 
how an investment decision was arrived at. 

 Long-term thinking – an asset management-based approach will ensure that the 
Department is always considering the entire life-cycle of the assets, including the 
long-term needs, costs, and implications of investment decisions, helping to 
ensure that we make the best investments possible.  

 Minimal practicable cost – through consideration of the entire lifecycle, use of 
quality data, and a throrough systematic approach, the Department will identify 
the most cost effective approach that provides the greatest benefits for the 
available budget. 

 Performance based – the asset management approach at NHDOT includes the 
integration of performance management within the business and planning 
processes to ensure that the Department continues to move in the appropriate 
direction.  

National goals for Federal Highway Programs are supported by enhancing asset 
management.  The goals are listed below.  Asset management directly impacts goals 
dealing with the planning and construction of the transportation network; such as 
Infrastructure Condition and Reduced Project Delivery Delays.  The remaining goals are 
supported indirectly maximizing resources.  

 Safety - To achieve a significant reduction in traffic fatalities and serious injuries 
on all public roads. 

 Infrastructure Condition - To maintain the highway infrastructure asset system in 
a state of good repair 

 Congestion Reduction - To achieve a significant reduction in congestion on the 
National Highway System 

 System Reliability - To improve the efficiency of the surface transportation system 

 Freight Movement and Economic Vitality - To improve the national freight 
network, strengthen the ability of rural communities to access national and 
international trade markets, and support regional economic development. 

 Environmental Sustainability - To enhance the performance of the transportation 
system while protecting and enhancing the natural environment. 

 Reduced Project Delivery Delays - To reduce project costs, promote jobs and the 
economy, and expedite the movement of people and goods by accelerating 
project completion through eliminating delays in the project development and 
delivery process, including reducing regulatory burdens and improving agencies' 
work practices 
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1.5 Scope and Structure of the AMP 

The contents of this AMP were developed in accordance with the requirements of MAP-
21.  This plan covers pavement and bridge assets on the NHS in New Hampshire.  The 
remainder of the AMP contains system profiles, processes, and projections over a ten-
year period to support transparent, data-driven investment decisions.  Specifically, the 
following sections were developed and presented: 

 Chapter 2 lays the foundation for the remainder of the AMP by describing how 
AM is governed within the Department, how decisions are made, and laying out 
the general principles upon which the NHDOT AM program is founded. 

 Chapter 3 summarizes the state of the system of pavement and bridge assets in 
the State of New Hampshire including system demand, asset inventory and 
condition, existing performance metrics used to track asset performance, and a 
timeline to implement the National Highway Performance Program (NHPP) 
metrics.   

 Chapter 4 reviews the principles of lifecycle planning of assets at NHDOT.  The 
chapter describes the current state of the practice within the Department as well 
as deterioration models for NHS pavements and bridges.  

 Chapter 5 discusses risks that directly cause asset damage and service 
interruption (e.g., extreme events, asset failures, bridge scour, etc.), as well as 
risks associated with delivering asset management programs and projects (e.g., 
loss of funding, uncertainty of quality of materials, project costs, unknown bridge 
depths, risky bid types, etc.). 

 Chapter 6 summarizes the flow of financial resources and funding mechanisms 
for NHDOT with regard to asset management including revenue acquisition and 
distribution, forecasted projections, and valuations for NHS pavements and 
bridges in NH.    

 Chapter 7 outlines the Department’s investment approach to minimize the 
lifecycle cost of assets while managing performance and risk. 

 Chapter 8 describes enhancements and additions that will be necessary to 
continue to mature asset management at NHDOT. 
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2 Asset Management 

2.1 Introduction 

This chapter describes the AM business structure, overarching business processes, and 
goals of the AM way of doing business.  There are several components to this chapter 
including: 

 The vision for AM; 

 A discussion of the AM Governance structure and roles and responsibilities of 
each workgroup; 

 External engagement; and 

 A discussion on continuous process improvement and its role in AM. 

This chapter lays the foundation for the remainder of the AMP by describing how AM is 
governed within the Department, how decisions are made and laying out the general 
principles upon which the NHDOT AM program is founded. 

2.2 Asset Management Vision 

The AM Vision Statement for the NHDOT builds on the Department’s Mission of 
transportation excellence and aligns with the federal definition of asset management.   

Transportation assets are known and well understood by NHDOT personnel.  
Knowledge of assets is used in a strategic and systematic process for maintaining, 
preserving, and improving the transportation assets based on economic analysis, 
engineering, age/use of asset, and customer focused feedback considerations.  The 
Department forecasts what will happen when we make investments in assets and 
what the future needs are of those assets to meet established performance goals.  
NHDOT is able to compare and quantify the trade-offs made when investing in one 
asset over another.  Personnel are able to communicate relevant asset information 
across the Department, to other stakeholders in transportation, to the legislature, and 
to the public.  Decisions are based on high quality data, integrated systems, and 
accessible information. 

2.3 Asset Management Governance Structure 

NHDOT is led by the Commissioner of Transportation.  The Commissioner of NHDOT 
oversees a $700 million transportation Department of over 1,600 employees with the 
daily mission of “Transportation Excellence Enhancing the Quality of Life in New 
Hampshire.”  The overall organizational structure of NHDOT is shown in Figure 2-1.   
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Figure 2-1 NHDOT Organizational Structure 

 

 

Within this organization structure, overall AM coordination responsibilities reside in the 
AMPS Office which reports to the Deputy Commissioner.  The AM Coordinator for the 
Department is the AMPS Administrator and this position serves as a focal point for 
technical and day-to-day advancement of AM within the Department.  The AMPS Office 
is also responsible for management and update of the AMP.  Establishing coordination 
and management “ownership” through the AMPS Office provides clear accountability for 
asset management stewardship and ensures that efforts throughout NHDOT are 
coordinated and performed in a logical sequence.  This organizational approach enables 
the Department to move from an existing silo approach of management to a more 
coordinated and integrated format as illustrated in Figure 2-2.  
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Figure 2-2 NHDOT TAMP Organizational Approach 

  
NHDOT Strategic Plan, 2017 

 

The AM governance structure consists of cross-functional membership throughout the 
Department.  The Commissioners are the final decision-making authority on all AM 
matters.  The structure has the following components: 

1. Commissioners and AMPS Administrator 

2. AM Focus Area Workgroups 

3. Divisions, Bureaus, and Districts 

4. Committees and Taskforces 
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NHDOT’s internal asset management governance structure is illustrated in Figure 2-3. 

 
                   Figure 2-3 Asset Management Governance Structure 

 
                  Source: NHDOT Strategic Plan, 2017 
 

This approach enables personnel throughout the Department to use a systematic 
process that considers various inputs, evaluates potential outcomes, recommends 
efficient investment strategies, and monitors both implementation and outcomes for the 
entire lifecycle for each asset class.  This approach also builds a common foundation 
between assets, data, and systems that will enable the Department to perform cross-
asset analyses in the future as well as provide consistent and accurate information to 
stakeholders.  

2.3.1 Commissioners 

The Commissioners of NHDOT have final decision-making authority for department-wide 
policy level decisions.  This includes asset management policies and standards that 
impact external stakeholders.  The Commissioners and other executive-level personnel 
are directly involved with all 5 of the focus area workgroups and meet regularly to make 
coordinated strategic decisions. 

2.3.2 The Role of AMPS 

The AMPS Office is responsible for the coordination of asset management and 
performance management at NHDOT.  Those responsibilities include ensuring alignment 
across the workgroup structure and that the Department approach remains consistent 
and transparent.  The Administrator of AMPS is engaged with decision-making amongst 
the Commissioners.  The AMPS Office is responsible for ownership and update of the 
AMP. 

2.3.3 Divisions, Bureaus, and Districts 

The divisions, bureaus, and districts form the standard organizational units of the 
Department.  These entities are responsible for implementing the day-to-day activities of 

Commissioners 
and AMPS 

Administrator
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the Department.  They will incorporate AM principles and activities into the regular work 
responsibilities, follow policies and procedures, and provide feedback. 

2.3.4 Workgroups – AM Focus Areas 

The AM Focus Area workgroups are made up of multidisciplinary experts within the 
Department and chaired by Commissioners or Directors.  The overarching roles for these 
workgroups are to craft policies and provide direction to the entire Department, ensuring 
the implementation of AM across NHDOT.  Representatives from the AMPS Office are 
involved with all five workgroups and responsible for coordination.  The five focus areas 
and the specific roles are listed in Figure 2-4. 

Figure 2-4 AM Focus Areas and Responsibilities 

 

Source: NHDOT Strategic Plan, 2017 

2.3.5 Committees and Taskforces 

The committees and taskforces are made up of multidisciplinary experts responsible for 
the management and implementation of AM principles among asset classes (e.g., 
pavements, bridges, etc.) and related activities (e.g. system development, goal setting, 
etc.).  These groups assist with AM implementation by identifying asset needs, 
recommending policies and procedures, monitoring the implementation process, and 
through many other ways. 

2.4 External Engagement and Collaboration 

The National Highway System crisscrosses the State of New Hampshire and while 
NHDOT has ownership and management responsibility for most of the system, other 
jurisdictions also have responsibility, primarily:  

 Municipalities 

 Metropolitan Planning Organizations (MPOs); and 

 Regional Planning Commissions (RPCs) 

Through the continuous and collaborative planning process in New Hampshire, including 
the development of the TYP and the STIP, the Department already has very good 
communication with the MPOs and the RPCs.  Through those processes, along with the 
day-to-day role that NHDOT plays in the state, there exist very good communication 
channels with municipalities.  NHDOT will continue to leverage those existing 
communication channels, relationships, and processes to further asset management 
across the State. 
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2.4.1 Municipalities 

In NH, state law delegates management responsibility of state highways in certain areas 
(urban compacts) to the municipality in which they are located.  This includes non-
interstate portions of the NHS and some bridges.  Through various programs, NHDOT 
provides funding opportunities, both state and federal, for the preservation and 
improvement of these facilities.  These programs are part of the planning process and 
involve the MPOs and RPCs.  In addition, NHDOT includes the portion of the NHS that is 
managed by municipalities in the data collection process for both pavement and bridges.  
NHDOT relied on the MPOs for outreach to municipalities through the normal processes 
at the regional level. 

2.4.2 Metropolitan Planning Organizations (MPOs) and Regional Planning 
Commissions (RPCs) 

MPOs and RPCs play an integral role in the continuous, cooperative, and 
comprehensive approach to planning in NH.  As part of the development of Metropolitan 
Transportation Plans (MTP) and rural transportation plans the needs of the 
transportation system are identified, including those of the NHS.  The biennial process to 
update the TYP begins at the MPO/RPC level where information from the MTPs, 
citizens, transit providers, and elected officials are gathered. 

Many of the components included in this AMP were developed as part of routine 
engagement between NHDOT and the regional organizations.  The NHDOT meets 
regularly with the regional organizations for technical and policy committees, interagency 
consultation, transportation planners collaborative, executive directors group, and 
partnering for performance in NH.  Over the past 3.5 years, throughout the development 
of this AMP, NHDOT leveraged those opportunities to discuss the state of the system, 
target setting, risk, financial sustainability & constraint, lifecycle planning, and investment 
strategies.  Feedback and themes from those discussions have shaped the content of 
this AMP and the overall planning process.  NHDOT meets with the regional 
organizations to review drafts of the AMP.  The RPCs and MPOs worked through staff 
and committees to provide comments to the draft during that period. 

There are 4 areas designated as MPOs in NH which are organized as: 

 Nashua Regional Planning Commission 

 Rockingham Planning Commission 

 Southern NH Planning Commission 

 Strafford Regional Planning Commission 

There are 5 non-MPO regional planning commissions in NH: 

 Central NH Regional Planning Commission 

 Lakes Region Planning Commission 

 North Country Council 

 Southwest Region Planning Commission 

 Upper Valley Lake Sunapee Regional Planning Commission 
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2.5 Continual Process Improvement  

NHDOT is continually improving the efficiency and effectiveness of its asset 
management business practices and tools.  The Department recognizes that many 
changes will take years to mature and has already established the appropriate 
organizational changes for the long-term. 

Targeted business improvements are generated from many sources.  The primary 
sources are: 

 Guidance provided by the Strategic Plan for Asset Management and through the 
development of annual implementation plans. 

 Internal assessments, reviews, and audits that are performed by program areas 
as part of the normal business practice of continual improvement. 

 External policies including legislative actions, federal Department rules, judicial 
findings, etc. 

 External reviews and audits by regulatory agencies such as the FHWA. 

The AMP will be subject to a series of continuous improvements as asset information 
and systems mature and in accordance with federal phase-in periods.  Chapter 8 of the 
AMP identifies areas where additional development is necessary to continue to mature 
the AMP. 

On a biennial basis, the AMP will be reviewed by the NHDOT.  The review will be 
initiated by the AMPS Office and will be collaborative in nature.  Internally, the review will 
include the focus area workgroups described earlier as well as other subject matter 
experts.  The review will also include the MPOs, RPCs, FHWA, and other external 
stakeholders. Through a 30-day comment period participants and the public will be 
invited to provide feedback. 
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3 State of the System 
The State of the System provides a snapshot as to the status of the transportation 
system and while the chapter provides information for the entire system for context, the 
focus is on the NHS.  This chapter summarizes pavement and bridge assets in the State 
of New Hampshire using metrics described in the rule dealing with National Performance 
Management Measures; Assessing Pavement Condition for the National Highway 
Performance Program and Bridge Condition for the National Highway Performance 
Program (PM2 Rule).  Changes to transportation system demand and asset inventory 
are included as well as a timeline to implement the remaining National Performance 
Management components 

3.1 System Overview  

The practice of developing an inventory and assessing condition of assets is a 
fundamental element of asset management business practice.  The inventory of roads 
and bridges collected by the department cater to several layers of definition and 
management and it is important to isolate the assets described in 23 CFR 490 for 
reporting or target setting.  Five levels are described for the purposes of this AMP: 

1. Total NHDOT Inventory 

2. State Managed 

3. Federal Interest 

4. NHS 

5. NHS Assessment 

The inventory of roads documented by the department contains 16,619 miles of public 
roads as defined by state law RSA 229:5, and the inventory of bridges contains 3,850 
structures.  The inventory of structures includes highway bridges as defined by state law 
234:2 as well as other bridges spanning watercourse or other openings greater than or 
equal to 10 feet.  The state manages only a portion of the assets documented in each 
inventory.  NHDOT manages 4,606 miles of roads and 2,162 bridges.   

Assets that are of a particular federal interest may be grouped within each inventory.  
These are not subsets of the state managed portions, instead they are subsets of the 
larger inventory because in both cases municipalities may own or manage assets that 
are of federal interest.  Out of the 4,160 miles of road that are eligible for federal aid, the 
state owns 3,462 miles of those roads.  Approximately 2,426 bridges in the state meet 
the federal definition, which requires spanning greater than 20 feet. 

The National Highway System (NHS) is the level of inventory this document focuses on.  
The NHS is a subset of the assets that are of federal interest and makes up of 1,483 
miles of roads and 881 bridges.  Of those totals, most are managed by the NHDOT; 
1,402 miles of roads and 844 bridges.  Municipalities manage the remaining assets, 
therefore planning and reporting for those assets requires collaborative processes.   

It is important to understand the system as required by federal regulations for assessing 
the condition of assets on the NHS when considering target setting and minimum 
conditions.  The NHS assessment level does not adhere to the strict definition of the 
NHS.  Only pavement conditions collected in the inventory direction of dual carriageway 
routes are reported through the Highway Performance Monitoring System (HPMS).  
Therefore, the assessment level of roads represents a portion of the NHS.  In contrast 
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for bridges, the network is expanded and includes bridges that support the NHS.  There 
are 1,248 miles of pavement and 844 bridges are included in the NHS Assessment level.   

The National Highway Performance Program analyses the NHS Assessment level 
through two categories: 

1. Interstates NHS 

2. Non-Interstate 

3.2 Demand 

Demand is the number of vehicles and other modes using the road network.  For the 
purpose and statewide scale of this AMP, the focus is on motor vehicles.  Understanding 
how system demand changes over time enables NHDOT to model performance of the 
system and anticipate funding needs.  One method to estimate system demand, Vehicle-
Miles Traveled (VMT), approximates the amount of vehicular travel for a geographic 
area.  An increase in VMT will tend to accelerate the deterioration rate of pavements and 
bridges.  Figure 3-1 illustrates the amount of VMT in New Hampshire since 1997.  It is 
important to note that the reported VMT includes travel on the entire roadway network in 
New Hampshire; however, the AMP focuses on NHS assets and the demand for these 
assets.  It is expected for demand on the NHS to follow similar trends as illustrated in 
Figure 3-1.   

New Hampshire has experienced growth in total VMT over the past two decades, with a 
few drops in VMT related to the 2008 recession.  Specifically, New Hampshire 
experienced an increase of about 29 percent in VMT between 1990 and 20113.  Since 
2011, VMT has started to grow again, but at a moderate rate.  The national growth in 
total VMT is projected to be approximately 0.61 percent annually over the next 30 years4 
(2014-2044).  This minor growth in New Hampshire will increase the rate of asset 
deterioration slightly though it is not expected to require any significant changes to 
strategies.  

Figure 3-1 VMT Trend in New Hampshire 

 
Source: VMT (vehicle travel) data from Highway Performance Management System (HPMS). 

                                                
3 TRIP, New Hampshire Transportation by the Numbers, February 2013 
4 Office of Highway Policy and Information, FHWA, May 2, 2016 
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3.3 Pavements 

3.3.1 Inventory 

The NHS is extremely important as those roads link the State’s major cities, ensuring the 
flow of commerce to national and international markets, and play a vital role in many 
people’s daily commute.  The entire interstate and most of the non-interstate NHS is 
managed by NHDOT, either through highway maintenance districts or turnpikes.  A small 
portion of the non-interstate NHS is managed by municipalities though NHDOT collects 
inventory and condition information for the entire NHS. NHDOT coordinates with 
municipalities directly and through MPOs/RPCs as part of the planning process (section 
2.4).  

Table 3-1 presents a summary of New Hampshire’s NHS pavement by ownership and 
maintenance responsibility.  The categories include the centerline miles of Interstate and 
non-Interstate NHS pavements.  

 State Maintained: These are roadways under the jurisdiction of the Bureau of 
Highway Maintenance through its six constituent districts; 

 Turnpike Maintained: These are roadways under the jurisdiction of the Bureau 
of Turnpikes.  The turnpikes are managed under a separate Bureau within the 
NHDOT; and  

 Municipal Maintained: These are NHS roadways under the jurisdiction of 
municipalities within the state.  

 

Table 3-1 Asset Register – NHS Pavement Inventory by Jurisdiction 

Category 

NHDOT State 
Maintained 

NHDOT 
Turnpike 

Maintained 

Municipal 
Maintained Total 

Miles 

Miles % Miles % Miles % 

Interstate 484 83 102 17 0 0 586 

Non-Interstate NHS 666 74 151 17 80 9 897 

Total NHS 1149 78 253 17 80 5 1,483 

Source: GISOWNER.ASSET_2019_ROADS, NHDOT 

3.3.2 Pavement Data Collection 

NHDOT personnel collect pavement data on a two-year cycle with a Data Collection 
Vehicle.  The vehicle currently used was purchased in 2009.  While some conditions are 
collected every other year, data for Interstates are collected every year.  Compliant with 
current HPMS protocols, non-interstate NHS pavement conditions are also collected 
every year, however, this may be relaxed in future years in response to the lower 
frequency specified in the PM2 Rule.  Pavement data collected before the current Data 
Collection Vehicle was purchased are rarely used. 

Most roads in New Hampshire, including every mile of the NHS, are surfaced with 
asphalt pavements.  Conditions on asphalt pavements are measured using three 
datasets: roughness, rutting, and cracking.  Roughness (International Roughness Index, 
or IRI) and rutting are both measured using sensors.  Sensors produce data that can be 
closely reproduced regardless of who is collecting.   

Cracking data is collected using a semi-automatic process that does not use sensors.  
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The process uses the Data Collection Vehicle to automatically take photos of the 
pavement surface for manual rating in an office environment.  It is a time-intensive 
process that requires significant involvement and uses sampling techniques to reduce 
the workload.  Sampling of cracking data is no longer permitted by the PM2 Rule and 
NHDOT has adjusted collection practices. 

The PM2 Rule describes a phase-in that allows for a progressive approach to integrating 
rutting and cracking.  As Table 3-2 highlights, rutting and cracking will be used to assess 
performance of the Interstate system at the mid-point of the first performance period (the 
end of 2019) and for the remainder of the NHS in the second performance period.  The 
phase-in removes 2-year Interstate target setting and allows for estimation in setting 4 
year Interstate targets.   IRI is used in estimation to leverage the Departments existing 
experience with roughness data and because it is in line with the method described for 
non-Interstate NHS pavements in the first performance period.   

Table 3-2 NHPP Pavement Performance Metrics and Transition Timeline 

Category Performance Measure 

Implementation Time Frame and Metric 
Used for Reporting 

Now 
Short Term 

(2019) 
Medium Term 

(2021) 

In
te

rs
ta

te
 Percentage of Pavements 

on the Interstate System in 
Good Condition 

Percentage of Pavements 
on the Interstate System in 
Poor Condition 

IRI 

 

IRI, Rutting, 
and Cracking 

Percent 

 

IRI, Rutting, 
and Cracking 

Percent 

N
o

n
-I

n
te

rs
ta

te
 

N
H

S
 

Percentage of Pavements 
on the Non-Interstate NHS 
in Good Condition 

Percentage of Pavements 
on the Non-Interstate NHS 
in Poor Condition 

IRI IRI 
IRI, Rutting, 

and Cracking 
Percent 

 

3.3.3 Pavement Condition 

As previously noted, roughness is the metric currently used to determine pavement 
condition on all roads managed by the Department.  Roughness is how a road feels to 
the motoring public.  As a road becomes rougher, the IRI value increases.  As such, 
good roads have low IRI while poor roads have high IRI.  Interstates have a high 
percentage of good condition pavements.  This high percentage of good condition 
pavements is the direct result of many years of investment decisions focused on the 
Interstate system.  NHDOT has focused on the Interstate system because it conveys the 
majority of commuter, tourism, and freight traffic throughout the state and nation. 

Figure 3-2 illustrates over a decade historical trend for the condition of New Hampshire’s 
NHS pavements.  Thresholds described in the PM2 rule for IRI data are used to 
determine good and poor conditions.  The method aligns with baseline estimates used 
for target setting on Interstates in the phase in and for non-Interstates in the first 
performance period. Intermittent problems with the data collection vehicle in 2005 
manifested as problems with the 2006 data submission to HPMS.  Engineers determined 
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that erroneously high roughness values overinflated the number of roads in poor 
condition and underestimated the number of roads in good condition. 

Figure 3-2 NHS Pavements Classified "Good" and "Poor" by IRI 

 

Source: HPMS, Table HM-47. (Note: 1994 is the first year for which data was collected for a “provisional 
NHS.”  Due to changes in the HPMS reporting standards, Table HM-47 was not published for 2010.)  

Overall, the condition of the New Hampshire NHS has remained relatively stable over 
time since funding has been prioritized for the NHS.  As part of the MAP-21 
requirements, the NHS was expanded to include additional roadways.  This change in 
the requirement partially explains the increase in poor condition for non-Interstate 
roadways.  These additional NHS miles will count toward NHPP performance measures 
and may require additional funding to manage the system and achieve established 
performance targets. 

3.3.3.1 Current Condition 

As previously mentioned, NHDOT reports pavement condition data to HPMS annually.  
The existing conditions (by miles and percentage) of pavement assets, at the network-
level, are presented in  

Table 3-3.  These conditions are based on IRI and centerline miles.  Additional metrics 
will be used in the future to report conditions using lane miles.   

Table 3-3 Current (2018) Pavement Conditions 

 
Good Poor 

Miles % Miles % 

Interstate 436 97 1 0.2 

Non-Interstate NHS 588 74 68 9 

Total NHS 1024 82 69 6 

Source: 2018 HPMS Submission.  
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3.3.3.2 Description of Additional Metrics 

As required by the PM2 rules, NHDOT will report using the additional metrics of rutting 
and cracking in accordance with the phase-in timeline presented in Table 3-2.  Pavement 
roughness (IRI) is easily experienced and understood by road users; however, the other 
metrics are more technical and have direct effects on safety and the structural capacity 
of pavements.  For example, rutting, which is a key pavement distress, measures the 
depression or sags in road surfaces created along the wheel paths.  These depressions 
can retain water leading to hydroplaning and other safety issues.  Cracking results from 
many factors, and are characterized by their cause and appearance.  Pavements with 
extensive cracking allow water to penetrate the pavement and wash away materials that 
support the pavement, reducing the expected service life of the asset.  As NHDOT 
gathers data to measure these distresses, the metrics will be combined to measure the 
overall conditions of pavement assets according to the categories listed in Table 3-4. 

Table 3-4 NHPP Pavement Condition Rating Procedure 

Pavement 
Category 

Condition Metric 
Combination 

Measure 

Good 
All three metrics are rated 
“Good” 

Percentage of lane-miles in “Good” 
condition 

Fair 
All other combinations of 
metrics 

Percentage of lane-miles in “Fair” 
condition 

Poor ≥ two metrics are rated “Poor” 
Percentage of lane-miles in “Poor” 
condition 

3.3.4 Pavement National Performance Goal 

The NHPP sets national performance goals for pavement conditions.  This allows for 
State DOTs to maintain their system in a state of good repair.  To support this goal, the 
PM2 Rule sets minimum standards of performance for Interstate pavements.  
Specifically, State DOTs may not exceed 5% poor condition for interstate pavements.  
As shown in Table 3-5 the existing pavement conditions measure 0.1 percent of 
Interstate pavements in New Hampshire are in Poor condition, indicating that NHDOT 
satisfies the minimum national performance requirement (based on IRI only).  The final 
rule also specifies penalties for States that do not meet this minimum threshold.  For 
example, if a State is not able to meet this required threshold over a statutorily-
designated period, the State will be required to allocate portions of its NHPP funding for 
NHS pavements or transfer funds from their Surface Transportation Block Grant 
Program (STBG) to the NHPP fund until this threshold is met.   

Table 3-5 Pavement Performance Goal 

Measure 
Baseline 
Condition 

Threshold Gap 

Interstate 
Poor 

0.1% 5.0% None 
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3.3.5 Pavement Performance Target Setting 

Pavement performance targets enable NHDOT to monitor progress towards Department 
and national goals for pavements.  The PM2 rule requires State DOTs to set 
performance targets to support long-range planning.  Working with the MPOs in NH, 
NHDOT established two-year and four-year performance targets for the NHS pavements 
in accordance with the timelines stipulated in the final rules. The targets were adopted by 
all 4 MPOs in NH. In addition, the Department seeks to maintain those targets for the 
long-term and established long-term SOGR targets. The targets shown in Table 3-6 will 
guide the Department in assessing financial needs and developing efficient investment 
strategies to manage performance and customer expectations in the long term. 

Table 3-6 Pavement Condition Targets 

Measure 
Baseline 
Condition 

2 yr. Target 4 yr. Target 
SOGR 
Target 

Interstate 
Good 

96.7% 
Not 

Applicable 
95.0% 95.0% 

Interstate 
Poor 

0.2% 
Not 

Applicable 
0.8% 0.8% 

Non-
Interstate 
NHS Good 

73.1% 65.0% 65.0% 65.0% 

Non-
Interstate 
NHS Good 

9.1% 12.0% 12.0% 12.0% 

 

Targets are based on IRI (as described in Table 3-2).  NHDOT utilized condition data for 
5 prior years (2013-2017), along with subject matter expertise, as the basis for 
establishing the 4 year target for the interstates as well as the 2 & 4 year targets for non-
interstate NHS pavement condition.  NHDOT will continue to utilize the best available 
data along with knowledge of past and anticipated investments to establish targets that 
are reasonable and align with the desired SOGR. 

Specific outreach and coordination that occurred includes: 

1. External Outreach & Coordination 

a. August, 2016 through April 2017: Coordinate with MPOs, RPCs, and 
FHWA through the SHRP2 performance initiative and Partnering for 
Performance in NH regarding initial concepts, requirements, and data; 

b. May, 2017: Review requirements, data, processes, and discussions to 
date at a colloquium involving MPOs, RPCs, FHWA, other interested 
regional and municipal officials, and the public. 

c. February, 2018: Review the target setting requirements, data, and 
anticipated approach with MPO & RPC Directors. 

d. March, 2018: Review data, trends, and draft targets with FHWA. 

e. April, 2018: Review data, trends, and draft targets with MPO & RPC 
personnel as part of interagency consultation.  Also coordinate with 
MassDOT for the Boston UZA related measures. 
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f. Summer, 2018: Review of final measures with MPOs and coordination for 
development of regional targets or adoption of State targets. 

g. September, 2018: Review targets and methodologies with FHWA NH 
Division and finalize. 

2. Internal Coordination 

a. September, 2017: Document the target setting need in the NHDOT 
Implementation Plan and assign it to the Pavement Management 
Committee. 

b. January, 2018 through March, 2018: Pavement Management Committee 
review of condition data and recommendation of targets. 

c. March, 2018: Performance Workgroup review of documentation and 
targets. 

d. April, 2018: Commissioner’s Office review and approval of targets. 

e. Summer, 2018: Review FHWA Transportation Performance Management 
reporting tool responses with the Performance Workgroup. 

3.4 Bridges 

3.4.1 Inventory 

As of the beginning of 2019, there were 724 structures on the NHS that meet the federal 
definition of a bridge.  By count, the bridges only represent 19 percent of the inventory; 
however, they represent 57 percent of the inventory by deck area at 7.3 million square 
feet.   

NHS bridges, like roads, are managed by multiple owners.  Table 3-7 illustrates the 
distribution of area of NHS bridges in New Hampshire by owner.  The entire interstate 
and most of the non-interstate NHS is managed by NHDOT.  A small portion of the non-
interstate NHS is managed by municipalities.  The State coordinates with these 
municipalities through their respective MPOs, rural planning commissions, and directly to 
set meaningful performance targets.  

 

Table 3-7 Asset Register - Bridge Area and Percent by Owner of the Facility 

Owner Area Percentage 

State 4,677,004 64% 

Turnpikes 2,055,306 28% 

Municipal 549,928 8% 

Total 7,282,238 100% 

Source: NBI Submission (2018) 

 

3.4.2 Bridge Data Collection 

Bridge inspection data has been consistently collected in accordance with the FHWA 
“Recording and Coding Guide for the Structure Inventory and Appraisal of the Nation’s 
Bridges,” which specifies the data to be collected and reported to the National Bridge 
Inventory (NBI).   Historic bridge inspection data is available in an electronic format from 
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the early 1990’s to present.  NHDOT personnel collect data on all highway bridges, 
generally on a two-year cycle, using four regional bridge inspection crews.  Structurally 
Deficient bridges are inspected on a shorter interval.  By state law RSA 234:25-b, state 
owned bridges that are structurally deficient are inspected twice per year, while 
municipally owned structurally deficient bridges are inspected annually.  

Conditions of NBI items and element level data are collected during inspections.  NBI 
items provide coarse overviews of condition.  Items 58 – Deck, 59 Superstructure, and 
60 – Substructure are used to determine the condition of non-culvert bridges.  Culverts 
that meet the definition of a bridge are assessed with item 62 – Culverts.  Element level 
data collection assesses the condition of many parts of each bridge; such as bearings, 
bridge rail, stringers, or diaphragms.  These two types of ratings are collected using 
separate scales and qualifiers (descriptions of condition) and both provide vital input to 
asset management.   

Condition ratings for NBI items are determined on a scale of 0 – 9; where 9 represents 
an excellent condition and 0 represents a failed condition.  The value represents the 
condition of the entire component, not localized or nominally occurring conditions.  The 
data has been collected with the same definition for a long time and generally electronic 
records are available for bridges from 1993 onward  

Determining the condition of elements and items relies on human interpretation, so more 
variability is expected in bridge condition data than sensor derived values, which are 
available with some other assets.  Variability is reduced through periodic training, 
experience, and review of inspection data by office personnel.  Bridge inspectors must 
achieve several years of experience and attend an intensive FHWA-approved two-week 
bridge inspection training course in order to become a team leader, and they are 
required to attend FHWA-approved bridge inspection refresher training at least once 
every 5 years to maintain Team Leader status.  A Team Leader must be present during 
the inspection of every federal definition bridge.  The inspection program is reviewed 
annually by FHWA in accordance with the “Metrics for Oversight of the National Bridge 
Inspection Program” to determine compliance/noncompliance with National Bridge 
Inspection Standards (NBIS) per 23 CFR Part 650 subpart C. 

3.4.3 Bridge Condition  

NBI items are used to determine the conditions of bridges.  Bridges are rated for the 
three components (deck, superstructure, substructure).  Culverts that meet the definition 
of a bridge are rated on the culvert element (NBI Item 62).  Whether a bridge or a culvert, 
the condition of each major element ranges from 0 - 9, with 0 indicating a failed condition 
and 9 indicating an excellent condition (see Figure 3-3).  The overall condition of each 
bridge is determined by the minimum rating of the NBI component items.  A designation 
of “poor” corresponds to a bridge with one or more NBI items rated less than or equal to 
4.  A designation of “good” requires that all NBI items are greater than or equal to 7. 

Figure 3-3 NBI Condition Rating Scale 

0 1 2 3 4 5 6 7 8 9 

Poor Fair Good 

Source: PM2 Rule 
 

Figure 3-4 to Figure 3-6 illustrate a historical trend for the condition of New Hampshire’s 
NHS bridge area.  The figures use the PM2 Rule minimum condition reporting criteria to 
determine “Good’ and “Poor” conditions.  As indicated by the trend line for the growth of 
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NHS bridge deck area (Figure 3-4), there has been a significant expansion of NHS deck 
area since 2012 in New Hampshire.  As previously noted, the NHS underwent recent 
changes and expanded.  These additional NHS bridges will count toward NHPP 
performance measures and may require additional funding to manage the system and 
achieve desired performance targets.  

Figure 3-4 Total NHS Bridge (Deck Area) Trend 

 

Source: NBI data (2018) 

 

 

Figure 3-5 NHS Bridge (Deck Area) “Good” Historic Condition Trend 

 

Source: NBI Submission (2018) 
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Figure 3-6 NHS Bridge (Deck Area) “Poor” Historic Condition Trend 

 

Source: NBI Submission (2018) 

3.4.3.1 Source: NBI data Current Condition 

As previously mentioned, NHDOT reports bridge condition data to the NBI annually.  The 
existing conditions (by deck area and percentage) of NHS bridges, at the network-level, 
are presented in Table 3-8.  These conditions are based on the federal definition of 
bridges including bridges on ramps. 

 Table 3-8 Current (2018) NHS Bridge Condition (Federal Definition) by Deck Area 

NHS 

Good Poor Total 

Deck Area, SF % Deck Area, SF % Deck Area, SF 

4,452,673 61.1 332,493 4.6 7,282,238 

Source: NBI Submission (2018) 

3.4.4 Bridge National Performance Goal  

The NHPP sets national performance goals for bridge conditions.  This allows for State 
DOTs to maintain their system in state of good repair by setting minimum standards for 
performance which includes a minimum condition level for bridges based on the deck 
area of SD bridges.  The limit applies to the NHS bridge population.  The NHPP requires 
that no more than 10 percent of the deck area in the state’s NHPP Bridge Population can 
be classified as SD for three consecutive years.  As shown in Table 3-9 about 7 percent 
of deck area in the New Hampshire NHS Bridge Population was classified as SD in 
2018.  

Table 3-9 Bridge Performance Goal 

Measure 
Baseline 
Condition 

Threshold Gap 

NHS 
Structurally 
Deficient 

7.0% 10.0% None 
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3.4.5 Bridge Performance Target Setting 

Working with the MPOs, NHDOT developed two-year and four-year performance targets 
for the NHS bridges to meet the AM rules. The targets were adopted by all 4 MPOs in 
NH. In addition, the Department seeks to maintain those targets for the long-term and 
established long-term SOGR targets. The targets shown in Table 3-10 will guide the 
Department in developing efficient investment strategies to manage performance and 
customer expectations, and enable long-term planning.  These targets will be developed 
while engaging other managers of the NHS, such as MPOs and local transportation 
agencies. 

Table 3-10 Bridge Condition Targets 

Measure Baseline 
Conditions 

2 yr. Target 4 yr. Target SOGR 
Target 

NHS Good 57.0% 57.0% 57.0% 57.0% 

NHS Poor 7.0% 7.0% 7.0% 7.0% 

 

NHDOT used NBI component condition data for 5 prior years (2013-2017), along with 
information from subject matter experts, as the basis for establishing the 2 & 4 year 
targets for NHS bridge condition.   

Specific outreach and coordination that occurred includes: 

1. External Outreach & Coordination 

a. August, 2016 through April 2017: Coordinate with MPOs, RPCs, and 
FHWA through the SHRP2 performance initiative and Partnering for 
Performance in NH regarding initial concepts, requirements, and data; 

b. May, 2017: Review requirements, data, processes, and discussions to 
date at a colloquium involving MPOs, RPCs, FHWA, other interested 
regional and municipal officials, and the public. 

c. February, 2018: Review the target setting requirements, data, and 
anticipated approach with MPO & RPC Directors. 

d. March, 2018: Review data, trends, and draft targets with FHWA. 

e. April, 2018: Review data, trends, and draft targets with MPO & RPC 
personnel as part of interagency consultation. 

f. Summer, 2018: Review of final measures with MPOs and coordination for 
development of regional targets or adoption of State targets. 

g. September, 2018: Review targets and methodologies with FHWA NH 
Division and finalize. 

 

2. Internal Coordination 

a. September, 2017: Document the target setting need in the NHDOT 
Implementation Plan and assign it to the Bridge Management Committee. 

b. March, 2018: Bridge Management Committee review of condition data 
and recommendation of targets. 
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c. March, 2018: Performance Workgroup review of documentation and 
targets. 

d. April, 2018: Commissioner’s Office review and approval of targets. 

e. Summer, 2018: Review FHWA Transportation Performance Management 
reporting tool responses with the Performance Workgroup. 
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4 Lifecycle Planning 
This chapter describes NHDOT’s approach to managing transportation assets over their 
whole life.  Whole life Management or lifecycle planning is a strategic and proactive 
process that incorporates the collection, analysis, and application of data at each phase 
of the assets’ life into existing asset management practices.  It relates asset deterioration 
to work (i.e., cost and action) and environment (e.g., freeze/thaw) over time to 
understand how decisions impact condition and expenditures.  The Department is using 
this information to: 

 Make reasoned strategic and tactical decision based on quantitative information 
(as opposed to “worst-first” or “Firefighter Mentality”); 

 Minimize the cost of work and maximize its benefits over the long-term; and 

 Reduce uncertainty in asset cost and service life.   

Transportation assets go through different phases over their whole life including 
planning, designing, construction, operation (i.e., maintenance, preservation, and 
rehabilitation or reconstruction), and disposal.  Lifecycle planning considerations, or 
whole life management of assets, recognizes that assets must be addressed holistically 
at every phase of their lifespan.  

The remainder of the chapter presents the following: 

 NHDOT’s approach to identifying System Needs for bridge and pavement 
assets. 

 The Work Types NHDOT uses to address bridge and pavement needs.  

 Pavement Whole Life Management describing the process NHDOT uses to 
identify pavement needs and treatments. 

 Bridge Whole Life Management describing the processes NHDOT uses to 
identify bridge needs and treatments. 

4.1 System Needs 

Assets require different treatment due to age, remaining service life, purpose, or 
criticality.  Over the years, the transportation system in New Hampshire has developed 
organically, through new additions, modifications, and expansions.  The evolution has 
contributed to a complicated system that requires NHDOT to employ various 
management standards and methods to minimize cost, maximize system performance, 
and manage risks. 

The Department’s highest priorities involve applying low-cost preservation treatments at 
the right time to keep assets in good/fair conditions.  In some cases, work is deferred in 
anticipation of larger projects that will replace assets through reconstruction.  Data is 
collected to evaluate these alternatives, assess network needs, and to develop 
deterioration rates.  Generally, lifespan, or estimated service life, is understood.  Specific 
site conditions, such as environment and level of usage introduce variability.  

Asset deterioration, mobility requirements, and safety concerns present system needs.  
Needs are prioritized differently between assets.  For example, bridge deterioration 
poses higher safety risks than pavement deterioration, which is more of a serviceability 
concern.  The public, however, is often more aware of poor condition pavements 
because of how ride quality is affected.  Addressing particular needs may have indirect 
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positive impacts on others.  Optimizing work, therefore, requires comparing scenarios 
and projected outcomes.  NHDOT uses a whole life management approach to address 
these needs holistically, with a long-term goal of minimizing overall cost. 

4.2 Work Types 

NHDOT applies five work types to pavement and bridge assets.  They include initial 
construction, maintenance, preservation, rehabilitation, and reconstruction.  After assets 
are constructed investments keep them operational at the appropriate level of service for 
as long as possible.  Preservation activities keep good and fair condition assets in a 
state of good repair.  Maintenance activities reduce deterioration and may address 
specific deficiencies.  Rehabilitation activities restore poor assets to conditions that can 
be preserved. 

As shown in Figure 4-1 the general work order throughout the life cycle of an asset 
involves construction, preservation, and rehabilitation.  Maintenance may be performed 
at any time during the life of an asset. 

Figure 4-1 Work Order Throughout the Life Cycle of an Asset 

 

 

Costs and outcomes for the different work types vary with maintenance generally being 
lowest cost, preservation generally providing the highest level of service, and 
reconstruction generally being very expensive.  Site specific conditions such as traffic 
management, initial construction methods, and right of way purchasing produce 
variability in costs, which can affect how reasonable potential work is.  For example, 
when temporary bridges or night construction are required total project costs may 
outweigh anticipated benefits.   

Planning work throughout an assets lifecycle requires asset management systems that 
use quality data.  Qualitative inputs address site-specific concerns.  The types of data 
leveraged, and the conditions reacted to, are different between pavements and bridges.  
Bridges generally deteriorate slowly, have a wide range of components, and are 
measured using coarse metrics that may take many years to change.  Pavements, on 
the other hand, deteriorate quickly and are measured using consistent high-resolution 
metrics that will change throughout a single year.   

Work accomplishments are also realized differently between pavements and bridges.  
Work executed on pavement nearly always changes condition in a measurable way; the 
pavement is smoother.  Work on a bridge may extend the useful service life for many 
years, but may not be measurable by any standard methods. 

4.3 Pavement Whole Life 

Whole life management of pavement assets keeps roadway surfaces serviceable and 
protects investments.  When possible, the Department preserves pavements because 
rehabilitation and reconstruction involve much higher costs than preservation or 

Construct Preserve Rehabilitate/Reconstruct 

Maintain 
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maintenance activities.  When pavement cannot be preserved, it tends to deteriorate 
faster and must be maintained to provide a reasonable level of service and to prevent 
future rapid degradation.  The Department utilizes data pertaining to condition and 
performance along with feedback from field personnel and stakeholders to make 
pavement investment decisions.  

Generally, pavements perform better on constructed roads.  Constructed roads have 
strong base materials that facilitate prolonged preservation for keeping good roads in 
good condition.  Building a constructed road involves placing select materials that have a 
range of gradation.  Aging removes fine particles from the select materials, which deplete 
roadway structure and diminish performance.  Preservation and maintenance protect the 
Departments investments by preventing deficiencies, like water infiltration through 
cracking, from accelerating the aging process.  Most roads on the NHS are constructed.  

Pavements that cannot be preserved are rehabilitated, reconstructed, or maintained 
above a minimum service level.  While minimum service levels are not clearly defined by 
NHDOT, the goal for interstate condition is that at least 95% remains in good condition 
(IRI based) and that there is no more than 10% poor condition on the non-interstate NHS 
(IRI based).  Rehabilitations return pavements from poor conditions to conditions that 
can be preserved.  Reconstructions replace select material and may involve realigning or 
expanding roads.  Reconstruction and rehabilitation projects are limited in application 
because they are cost prohibitive.  If neither can be justified pavement will still be 
maintained.   

4.3.1 Identification of Pavement Needs 

Identifying pavement needs is a data driven process that is supplemented by subject 
matter expertise.  The process begins with using condition data (IRI), work history, and 
local engineering input to identify eligible sections.  Eligible sections are prioritized and 
treatment recommendations are developed.  Budget and treatment costs affect how 
many sections are paved in a year.  After sections are selected, they are bundled and 
advertised as projects.  Paving also occurs outside of the process as part of projects 
focusing on other improvements such as safety, mobility, or emergency repair. 

The time since the road was last paved as well as roughness, rutting, and cracking data 
described in Chapter 3 are used to determine work type eligibilities.  Condition data is 
also reviewed when developing paving recommendations for other projects.  When 
conditions and performance are good, either because the road is constructed or behaves 
as constructed, the road is eligible for preservation paving.  If condition and performance 
are not good, roads are eligible for maintenance or rehabilitation.   

Maintenance district input and subject matter expertise are leveraged to prioritize eligible 
sections for inclusion in the paving program.  The Pavement Management Section works 
with maintenance districts to consider information not explicit in the data, for example the 
local significance, type of traffic, or deterioration that has developed since the last data 
collection.  The focus of prioritization is to achieve network goals and to ensure that the 
work type applied has the benefit of reducing future costs.  Outside of the paving 
program, reconstruction is prioritized as part of the typical project development process 
and is usually associated with safety or capacity improvements. 

4.3.2 Pavement Deterioration 

Deterioration models are developed by analyzing the impacts from various work types, 
using both data and input from subject matter experts, on the range of pavement 
performances.  As shown in Figure 4-2, treatments on well preserved built roads take 
significantly longer to deteriorate to poor conditions after paving.  The graphic also 
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shows that the “reset” condition; or the condition that is achieved from new pavement, is 
higher in well preserved built roads than in poor performing unbuilt roads meaning 
investments in those pavements go further.  Few pavements, apart from the Interstates, 
meet these particular definitions and often pavement performs somewhere in between 
poor-performing unbuilt and well-preserved built roads as shown in the dashed lines.    

Figure 4-2 Pavement Treatment Deteriorations 

 

Figure 4-3 shows that employing preservation treatments at the appropriate time 
operates the road in good condition for a long period of time.  Figure 4-4, on the other 
hand, shows that ignoring preservation requires more frequent reconstruction and 
operates the road in both fair and poor conditions during the lifecycle. 

Figure 4-3: Preservation Strategy

 
Figure 4-4: Reconstruction Strategy
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Preservation is not eligible on all pavements.  When applied to unbuilt roads or poor 
performing built roads preservation treatments either cannot function as designed or 
must be applied at a cost prohibitive frequency.  In those cases, maintenance is used.  
Maintenance keeps the pavement serviceable by returning conditions to good.  However, 
the subsequent performance varies widely.  When applied to poorly performing unbuilt 
roads, as shown in Figure 4-5, the good condition does not last very long and the roads 
is operated in both fair and poor conditions.  When applied to better performing roads 
before poor conditions appear, as shown in Figure 4-6, good conditions last longer.  

Figure 4-5: Maintenance Strategy on Poor Performing Road

 
Figure 4-6: Maintenance Strategy on Moderately Performing Road

 

 

Pavement health is a composite condition that is comprised of the metrics used for 
national condition reporting; IRI, rutting, and cracking percent.  Deterioration models 
specific to those metrics are under development by NHDOT.  Paving treatments that 
were applied in the past are being researched and categorized by work types so that 
statistically significant samples can be correlated with condition archives.  When 
complete, the curves derived from these correlations will be incorporated into the 
pavement management system.  Modeling allows for improved treatment selection and 
strategic development as well as more precise forecasting and target setting.  

4.3.3 Pavement Treatments 

Paving occurs through the application of treatments.  Under preservation and 
maintenance strategies, treatments are bundled together and applied over approximate 
time periods to develop mixes of fixes.  Rehabilitations and reconstructions are used to 
move pavement to preservation eligibility through the application of one or more 
treatments at a single point in time.  Treatments address specific deficiencies or cater to 



  

 

 

40 | P a g e  

June 21, 2019 

specific challenges which may be common to both preservation and maintenance eligible 
pavements, therefore some are included in multiple strategies as shown in Figure 4-7.  

Figure 4-7 Pavement Treatments by Strategy 

Preservation   Maintenance  Rehabilitation 

                                                        

 

Preservation treatments typically address specific concerns and must be applied at the 
appropriate moments in time.  For example, crack sealing is used to prevent water 
infiltration but is not suitable on roads with moderate to high cracking.  Maintenance 
actions keep roads driveable and plowable.  Maintenance may involve planned actions, 
like paver shimming, which are executed as part of the District paving.  Overlays are 
often used for maintenance paving.  However, inlays may be used in situations where 
geometry is restrictive, for example under low bridges or where guardrail height or curb 
reveal is already limited.   

Rehabilitation treatments, like reclaims or cold in place recycling, involve high costs and 
will make roads preservation eligible.  Network goals and the cost effectiveness of 
subsequent preservation treatments must be quantified to justify the high costs of 
rehabilitations.  Reconstructions create preservation eligible pavements and may alter 
long-term condition and maintenance obligations.  Ten-year plan projects often address 
mobility or safety concerns by adding features like additional lanes, sidewalks, or by 
realigning intersections which in turn create additional pavement surface to be 
maintained and preserved.  

4.4 Bridge Whole Life 

Whole life management of bridges efficiently extends useful life through data driven 
approaches.  The bridge inventory is made up of various bridge types that are built with 
many types of materials.  The inventory developed over a long period and many 
components that are decades old are still functioning in the field today.  Diversity in the 
bridge population coupled with very long lives and coarse condition metrics produce 
significant challenges in bridge management.  Unlike some assets that are continuously 
maintained above a minimum service life, all bridges will age and deteriorate in condition 
to a point where replacement is the most efficient action.   

Given the age distribution of the bridge population, many bridges were designed for 
smaller and lighter loads.  Reconstructing or replacing these bridges generally involve 
building larger structures to handle today’s traffic.  As described in Chapter 3, the bridge 
network has grown at a faster pace than the road network.  This growth regularly 
increases the Departments bridge preservation and maintenance obligations.  
Regardless of growth, bridge replacements and reconstructions are complicated 
processes.  Temporary bridges and additional land acquisition are often needed to 
maintain traffic during the construction period. 

  

Crack 
Sealing 

Micro 
Surfacing 

Pot Hole 
Patch 

Inlay 

Overlay 
Reclaim 



  

 

 

41 | P a g e  

June 21, 2019 

Properly timed maintenance and preservation extends the useful life of bridges.  Bridges 
will require rehabilitation about half way through the service life and replacements or 
reconstructions at the end.  In some situations, the transportation network surrounding 
the bridge has developed to a point where it is not essential from a traffic perspective. 

4.4.1 Identification of Bridge Needs5 

Identifying bridge needs is a data driven process that is supplemented by subject matter 
expertise.  Identifying eligible structures for preservation, rehabilitation, and 
reconstruction work begins with using condition data, recent accomplishments, and field 
observations.  Maintenance work will occur regularly throughout the life of a bridge 
regardless of condition or recent work.  Eligible structures are then prioritized and 
treatment recommendations are developed.  Budget, costs, and level of effort affect how 
much work can be accomplished in a year. 

Bridges in poor condition, or expected to be in poor condition relatively soon, are eligible 
for rehabilitation or reconstruction.  Rehabilitations are effective when the cause of poor 
condition is isolated to a few elements.  When many elements are in poor condition, or 
when a bridge no longer meets modern traffic demands, reconstruction is more 
appropriate.  Bridges that are in good or fair condition are generally eligible for 
preservation.  NHDOT has established programs for addressing maintenance, 
preservation, and rehabilitation/reconstruction of bridges that are included in the STIP. 

NHDOT utilizes a process that is based on importance (e.g., facility type, traffic volume), 
risk (e.g., scour criticality), capacity (e.g., weight restrictions), bridge type/size, and 
condition to develop an initial prioritization for bridge investments.  Most data elements 
used in the process come from NBI with weighting that was developed by engineers at 
NHDOT.   Recent and planned work is then used to adjust the numeric rankings to 
create a final prioritization.  

4.4.2 Bridge Deterioration 

Deterioration models are developed by analyzing the impacts from various work types on 
the range of bridge performances, using both actual data and input from subject matter 
experts.  Figure 4-8 shows the deterioration of a bridge deck.  Decks are a general focus 
because they deteriorate faster than superstructure or substructure.  As shown in the 
figure, maintenance and roadway preservation extend life a moderate amount by slowing 
deterioration.  Other bridge specific preservations extend life much further by correcting 
deficiencies and resetting the condition trajectory.  Leveraging both maximizes life span 
by approximately doubling it compared to a bridge receiving no maintenance or 
preservation.  

                                                
5 Additional information relating to the processes utilized by NHDOT for the identification of bridge needs and 
prioritization is looked at: https://www.nh.gov/dot/org/projectdevelopment/bridgedesign/documents.htm  
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  Figure 4-8 Bridge Deck Performance

 

 

Proper maintenance and preservation of bridge decks protect substructures and 
superstructures which extends the overall life of the bridge.  Figure 4-9 and Figure 4-10 
compare the overall life span of a bridge that has been properly maintained and 
preserved to a bridge that has not received any preservation or maintenance.  The major 
rehabilitation in each figure is a deck replacement, which resets the condition of that 
component.  Receiving the full schedule of maintenance and preservation approximately 
doubles the life of all components.  

 
Figure 4-9: Bridge Performance without Preservation and Maintenance

 
 

Figure 4-10: Bridge Performance with Preservation and Maintenance
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The specific life span of components and overall bridges are determined by bridge type 
and adherence to recommended investment schedules.  The example below compares 
girder type bridges.  Figure 4-11 shows the approximate 80 year life that occurs without 
deck patching and membrane replacement.  Figure 4-12 shows the same bridge with an 
approximate 120 year life span because it has received the deck patching and 
membrane replacement.  Note the bridge receives maintenance and roadway 
preservation in both figures.  If no preservation or maintenance occurred the expected 
life span would be limited to about 60 years.   

Figure 4-11: Complete Maintenance and only Roadway Preservation

 

 
Figure 4-12: Complete Maintenance and Preservation

 

Actual adherence to recommended investment schedules varies from structure to 
structure.  Additional models that consider the broader range are under development as 
well as curves that incorporate other components (superstructure, substructure, and 
culvert).  Curves based on NBI conditions allow the department to forecast the very 
conditions used for target setting.  However, curves based on National Bridge Elements 
will support much more robust bridge management.  Combinations of National Bridge 
Elements are specific to individual bridges and conditions change measurably after 
elements are treated allowing for significantly more complex analysis.  

4.4.3 Bridge Treatments   

Every bridge, regardless of where within life cycle, requires routine maintenance to 
extend life.  Preservation, rehabilitation, and reconstruction work, however, are required 
at specific moments in a bridges life cycle.  Yearly removal of salt to prevent accelerated 
corrosion is an example of maintenance work, which is prescriptive because it is not a 



  

 

 

44 | P a g e  

June 21, 2019 

response to condition.  Painting, membrane replacing, and deck repair are examples of 
preservation that responds to current conditions. 

For simplicity in managing bridges, NHDOT classifies the bridge inventory into five major 
types; girder, truss, moveable, culvert, and timber.  The distribution is shown in Figure 
4-13 below.  Many treatments are unique to the bridge types, for example repairs of 
electrical components are isolated to moveable bridges and invert repairs are unique to 
culverts.  As noted, bridge data is coarse and complicated creating a stronger reliance 
on field observations to plan bridge work.  Often, deficiencies not explicit in the data are 
identified through field observations that trigger specific treatments.  As shown in the 
figure, most of the bridges on the NHS are girder type bridges and culverts while there 
are no timber bridges. 

Figure 4-13 Five Major Types of Bridges (NHS) 

 

Source: NBI data (2018) & NHDOT Bridge Program Definitions of Program Strategies and Terms (2018) 
 

Each treatment applied to a bridge represents investments in extending the bridges 
service life.  As such, the Department has developed Recommended Investment 
Schedules (RIS) for each of the major bridge types.  The general schedule is described 
below.  Actions unique to one or more bridge type are noted: 

 Preservation / Maintenance  
 Wash and Oil Every Year 
 Crack Seal the Pavement (every 10 years starting in year 5) 
 Inlay the Bridge Pavement (every 10 years starting in year 10) 
 Replace Membrane and Expansion Joints (every 20 years) 
 Repair Electrical and Mechanical Parts, if any (every 25 years) 
 Patch Concrete or Repair Inverts on Culverts (every 10 years) 
 Paint exposed steel, if any (every 20 years) 

 Rehabilitation  
 Replace Worn Out Components (every 25 years) 
 Replace concrete decks (year 60) 

 Reconstruction  
 Completely Replace Girder Type Bridges (year 120) 
 Completely Replace Culvert Type Bridges (year 60) 
 Completely Replace Moveable & Truss Type Bridges (year 100) 
 Completely Replace Timber Type Brides (year 80) 

Girder, 641

Truss, 11

Moveable, 2

Timber, 0

Culvert, 70
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5 Risk Assessment 
FHWA defines risk as “the positive or negative effects of uncertainty or variability upon 
agency objectives.”6 Accounting for this uncertainty is essential to Whole Life Asset 
Management.  Planning for risk will not only allows the NHDOT to engage in educated 
preparation for future conditions, but will also allow the Department to communicate 
sources of uncertainty to stakeholders and the public.  MAP-21 requires that a AMP 
include a Risk Management Plan, and NHDOT is committed to managing risk and 
uncertainty as an integral part of its asset management program. 

This chapter discusses risks that directly cause asset damage and service interruption 
(e.g., extreme events, asset failures, bridge scour, etc.), as well as risks associated with 
delivering asset management programs and projects.  Risks can be positives (e.g., 
unexpected grant funding) or negative.  NHDOT will continue its work to incorporate 
these uncertainties into decision-making. 

To implement a Risk Management Approach across the Department’s functions, NHDOT 
is building a process that will: 

 Manage risk across various levels, including risks to the Department, programs, 
and assets; 

 Develop a risk register that establishes priority for management and mitigation; 
and 

 Develop a comprehensive decision-making process that includes risk 
assessment as a part of budget setting for bridge and road assets. 

The remainder of this chapter is organized under the following headings: 

 5.1 Risk Management Process: This section describes the steps NHDOT will 
take to identify and manage sources of risk; 

 5.2 Risks: This section identifies and defines the risks in the Risk Register; 

 5.3 Risk Register: This section presents the Risk Register and describes how 
NHDOT developed it. This includes the process by which risks were assessed 
and prioritized; and 

 5.4 Monitoring and Mitigating Risk: This section describes NHDOT’s vision for 
developing a formal Risk Management Approach and incorporating risk 
management into priority-setting and decision making moving forward. 

5.5 Assets Damaged by Successive Events (Part 667): This section outlines the 
process NHDOT uses to identify assets that have been damaged by successive 
declared emergency events as well as specific strategies for known locations of 
damage.  

5.1 Risk Management Process 

The sections below describe stages to the development of NHDOT’s Risk Management 
Approach.  The stages include: 

 Identifying Risk; 

 Analyzing Risk; 

                                                
6 Risk-Based Transportation Asset Management – Report 1, June 2012 
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 Evaluating Risk; and 

 Monitoring and Mitigating Risk. 

Each description also briefly accounts NHDOT’s current practice. 

5.1.1 Identifying Risk 

The Department has formally identified the risks that could affect its goal areas, including 
engagement with MPOs and other stakeholders (see section 2.4).  Risks can range from 
external influences like construction price changes, legislative actions, economic 
changes, climatic events, seismic events, or malevolent acts.  Risks also can be internal 
such as operational failures, data failures, conflicting internal program objectives, or a 
lack of trained personnel for key tasks.  The Risk Register contains risks identified by 
staff at the asset, program, and Department levels. 

NHDOT has identified risks for inclusion in the AMP and Risk Register through 
workshops with participation from different levels of seniority and different silos and by 
polling subject matter experts.  The list covers both internal and external risks.  The 
Department developed positive and negative risks but has not scored or prioritized 
positive risks. 

Emergency events are considered broadly at the asset level as part of the Risk Register 
through the criteria described below.  In addition, NHDOT has evaluated the impacts of 
emergency events at a site specific level at any location impacted more than once since 
January1, 1997 (23 CFR 667).Analyzing Risk 

The Department has evaluated the probability of risk with its consequence.  Risk was 
scored based on the likelihood of the event occurring multiplied by the impact of the 
event on safety, condition (damage to assets), geographic scope, mobility (disruption to 
travel), and financial value (additional cost).  Bridge and Pavement subject matter 
experts used their engineering experience to develop these scores.  The details of the 
scoring ranges are described in Section 5.3.   

Risk Score = P × [(S + C + G + M + F)/5] * 4 

Where the following values of likelihood and consequence are scored 0-5 (The score is 
multiplied by 4 to achieve a hundred-point scale): 

 P = Likelihood; 

 S = Safety; 

 C = Condition - degree of damage to assets; 

 G = Geographic Scope; 

 M = Mobility – degree of disruption to local and regional travel; and 

 F = Financial Value. 

The higher the risk score, the more important it is to develop a strategy or formalize an 
existing strategy to mitigate it.  Section 5.3 provides detailed definitions of each category 
and each score. 

Scores in the Risk Register were developed from a poll of bridge and pavement subject 
matter experts, and were refined through discussions with the AMPS Office and senior 
leadership at NHDOT. 



  

 

 

47 | P a g e  

June 21, 2019 

5.1.2 Evaluating Risk 

The Department will work to feed information and analysis from the Risk Register into its 
priority-setting and decision-making processes.  As a part of this stage, NHDOT will 
assess its tolerance for risk in each category (asset, program, and Department) and how 
each risk varies across projects, investments, and regions.  For instance, regular 
freeze/thaw damage is a risk the Department already mitigates through several 
processes, but these processes should be evaluated to identify potential improvements.  
They should also be documented to ensure the continuity of best practices. 

The AMPS Office and subject matter experts will continue to develop a sense of risk 
tolerance through discussions with engineering staff.  Through these discussions, the 
Department will further improve at integrating risk into prioritization and decision-making. 

5.1.3 Monitoring and Mitigating Risk 

The final stage in the process is to consider the mitigation or treatment options, which 
can be summarized as the “Five Ts”: Treat, Tolerate, Terminate, Transfer, or Take 
advantage of the risk: 

 Treat: Action will be taken to manage the risk; 

 Tolerate: No action will be taken to manage the risk.  Typically, this option is 
used when likelihoods and/or consequences are low, and the risk is monitored; 

 Terminate: Action will be taken to eliminate the risk.  Often, this option is 
unavailable or cost-prohibitive;  

 Transfer: Action will be taken to shift the consequence or accountability of the 
risk to another party; and 

 Take Advantage: In some cases, risks may create opportunity for the 
improvement of the system (e.g., outside funds become available).   

Internal and external risk management communication processes should be identified 
and agreed upon.  This allows information to flow up and down through the agency and 
externally with key stakeholders. 

A complete discussion of the methods NHDOT uses to monitor and mitigate key risks is 
included in Table 5-3.  Moving forward, the AMPS Office and other subject matter 
experts will continue to refine the Risk Register through discussions with engineering 
staff. 

5.2 Risks 

This section describes risks as they apply at the asset, program, and Department levels, 
defined as follows:  

 Asset Risks: These risks involve damage to bridges and pavement and can 
pose a direct danger to travelers.  Examples include weather (both extreme and 
routine), natural disasters, vehicle impacts and incidents, and impact damage to 
bridge and pavement resulting from the failure of other nearby assets; 

 Program Risks: Affects NHDOT’s ability to deliver projects and meet targets 
within a program.  These may include organizational and systemic issues as well 
as revenue and economic uncertainties that in general cause projects to be 
delayed; and 
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 Department (Strategic, Corporate) Risks: These affect mission, vision, and 
overall results of the asset management program. 

5.2.1 Asset Risks 

The following risks are assessed and scored in the Risk Register.  They are described 
here in greater detail, categorized by the source of damage to assets: 

5.2.1.1 Weather 

A. Pavement is damaged by frost. 

B. Bridges are structurally damaged (immediate repair required) by frost. 

Frost effects, such as frost heave and cracking caused by repeated freeze/thaw cycles, 
are an unavoidable consequence of the New Hampshire climate.  These risks are certain 
to occur, and specific conditions in regions of the State or over a particular winter 
increase the scale and cost of necessary repair. 

5.2.1.2 Natural Forces 

C. Bridges are structurally damaged (immediate repair required) by floods and 
scour. 

D. Pavement is damaged by floods. 

Both bridges and pavement are undermined by floodwaters.  While some deterioration 
due to scour is expected for bridges, floods or failure of flow management devices can 
unexpectedly increase its severity, necessitating repair.  These incidents can also carry a 
significant risk to property and safety. As a result of climate change, the frequency and 
severity of flooding associated with severe weather events and, in coastal areas, 
compounded by sea level rise, is likely increasing. 

5.2.1.3 Vehicles 

E. Bridges or pavement are damaged due to overweight loadings. 

F. Bridges are structurally damaged by ship crashes. 

G. Bridges are structurally damaged (immediate repair required) by motor vehicle 
crashes. 

H. Pavement is damaged by vehicle crashes (fire, contaminants). 

Vehicle crashes can impact bridges and pavement both through structural damage 
caused by forceful impact, by fires, contaminants, and other secondary effects of the 
incidents.  These incidents can also carry a significant risk to property and life safety. 

5.2.1.4 Other Assets 

I. Culverts or other drainage facilities fail (not due to flooding), damaging 
pavement. 

J. Ancillary structures fail (overhead signs, water mains), excluding drainage, 
damaging bridges or pavement. 

K. Retaining walls, slopes, or rock walls fail, damaging bridges or pavement. 

L. ITS or traffic safety systems fail (signals), damaging bridges or pavement. 
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If an asset other than bridges or pavement suffers complete structural failure, it could 
either fall upon, undermine, or otherwise impact nearby bridges and pavement.  These 
incidents can also carry a significant risk to property and safety. 

5.2.2 Program Risks 

The following risks are assessed and scored in the Risk Register.  They are described 
here in greater detail, categorized by the source of uncertainty. 

5.2.2.1 Program Risks Relating to Management Systems 

M. Poor bridge and pavement deterioration modelling reduces NHDOT's ability to 
deliver bridge and pavement programs. 

N. Poor data/information flow reduces NHDOT's ability to deliver bridge and 
pavement programs. 

This set of risks concerns asset data.  Asset management for bridges and pavement 
ideally involves treating deterioration when it is most economical to do so, before costly 
intervention is required to address critical deficiencies.  If the Department fails to 
accurately predict condition, or if it fails to make the latest version of necessary data 
available to decision-makers and project managers, it could fail to address maintenance 
needs during the most cost-effective opportunities. 

5.2.2.2 Program Risks Relating to Cost Increases 

O. Unexpected variation in project costs (from project inception) reduces funds 
available for the bridge and pavement programs. 

P. Unexpected costs of new technology reduce NHDOT's ability to deliver bridge 
and pavement programs. 

Q. Limited contractor ability increases NHDOT's bridge and pavement costs or 
decreases the amount of bridge and pavement work bid. 

Cost increases reduce the amount of funds within a program available to apply 
treatments.  Cost increases can come from a variety of sources like scope creep, new 
technologies, or limited contractor availabilities.  Some treatments may only be within the 
ability of one or two available contractors which limits bids and increases costs, a 
problem more likely to occur in small markets like New Hampshire, especially in the 
northern part of the State. 

5.2.2.3 Program Risks from within NHDOT 

R. Inaccurate cost estimates reduce NHDOT's ability to deliver bridge and 
pavement programs. 

S. Poor project management (on time, budget, and scope) reduces NHDOT's 
ability to deliver projects. 

T. Staff turnover reduces NHDOT's ability to deliver bridge and pavement 
programs. 

While NHDOT is confident in its project management process, not every cost estimate, 
budget request, schedule, and scope will be perfect.  Project planning issues can impact 
the budget twice – first when costs exceed what was planned, and again due to 
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opportunity when the Department must extend schedules, spend more time managing a 
project and forgo funding for other projects.   

Staff turnover reduces NHDOT’s ability to deliver bridge and pavement programs – it 
requires considerable investment for new hires to fully understand business processes.   

5.2.2.4 Program Risks from the Federal Government 

U. Federal officials mandate unfunded programs that reduce funds available for 
bridge and pavement program. 

In addition to unfunded mandates, the Federal Government (i.e., FHWA) also can reduce 
States’ flexibility to assign and match Federal Aid across their budgets.  For instance, a 
portion of Federal Aid is passed through the Department, for management of recreation 
trails.  If the required amount increases without an increase in Federal funding, it would 
change the Department’s current budgeting scheme for bridge and pavement programs.  

5.2.3 Department Risks 

The following risks are assessed and scored in the Risk Register.  They are described 
here in greater detail, categorized by the source of uncertainty. 

5.2.3.1 Department Risks from Within NHDOT 

V. Diversion of funds to high-profile projects reduces available funds for bridge and 
pavement programs. 

W. Inflation in project costs (from project inception) effectively reduces available 
funds agency-wide. 

X. Funding streams do not produce projected revenue. 

While NHDOT has a mature project planning and management process, large projects 
present large challenges.  Budget overruns, schedule delays, and increases in scope 
can all reduce the amount of funding available for the Department’s overall program. 

This set of risks also concerns prediction of overall costs and revenues.  NHDOT tracks 
project cost inflation using the Construction Cost Index (CCI).  While inflation is 
accounted for during project scoping and budgeting, the Department may not make 
accurate predictions.  If construction costs rise across the board, the Department may 
not be able to fund all its commitments.  Similarly, if NHDOT’s funding mechanisms (e.g., 
State Road Toll, vehicle registration and licensure fees, tolls, etc.) produce less revenue 
than budgeted, the Department may not be able to fund all its commitments. 

5.2.3.2 Department Risks from State Government 

Y. State officials propose maintenance obligations/capital improvements for 
NHDOT without additional funding. 

Z. Turnover in key legislative or oversight positions (Public Works/Governor and 
Council/Governor) reduces NHDOT's ability to operate effectively. 

AA. State officials commit NHDOT to operating costs (benefits, raises, overtime) 
without additional funding. 

NHDOT maintains a positive relationship with the legislature and makes a significant 
effort to communicate with elected and appointed officials.  The Department collaborates 
with the Governor, Executive Councilors, and legislators to develop the biennial budget 
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and Ten Year Plan, both of which establish priorities for program and project investment.  
Nonetheless, a decision by any of those groups to propose maintenance 
obligations/capital improvements without additional funding would necessarily restrict the 
Departments ability to fully fund its other commitments.  In addition, it takes time to bring 
new officials up-to-speed on the challenges and opportunities facing the Department. 

5.2.3.3 Department Risks from the Federal Government 

BB. Federal officials reduce funds across the board for transportation; and 

CC. Failure to meet regulatory standards leads to reduced flexibility with funds (e.g., 
certification). 

While the Federal Government has committed to a transportation reauthorization bill 
through 2021, it is still possible that overall funding levels will be reduced in the future, 
limiting NHDOT’s ability to fund its capital projects.  In addition, failing to meet the 
requirements of Federal legislation would hinder the State’s ability to seek and use 
Federal funding for new and emerging projects. 

5.2.3.4 Department Risks from Stakeholders and the Public 

DD. Bridge and pavement performance is not adequately communicated or 
defended to stakeholders and the public. 

EE. The State is obligated to spend resources on municipal assets that are of State 
significance. 

FF. Stakeholder and public opinion on bridge and pavement performance is not 
adequately communicated to NHDOT. 

A failure to communicate bridge or pavement performance can be either a failure to 
communicate pressing capital and maintenance needs, or a failure to communicate the 
effectiveness and impact of investments.  Failure to obtain representative stakeholder 
and public opinion could lead to NHDOT failing to respond to it.  Over the long term, this 
could harm public and official perception of the Department and reduce State investment 
in transportation. 

Cities and towns in New Hampshire own and maintain both bridges and roads, including 
segments of the NHS.  Municipalities may lack the funding and expertise to manage 
these assets sufficiently.  In cases where significant municipal bridges and pavement 
have deteriorated critically, NHDOT may have to divert its resources to resolve the 
deficiencies. 

5.2.4 Positive Risks 

Many of the risks outlined in the sections above have a counterfactual positive risk.  For 
example, consider the risk that federal funds are reduced.  It is possible that federal 
funds could instead be increased through a special program (e.g., TIGER), new 
legislation (e.g., FAST Act), or redistribution.  For NHDOT to efficiently handle such an 
increase, the Department must be prepared in advance.  The Risk Register does not 
acknowledge these positive risks specifically – they have not been scored or prioritized –
but NHDOT recognizes the need to address them moving forward. 
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5.3 Risk Register 

The Risk Register for NHDOT drew from prior work performed by the members of the 
Department’s consultant team for the Colorado, Florida, and South Carolina DOTs, 
among others.  The first draft list of risks was drawn from these precedents, with the 
consultants and the Department customizing for NHDOT’s unique challenges.  Some 
risks (e.g., such as reductions in Federal funding, unfunded mandates, bridge scour, 
etc.) are common across States.  Other risks (e.g., rock falls and landslides in Colorado, 
hurricanes in Florida) are more or less dependent on geographic regions.  The most 
important of these State-specific risks in New Hampshire concerned freeze/thaw cycles 
and diversion of funds to high-profile capital projects. 

The Risk Register was refined through discussions within NHDOT’s asset management 
team.  The Department also collected input from subject matter experts during a 
prioritization workshop attended by personnel from maintenance, finance, pavement, 
bridge, traffic and safety, and other groups that have some specific asset-related 
expertise.  During the workshop, participants quantitatively assessed the likelihood of 
each risk as well as five elements of its consequence: Public Safety, Asset Condition, 
Geographic Scope, Mobility, and Finance. 

Each of these six components was scored from 1 - 5 as described in Table 5-1.  The 
metrics were combined into an overall score by averaging the consequences and 
multiplying by the likelihood, then by 4 to apply a 0 - 100 scale: 

Risk Score = P × [(S + C + G + M + F)/5] * 4 
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Table 5-1 Explanation of Scoring for Likelihood and Consequence of Risks 

Score Likelihood Public Safety Asset 
Condition 

Geographic 
Scope 

Mobility Finance 

1 

Fewer than 1 
instance over 
10 years 

No injuries 
(property 
damage only) 

No direct asset 
damage or 
Deferred 
maintenance 
accumulates 
over 1 year 

Damage (or 
reduction of 
funding) affects 
a single asset 

Situation affects 
a small 
(neighborhood 
or town) number 
of travelers for a 
short time 
(hours) 

Lowers 
transportation 
network value 
by < 1% or 
costs <$1M per 
year 

2 

Approximately 1 
instance over 
10 years 

Possible injury 
or injuries 

Direct asset 
damage 
requires minor 
repair or 
Deferred 
maintenance 
accumulates 
over 2 years 

Damage (or 
reduction of 
funding) affects 
several co-
located assets 

Situation affects 
a small number 
of travelers for a 
moderate time 
(days) 

Lowers 
transportation 
network value 
by < 2% or 
costs > $1M per 
year 

3 

Approximately 2 
instances over 
10 years 

Non-
incapacitating 
injury or injuries 

Direct asset 
damage 
requires 
moderate repair 
or Deferred 
maintenance 
accumulates 
over 5 years 

Damage (or 
reduction of 
funding) affects 
several assets 
in a small area 

Situation affects 
a small number 
of travelers for a 
long time 
(month(s)) 

Lowers 
transportation 
network value 
by < 3% or 
costs > $10M 
per year 

4 

Approximately 5 
instances over 
10 years 

Incapacitating 
injury or injuries 

Direct asset 
damage 
necessitates 
closure or major 
repair or 
Deferred 
maintenance 
accumulates 
over 10 years 

Damage (or 
reduction of 
funding) affects 
many assets on 
a road corridor, 
river segment, 
or larger area 

Situation affects 
a large (multiple 
towns or 
metropolitan 
region) number 
of travelers for a 
short time 
(hours) 

Lowers 
transportation 
network value 
by < 4% or 
costs > $25M 
per year 

5 

One or more 
instances per 
year (10 per 10 
years) 

Fatality or 
fatalities 

Asset is unfit for 
service or 
destroyed or 
Deferred 
maintenance 
accumulates 
over more than 
10 years 

Damage (or 
reduction of 
funding) affects 
many assets 
across a region 

Situation affects 
many travelers 
for a moderate 
time (days) 

Lowers 
transportation 
network value 
by > 4% or 
costs > $50M 
per year 

 

 



  

 

 

June 21, 2019  54 
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Asset Risks 

C 
Bridges are structurally damaged (immediate repair 
required) by floods and scour. 

5 5 4 2 2 2 60 

A Pavement is damaged by frost. 5 1 2 5 3 2 55 

E 
Bridges or pavement are damaged due to overweight 
loadings. 

5 2 3 5 1 2 52 

D Pavement is damaged by floods. 5 2 4 3 2 2 51 

I 
Culverts or other drainage facilities fail (not due to 
flooding), damaging pavement. 

5 2 3 1 2 2 40 

F Bridges are structurally damaged by ship crashes. 3 5 5 1 5 3 39 

B 
Bridges are structurally damaged (immediate repair 
required) by frost. 

5 1 2 4 2 1 38 

G 
Bridges are structurally damaged (immediate repair 
required) by motor vehicle crashes. 

5 2 4 1 2 1 38 

J 
Ancillary structures fail (overhead signs, water mains), 
excluding drainage, damaging bridges or pavement. 

5 1 2 1 1 1 24 

H 
Pavement is damaged by vehicle crashes (fire, 
contaminants). 

5 1 2 1 1 1 22 

K 
Retaining walls, slopes, or rock walls fail, damaging 
bridges or pavement. 

3 2 3 1 2 1 21 

L 
ITS or traffic safety systems fail (signals), damaging 
bridges or pavement. 

1 1 1 1 1 1 4 
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Program Risks 

R 
Inaccurate cost estimates reduce NHDOT's ability to 
deliver bridge and pavement programs. 

5 2 2 3 2 3 44 

M 
Poor bridge and pavement deterioration modelling 
reduces NHDOT's ability to deliver bridge and 
pavement programs. 

4 1 2 3 3 3 35 

N 
Poor data/information flow reduces NHDOT's ability to 
deliver bridge and pavement programs. 

5 0 2 5 0 1 32 

U 
Federal officials mandate unfunded programs that 
reduce funds available for bridge and pavement 
program. 

5 1 1 2 2 1 26 

S 
Poor project management (on time, budget, and scope) 
reduces NHDOT's ability to deliver projects. 

4 1 2 3 1 1 23 

T 
Staff turnover reduces NHDOT's ability to deliver bridge 
and pavement programs. 

5 1 1 2 0 1 20 

P 
Unexpected variation in project costs (from project 
inception) reduces funds available for the bridge and 
pavement program. 

3 1 2 2 0 1 15 

Q 
Limited contractor ability increases NHDOT's bridge 
and pavement costs or decreases the amount of bridge 
and pavement work bid. 

2 1 2 2 1 2 12 

Department Risks 

Y 
State officials propose maintenance obligations/capital 
improvements for NHDOT without additional funding. 

5 0 2 5 0 3 40 

V 
Diversion of funds to high-profile projects reduces 
available funds for bridge and pavement programs. 

5 0 2 5 0 3 40 

Z 
Turnover in key legislative or oversight positions (Public 
Works/Governor and Council/Governor) reduces 
NHDOT's ability to operate effectively. 

4 0 1 5 1 3 32 

DD 
Bridge and pavement performance is not adequately 
communicated or defended to stakeholders and the 
public. 

4 0 3 5 0 2 32 

W 
Inflation (CCI) in project costs (from project inception) 
effectively reduces available funds agency-wide. 

4 0 2 5 0 2 29 

EE 
The State is obligated to spend resources on municipal 
assets that are of State significance. 

5 0 0 5 0 2 28 

AA 
State officials commit NHDOT to operating costs 
(benefits, raises, overtime) without additional funding. 

4 0 1 5 0 2 26 
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BB 
Federal officials reduce funds across the board for 
transportation. 

4 0 1 5 0 1 22 

CC 
Failure to meet regulatory standards leads to reduced 
flexibility with funds (e.g. certification). 

2 0 2 5 1 2 16 

FF 
Stakeholder and public opinion on bridge and pavement 
performance is not adequately communicated to 
NHDOT. 

4 0 0 0 2 0 6 

X Funding streams do not produce projected revenue. 1 0 0 5 0 1 5 

5.4 Monitoring and Mitigating Risk 

Using this analysis, the Department can prioritize areas that need mitigation or 
contingency planning in the context of asset management efforts.  Moving forward, 
NHDOT will continue to refine the Risk Register, and will use it to develop a sense of the 
Department’s risk tolerance, as well as monitoring and mitigation strategies for the 
highest priority risks. 

In general, monitoring and mitigation strategies can be summarized as the “Five Ts”: 
Treat; Tolerate; Terminate; Transfer; and Take Advantage.  Briefly, these can be defined 
as: 

 Treat: Action will be taken to manage the risk; 

 Tolerate: No action will be taken to manage the risk.  Typically, this option is 
used when likelihoods and/or consequences are low, and the risk is monitored; 

 Terminate: Action will be taken to eliminate the risk.  Often, this option is 
unavailable or cost-prohibitive;  

 Transfer: Action will be taken to shift the consequence or accountability of the 
risk to another party; and 

 Take Advantage: In some cases, risks may create opportunity for the 
improvement of the system (e.g., outside funds become available).  

It should be noted that many varieties of action may be considered to satisfy each 
definition above.  While monitoring and mitigation are typically performed in advance as 
a preventive maintenance or response planning, some risks are also addressed after-
the-fact.  Common strategies for risk management include: 

 Maintaining accurate and timely asset and financial data; 

 Utilizing robust inspection programs that include both routine inspection as well 
as post-event inspections; 

 Performing regular modelling of asset deterioration and response to various 
environmental scenarios; 

 Using current and future asset condition, among other factors, to identify high-risk 
assets and locations; 
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 Performing mature project planning and management; 

 Performing mature financial planning and management; and 

 Communicating Department performance and financial needs to stakeholders, 
legislators, and the public, using data to make compelling and justifiable 
requests. 

The fifteen risks identified as the highest-priority by NHDOT’s collaborative scoring 
process are listed in Table 5-3.  Addressing these risks will be the Department’s focus in 
the immediate future as it builds a Risk Management Approach.  Mitigations are 
documented in the right most column. 
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Table 5-3  Identified Mitigation Strategies for High-Priority Risks 

Risk Score Owner Mitigation 

Bridges are structurally 
damaged (immediate repair 
required) by floods and 
scour. 

60 
Administrator of 
Bridge Design 

In general, bridges are designed with scour protection.  
Scour critical bridges each have an individual plan.  The 
plans provide recommended actions for bridges such as 
flood monitoring, increased inspection frequency and/or 
post flood inspection.  Scour is monitored through 
inspections according to NBIS. 

Pavement is damaged by 
frost. 

55 

Chief of Pavement 
Management 

Pavement surfaces are kept sealed, reducing 
freeze/thaw damage, through preservation treatments 
and crack sealing on roads as appropriate.  

Administrator of 
Highway 
Maintenance 

Certain roads may be posted during frost seasons to 
prevent escalation of freeze/thaw damage from heavy 
vehicles.   

Bridges or pavements are 
damaged due to overweight 
loadings. 

52 

Chief of Pavement 
Management 

High-strength pavement is used in known freight 
acceleration and deceleration lanes.   

Administrator of 
Highway 
Maintenance 

The online permitting system for overweight and 
oversized loads is maintained. 

Pavement is damaged by 
floods. 

51 
Administrator of 
Highway 
Maintenance  

Drainage components are maintained and poor 
drainage is rehabilitated when funding is available.  
Ensure slope protection is in place and properly 
maintained.  NHDOT will investigate designing drainage 
for longer storm events.   

Inaccurate cost estimates 
reduce NHDOT's ability to 
deliver bridge and pavement 
programs. 

44 
Director of Project 
Development 

Cost estimates are reviewed to identify problems 
throughout design phases.  An Estimate Review Board 
(ERB) may also review estimates for potential issues.  
Cost histories will also be made more accessible to 
designers and decision makers through software 
improvements. 

Culverts or other drainage 
facilities fail (not due to 
flooding), damaging 
pavement. 

40 
Chief of Specialty 
Section 

NHDOT continues to develop an inventory of culverts 
and other drainage structures. The Culvert 
Management Committee develops and monitors 
prioritized programs for improvements. 

State officials propose 
maintenance 
obligations/capital 
improvements for NHDOT 
without additional funding. 

40 
Director of Project 
Development  

The Department communicates pavement and bridge 
needs when working with State officials to develop the 
budget and the Ten Year Plan.  Competency level 
training will educate officials of when particular 
obligations may compete with existing bridge and 
pavement program priorities.  

Diversion of funds to high-
profile projects reduces 
available funds for bridge and 
pavement programs. 

40 
Director of Project 
Development 

The Department communicates pavement and bridge 
needs when working with State officials to develop the 
budget and the Ten Year Plan.  Communications 
throughout this process will highlight where diversion 
would reduce funds available for bridge and pavement 
programs.  

Bridges are structurally 
damaged by ship crashes. 

39 
Chief of Existing 
Bridge Section 

Fenders protect bridge components exposed to this 
damage type.  Current design standards will be 
assessed to ensure protection is applied in all the 
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Risk Score Owner Mitigation 

correct instances.   

Bridges are structurally 
damaged (immediate repair 
required) by frost. 

38 
Administrator of 
Bridge Maintenance  

Freeze/thaw damage is reduced by maintaining 
scuppers and joints and membranes reduce water flow 
into bridge decks.  

Bridges are structurally 
damaged (immediate repair 
required) by motor vehicle 
crashes. 

38 
Chief of Existing 
Bridge Section 

Height restrictions are posted on approaches to bridges 
with low elevations to reduce impacts to the 
superstructure.  Substructures are typically protected 
using concrete barrier.  

5.5 Assets Damaged by Successive Events (Part 667) 

5.5.1 23 CFR Part 667 Requirements 

Rulemaking for the asset management plan includes additional requirements regarding 
facilities that are damaged and require repair due to declared emergency events. These 
requirements are codified as 23 CFR Part 667 and require each state department of 
transportation to: 

1. Identify the location of infrastructure repairs associated with emergency events 
that are declared by the governor or president since January 1, 1997; 

2. Maintain the inventory of locations with every new declared event; 

3. For any locations damaged more than once, identify the root cause of the 
vulnerability and develop a mitigation strategy; and 

4. Incorporate the results of this evaluation into the project development process 
and the asset management plan. 

The requirements are phased in over two periods with an evaluation of the National 
Highway System (NHS) due by November 23, 2018. The second period, beginning 
November 23, 2020 and covering the balance of the federal aid system, requires that 
NHDOT address item #3 (above) for any locations before developing projects in the 
vicinity of those locations. 

5.5.2 Damage Catalog and Analysis 

NH DOT maintains a GIS data layer of Transportation Infrastructure damaged by 
emergency events. This includes: 

 Event date and description 

 Type, location, and extent of infrastructure damage 

 If the infrastructure is part of the NHS 

 Nature of damage to infrastructure 

 Project details to repair damaged infrastructure 

 

Once an extent of infrastructure is identified as having been damaged by a declared 
emergency event, a spatial analysis is conducted to determine if that infrastructure had 
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been damaged previously by another declared event. This analysis is run at least once 
each calendar month to capture any changes or updates to the events data layer. 

5.5.3 Locations of Successive Damage on the NHS 

5.5.3.1 NH Route 9 in Roxbury 

The analysis identified one location on the NHS, NH Route 9 in Roxbury NH. The area, 
approximately 1,200 feet north of Houghton Ledge Rd, was damaged in 2005 (DR-1610) 
and 2007 (DR-1695) when high flows in Otter Brook damaged the embankment and 
roadway.  

A project (10439) was developed to address the embankment issues as well as other 
concerns along the corridor. Through the project development process various 
alternatives were evaluated for aspects including risk, cost, and environmental impact. 
As shown in Figure 5-1 the project included large stone riprap keyed several feet below 
the streambed to reduce the likelihood of future undermining. Completion of the project is 
anticipated in 2020. 

Figure 5-1 Erosion Prevention Along NH 9 in Roxbury 
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6 Financial Plan 
This chapter summarizes the flow of financial resources and funding mechanisms for 
NHDOT regarding asset management. Specifically, this chapter will describe the 
following: 

 Revenue Acquisition: Where does NHDOT’s revenue come from, and in what 
amounts? How are different funding sources directed toward specific uses? 

 Funding for Highway Infrastructure: What are the mechanisms for paying for 
highway and turnpike maintenance and construction, and how much has been 
distributed to these activities over time? 

 Revenue Distribution Process: How does NHDOT decide where money 
allocated for highway and bridge construction and maintenance is applied? What 
documentation and reporting occur on these processes? 

 Future Funding Levels: What are the projections for future funding beyond 
FY2018, and how are they generated? 

 Asset Valuation Process: How is NHDOT going to estimate the replacement 
cost of their assets? 

NHDOT’s overall financial portfolio as stated in this document comes from the Statement 
of Appropriations for the State of NH and follows the State fiscal year. This portfolio is 
subdivided into four individual pools of funds. These funds do not conform to modes, 
types of assets, or to the tiering system. Rather, they reflect the way financial resources 
flow throughout the Department. They include: 

 General Fund: The General Fund is reserved for non-highway functions of 
NHDOT (aeronautics, rail, and transit). Its revenues are primarily restricted grants 
from several Federal modal agencies. 

 Highway Fund: A portion of the Highway Fund flows to NHDOT and supports 
construction, maintenance, and operations of NHDOT’s highways, including 
pavement and bridges. Its primary sources of revenue are the State Road Tolls 
(gas tax), driver fees, such as vehicle registration, and Federal-Aid programs. 
The Highway Fund also covers expenses that are mandated by the Legislature 
for NHDOT, primarily municipal aid, debt service and including labor costs (e.g., 
salaries, salary increases, healthcare coverage, benefits, and overtime). 

 Turnpike Fund: The Turnpike Fund exclusively supports capital, operations, 
maintenance and debt service spending on the New Hampshire Turnpike 
System. Its primary source of revenue is tolls from Turnpike users, collected and 
managed by NHDOT’s Bureau of Turnpikes. 

 Capital Fund: The Capital Fund represents State of New Hampshire General 
Obligation bonds that support a limited number of non-Highway NHDOT 
construction and other projects.  

The size of these funds in FY2018 revenue is illustrated in Figure 6-1. 
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Figure 6-1 FY2018 Revenue for NHDOT Funds (millions) 

 

Source: NHDOT Annual Report and Statement of Appropriations (2018) 

6.1 Revenue Acquisition 

In FY2018, NHDOT received approximately $732 million in revenue. Of that total, 
approximately $704 million accumulated in the Highway Fund and the Turnpike Fund; 
those dedicated to highways, pavements, and bridges. For both funds, overall revenue 
falls into three categories: 

 Unrestricted revenue within each fund can be apportioned at the discretion of 
NHDOT with the approval of the New Hampshire Legislature to any operations or 
construction use at any location (in practice, this funding is used almost 
exclusively for operating costs). Unrestricted revenue is entirely generated from 
State-administered tolls, fines, taxes, and user fees. The amount available to 
NHDOT is calculated by subtracting the following: 

 Revenue that is apportioned or transferred is either designated for a 
non-NHDOT use by statute (e.g., Apportionment A/B municipal aid 
funds7) or is used to pay the operating budget of a sister agency – i.e., 
Department of Safety (DOS). A portion of the DOS operating budget is 
paid for by the Highway Fund. 

 Debt service from each fund is designated by the terms of the bond or 
loan. 

 Restricted revenue can be applied within each fund only where allowed by rules 
and conditions. Restricted revenue covers most construction and maintenance 
activities on NHDOT’s highway system and turnpikes. All Federal Aid and 

                                                
7 According to New Hampshire Statute RSA 235:23, 12 percent of gross total highway revenues from the prior 
year (“Apportionment A”) are reserved for distribution in the State Highway Block Grant Aid program for 
municipalities. A much smaller “Apportionment B” is set at $400,000 annually. Apportionment A funds are 
distributed among municipalities according to population and high-capacity road mileage. Apportionment B 
funds are distributed using discretion among municipalities with high roadway mileage and low property value 
(and therefore low municipal revenues). Because the Apportionment B pool is so small, “Municipal Aid 
Apportioned” in this document is taken as 12 percent of revenue. 

Highway Fund
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unrestricted turnpike funds, as well as some limited State, local, and private funds 
fall into this category. 

 Bonds are issued with the authority of the State Legislature. These funds are 
restricted, but are accounted for separately. 

The Highway Fund collects approximately equal amounts of restricted and unrestricted 
revenue. However, once apportionments, transfers, and debt services are subtracted 
from NHDOT revenue, the majority of the Highway Fund available to NHDOT is from 
restricted sources. For the Turnpike Fund, a much larger share of revenue is 
unrestricted, reflecting the fact that toll revenue is unrestricted.  

Figure 6-2 shows the flow of funds based on the FY2018 Legislative Budget and 
rounded for clarity. Revenue sources appear on the left edge of the diagram, and the 
flows are colored by source throughout. Programs appear in the center, grouped into the 
separately administered Highway and Turnpike funds. The right edge of the diagram 
illustrates the general purposes of Department spending, independent of fund or highway 
system, using accounting categories consisting of groups of related programs. 

 
Figure 6-2 Flow of Funds (millions) through NHDOT in FY2018 

 
Source: NHDOT Annual Report and Statement of Appropriations (2018) 
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It should also be noted that the Highway Fund’s revenue is collected by Departments 
other than NHDOT – DOS, Road Toll Bureau collects the road toll and DOS, the Division 
of Motor Vehicles collects Fees and Sales. In FY2019, the cost of collection is budgeted 
at $30 million, of which $3.5 million (0.3 cents per gallon of the Road Toll) is reserved for 
the Road Toll Bureau. 

6.1.1 State Road Toll (State Gas Tax) 

New Hampshire’s State Road Toll is currently set at $0.222 per gallon of fuel, and can 
only be modified through an act of the State Legislature. It is collected by the DOS from 
fuel providers upon delivery of fuel to service stations. In addition to the Road Toll, New 
Hampshire gasoline taxes include an additional $.0163 for environmental remediation 
related to oil discharge, spillover, and cleanup, for a total of $0.2383 per gallon. These 
additional assessments are not accounted by NHDOT. 

A portion of the Road Toll is restricted as detailed below, with the remaining portion 
unrestricted and available for appropriation by the Legislature to fund operating costs. 

 Per RSA 235:23 12 percent of the gross road toll revenue (2.7 cents) and motor 
vehicle fees collected in the preceding fiscal year are distributed to municipalities. 

 After the 12 percent municipal aid is removed, per RSA 235:23-a, 2.6 cents of the 
New Hampshire Road Toll is deposited in the State Highway and Bridge 
Betterment Account.  

 Per RSA 260:32-a and b; and as amended in Chapter 276:210 Laws of 2015, 
after the 12 percent for municipal aid is removed, 3.7 cents is restricted for I-93 
project debt service, and other state construction priorities. 

 Accordingly, of the overall 22.2 cent/gallon NH Road Toll, the rate of 12.9 cents is 
available for appropriation to cover Operating Costs. 

6.1.2 Fees and Sales 

Most of motor vehicle fees and sales come from registration fees collected by DOS. The 
sales revenue come from proceeds from the sale of vehicles owned by NHDOT and 
NHDOS to outside buyers. As with the road toll, the size of each fee is determined 
through legislative action. Twelve percent of fees and sales are apportioned to municipal 
aid. 

6.1.3 Tolls 

Tolls on New Hampshire’s three turnpikes are collected by NHDOT’s Bureau of 
Turnpikes. Toll revenue includes both cash collected at toll plazas, as well as electronic 
collections through the E-ZPASS system that are managed by a NHDOT contractor. Toll 
revenue is primarily used to construct, operate, and maintain the turnpikes. In addition, a 
share of this revenue covers administrative costs of the tolling program, as well as 
bureau operations, some operations of related agencies (e.g., DOS), and rest 
area/welcome center maintenance. Any changes to toll rates are approved by the 
Governor and Executive Council and the Legislature controls the location and number of 
toll collection facilities. 
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6.1.4 Other Unrestricted Revenue 

Unrestricted revenue not drawn from the above sources includes motor vehicle fines 
collected by the New Hampshire Judicial Branch for the Highway Fund and proceeds 
from the sale of property. 

6.1.5 Federal Aid 

All Federal Aid allocated to NHDOT is restricted. Most aid falls into the “consolidated 
Federal Aid” category, which is available for use only on the Federal Aid Highway 
System or on programs designated by FHWA. Broad program areas funded by Federal 
Aid allocation include: 

 Individual Projects in the TYP and the STIP, often to improve safety and mobility. 

 Pavement and bridge preservation, preventative maintenance, and rehabilitation. 

 Interstate 93 Widening and Reconstruction. 

 Federal Programs (e.g., congestion mitigation, air quality, safety). 

 Engineering (e.g., general engineering services unrelated to a specific project). 

 Debt Service. 

6.1.6 Other Restricted Revenue 

Restricted revenue not drawn from Federal Aid includes the following major sources: 

 Revolving Funds that take in user fees for a specific program, with the proceeds 
to be spent on that same program. 

 Private and Local Funds that are directed for specific uses but are accounted 
for in the Highway Fund. 

 Interagency Transfers are generally reimbursements for work performed or 
services rendered by NHDOT. 

 Agency Income that is directed for specific uses, including ROW property sales. 

6.1.7 Overall Distribution of Revenue 

Figure 6-3 and Figure 6-4 show the FY2018 distribution of revenue among these 
categories for the Highway and Turnpike Funds, respectively.  
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Figure 6-3 Highway Fund Revenue (FY2018) by Restriction (millions) 

 

 
Source: NHDOT Annual Report and Statement of Appropriations (2018) 

 
 

Figure 6-4 Turnpike Fund Revenue (FY2018) by Restriction (millions) 

 
Source: NHDOT Annual Report and Statement of Appropriations (2018) 
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6.2 Investment in Highway Infrastructure 

Over the decade from 2009 to 2018, NHDOT spent approximately $6.9 billion (2019$8) 
from the Highway Fund and approximately $1.6 billion (2019$) from the Turnpike Fund. 
Figure 6-5 illustrates the general distribution of these funds, using accounting categories 
consisting of groups of related programs. Due to inflation, the historical dollars were 
adjusted into constant dollars to compare the purchasing power of historic and current 
dollars. 

Figure 6-5 Distribution of NHDOT Funding, 2009-2018 (2019$ millions) 

 

Source: NHDOT Annual Reports and Statement of Appropriations (2009-2018) 

 

Expenditures for the Operations Budget (i.e., Operations and Maintenance, Project 
Development, and Administration) totaled approximately $2 billion for highways and $0.5 
billion for Turnpikes between 2009 and 2018. Expenditures for the Construction Budget 
totaled approximately $1.8 billion for highways and $0.39 billion for Turnpikes over that 
period.  

The general categories in Figure 6-5 account for numerous funded programs within 
NHDOT (the transfers include programs in DOS). A subset of these programs addresses 
construction and maintenance of pavement and bridge assets. The remainder of this 
section assesses the ten-year trend and next three years for the categories of 
investment in Figure 7-5, using the same dataset. 

                                                
8 Inflation to 2019 dollars was calculated using annual average Consumer Price Index for All Urban 
Consumers (CPI-U) for all metropolitan areas in the United States, taken in January of each year. The 
selection of nationwide CPI-U was intended to reflect the general inflation of the dollar, as opposed to the 
specific buying power of the Department. Projections for future years were discounted at a 2 percent New 
Hampshire Gross State Product (GSP) growth rate. 
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6.2.1 Investment in Operations and Maintenance 

Functions supported by investments in Operations and Maintenance include: 

 Operations: Operations include non-construction strategies for maintaining 
system performance (i.e., mobility and safety) of the system’s assets. Activities 
that optimize performance and existing capacity include service patrols, incident 
management, bridge posting, signal operations, winter plowing, toll collection, 
and Transportation Systems Management and Operations (TSMO), and  

 Maintenance: Maintenance is defined as repair and upkeep of NHDOT System 
assets (e.g., bridges, pavement, facilities, and equipment). The goal of 
maintenance is to retain these assets in a condition as near as possible to the 
condition of their initial construction or subsequent improvement. Maintenance 
includes preservation. Examples include mowing, cleaning bridges, and pothole 
patching. 

Historic, adjusted, and projected investment in Operations and Maintenance from the 
Highway and Turnpike Funds is shown in. The historic data was gathered from NHDOT 
budget reports and Statement of Appropriations (SOA) for the stated years and adjusted 
for inflation to reflect 2019 dollars. Assuming future investments in operations and 
maintenance remain flat, the projected investment for years 2019-2028 was estimated by 
applying a constant annual growth of 2 percent to the base year to account for inflation. 

 Figure 6-6 Investment in Operations and Maintenance 

 
Source: NHDOT Annual Reports and Statement of Appropriations (2009-2018) 

6.2.2 Investment in Project Development 

Functions supported by investments in Project Development include: 

 Engineering: Engineering includes professional services related to planning, 
designing, and inspecting transportation assets. Examples include engineering 
plan reviews, right-of-way incidentals, preliminary design, track inspections of 
privately-owned railroads, and geotechnical and environmental investigation; and 

 Acquisition: Acquisition includes activities related to the management, 
purchase, transfer, or sale of assets owned by the NHDOT or on behalf of other 
entities. 
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remain flat, the projected investment for years 2019-2028 was estimated by applying a 
constant annual growth of 2 percent to the base year to account for inflation.  

Figure 6-7 Investment in Project Development (Highway Only) 

 

Source: NHDOT Annual Reports and Statement of Appropriations (2009-2028) 

6.2.3 Investment in Administration 

Functions supported by investments in Administration include: 

 Administration: Administration includes all activities performed by the 
Commissioner’s Office, the Division of Finance, and Division of Policy and 
Administration, and the administration of the Turnpike System. These areas work 
to define, create, enforce, and communicate strategic objectives, rules, and 
regulations across the Department. This includes communication and 
coordination internally within NHDOT and externally to legislative, public, private, 
and federal entities; and are included with the Indirect Cost Allocation Plan 
(ICAP). 

 Workforce Planning and Development: Workforce planning is the process 
used by NHDOT to address the Department’s competencies against its current 
and future needs. The program is used to build the competencies of the 
individuals within the organization and to recruit new entrants with needed 
competencies to meet current and future needs of the organization. Examples 
include conducting and attending training, safety and health protection activities, 
and the HR classification process. 

Historic, adjusted, and projected investment in Administration from the Highway and 
Turnpike Funds is shown in Figure 6-8. The projected estimates were derived using the 
same assumptions in the previous sections. 
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Figure 6-8 Investment in Administration 

 

Source: NHDOT Annual Reports and Statement of Appropriations (2009-2018) 

6.2.4 Investment in Betterment 

The State Highway and Bridge Betterment Account (“Betterment”) is used for small 
capital projects or for maintenance. These funds are intended to ensure adequate 
maintenance and improvement of the portion of the State highway system that is not 
supported by Federal Aid (i.e., lower tiers of roadway). In some cases, these funds are 
expended on federal aid roads because federal funds are insufficient. Activities covered 
by Betterment include highway construction, reconstruction, resurfacing, highway 
maintenance, bridge construction, bridge reconstruction, and bridge maintenance. 

In 2014, the New Hampshire Legislature enacted Chapter 17 Laws of 2014 (SB367).  
SB367 addressed several transportation issues as well as approving to raise the Road 
Toll by 4.2 cents per gallon. A portion of the additional funds generated through SB367 
have been dedicated to betterment activities on rural roads. Beginning in 2026 those, 
funds approximately $21M annually, will instead be used to pay back debt service on 
TIFIA financing for the I-93 improvement project. 

The Turnpike Fund does not support Betterment. Historic, adjusted, and projected 
investment in Betterment from the Highway Fund is shown in Figure 6-9. 

Figure 6-9 Investment in Betterment 

 

Source: NHDOT Annual Reports and Statement of Appropriations (2009-2028) 
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6.2.5 Investment in Construction 

As an investment category, Construction includes activities that fall under the 
construction function when performed on State-owned assets. These activities include 
the work to build or create assets (e.g., roads, bridges, and facilities) excluding 
engineering. Construction includes adding capacity, replace-in-kind, toll equipment 
upgrades and rehabilitation work. Examples of construction activities include: roadway 
widening, installing new drainage, and bridge rehabilitation. 

In May 2016, NHDOT successfully negotiated a Transportation Infrastructure Finance 
and Innovation Act (TIFIA) Loan.  Under the TIFIA loan, NHDOT is expected to receive 
additional funding (approximately $200 million), beginning in 2016 for the expansion of I-
93.   

Historic, adjusted, and projected investment in construction from the Highway and 
Turnpike Funds is shown in Figure 6-10. Funding in this category for Highway is 
expected to increase because of the TIFIA loan. 

Figure 6-10 Investment in Construction 

 

Source: NHDOT Annual Reports and Statement of Appropriations (2009-2028) 

6.2.6 Investment in Debt Service 

Debt Service from the Highway Fund is on General Obligation (GO) and GARVEE 
bonds, as well as the TIFIA loan issued on behalf of the Department. The GO bonds 
fund the construction of sheds and maintenance facilities, underground storage tank 
replacement, software and equipment upgrades, energy efficiency improvements, and 
various other needs while the GARVEE and TIFIA loan are used for road and bridge 
construction projects, namely the I-93 Salem to Manchester project. 

In the 2008-2009 biennium, it was clear that Highway Fund Revenue was insufficient to 
cover the required State match to Federal Aid. The Legislature authorized a $60M GO 
bond to match the Federal Aid Program and advance construction on Municipal Bridges. 

Turnpike Debt Service is on revenue bonds and general obligation bonds to support the 
10-year highway construction and reconstruction plan for the Turnpike System 
authorized by the Legislature. Also included is debt associated with the acquisition of a 
portion of I-95 by the Turnpike System. Historic, adjusted, and projected investment in 
Debt Service is shown in Figure 6-11. 
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Figure 6-11 Investment in Debt Service 

 

Source: NHDOT Annual Reports and Statement of Appropriations (2009-2028) 

6.3 Revenue Distribution Process 

NHDOT’s approach to highway infrastructure financing moving forward is reflected in the 
Department’s TYP and STIP. The TYP is a mid-term (10-year) capital plan – investment 
in maintenance, operations, administration, etc. are not addressed. Highway 
infrastructure financing in the TYP is provided by four (or five including “Other Matching 
Funds”) primary programmatic sources, with Federal Aid being the largest. The 
distribution is illustrated in Figure 6-12. The STIP is a short-term (four-year) plan that 
includes projects with federal funds and those that have been deemed regionally 
significant. Projects generally flow from the TYP into the STIP and both are updated on a 
biennial basis. 

The development of these plans considers many risks regarding revenue and costs for 
NHDOT. While revenue streams for NHDOT are fairly well-established, there exists a 
level of inherent uncertainty associated with projections. This is particularly true for 
Federal Aid. Further, costs inflate over time and can vary in response to external 
economic factors. The Risk chapter addresses these issues in detail. 

Figure 6-12 Distribution of Revenue for Highway and Bridge in the 2019-2028 TYP 
(millions) 

 

Source: NHDOT Ten Year Plan (2019-2028) 
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6.3.1 Development of the TYP 

The TYP is updated every 2 years, serves as the basis for the vast majority of the capital 
investments in New Hampshire, and is required by state law. 

The TYP is part of the coordinated and continuous planning process in New Hampshire. 
The process begins with input from the RPCs and MPOs in New Hampshire. The MPOs 
utilize their long-range transportation plans and public processes to identify projects for 
consideration in the TYP. The NHDOT evaluates the projects identified by the RPCs and 
MPOs along with system needs of state-wide significance, including system 
preservation, congestion, and safety to develop a draft TYP. The draft TYP is reviewed 
at various public hearings around the state as part of a review by the Governor’s 
Advisory Commission on Intermodal Transportation (GACIT). After the GACIT review, 
the TYP is considered by the Governor and the Legislature with the final step being 
proposed as state law and signed by the Governor. 

6.3.2 Development of the STIP 

The STIP is required by federal law for most projects receiving federal aid from both 
FHWA and the Federal Transit Administration (FTA) as well as for any projects that are 
considered regionally significant. The STIP is updated every 2 years following the update 
to the TYP through a collaborative process with the four MPOs in NH. 

Programs and projects identified in the STIP are closely connected with performance 
expectations and requirements of the transportation system. Programs for the 
maintenance and preservation of pavements and bridges, including those on the NHS, 
are identified and in the STIP. Also included are the Highway Safety Improvement 
Program (HSIP), Congestion Mitigation and Air Quality Program (CMAQ), and other 
programs and funding sources (NHPP) with strong connections to FHWA performance 
measures. These programs are developed in consideration of system performance, risk, 
and lifecycle discussed in earlier chapters. 

6.3.2.1 Toll Credits 

For the past ten years, NHDOT has replaced the state match for federal projects dollars 
with turnpike toll credits. Federal law allows states to use construction spending on their 
turnpike systems to offset the state matching funds normally required for federal projects. 
This effectively reduces the funds available for capital projects in New Hampshire. 

6.4 Future Funding Levels 

Each TYP and STIP update requires NHDOT to consider forecasted funding scenarios. 
There are key elements to each: 

 Projection of available Federal Aid (and State matching funds), and 

 Projection of available State highway and turnpike revenues. 

These projected elements were recently based upon the following methodology: 

 Federal Aid was estimated based on trends observed in the behavior of the 
FHWA and the US Congress. Under current funding conditions, Federal Aid 
funding is typically projected to remain flat. Matching funds for projects are not 
projected to be available throughout the Ten Year Plan, necessitating the use of 
Toll Credits and effectively reducing the number of projects that can be funded 
with Federal Aid. In addition, a portion of indirect costs for administration also are 
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reimbursed from Federal Aid. Should Federal Aid be reduced, projects may be 
delayed. 

 State Funds, including all state revenue sources (State Road Toll, Fees and 
Sales, etc.), was estimated by DOS by projecting traffic volume and the price of 
gasoline over ten and twenty-year study periods. These forecasts were used to 
project the State Road Toll (gas tax). Some other State Funds is set by statute 
and is forecast as stable over time. 

 
NHDOT then allocates the anticipated funding across pavements, bridges, and other assets, 
taking into account the forecasted needs and the relative investment priorities. The anticipated 
funding needs to achieve the SOGR for NHS pavements and bridges is described in sections 
7.1.3 and 7.1.5. The priorities for investment in those assets by work type are described in 
sections 7.1.2 and 7.1.4. Table 6-1 and Table 6-2 illustrate the planned investments included 
in the approved TYP. 

Table 6-1 Bridge Ten Year Plan Future Funding Levels (Millions) 

 Asset Strategies 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Avg. 

HIB 

Maintenance & 
Preservation 

$9  $9  $5  $3  $3  $3  $3  $3  $3  $3  $4 

Rehabilitation & 
Reconstruction 

$20  $17  $17  $0.3  $6  $10  $8  $15  $13  $16  $12 

Tier 
1 & 2 

Maintenance & 
Preservation 

$8  $8  $8  $8  $8  $8  $8  $8  $8  $8  $8 

Rehabilitation & 
Reconstruction 

$28  $33  $32  $15  $15  $6  $14  $2  $20  $9  $17 

Source: NHDOT Ten Year Plan (2019-2028) 
 

Table 6-2 Pavement Ten Year Plan Future Funding Levels (Millions) 

  Asset Strategies 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 Avg. 

Tier 1 

Maintenance & 
Preservation 

$12  $13  $13  $13  $13  $13  $13  $13  $13  $13  $13 

Rehabilitation & 
Reconstruction 

$5  $5  $10  $7  $4  $4  $16  $11  $0  $0  $7 

Tier 2 

Maintenance & 
Preservation 

$21  $21  $21  $21  $21  $21  $21  $21  $21  $21  $21 

Rehabilitation & 
Reconstruction 

$0  $4  $4  $3  $3  $3  $3  $3  $3  $3  $3 

Source: NHDOT Ten Year Plan (2019-2028) 

6.5 Asset Valuation Process 

In contrast to a more standard approach (such as GASB), NHDOT selected an asset 
valuation process which incorporates the condition of our assets. This approach enables 
the Department to use valuation as a way to monitor or express the current health of our 
pavements and bridges. These condition-based approaches will also provide a tool to 
evaluate the effectiveness of future investment scenarios and condition forecasts once 
they are developed. Finally, asset valuation provides a mechanism to convey the 
significance of the transportation system to the public and decision makes as well as to 
do so using a unit (dollars) which is familiar to everyone. 

https://www.nh.gov/dot/org/projectdevelopment/planning/typ/index.htm
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6.5.1 Pavement Valuation 

NHDOT values its pavements in three component layers: base, structure, and surface. 
Not every road segment is comprised of all three layers – roads that are “unbuilt” have 
no structure, and NHDOT assumes that some additional roads have lost their structure 
based upon their ride quality as measured by the International Roughness Index (IRI). 

Figure 6-13 (next page) breaks down all of the assumptions and values used in 
computing the value of a segment of pavement, but in general the layers are handled as 
follows (all values vary by highway tier): 

 Base | The value of the base is calculated as difference between observed 2014 
average reconstruction and rehabilitation costs, as the former replaces all layers 
and the latter only replaces surface and structure. This value is multiplied by 75% 
if the road is unbuilt. 

 Structure | The value of structure is calculated as the difference between 
observed 2014 average rehabilitation and resurfacing costs. These were 
observed on Interstates – for non-Interstates this value is multiplied by 65.4%. 
Unbuilt roads and roads on which current IRI exceeds 100 are assumed to have 
no structure (or a structure of no value).   

 Surface | The as-new value of surface was observed directly in 2014. The current 
value varies linearly with IRI from the as-new value at IRI = 100 to $0 at IRI = 
350. 

The total value of the NHS roads in New Hampshire is $8.68 billion dollars by this 
method.
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Figure 6-13 Pavement Valuation Methodology
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6.5.2 Bridge Valuation 

Every bridge on the New Hampshire highway network has value to users measured in 
time, money, and convenience. A bridge’s value to NHDOT is a function of: 

 The size of the bridge, the material it is made of, and its structural design. 

 The condition of its major components. 

 The age of the bridge in comparison to its service life. 

This methodology is used to summarize the value of the bridge network to the State of 
New Hampshire. It uses the following data: 

 Expected costs for projects advertised by NHDOT in 2019. 

 NBI bridge ratings by component derived from NHDOT bridge inspections. 

A bridge’s current value (CV) reflects its replacement value, its sufficiency rating, and its 
age relative to service life. It is computed as: 

 

6.5.2.1 Replacement Value 

Replacement value is defined as the cost to fully replace the bridge or superstructure 
and is computed as: 

𝑅𝑉 = 𝐷𝑒𝑐𝑘 𝐴𝑟𝑒𝑎 ∗ 𝑈𝑛𝑖𝑡 𝐶𝑜𝑠𝑡 

Unit cost was computed based on a review of recent project estimates for 30 structures 
of different types. The estimates included all costs associated with the structures. Table 
6-3 shows the unit replacement costs based on this review. 

 
Table 6-3 Unit Replacement Costs by Roadway Tier and Structure Type 

Bridge Type Replacement Cost ($/ft2) 

Culvert $4,046 

Girder $1,096 

Moveable $1,440 

Timber $500 

Truss $3,835 
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6.5.2.2 Sufficiency Rating 

Sufficiency Rating is the sum of the following four values and ranges from 0-100:  

 S1 – Structural Adequacy and Safety | Value from 0-55 that represents the 
condition of the superstructure, substructure, or culvert as applicable as recorded in 
NBI Items 59, 60, and 62, as well as the load rating of the bridge as recorded in NBI 
Item 66. 

 S2 – Serviceability and Functional Obsolescence | Value from 0-30 that 
represents the following: the rating of the structure defined by the condition of the 
deck as recorded in NBI Item 58, the structural evaluation (relating bridge condition 
to traffic served) as recorded in NBI Item 67, the deck geometry, underclearances, 
waterway adequacy, and approach alignment as recorded in NBI Items 68-69, and 
71-72; the roadway width insufficiency defined by the relationship between ADT, lane 
width, approach width, bridge width, and structure type using NBI Items 29, 28, 32, 
51, and 43; and the vertical clearance insufficiency defined by the relationship 
between the vertical clearance and STRAHNET highway designation as recorded in 
NBI Items 53 and 100. 

 S3 – Essentiality for Public Use | Value from 0-15 that reflects the detour length as 
recorded in NBI Item 19, the average daily traffic as recorded in NBI Item 29, and the 
STRAHNET Highway Designation as recorded in NBI Item 100. 

 S4 – Special Reductions | A negative value from 0-13 that modifies the total of the 
other components in response to detour length as recorded in NBI Item 19, the 
structure type as recorded in NBI Item 43B, and the absence of safety devices as 
recorded in NBI Item 36. 

6.5.2.3 Age of Structure 

NHDOT assumes that a brand new bridge has complete functionality and that a 120-
year-old bridge has 75% of its original functionality, regardless of the bridge’s observed 
condition. This assumption reflects obsolescence – advances in bridge technology over 
such a period render it inherently less functional. NHDOT further assumes that this 
degradation due to obsolescence occurs linearly – at a steady rate – over the 120-year 
period. 
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6.5.2.4 Results 

By this methodology, New Hampshire’s bridges have a current value of $6 billion and a 
replacement value of $8.3 billion. This valuation includes 724 bridges that carry an NHS 
roadway. The results of the analysis are summarized in Table 6-4. 

Table 6-4 Results of Bridge Valuation 

 Count Deck Area % 
Deck 
Area 

Replacement 
Value 

Average 
Age (yr) 

Current Value 

Total 724 7,351,496 100% $9,392,020,727 47 $6,657,584,996 

Culvert 70 155,261 2% $628,186,317 55 $160,790,050 

Girder 641 6,749,371 92% $7,397,310,253 46 $5,686,823,183 

Moveable 2 144,969 2% $208,755,610 50 $163,922,385 

Timber       

Truss 11 301,895 4% $1,157,768,547 71 $646,049,378 
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7 Investment Strategies 

7.1 Overview 

This chapter describes the elements for developing, evaluating, and recommending 
investment strategies that preserve and add value to the existing transportation 
infrastructure, as well as minimize lifecycle cost.  Investment strategies that are goal-
achieving are fundamental to NHDOT’s AM program.  NHDOT’s investment strategies 
consider the unified goals of the entire organization regarding bridge and pavement 
assets.  The investment strategies help the Department to identify priorities and direct 
funds towards options that offer a reasonable return on investment, with emphasis on 
preservation, sustainable performance, risk management, and long-term cost.   

The development of investment strategies begins with review of the Department’s goals, 
performance targets, strategies, SOGR targets, and treatment options for bridge and 
pavement assets.  NHDOT also assess performance gaps to determine if any changes 
are necessary to better align with targets.  NHDOT applies cost-effective treatments 
based on asset performance, which are constrained by forecasted revenues, to manage 
asset performance toward achieving performance targets.  

7.1.1 Highway & Bridge Tiers 

The prioritization of investments is an integral part of the Department’s investment 
strategy.  While there are many aspects and more complex processes to determining 
specific priorities, NHDOT has also adopted a simplified approach for network level 
priorities know as Tiers.  The Tiers are used to generally prioritize investments and to 
build statewide investment programs.  Tier 1 and 2 contain most of the NHS and virtually 
all of the State-owned NHS, as shown in the list below.) 

 Tier 1 – Interstates, Turnpikes, and Divided Highways  

 These multi-lane, divided highways convey the majority of commuter, 
tourist, and freight traffic throughout the state.  (55.5% of the overall 
NHS length) 

 Tier 2 – Statewide Corridors  

 The corridors carry passengers and freight between regions of the 
state as well as to and from neighboring states.  These roads can 
have moderate to high traffic volumes, particularly during morning and 
afternoon commutes.  (38.7% of the overall NHS length) 

 Tier 3 – Regional Transportation 

 The corridors provide travel within regions, access statewide corridors, 
and support moderate traffic volumes at moderate speeds.  (0.4% of 
the overall NHS length) 

 Tier 4 – Local Connectors 

 Secondary highways and unnumbered routes as well as the bridges 
along them are local connectors and they provide travel between and 
within communities.  (0.0% of the overall NHS length) 

 Tier 5 – Local Roads 
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 Locally owned roads and bridges or State-owned roads within 
compact limits provide varying travel functions and are maintained by 
communities.  (5.4% of the overall NHS length) 

 Tier 6 – Off Network 

 The Department needs to track work accomplished on off network 
assets such as park ‘n’ rides, patrol sheds, or rest stop parking lots.  
(0.0% of the overall NHS length) 

7.1.2 Pavement Strategies  

The selection of pavement investment strategies is underpinned by two strategic 
principles, and are explained in the paragraphs below: Highway Priorities and Making 
Sustainable Investment.  These strategies and principles, in conjunction with utilizing 
data and subject matter expertise, contribute to the analyses that inform the 
development of the Department’s TYP and STIP.  Building on these existing practices, 
NHDOT will continue to identify opportunities to improve upon the process. 

 Highway Priorities: NHDOT prioritizes investments and treats pavements 
according to a tiered classification system.  Most of the NHS assets fall under 
Tier 1 and 2 (also referred to as the high priority highways) of this classification 
system.  This principle allows the Department to prioritize investment strategies 
with the goal of alleviating potential operational and reputation risks.  The tier 
classification process is informed by indicators such as the volume of traffic using 
the roadway, level of roadway connectivity, the economic importance of roadway, 
etc.  The NHS pavements score higher in these criteria since they tend to be 
Interstates and high-volume arteries.  As such, the NHS receives higher priority in 
resource allocation and performance sustainability. 

 Making Sustainable Investment: This principle guides the Department to 
consider investment decisions that meet current pavement needs while making 
provision for future pavement demand.  As such, NHDOT recommends treatment 
interventions by considering existing pavement conditions, projected future 
performance, and performance targets.  This approach enables the Department 
to select strategies that maximize the useful life of pavements at a minimum 
practical cost.  NHDOT applies preservation activities to keep “Good” 
pavements in “Good” condition, rehabilitation activities to restore “Poor” 
pavements, and reconstruction to build “New” pavements:   

 Preservation: this treatment enables NHDOT to keep “Good” roads 
“Good”.  Preservation treatments encompass a variety of low-cost 
activities to keep roads in good working condition for an extended 
practical period of time.  These treatments are only recommended for 
pavements that are in “Good” condition.  Beyond the long-term agency 
cost savings associated with applying preservation activities, road 
users also benefit from minimal operational disruption from road 
closures due to construction time required for such treatments as well 
as consistent high levels of service. 

 Rehabilitation: this treatment enables the Department to restore 
“Poor” pavements to “New” pavement status, such that the pavement 
can be preserved for an extended period.  This moderate cost activity 
is generally recommended for pavements that have already 
deteriorated beyond a condition that can be restored to “Good” 
pavement status with the application of preservation activities.  Unlike 
preservation treatments, rehabilitation treatments require an extensive 
amount of time to complete.  Hence, applying these treatments 
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causes longer disruptions to traffic operations.  The selection of these 
treatments are significantly influenced by the tier, cost of rehabilitation, 
and expected outcome of the treatment.  Accordingly, each case is 
evaluated independently to make an economically feasible, beneficial 
decision.  

 Reconstruction: this treatment enables the Department to upgrade 
roads that lack a good foundation, which is required for pavements to 
be preserved and sustained for longer useful life.  Reconstruction 
activities involve a high-cost investment and longer time (usually more 
than a year) to complete.  Due to the high cost (agency cost) and 
longer road disruption time (delays resulting in user cost), this 
treatment can be cost prohibitive.  As a result, NHDOT does not 
consider this treatment a priority for investment, as the Department 
seeks to make effective use of available paving budgets.  

 Light Capital Paving: NHDOT adopts a set of periodic, low-cost 
paving treatments for the purposes of preventative maintenance to 
keep roads in working order and extend the useful life.  This type of 
investment strategy targets roads that are not built to support existing 
load conditions and traffic demands.  These roads are highly 
susceptible to frost action, pavement rutting, cracking, and potholes.  
However, they are not suitable for preservation treatments, and 
rehabilitation has proved to be cost prohibitive.  Accordingly, NHDOT 
addresses these issues to keep the roads in working condition by 
routinely assessing pavement conditions and traffic volume.   

The application of these strategies is guided by the decision matrix in Table 7-1.  Tiers 
with high priority indicate that pavements on that tier are considered for the specific 
treatment before NHDOT commits resources to pavements on the other tiers with 
moderate to low order of priority.  The decision matrix was developed through a multiple-
objective decision analysis.  The process utilized information pertaining to costs, 
condition, public perception, and financial resources. 

Table 7-1 Pavement Strategy Decision Matrix 

Pavement 
Strategies 

Tier 1 Tier 2 Tier 3 Tier 4 

Preservation High High High  High 

Rehabilitation High Moderate Low Low 

Reconstruction - - - - 

Light Capital 
Paving 

- High Moderate Moderate 

Source: NHDOT Pavement Strategy Summary (2017) 

7.1.3 Pavement Investment Need 

Determining overall needs for managing pavement assets involves analyzing the range 
of conditions throughout the network.  The most appropriate treatments vary by timing as 
noted in section 4.3 as well as by Tier.  Subject matter expertise is used to consider 
combinations of treatments, also known as mixes of fixes, applied to pavements within 
each tier over a 40-year period.  Life cycle costs are minimized by excluding costly 
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alternatives that do not provide an expected additional life extension proportionate to the 
higher costs. 

The determination of network need for Tier 1 preservation is shown below.  Weighted 
averages of cost effective strategies are used to determine the unit cost and the overall 
number of miles is determined by IRI.   

 Tier 1 preservation cost per year; $22,700/mile 

 Tier 1 preservation miles; 516 miles 

The number of miles will vary slightly over time as pavements deteriorate and are 
rehabilitated.  However, the general distribution is expected to remain similar enough 
that current levels can be used to project future needs.  Multiplication of unit costs and 
miles produce typical yearly needs as shown below. 

 Total cost to preserve Tier 1; $11.7M 

Funding is combined across maintenance and preservation work types.  Tier 1 contains 
no maintenance needs.  The overall cost to preserve and maintain Tier 1 is therefore 
equal to preservation costs. 

 Pavement maintenance and preservation need for Tier 1; $11.7M 

Yearly needs across tiers and work types applicable to the NHS are shown in the table 
below; 

 

Table 7-2 Typical Yearly Pavement Need (Millions) 
Network Asset Strategies Typical Need 

Tier 1 

Maintenance and 
Preservation 

$11.7 

Rehabilitation and 
Reconstruction 

$5.9 

Tier 2 

Maintenance and 
Preservation 

$20.0 

Rehabilitation and 
Reconstruction 

$3.0 

All system needs are compared and prioritized as described in section 7.1.2.  Ultimately, 
the funding described in the Financial Plan is applied as described in section 6.4. 

7.1.4 Bridge Strategies 

Like pavement management, the development of bridge investment strategies is guided 
by three strategic principles and decision processes that use the road tier classification 
system (High Investment Bridge - HIB, Tier 1&2, and Tier 3&4).  By applying this system 
of classification, the NHS bridges receive priority; hence, mitigating the potential impact 
of risk resulting from the operation or failure of a bridge.  The bridge investment 
principles ensure that bridges are prioritized based on condition, importance, risk, 
capacity, type, and size.   

 

 

Table 7-3 represents the decision matrix that guides the selection and prioritization of 
bridge investment.  The decision matrix was developed through a multiple-objective 
decision analysis including strategies developed through a combination of data and 
subject matter expertise.  The process utilized information pertaining to costs, condition, 
public perception, and financial resources. 
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Table 7-3 Bridge Strategy Decision Matrix 

Bridge 
Strategies 

HIB Tier 1 Tier 2 Tier 3 Tier 4 

Maintenance High High High High High 

Preservation High High High High High 

Rehabilitation High High High Moderate Low 

Reconstruction High High Moderate Low Low 

Source: NHDOT Bridge Strategy Summary (2015) 

The three strategic principles include: 

 Bridge Priorities: NHDOT applies the tiered system and defines an additional 
priority level (HIB) in prioritizing strategic investments that give priority to the most 
critical bridges on the road network.  The HIB category represents the largest and 
most costly bridges; bridges with a deck area over 30,000 square feet or with a 
lift mechanism.  Bridges are inspected— at least once every two years—and the 
condition data is used to inform the development of an annual Priority List for 
bridges and bridge prioritization process.  The regular condition assessment 
enables NHDOT to identify structurally deficient (SD) and post weight restricted 
(WR) bridges.  Bridges identified as SD are added to the NHDOT’s Red List, 
which qualifies for more frequent inspections depending on the condition.  These 
bridges are consistently evaluated for rehabilitation or reconstruction utilizing 
additional decision variables, such as condition, importance, risk, capacity, type 
and size. 

 Making Sustainable Investment: With a strategic goal to extend the expected 
useful life of recently constructed bridges to 120 years, and to maximize returns 
on bridge investment, NHDOT applies sustainable, low- and moderate-cost 
treatments to maintain, add value to the existing bridge infrastructure, and 
achieve performance targets.  Like pavement treatments, NHDOT applies 
maintenance and preservation activities to keep “Good” and “Fair” bridges in a 
state of good repair, rehabilitation activities to restore “Poor” bridges, and 
reconstruction to build “New” bridges.  

 Maintenance and Preservation is a long-term strategy that uses a 
variety of low-cost, small- to mid- sized efforts to extend the expected 
life of a bridge.  Maintenance includes activities like washing and 
sealing a bridge, cleaning drainage ways, and keeping vegetation 
controlled.  Preservation includes activities like replacing expansion 
joints, sealing cracks, and replacing the membrane protecting the 
bridge deck. 

 Rehabilitation is a one-time activity that significantly improves the 
condition of the major parts of a bridge while keeping the underlying 
structure in place.  NHDOT utilizes this treatment when major parts of 
a bridge need to be replaced, but there is some service life remaining 
in other parts of the bridge.  These activities involve moderate-cost 
actions and require significant road disruption to users. 
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 Reconstruction involves the complete replacement of an existing 
bridge with a new structure.  This strategy requires high-cost activities 
and significantly impacts traffic operations due to extensive road or 
lane closures and long-term detours.  As such, this treatment is 
considered as the last investment option when other effective 
maintenance and preservation strategies are not considered to be 
cost-effective or sustainable in the long term. 

 Non-Essential: Over time, some bridges have become non-essential and 
isolated from the critical network leaving them with limited operational impact on 
system performance.  It is, therefore, essential for NHDOT to identify these 
bridges to allow investment priority to focus on critical bridges for traffic use.  This 
investment approach considers the need to undertake network analysis and 
evaluate the impact of each bridge investment on network performance 
outcomes.  This network analysis enables NHDOT to evaluate and emphasize 
the long-term economic justification to invest in non-essential bridges. 

In support of these principles, NHDOT has also established recommended investment 
schedules for different bridge types.  This schedule is for girder type bridges; however, 
the actual selection or application of treatment depends on prevailing geographic 
conditions, bridge condition, and type of bridge structure.  As such, the Department relies 
on data and engineering judgement in selecting and prioritizing each work effort.  Table 
7-4 shows NHDOT’s typical bridge recommended investment for a girder-type bridge.  
The table shows that most of the investment actions emphasize 
preservation/maintenance in meeting agency goals. 

 
Table 7-4 NHDOT's Bridge Recommended Investment Schedule (girder-type) 

Category Work Effort 

Preservation/Maintenance Wash and Oil every year 

Crack Seal Bridge Pavement (every 10 years starting in 
year 5) 

Replace the Bridge Pavement (every 10 years starting in 
year 10) 

Replace Membrane and Expansion Joints (every 20 
years) 

Repair Electrical and Mechanical Parts, if any (every 25 
years) 

Paint exposed steel, if any (every 20 years) 

Rehabilitation Replace Worn Out Components (every 60 years) 

Reconstruction Completely Replace Girder Type Bridges (year 120) 

 

Source: NHDOT Bridge Strategy-Definitions (2015) 

7.1.5 Bridge Investment Need 

Determining overall needs for managing bridge assets involves applying Recommended 
Investment Schedules (RIS) to the network.  RIS developed by subject matter experts 
extend bridge lifespan while minimizing cost as described in section 4.4.  Treatment 
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frequencies and expected life spans are unique by bridge type; Timber, Culvert, Girder, 
Moveable, and Truss.  Square foot unit costs by bridge type are derived from samples 
through dividing previously incurred costs by the deck areas associated with those costs.  
Overall needs are the summation of those square foot costs applied at the frequencies in 
the RIS to all bridges.  

The determination of network need for Tier 1 and 2 maintenance and preservation is 
shown below.  Weighted averages are used to simplify the example; 

 Tier 1 maintenance and preservation cost per year; $2.20/SF 

 Tier 1 bridge area (all bridge types); 2,323,436 SF 

 Tier 2 maintenance and preservation cost per year; $3.36/SF 

 Tier 2 bridge area (all bridge types); 2,027,865 SF 

Bridge area is expected to increase over time but at a low rate so the overall area is 
assumed to be constant.  Multiplication of unit costs and areas produce typical yearly 
needs as shown below. 

 Tier 1 cost to maintain and preserve: $5,120,000 

 Tier 2 cost to maintain and preserve: $6,810,000 

Funding is combined across tiers and maintenance and preservation work types.  The 
overall cost is therefore the summation of maintenance and preservation costs for Tier 1 
and 2. 

 Bridge maintenance and preservation need for Tier 1 & Tier 2: $11,930,000 

Yearly needs across tiers and work types applicable to the NHS are shown in the table 
below.  Note that High Investment Bridges are handled separately; 

Table 7-5 Typical Yearly Bridge Need (Millions) 
Network Asset Strategies Typical Need 

HIB 

Maintenance and 
Preservation 

$2.6 

Rehabilitation and 
Reconstruction 

$9.2 

Tier 1 

Maintenance and 
Preservation 

$5.1 

Rehabilitation and 
Reconstruction 

$15.7 

Tier 2 

Maintenance and 
Preservation 

$6.8 

Rehabilitation and 
Reconstruction 

$19.2 

All system needs are compared and prioritized as described in section 7.1.5.  Ultimately, 
the funding described in the Financial Plan is applied as described in section 6.4. 

7.2 Gap Analysis 

The Department monitors performance gaps as well as gaps in other areas, such as 
those between forecasted funding needs and anticipated funding availability. When gaps 
are identified an analysis helps to provide additional information to decision makers such 
as the cause of the gap, potential long-term outcomes, and to identify solutions or ways 
to mitigate the gap. 
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7.2.1 Pavement Gap Analysis 

As shown in Table 3-5, current pavement conditions are outperforming 2 & 4 year targets 
as well as the long-term SOGR. The gap is likely the result of two factors: the 
conservative approach to target setting adopted by NHDOT, and 2) the short-term 
investment of additional funds in paving projects above the anticipated needs. 

1. The specific target setting process required for 2 & 4 years targets was only 
recently established by FHWA and this was the first application of that process 
by NHDOT. The Department adopted a conservative approach by setting targets 
that were already being outperformed. 

2. Paving projects, when compared with many other projects, require less time to 
design than other projects. When additional funding becomes available paving 
projects are often selected to advance to construction. The risk associated with 
this type of outperformance is that the funds could be better allocated to other 
assets. Since bridge targets are also achieved the Department will need to look 
at other assets or other performance areas. 

In addition to performance gaps, the Department also monitors funding levels to identify 
risks to the long-term condition of assets. Table 7-2 shows the projected investment 
needed to achieve the Department’s SOGR. When comparing those needs to the 
committed funding levels shown in Table 6-2 there is substantial alignment. 

7.2.2 Bridge Gap Analysis 

As shown in Table 3-6, current bridge conditions are aligned with 2 & 4 year targets as 
well as the long-term SOGR. The Department will continue to routinely monitor 
conditions and review any gaps if they are identified. 

While current conditions and trends are aligned with targets there are potential risks for 
the long-term condition based on misalignments between projected investment needs 
(Table 7-5) and committed funding levels (Table 6-1). In particular, there are gaps for 
Tier 1 & 2 work types. 

Regarding maintenance and preservation, the Department will continue to prioritize 
committed funds to tier 1 bridges before tier 2 bridges and to NHS tier 2 bridges before 
non-NHS bridges. As the BMS is enhanced, the Department will gain a better 
understanding of the potential implications of this type of gap. In addition, the gap will 
continue to be part of the TYP discussion regarding funding allocations. 

For rehabilitation and reconstruction, the committed funds shown in Table 6-1 include all 
of the anticipated needs on a per bridge basis over the upcoming 10-year period. This 
gap highlights the need for the Department to adopt a more sophisticated BMS that can 
better consider short, mid, and long term needs for bridges. In particular, due to the slow 
deterioration of bridges, the broad system-wide need over the entire lifespan of bridges 
(120 years) does not translate well to the actual needs over any given 10-year period. 
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8 AM Enhancements 

8.1 Introduction 

This chapter discusses anticipated improvements to the AMP and to AM at NHDOT.  
The objective of the current AMP is to meet the requirements of an AMP as described in 
the Asset Management Final rule (23 CFR 515.11).  The AMP will be used for 
consistency certification and is due on June 30, 2019.   Required AMP elements are 
listed in Table 8-1.   

Table 8-1 Asset Management Plan Elements 

 

1. Asset management objectives 

2. Asset management measures & targets 

3. NHS pavement and bridge conditions 

4. Performance gap analysis 

5. Risk analysis 

6. Life-cycle planning 

7. Financial Plan 

8. Investment Strategies 

Source: FHWA AMP Development Processes Certification and Recertification Guidance 

The chapters in this document have been organized in a way that categorizes topics by 
the required AMP elements.  As shown in Table 8-2, some chapters have incorporated 
more than one element.  Chapters are used to categorize improvements in these 
remaining sections.   

Table 8-2 Asset Management Plan Components 

AMP Chapter AMP Element - 23 CFR 515.9(d) 

Chapter 2: Asset Management Asset Management Objectives 

Chapter 3: State of the System Measures and Targets 

NHS Pavement and Bridge 
Conditions 

Performance Gap Identification 

Chapter 4: Lifecycle Planning Life Cycle Planning 

Chapter 5: Risk Assessment Risk Analysis 

Damage by Successive Events 

Chapter 6: Financial Plan Financial Plan 

Chapter 7: Investment Strategies Investment Strategies 
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8.2 AM Process Areas and Enhancement Actions 

The AMP will be used to certify NHDOTs asset management process and to certify 
consistency.  AMP processes are described in 23 CFR 515.7 and are listed in Table 8-3.   

 

Table 8-3 AMP Required Processes 

AMP Processes (23 CFR 515.7) 

1. Process to complete a performance gap analysis and to 
identify strategies to close gaps 

2. Process to complete life cycle planning 

3. Process to complete a risk analysis and develop a risk 
management plan 

4. Process to develop a financial plan covering at least a 
10-year period 

5. Process to develop investment strategies 

6. Process for obtaining necessary data from NHS owners 
other than the State DOT 

7. Process for ensuring the AMP is developed with the best 
available data and the State DOT uses bridge and 
pavement management systems meeting the 
requirements in 23 CFR 515.17 to analyze NHS bridge 
and pavement conditions.  

Source: FHWA AMP Development Processes Certification and Recertification Guidance 

 

 
Table 8-4 State of the System and Enhancement Actions 

Chapter 3: State of the System Timeline 

Action 3-1 Upgrade BMS and PMS to incorporate asset 
management data sets.  

2020 (RFP  
underway) 

Action 3-2 Final documentation of process for obtaining asset 
improvement from NHS owners other than NHDOT. 

2021 

 

Table 8-5 Lifecycle Planning and Enhancement Actions 

Chapter 4: Lifecycle Planning Timeline 

Action 4-1 Enhance unit costs for work types. 2020 (ongoing 
effort) 

Action 4-2 Enhance work type deterioration curves for pavement 
and bridge asset classes. 

2020 (ongoing 
effort) 

Action 4-3 Conduct network level analysis in PMS and BMS. 2021 (post 3-1) 

Action 4-5 Describe method for conducting lifecycle analysis. 2021 (post 3-1) 

Action 4-6 Enhance management strategies for each asset class 
to minimize the lifecycle costs while achieving 

2022 (post 4-3) 
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Chapter 4: Lifecycle Planning Timeline 

performance targets for condition. 

Action 4-7 Develop and analyze investment scenarios to provide 
information regarding outcomes at different funding 
levels. 

2022 (post 4-3) 

 

Table 8-6 Risk Assessment and Enhancement Actions 

Chapter 5: Risk Assessment Timeline 

Action 5-1 Document process for monitoring top priority risks. 2020 

 

Table 8-7 Financial Planning and Enhancement Actions 

Chapter 6: Financial Plan Timeline 

Action 6-1 Incorporate the asset valuation approach with the new 
BMS and PMS. 

2021 (post 3-1) 

 

Table 8-8 Investment Planning and Enhancement Actions 

Chapter 7: Investment Strategies Timeline 

Action 7-1 Document process used for determining Statewide 
performance targets for NHS assets. 

2020 (ongoing) 
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Appendix A – Glossary  
Asset: Property that is owned, operated, and maintained by a transportation agency. 
This includes all physical highway infrastructure located within the right-of-way corridor of 
a highway. This includes all components necessary for the operation of a highway 
including pavements, highway bridges, tunnels, signs, ancillary structures, and other 
physical components of a highway.  

Asset Depreciation: The loss of the value of an asset as it deteriorates due to usage 
and time. 

Asset Management: (AM): A strategic and systematic process of operating, 
maintaining, and improving physical assets, with a focus on both engineering and 
economic analysis based upon quality information, to identify a structured sequence of 
maintenance, preservation, repair, rehabilitation, and replacement actions that will 
achieve and sustain a desired state of good repair over the lifecycle of the assets at 
minimum practicable cost.  

Asset Management System: An integrated set of procedures, tools, software, and data 
intended to support proactive management decision making regarding the preservation, 
improvement, and replacement of assets.  

Asset Renewal Ratio: The ratio of planned expenditures to those expenditures needed 
to both halt further depreciation of an asset and to restore that asset to a state of good 
repair. 

Capital Investment: A type of investment that generally involves construction or major 
repair; includes the construction of new assets, reconstruction or replacement of existing 
assets, structural and functional improvements to existing assets, and rehabilitation of 
existing assets; when precision is required, capital refers to work that is funded under the 
agency’s capital budget according to agency policy. 

Depreciated Replacement Cost (DPC): The cost necessary to restore an asset to a 
desired performance threshold. 

Deterioration Model: A mathematical model to predict the future condition of an asset 
or asset element, if no action, or only un-programmed maintenance, is performed.  

Enhancement: An action taken to accomplish two goals: 1) To help achieve and sustain 
a state of good repair over the life cycle of an asset; and 2) to improve and preserve the 
condition of the National Highway System. 

Gap Analysis: A set of techniques to examine and describe the gap between current 
performance and desired future goals.  

Indirect Costs: The cost of implementing a programmed activity, including direct and 
indirect costs. In capital budgeting analyses, initial cost is interpreted as the direct 
reduction in available budget because of a commitment to the activity.  

Lane-Miles: This total reflects all roadway under the given jurisdiction, regardless of 
public access.  It includes ramps. 

Level of Service (LOS): Qualitative measures related to the public’s perception of asset 
condition or of agency services; used to express current and target values for 
maintenance and operations activities.  

Life Cycle: A length of time that spans the stages of asset construction, operation, 
maintenance, rehabilitation, and reconstruction or disposal/abandonment; when 
associated with analyses, refers to a length of time sufficient to span these several 
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stages and to capture the costs, benefits, and long-term performance impacts of different 
investment options.  

Part 667 Analysis:  The federal rule requiring State DOTs to evaluate if there are 
reasonable alternatives to roads, highways, and bridges that have needed repair and 
reconstruction activities on two or more occasions due to emergency events. 

Performance: Characteristic of an asset that reflects its functionality or its serviceability 
as perceived by transportation users; may be related to condition.  

Performance Gaps: The gaps between the current asset condition and State DOT 
targets for asset condition, and the gaps in system performance effectiveness that are 
best addressed by improving the physical assets.  

Performance Measure: An indicator, preferably quantitative, of service provided by the 
transportation system to users; the service may be gauged in several ways (e.g. quality 
of ride, efficiency and safety of traffic movements, services at rest areas, quality of 
system condition, etc.).  

Preservation: Preservation consists of work that is planned and performed to improve or 
sustain the condition of the transportation facility in a state of good repair. Preservation 
activities generally do not add capacity or structural value, but do restore the overall 
condition of the transportation facility.  

Preventive Maintenance: Preventive maintenance is a cost-effective means of 
extending the useful life of the Federal-aid highway. (23 U.S.C. § 116 (e)). 

Prioritization: Arrangement of investment candidates in descending order according to 
their importance to the agency mission (usually represented by an objective function or 
benefit measure) in relation to their initial cost.  

Rehabilitation: An event consisting of multiple treatments intended to correct physical or 
functional defects that impair the satisfaction of a level of service standard that the asset 
may previously have satisfied. It may include replacement of parts of the asset but not 
the entire asset, and is generally understood to be more significant in scale than a repair.  

Repair: Treatment applied to correct a physical or functional defect that impairs the 
satisfaction of a level of service standard that the asset may previously have satisfied. 
Repairs are usually understood as intermediate in scale between maintenance and 
rehabilitation. Specific instances of repairs may be programmed or un-programmed 
according to agency policy.  

Replacement: Disposal of an existing asset and substitution of a new asset serving the 
same functional requirements and possibly additional requirements in the same location; 
replacement-in-kind is a type of replacement where the new asset is substantially similar 
in function to the old asset, following the principle of modern engineering equivalence.  

Risk (of an asset): The possibility of adverse consequences related to an asset from 
natural or man-made hazards. Generally, this consists of the likelihood of the hazard, the 
consequences of the hazard to the asset, and the impact of asset damage or malfunction 
on the mission of the asset or on life, property, or the environment.  

Risk Register: A table that indicates how various asset risks are scored, according to 
both the likelihood and the consequences of them occurring. 

Routine Maintenance: Routine maintenance encompasses work that is performed in 
reaction to an event, season, or over all deterioration of the transportation asset. This 
work requires regular reoccurring attention. 

State of Good Repair (SOGR): The desired long-term condition of pavement and bridge 
assets based on the goals and objectives of NHDOT. 
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Strategic: A view of assets that is policy-based, performance-driven, long-term, and 
comprehensive.  

Sustainable Investment: An investment that maximizes the useful life of an asset at 
minimum practical cost. 

Targets: A fixed benchmark against which NHDOT evaluates past, present, and future 
performance. 

Whole Life Management: Also known as Life Cycle Planning, this is a process that 
incorporates the collection, analysis, and application of data at each phase of an asset’s 
life. 
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