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Newington-Dover 11238S, NHS-027-1(037)
Participants: Nicole Benjamin-Ma, Greg Goodrich, Pete Walker, VHB; Ron Crickard, NHDOT

Update on screening of alternatives for inclusion in the supplemental draft of the EIS, and
summary of input from September 5, 2018 public information meeting. G. Goodrich provided an
update and details regarding the emergency closure of the General Sullivan Bridge:

e Inspections were conducted by VHB on September 26 and 27, 2018, which included checks
to known “trouble spots” previously observed during the 2014 and 2016 inspections. Spans 7
and 8 showed deterioration rates and types sufficient to warrant immediate safety concerns.
VHB contacted Keith Cota of NHDOT. Nick Goulas of NHDOT visited the bridge to inspect
the problem areas first-hand and confirmed VHB’s concerns. NHDOT closed the bridge on
September 28, 2018, and a shuttle is currently being utilized to transport pedestrian and
bicycle traffic across the Little Bay, via the NH 16 Little Bay Bridge.

e Deterioration on the Span 7 bottom chord was observed and showed minor advancement
compared to the previous inspections.

e Deterioration on the north end floor beam on Span 8 was observed and appeared to be
advancing. Out-of-plane bending was observed on both the top flange and web of the floor
beam. The beam also appears to be wracking (leaning) to the north. Large spalls were
observed on the bottom of the concrete bridge deck in the vicinity of the floor beam, and
longitudinal cracking was observed between stringers. VHB and DOT have considered the
potential of a temporary fix to carry the load, while long-term planning for the crossing
progresses. However, there are two major complications:

o Access in this area is a challenge. There are significant costs and logistical
challenges for a contractor to access the bridge with the necessary equipment to
carry out repairs. The bridge does not have sufficient load carrying capacity to
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support construction access due to the severe deterioration of numerous primary
load carrying members.

o The detailing and condition of the affected members present several concerns and
challenges relative to the safety, logistics, and costs of performing repairs to the
bridge.

With the above considerations in-mind, the decision was made to close the bridge.
G. Goodrich confirmed that VHB has been working with DOT to advance the potential
bike/pedestrian detour on the Northbound Little Bay Bridge. A site walk was conducted with
the State and the current contractor working on the project on October 1 to review the route.
N. Benjamin-Ma provided an update on the updated Project Area Form (PAF), a draft of
which is currently under review by NHDOT. She presented the draft PAF maps to discuss the
methodology used to identify the Area of Potential Effects (APE), conduct the survey, report
previous eligibility determinations, and capture changes to the built environment since the
2005 PAF was submitted.
L. Black suggested that the maps could be improved by indicating when a previously-
recorded property was determined eligible in a DOE, and the associated eligible property
boundary. VHB will adjust the PAF maps accordingly.
P. Walker noted that based on feedback and input received during the September 13, 2018
coordination meeting, Alternative 3c, a partial rehabilitation of the General Sullivan Bridge
that retains the arched center spans, will be carried forward for full impacts analysis in the
SEIS.
Some general discussion regarding mitigation of potential adverse effects to the General
Sullivan Bridge took place, including the various factors used to identify appropriate levels
and types of mitigation.

o P. Walker and N. Benjamin-Ma noted that Sen. Watters requested that the potential
costs of mitigation be factored into the estimates used in the alternatives analysis,
and that Section 4(f) requires discussion of future conditions after mitigation has
been conducted. It is understood that Section 106 is a process that is still at the
identification of historic properties stage, but it would be helpful to visualize what
mitigation for the partial or full loss of a nationally-significant structure might look
like.

o L. Black said that the extensive coordination needed to identify mitigation in a
scenario like this precludes the ability to use a high-medium-low framework for
mitigation costs - it is a simplistic representation. J. Sikora noted that it may some
mitigation applies to all alternatives, but other mitigation may only be applicable to
specific alternatives. L. Black suggested looking at other bridge projects of this type
or complexity for examples of mitigation costs and measures.

o P. Walker asked if potential adverse effects resulting from the replacement
alternatives could be minimized through design. L. Black reported that using
contextual design of the bridge to minimize impacts to historic resources only
comes into play when there are impacts to historic properties outside of the bridge;
I.e., ensuring that a new bridge complements the historic setting/district of which
the original bridge was a part. In this case, the crossing contains both modern and
historic bridges, so minimizing adverse effects through design may not be
applicable. However, there may be comments provided by the public about
contextual design outside of Section 106.

o L. Black asked if there had been discussion regarding potential mitigation among
the other consulting parties. J. Edelmann confirmed that some preliminary



discussion about mitigation had occurred, but only on a high, general level, so as to
encourage local-level input. NHDOT has considered the possibility of a mitigation
banking system, but the logistics are a challenge; similar systems at other DOTs
tend to be bridge-specific, identifying which particular bridges will benefit from the
mitigation bank. L. Black indicated that DHR could be supportive of a feasibility
study for a bridge mitigation bank. Other potential mitigation ideas discussed by
DOT have included a bridge maintenance plan, and pursuing additional stewardship
opportunities for the Newington Toll House and Depot property.

Manchester 16099 (no federal number)
Participants: Nicole Benjamin-MA, Frank Koczalka, Pete Walker, VHB; Kathy Wheeler, IAC;
Trent Zanes, Ron Crickard, NHDOT

Project updates pertaining to improvements to 1-293 (F.E. Everett Turnpike Exits 6 & 7), potential
impacts to cultural resources, results of the Phase IB archaeological investigations, and public
information meeting comments.

P. Walker and N. Benjamin-Ma provided an overview of the draft adverse effects memo prepared
for the project, including the nature of effects to historic properties and identified mitigation. The
proposed action would affect three historic properties, with adverse effects anticipated to two of
the historic properties.

e The Amoskeag Millyard Historic District was certified as an eligible district in 2012,
Approximately 20,500 square feet will be taken from the area around the American Cotton
Duck and Stark Mills Cotton Storehouse buildings. Taking of the property for the project
will not impact the use of the storehouse buildings. However, the project would result in
the removal of the Valve House, which was relocated c. 2000 at the request of the
Manchester Heritage Commission when it was threatened with demolition. Therefore,
mitigation for the removal of the structure includes a similar strategy of relocating the
Valve House near its current location but outside the project area.

e Adverse visual effects are anticipated to the eligible property at 737 Coolidge Avenue due
to the removal of trees from the wooded slope behind the property that separates the
residential neighborhood from the Exit 6 interchange, for the erection of a retaining wall.
Mitigation consists of replanting trees along the retaining wall, in consultation with the
property owner.

e Although indirect visual effects are anticipated to the Amoskeag School due to the
reconstruction of the Exit 6 interchange overlooked by the property, the setting of the
property was previously severely altered. The visual impact is not considered an adverse
effect.

K. Wheeler gave an update on the Phase IB archaeology efforts. Fifteen sites have been identified,
and data recovery and analysis is underway to determine whether identified sites are eligible.
Fieldwork will continue as long as the weather allows, and IAC is coordinating with VHB and
NHDOT to determine the vertical disturbance levels associated with the project.

P. Walker reported that the draft EA is being prepared prior to a public hearing, which may occur
as soon as this winter. He noted that while an executed MOA is not required for the draft EA, a



draft MOA should be in place prior to the public hearing so that there will be an opportunity to
receive input on the MOA.

L. Black asked about the inventory and evaluation status of additional properties recommended for
further survey in the Project Area Form (PAF). VHB and DOT reported that under the proposed
action, potential impacts are not anticipated to the other properties discussed in the PAF. L. Black
responded that documentation to this effect should be provided to NHDHR. VHB and NHDOT
will provide the requested documentation.

L. Black also noted that based on the information presented, it is not clear there will be an adverse
effect to the property at 737 Coolidge Avenue. Additional information about the setting,
supplemented by photographs if necessary, will help NHDHR to understand details regarding the
impact of the proposed work. VHB and NHDOT will provide additional information regarding the
setting and impacts in the adverse effects memo. Suggested content included a list of resources
with explanation why certain properties weren’t surveyed, a list of identified resources moving to
the effects evaluation step, and effects evaluations.

On a procedural note, L. Black suggested that providing interim documentation (such as the
impacts discussion) will help facilitate timely input from NHDR during the agency coordination
meetings. Allowing for more time between the NHDHR DOE meetings and the agency
coordination meetings, when elements of a specific project will be discussed at both, would be
beneficial as well.

Submitted by:  Sheila Charles and Jill Edelmann, Cultural Resources
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Leigh Levine Federal Highway Administration Leigh.Levine@dot.gov
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Federal Highway Administration
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Pete Stamnas

NHDOT - Highway Design

Peter.Stamnas@dot.nh.gov

P 7 David Trubey NH Division of Historical Resources = David Trubey@dncr.nh.gov
Cindy Vigue Federal Highway Administration Cindy.Vigue@dot.gov
CR Willeke NHDOT - Planning Charles.Willeke@dot.nh.gov
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