PHASE |

1. PHASE |

BUILDS SOUTH WEST HALF OF THE ROUNDABOUT.
2. BUILDING A TEMPORARY ROUTE 3 CONNECTOR MORE OR LESS AT GRADE.
3. THE ROUTE 3 CONNECTOR WILL BE A LEVELING COURSE TO COAT THE
EXIST PARKING LOT SURFACE. 11B WILL BE ON EXIST SURFACE.
q.

CURBING AND WEARING COURSE WON'T BE COMPLETED UNTIL AFTER PHASE
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