Project Fact Sheet

14633D: Exit 4 Ramps with NB & SB Mainline

Updated May 2020

Project Overview

Contract 14633D will reconstruct and widen approximately two miles of the NB and SB lanes of I-93, starting just south of the Kendall Pond Road Bridges and proceeding northerly to just north of the Ash Street Bridge. Work to improve Exit 4 area will include the reconstruction of ramps and bridges.

Project Schedule

% Complete: 83%

Recent Activities: With traffic on the northbound side, the contractor is focusing on constructing the new southbound mainline from Ash St. to Kendall Pond Road. Structural concrete work continues for the remaining sections of the southbound bridge over Beaver Brook. The old southbound off ramp was removed, and drainage is being installed on the new ramp. Southbound water quality basins were completed. Construction of the southbound roadway select materials and paving, is ongoing.

Upcoming Activities: Southbound roadway construction and paving will continue, including drainage installations and grading of roadside slopes. Traffic on both southbound on-ramps will be shifted into the next phase of construction. Pavement cold planing will take place on Route 102 near Londonderry Road.

Project Facts

<table>
<thead>
<tr>
<th>Contract: 14633D</th>
</tr>
</thead>
<tbody>
<tr>
<td>Advertised Date</td>
</tr>
<tr>
<td>Award Date</td>
</tr>
<tr>
<td>Start Construction Date</td>
</tr>
<tr>
<td>Est. Completion Date</td>
</tr>
<tr>
<td>Bid Price</td>
</tr>
<tr>
<td>Total Est. Construction Cost (bid plus inspection, testing, oversight, etc.)</td>
</tr>
<tr>
<td>Construction Funding</td>
</tr>
<tr>
<td>Contractor</td>
</tr>
</tbody>
</table>

Updated May 2020

Contract: 14633D
Exit 4 Ramps with NB & SB Mainline

NH 102
Ash Street
Beaver Brook
Pillsbury Road
Kendall Pond Road
Exit 4
Project Fact Sheet
14633D: Exit 4 Ramps with NB & SB Mainline

Water Quality Basin (BMP 3607) Complete

Southbound Paving

Installing Communications Conduit on Southbound Mainline